3GPP TSG RAN meeting #67









RP-150061
Shanghai, China, 9 - 12 March 2015
Status Report to TSG

Agenda item:


11.3.8
	Work Item Name
	Perf. part: CRS Interference Mitigation for LTE Homogenous Deployments

	included in this status report
	Core part:
	No
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	FS_LTE_CRSIC

	Acronym
	LTE_CRSIM-Perf

	Unique ID
	660279


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Shaohua Li

	
	Company
	Ericsson

	
	Email
	Shaohua.li@ericsson.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	66
	WI/SI started
	RP-142263
	N/A
	N/A
	0%
	March 2016

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-142318
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

10%








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

10%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Dec. 2015>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Dec. 2015>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
March 2016
which is:
RAN #71
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-142263 endorsed by RAN #66
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-142318
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	
	
	
	
	0.5
	
	
	
	
	
	
	
	
	
	0.5


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	0.5


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	0.5
	
	
	
	
	
	
	
	
	
	0.5


	RAN #70
Q1/2016
RAN #71

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	84
	84
	93
	93
	93
	91
	78
	78
	78
	78

	
	
	
	
	
	
	
	
	
	0.5


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
Several contributions [1]-[12] were presented and discussed in RAN4#74.

In RAN4#74 the Way forward on CRS-IM demodulation and CSI for non-TM10 TMs was approved in R4-151095. In this way forward, for non-TM10, receiver structure, test purposes, test cases, Interference cell modelling, setup for the serving cell and CSI were addressed. 
In RAN4#74 another Way forward on CRS-IM demodulation (TM10) was approved in R4-151106. In this way forward, high level assumption for TM10, and how to extract interference modelling were addressed in this way forward. 
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· xxx

· xxx

· xxx

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
· xxx

· xxx

· xxx

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Specify the UE demodulation performance requirements related to cell-specific reference signals interference mitigation in a synchronized homogeneous network. 
· Specify the CSI reporting requirements related to cell-specific reference signals interference mitigation in a synchronized homogeneous network. 
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[4] R4-150563
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 Overview on CRS-IC performamce requirements in Homogenous Deployments
 Samsung
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Discussion
Consideration on simulation setup for CRS-IM CSI
Ericsson
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Discussion
Overview for CRS-IM WI
Ericsson

[7] R4-150675
Discussion
Consideration on simulation setup for CRS-IM demodulation (non-TM10)
Ericsson

[8] R4-150676
Discussion
Link level simulation results for CRS-IM
Ericsson

[9] R4-150677
Discussion
Consideration on simulation setup for CRS-IM demodulation (TM10)
Ericsson

[10] R4-150899
Discussion
CRS-IM specification impact
Nokia Networks, Nokia Corporation

[11] R4-151095
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Way forward on CRS-IM demodulation
Ericsson
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Way forward on CRS-IM demodulation (TM10)
Ericsson
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