3GPP TSG RAN meeting #67









RP-150095
Shanghai, China, 9 - 12 March 2015
Status Report to TSG

Agenda item:


11.3.5
	Work Item Name
	Enhanced LTE Device to Device Proximity Services

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	LTE_eD2D_Prox

	Unique ID
	660174


Source:
	Leading WG
	TSG RAN WG2

	Rapporteur
	Name
	PATIl, Shailesh

	
	Company
	Qualcomm Incorporated

	
	Email
	patil@qti.qualcomm.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	66
	WI/SI started
	RP-142311
	0%
	December 2015
	0%
	June 2016


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-142318
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


0 %








RAN4 Perf. part:

0 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

0%










RAN WG2:

0%











RAN WG3:

0%











RAN WG4:

0%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Dec. 2015>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


December 2015
which is:
RAN #70
The Performance part WI is planned to be 100% complete in:
 June 2016
          which is:
RAN #72
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-142318 endorsed by RAN #66
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-142318
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	2
	
	4
	
	
	
	
	
	
	
	2
	
	3
	
	
	1
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	1
	
	3
	
	
	1
	1
	1.5
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	3
	
	
	1
	1
	1.5
	
	
	
	
	3
	
	
	
	1.5
	1.5
	
	


	RAN #70
Q1/2016
RAN #71

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	84
	84
	93
	93
	93
	91
	78
	78
	78
	78

	
	
	
	
	
	
	
	
	
	1.5


	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	93bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	94
	92
	79
	79
	79
	79

	
	
	
	
	
	
	
	
	
	1.5
	
	
	
	
	
	
	
	
	
	1.5


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:
Changes have been proposed to correct the mistakes made in RP-142318. It was agreed in R1-142310 that 1 TU will be allocated in Q3 2015 for eD2D. The TUs requested for RAN4 RF core part during Q3 and Q4 2015 were mistakenly allocated to the performance part. TU allocations for RAN4 demod performance during Q1 and Q2 2016 was missing and has been added.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN1:
Response for LS from SA2 (R1-150695) on physical layer mechanism to use public safety discovery was discussed and response was sent in R1-150948.
RAN2:
Response to LS from SA6 (R2-150022) on support for ProSe one-to-one communication in Release 13 was sent in R2-150710.
RAN3:
Two contributions (R3-150333 & R3-150209) were treated.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
1) Define enhancements (if needed) to D2D discovery to enable the following features: 

a) Type 1 discovery for the partial and outside network coverage scenarios targeting public safety use [RAN1].

2) Define enhancements to D2D communication to enable the following features:

a) Support the extension of network coverage using L3-based UE-to-Network Relays, including service continuity (if needed), based on Release 12 D2D communication, considering applicability to voice, video. [RAN2, RAN1, RAN3]. (RAN3 involvement pending on progress in the other groups)

b) Priority of different groups support [RAN2, RAN1, RAN3]. (RAN3 involvement pending on progress in the other groups)
3) Enhance D2D discovery support in the presence of multiple carriers and PLMNs:

a) Allow D2D transmissions in a non-serving carrier and/or secondary cell belonging to the same and possibly different PLMN as the serving cell [RAN2, RAN1, RAN3].
4) Consider enhancements and specify if needed to support ProSe related MCPTT requirements identified through SA1 work and embraced by SA2 and SA6 ProSe work (e.g. performance of call-set-up) [RAN2].

5) Study additional co-existence issues with adjacent carrier frequencies that may arise due to the new mechanisms being defined [RAN4].
a) If a need is identified by RAN4, specify potential means to mitigate interference [RAN1].
6) Define additional (if needed) Tx and Rx RF requirements for the UE [RAN4] .

7) Define additional (if needed) RRM core requirements [RAN4].

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Define additional (if needed) demod requirements and RRM performance for the UE [RAN4]
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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1. R1-150695
LS on public safety discovery
SA WG2, Qualcomm
2. R1-150948
Response LS on public safety discovery
Qualcomm
      RAN2:

3. R2-150710     LS reply on support for ProSe one-to-one communication in Release 13  Intel
4. R2-150022     LS on support for ProSe one-to-one communication in Release 13  General Dynamics
RAN3:

5. R3-150209
Managing D2D Service Continuity 
Alcatel-Lucent Shanghai Bell, Alcatel-Lucent
6. R3-150333    ProSe Rel-13 Enhancements in RAN3       Ericsson
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