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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	65
	WI/SI started
	RP-141624
	0%
	Jun. 2015
	—
	—

	66
	WI/SI started
	RP-141624
	15%
	Jun. 2015
	—
	—

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-142318
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


25 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

25%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:




—

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:



Jun. 2015
which is:
RAN #68
The Performance part WI is planned to be 100% complete in:

—

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:


—

which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-142318 endorsed by RAN #66
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-142318
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	1
	
	
	
	
	
	
	
	
	
	1
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN WG3 #87
· Intra-LTE notification of dynamic deployment changes:

· Discussion on the gain that may stem from very dynamic reconfigurations [3];

· Pre- and post-reconfiguration notification solutions: discussion on the scenarios, requirements and advantages [4-8];

· Post-reconfiguration only notification solutions: discussion on the scenarios, requirements and advantages [9-11];
· Decision to support both PCI allocation methods (initial allocation to all states and ad-hoc allocation at cell activation); proposal of a method that possibly may satisfy both approaches; decision to use the eNB Configuration Update procedure (according to the principle that it is sent after the change is executed) with possible enhancements to optimise re-establishment procedure [12];

· Inter-RAT notification of dynamic deployment changes:

· Discussion if the inter-RAT notification is needed and in which scenarios [5, 13-14];

· Decision to continue the work in LTE-UMTS notification only if a sufficiently dynamic scenario is identified [15];

· Support for AAS reconfiguration decision:

· Discussion on possible enhancements [16-17];

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
Following objectives from the WID [1] have been addressed (completely or partially):

· Adapt the existing SON procedures (e.g. MRO) to dynamic deployment changes 
MRO and PCI allocation are identified as affected by dynamic deployment changes; the eNB Configuration Change procedure is agreed to be used for notification purposes and the post-reconfiguration notification is agreed to provide current deployment information for MRO; the scope of the discussion is made more precise.
· Enable support for automatic AAS-based cell splitting/merging
· Identify and enable transferring, if needed, of the information required to optimise the splitting/merging triggering 
Possible solutions to support decisions on AAS reconfiguration are listed.
· Identify and enable transferring of the information required to reduce intra LTE and inter RAT mobility issues due to cell splitting/merging
Enhancement solutions for re-establishment (based on existing and new signalling) are collected.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
Following objectives from the WID [1] remain still open:

· Adapt the existing SON procedures (e.g. MRO) to dynamic deployment changes 
Selection of the notification solution and its implementation in the standard is needed.
· Enable support for automatic AAS-based cell splitting/merging

· Identify and enable transferring, if needed, of the information required to optimise the splitting/merging triggering
The decision if a new solution is needed is yet open.
· Identify and enable transferring of the information required to reduce intra LTE and inter RAT mobility issues due to cell splitting/merging
Decision if the support for re-establishment requires new signalling is open.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
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