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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#67
	WI started
	RP-150493
	0%
	Dec. 2015
	-
	-

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


15 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

20%










RAN WG3:

XXX%











RAN WG4:

0%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



xxxxxx
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


Dec. 2015
which is:
RAN #70
The Performance part WI is planned to be 100% complete in:
xxxxxx
which is:
RAN # XX
The Testing part WI is planned to be 100% complete in:

xxxxxx
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150518 endorsed by RAN #67
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150518
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	1
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	1
	
	
	
	
	0.5
	
	
	
	
	1
	
	
	
	
	0.5
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
TSGR2_90:
A total of 27 contributions were submitted addressing the impacts of extending DRX in connected and idle modes, DRX cycle range for idle and connected modes, paging reliability and UE wake-up determination in idle mode. 
The following agreements were made:

	Agreements:

· For idle mode, RAN2 agrees that the DRX should be extended past the current SFN limit of 10.24s.   From RAN2 point of view we see power consumption benefits of increasing the DRX cycle in order of minutes.   How many minutes it is FFS.  

· For connected mode, the DRX cycle can be extended up to 10.24sec.  FFS whether the DRX should be extended past 10.24s.  

· Respond to SA2 to capture the RAN2 agreements on idle mode and connected mode.  For connected mode, we will capture that RAN2 is still studying the impacts of extending past 10.24s and would like to ask SA2 input on CN impacts and acceptable ranges from SA2 point of view.  

For idle mode:

· FFS how the UE determines when to wake up (either using hyper SFN or timer based mechanisms).

· Once the UE wakes up the UE determines the PF/PO based on the legacy DRX formula/cycle (i.e. no change on the paging occasion computation).  

· To improve paging reliability, the paging message can be repeated on different the paging occasions determined using the legacy DRX formula for a certain time window.  FFS how the UE determines for how long to monitor for paging messages.  




A reply LS to SA2 was agreed on [27].
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
- Agreed on the target range in the order of minutes for the extended DRX cycle in idle mode
- Agreed on basic design for paging reliability scheme for idle mode
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
For idle mode, the following are the open issues:

· Extended DRX procedure specification and value range [RAN2]
· System information monitoring procedure [RAN2]
· RRM core requirements [RAN4]
For connected mode, the following are the open issues:

· Evaluation of the RAN impacts of extending DRX beyond 10.24s [RAN2]
· Extended DRX procedure specification and value range [RAN2]
· RRM core requirements [RAN4]
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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12. R2-152186
RAN impact of extending the DRX cycle; Fujitsu; Disc; 
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Paging and Timing for eDRX; Sierra Wireless S.A.; Disc; 
14. R2-152308
Way forward for eDRX; LG Electronics Inc.; Disc; 
15. R2-152312
RAN impacts with extended DRX; Nokia Networks; Disc; 
16. R2-152342
Design considerations for extended DRX in LTE; Qualcomm Incorporated, InterDigital Communications; Disc; 
17. R2-152371
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19. R2-152440
UE preferred eDRX behaviour; Sony; Disc; 
20. R2-152506
Upper range for extended DRX; Huawei, HiSilicon; Disc; 
21. R2-152561
Considerations on extended DRX in Connected mode; ZTE; Disc; 
22. R2-152621
Consideration of preliminary issues on Extended DRX; Kyocera; Disc; 
23. R2-152638
Supporting eCDRX in RRC connected; Alcatel-Lucent, Alcatel-Lucent Shanghai Bell; Disc; 
24. R2-152726
Overview on DRX enhancements; Samsung; Disc; 
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Requirements for extended connected-mode DRX in LTE
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Reply LS on eDRX 
LS out From RAN2 to SA2  REL-13 LTE_extDRX-Core
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