

3GPP TSG RAN#68

RP-151082

Malmo, Sweden, June 15-18 2015

Project management of V2X in TSG RAN

Source: Vodafone, LGE, Huawei,
Qualcomm, Ericsson


Agenda item: 13.1.1



It is proposed to agree now on the following...

- To start a V2X study item at RP#68
- To prioritise aspects on V2V via PC5 within the SI targeting completion of those aspects by December 2015 (RAN#70)
- To in-principle agree to start a work item on V2V via PC5 transport once the corresponding study aspects are completed - targeting June 2016 (RAN#72) completion,
- Once the V2V via Uu, V2I and V2P aspects are complete, a work item for any normative work for those aspects to be considered
- Consider output of early V2V WI for early ASN.1 freezing within Rel-14 (tbc at the time that the V2V WI starts)

Proposed timeline and project split



- “V2V” here means V2V service via PC5 transport
- Final agreement on V2V WID scope and TU allocation to take place once corresponding SI aspects are completed