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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	63
	WI/SI started
	RP-140518
	0%
	September 2014
	0%
	March 2015

	64
	RP-141015
	RP-140955
	61%
	September 2014
	0%
	March 2015

	65
	RP-141637
	RP-140955
	84%
	December 2014
	0%
	June 2015

	66
	RP-141894
	RP-142043
	95%
	March 2015
	10%
	September 2015

	67
	RP-150094
	RP-142043
	100%
	March 2015
	25%
	September 2015

	68
	RP-150760
	RP-142043
	100%
	March 2015
	70%
	September 2015


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150982
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

95 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Dec. 2015>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


March 2015
which is:
RAN #67
The Performance part WI is planned to be 100% complete in:
December 2015
which is:
RAN #70
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150982 endorsed by RAN #68
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150982
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	0.25
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation: 

Addition TUs are needed to resolve the TBDs in the approved CRs.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
RAN4 continued to discuss the RRM and Demod performance tests and requirement for D2D. After a detailed discussion that included an ad hoc session CRs for both Demod and RRM tests were approved. 
 Following CRs on RRM testing were agreed to: 

R4-155109           CR on reference configurations for D2D RRM tests
R4-155110           CR on RRM tests for D2D Discovery

R4-155111           CR on RRM tests for D2D Communication

Following CRs on Demod testing were agreed to: 

R4-155206           CR on demodulation performance requirements for D2D Discovery
R4-155207           CR on demodulation performance requirements for D2D Communication

The approved CRs contain some TBD entries that are expected to be resolved at the upcoming RAN4 meeting.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Define Demod requirements and RRM performance for the UE [RAN4]
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

1. R4-155118
Ad hoc minutes for D2D Demod and RRM Qualcomm Incorporated
2. R4-154324
CR on reference configurations for D2D RRM tests Qualcomm Incorporated

3. R4-155109
CR on reference configurations for D2D RRM tests Qualcomm Incorporated

4. R4-154325
CR on RRM tests for D2D Discovery Qualcomm Incorporated

5. R4-155110
CR on RRM tests for D2D Discovery Qualcomm Incorporated

6. R4-154326
CR on RRM tests for D2D Communication Qualcomm Incorporated

7. R4-155111
CR on RRM tests for D2D Communication Qualcomm Incorporated

8. R4-154327
Discussion on D2D RRM tests Qualcomm Incorporated

9. R4-154989
RMC for ProSe Ericsson

10. R4-154990
Additional ProSe UE configuration parameters  Ericsson

11. R4-154991
ProSe Direct Discovery tests Ericsson

12. R4-154992
ProSe Direct Communication tests Ericsson

13. R4-154486
D2D interruption test LG Electronics

14. R4-155035
Remaining details for D2D demodulation performance tests Qualcomm Incorporated

15. R4-154637
Detailed test setup to verify WAN  and D2D concurrency test Ericsson

16. R4-154144
D2D-WAN concurrency requirements Intel Corporation

17. R4-154145
D2D demodulation performance test cases Intel Corporation

18. R4-154226
Evaluation and discussion on D2D demodulation requirements Huawei, HiSilicon

19. R4-155195
CR on demodulation performance requirements for D2D Discovery Qualcomm Incorporated

20. R4-155206
CR on demodulation performance requirements for D2D Discovery Qualcomm Incorporated

21. R4-154329
CR on demodulation performance requirements for D2D Communication Qualcomm Incorporated

22. R4-155196
CR on demodulation performance requirements for D2D Communication Qualcomm Incorporated

23. R4-155207
CR on demodulation performance requirements for D2D Communication Qualcomm Incorporated

24. R4-154638
SDR test when ProSe is enabled Ericsson

25. R4-154639
SDR test when ProSe is enabled Ericsson

26. R4-154342
Summary of D2D demodulation performance simulation results Qualcomm Incorporated

27. R4-154341
D2D demodulation performance simulation results Qualcomm Incorporated

28. R4-154146
D2D demodulation performance simulation results  Intel Corporation

29. R4-154440
D2D demod simulation results SAMSUNG

30. R4-154622
Simulation results for D2D demodulation performance test LG Electronics Inc.

31. R4-154633
Preliminary link level simulation results for discovery Ericsson

32. R4-154634
Preliminary link level simulation results for communication Ericsson

33. R4-154635
Preliminary link level simulation results for power inbalance test Ericsson

34. R4-154636
Preliminary link level simulation results for maximum sidelink process Ericsson

35. R4-154714
Simulation results for Power Imbalance test for D2D ZTE

36. R4-154715
Simulation results for single D2D link demodulation performance requirements ZTE
v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009
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