3GPP TSG RAN meeting #69









RP-151299
Phoenix, USA, 14 - 16 September 2015
Status Report to TSG

Agenda item:


11.5.1
	Work Item Name
	2GHz FDD LTE Band for Region 1

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	LTE_1980_2170_REG1

	Unique ID
	640036


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	John KIM, Edgar Fernandes

	
	Company
	DISH Network

	
	Email
	Johny.kim@dish.com, edgar.fernandes@dish.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	Overall level of completion as decided by TSG for the
Perf. part
	Completion date
as decided by TSG for the Perf. part

	64
	WI/SI started
	RP-141009
	0%
	June 2015
	0%
	June 2015

	65
	RP-141627
	RP-141710
	5%
	June 2015
	0%
	June 2015

	66
	RP-141795
	
	15%
	June 2015
	0%
	June 2015

	67
	RP-150106
	RP-150424
	35%
	June 2015
	0%
	June 2015

	68
	RP-150424
	
	70%
	December 2015
	0%
	June 2015


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-142318
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. Part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

Overall (mandatory to be provided):

Core part:


90 %








RAN4 Perf. Part:

0 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
Per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

90 %











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

Additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Dec. 2015>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


Dec 2015 

which is:
RAN #70
The Performance part WI is planned to be 100% complete in:
Dec 2015 

which is:
RAN #70
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

Additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-142318 endorsed by RAN #66
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-142318
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	
	0.125
	
	0.125
	
	
	
	
	
	
	
	0.125
	
	0.125
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	0.125
	
	0.125
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	0.125
	
	0.125
	
	
	
	
	
	
	
	0.125
	
	0.125
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

Motivation/explanation:
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4 #76: Beijing, China, 24– 28  August, 2015

x contributions on the European 2 GHz band were presented and discussed. x contributions were approved including the following;

· UE to UE co-existence for Region 1

· Way forward agreed on 2GHz harmonization

· Endorsed CR for TS36.101 
· The technical report was updated to 36.862v0.5.0

2.1.2
Progress of the Performance part WI
No progress has been made in the performance part.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Band 65 allocated for this new band (previous meeting)
· BS core requirements CR endorsed(previous meeting)
· Region 1 regulatory requirements
· Way forward agreed on 2GHz harmonization
· UE core requirements CR endorsed

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· UE RF requirements related to RX sensitivity 
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4 #75 Beijing, China (presented under agenda LTE_1980_2170_REG1)
R4-154808
TR36.862v0.4.0





Source: Dish Network

R4-154811
B65 REG1 harmonisation




Source: Dish Network

R4-155411
B65 Ad-hoc meeting report



Source: Dish Network

R4-154817
TP for 36.862: Filter data / simulations


Source: Dish Network

R4-155313
TP for 36.862: Filter data / simulations


Source: Dish Network

R4-154819
TP for UE RFSENS for B65



Source: Dish Network

R4-154450
NS and its applicable conditions in Japan

Source: NTT DOCOMO, INC.

R4-154815
TP for Section 7.2 (UE to UE co-existence) REG1
Source: Dish Network

R4-154890
UE coexistence requirement for B65 with B33
Source: Nokia Networks

R4-154928
A-MPR analysis of MSS UE for coexistence 

Source: LG Electronics Inc.

R4-155101
A-MPR analysis of MSS UE for coexistence 

Source: LG Electronics Inc.

R4-155314
A-MPR analysis of MSS UE for coexistence 

Source: LG El. Inc., Ericsson, Nokia Networks
R4-154889
Way forward on UE TX RX requirement of B65
Source: Nokia Networks

R4-154820
B65 for Region 1





Source: Dish Network, Nokia Networks

R4-154934
Intro. of 2GHz band in Region 1+Japan 36.101
Source: Ericsson

R4-155408
Update to TR36.862 for agreed TP for approval
Source: Dish Network

R4-155409
TP for section 7.2 (UE to UE co-existence) REG1
Source: Dish Network, Nokia Networks, Ericsson

R4-155410
Introduction of 2GHz band in Region 1

Source: Dish Network, Nokia Networks, Ericsson

R4-155424   Way forward on 2GHz harmonisation

Source: Dish Network, Ericsson, Nokia Networks, LG Electronics, SK Telecom, KT, LG Uplus

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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