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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	#68
	WI/SI started
	RP-151042
	<0%>
	Dec. 2015
	<0%>
	Dec. 2015

	#69
	RP-151207
	
	15%
	Dec. 2015
	0%
	Dec. 2015

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150982
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


80%








RAN4 Perf. part:

0 %








RAN5 Testing part:

XXX %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG4:

80%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
The Core part WI is planned to be 100% complete in:


 March, 2016 
which is: RAN #71
The Performance part WI is planned to be 100% complete in:
 March. 2016
which is: RAN #71
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments: Exception request sheet has been submitted for this WI to extend the completion date to March 2016.
 



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150982 endorsed by RAN #68
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150982
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	
	
	
	
	
	
	
	
	
	

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	0.25
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	0.125
	
	0.125
	
	
	
	
	
	
	
	0.125
	
	0.125
	


	RAN #70
Q1/2016
RAN #71

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	84
	84
	93
	93
	93
	91
	78
	78
	78
	78
	84bis
	84bis
	93bis
	93bis
	93bis
	91bis
	78bis
	78bis
	78bis
	78bis

	
	
	
	
	
	
	0.125
	
	0.125
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation: Modifying the time budge table to reflect the fact that this WI is intended to be completed in Rel-13 time frame.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
In RAN4#76bis, Band EARFCN was agreed [9]. UE coexistence requirement with other bands, as well as BS specifications were agreed [10][12]. In RAN4#77, the UE MOP, REFSENS were agreed [14][18].
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
·  Most of the UE related specs are completed, which include UE MOP, REFSENS, co-existence requirement
·  BS related specs are finalized

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
To meet the UE emission requirement related to the DTV protection. Need more filter data in order to decide whether AMPR is needed nor not. 
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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    Motorola Solutions
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[4] R4-155001 Discussion on band plans for the 700MHz E-UTRA band for Arab Region, Motorola Solutions

[5] R4-155320 Way forward on band plans for the 700MHz E-UTRA band for Arab Region, Motorola Solutions,



   Ericsson
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[7] R4-155049 Filter simulations for the new 700MHz band, Qualcomm
RAN4 #76bis:

[8] R4-156462 TR 36.893: 700MHz E-UTRA FDD Band for Arab Region, Motorola Solutions

[9] R4-156464 TP for TR 36.893: Operating band 68 EARFCN for the new 700MHz band, Motorola Solutions, 
                        Ericsson
[10] R4-156780 TP for TR 36.893: Co-existence with other 3GPP bands, Motorola Solutions, Ericsson
[11] R4-156489 TP to TR 36.893:UE requirements, Ericsson
[12] R4-156781 TP to TR 36.893: BS specification impact due to introduction of the new 700MHz band, 

      Motorola Solutions, Ericsson, Nokia Networks
RAN4 #77:

[13] R4-158020 TR 36.893 v0.2.0: 700MHz E-UTRA FDD Band for Arab Region, Motorola Solutions
[14] R4-158024 UE MOP for B68, Motorola Solutions

[15] R4-157644 AMPR for LTE 700 ARAB, Huawei, Hisilicon
[16] R4-158252 AMPR for B68 protection of broadcast services, Motorola Solutions

[17] R4-158253 TP for 36.893: UE filter protection capability for DTV, Qualcomm 

[18] R4-158025 UE REFSENSE for B68, Motorola Solutions

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
3 / 4

