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	Study Item Name
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	Acronym
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	Unique ID
	670044


Source:
	Leading WG
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	Rapporteur
	Name
	TANG, Yang

	
	Company
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	Email
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI/SI started
	RP-150515
	0%
	Dec. 2015
	
	

	68
	RP-150754
	RP-150515
	15%
	December 2015
	
	

	69
	RP-151317
	RP-150515
	65%
	December 2015
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150982
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

XXX %








SI:



100 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%










RAN WG4:

100%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



Dec. 2015     
which is:
RAN #70
The Core part WI is planned to be 100% complete in:


<e.g. Dec. 2015>
which is:
RAN # XX
The Performance part WI is planned to be 100% complete in:
<e.g. Dec. 2015>    which is:
RAN # XX 
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150982 endorsed by RAN #68
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150982
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	0.5
	
	
	
	
	
	
	
	
	
	0.5
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
Summary of RAN4#76:

In RAN4 #77, various proposals, which are proposed to address either one or more than one design objectives, were further discussed. The benefits of several enhancements have been identified. Various TP for TR have been discussed and approved
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TR skeleton

· Identifying the prioritized design objectives

· Identifying the evaluation criteria
· Identifying the benefits to introduce per component carrier configuration of measurement gaps
· Identifying the benefits to enhance the measurement gaps to increase UE scheduling opportunity and/or reduce UE power consumption
· It is agreed that NCSG and/or measurement gap (e.g. legacy 6ms gap) can be configured to control the interruption due to deactivated SCell measurement.

· Several TP for TR have been agreed
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report..
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4#76:
1. R4-157001
TP for TR for study on measurement gap enhancement
Intel Corporation

2. R4-157091
Discuss on measurement gap configuration and signalling
Huawei,HiSilicon

3. R4-157092
Text proposal on measurement gap enhancements configuration and signalling
Huawei,HiSilicon

4. R4-157277
Measurement Gaps with CA
Qualcomm Incorporated

5. R4-157278
Measurement efficiency of shorter gaps
Qualcomm Incorporated

6. R4-157472
Impact analysis for measurement gap enhancements
Nokia Networks

7. R4-157833
Gap patterns for increasing UE scheduling opportunity/reducing UE power consumption
Ericsson

8. R4-157834
TP Consideration on controlling interruptions using measurement gaps
Ericsson

9. R4-158090
Gap patterns for increasing UE scheduling opportunity/reducing UE power consumption
Ericsson

10. R4-158091
TP Consideration on controlling interruptions using measurement gaps
Ericsson

11. R4-158106
Impact analysis for measurement gap enhancements
Nokia Networks

12. R4-158176
TP for TR for study on measurement gap enhancement
Intel Corporation

13. R4-158177
Text proposal on measurement gap enhancements configuration and signalling
Huawei,HiSilicon

14. R4-158391
Text proposal on measurement gap enhancements configuration and signalling
Huawei,HiSilicon
v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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