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	Feature / Item:
	

	Affects:
	UE/MS:


	CN:


	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	RAN#71 March 2016

	Service(s) impacted:
	None

	Specification(s) affected:
	36.300, 36.331, 36.323, 36.461, 36.462, 36.463, 36.464, 36.465, 36.133, 36.304, 36.306

	Task(s) within work which are not complete:
	· RAN3:

· Handling of QOS parameters by WT (including references to such handling in TS 36.413)

· Informing WT of Mobility Set (pending SA3 response on LS on distribution of security keys)

· XwAP signalling aspects marked as FFS in TS 36.463v0.0.4

· Sequence numbers to be used in flow control (Xw SNs vs PDCP), and respective interpretation (i.e. termination point for flow control) 

· Whether to support the per-bearer-group flow control (see R3-152469)

· RAN2

· For RCLWI

· Steering command definition

· UE IDLE mode behaviour 

· Stage-3

· To finalize stage-2 

· For LWA

· To finalize PDCP CR (under email discussion)

· To finalize LWAAP TS (under email discussion)

· To finalize the values of some RRC parameters and their interpretation and associated procedures (e.g. PDCP status periodicity, association timer, WLAN status, L2 buffer sizes, LWA bearer handling)

· Serving and neighbor WLAN differentiation in measurement reporting, periodic measurements
· LWA UE capabilities
· Finalization of authentication procedures and signaling according to SA3 input 
· RAN4

· RRM test case to verify the IEEE RSSI measurement delay test case

· Report mapping of the RSSI measurement



	Consequences if not included in Release 13:
	LWA and RCLWI not supported in Release-13


Abstract

This exception sheet for LTE-WLAN Radio Level Integration and Interworking Enhancement provides a list of remaining open items which are planned to be completed by March 2016.
Contentious issues
<if any>
