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11.2.2
	Work Item Name
	DTX/DRX enhancements in CELL_FACH

	included in this status report
	Core part:
	Yes
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	

	Acronym
	FACH_DTXDRX-Core

	Unique ID
	700163


Source:
	Leading WG
	TSG RAN WG2

	Rapporteur
	Name
	Jun

	
	Company
	Huawei

	
	Email
	jun.chen@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI/SI started
	RP-152286
	0%
	September 2016
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


20 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

25%










RAN WG2:

0%











RAN WG3:

0%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


September 16
which is:
RAN #73
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-152300
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
TSG RAN WG1
RAN1#84 started the discussion of DTX/DRX enhancements in CELL_FACH. An enhanced DRX solution in CELL_FACH was discussed in [1], as well as initial evaluation results. An LS on the solution was sent to RAN2 for clarification. Benefits of DTX in CELL_FACH were discussed in [2] and initial evaluation results were provided in [3]. Based on the discussions in [3]

 REF _Ref444007772 \r \h 
[4], evaluation methodologies were revised. Working assumptions for future evaluations for DTX in CELL_FACH was agreed in the meeting and further results are expected in the next meeting. An LS was sent to RAN2/3 on the RAN1 progress of multi-carrier enhancements for UMTS [6].

TSG RAN WG2
No TU allocated in RAN2#93. The work plan was discussed and companies had no concerns with the work plan [7].
TSG RAN WG3
No TU allocated in RAN3#91.
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
TSG RAN WG1
Evaluation methodologies for DTX enhancements in CELL_FACH
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
TSG RAN WG1
Evaluation of the benefits for DTX in CELL_FACH solutions

Mechanisms to reduce UE power consumption 
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TSG RAN WG1
[1] R1-160341, Enhanced CELL_FACH DRX operation for improved UE power savings, Qualcomm Europe Inc.(France), RAN1#84
[2] R1-160957, Analysis of DTX enhancements in CELL_FACH, Huawei, HiSilicon, RAN1#84

[3] R1-160958, Evaluation of DTX enhancements in CELL_FACH, Huawei, HiSilicon, RAN1#84

[4] R1-161026, A view on the introduction of DTX in CELL_FACH, Ericsson, RAN1#84

[5] R1-160959, Work plan for WI on DTX and DRX enhancements in CELL_FACH, Huawei, HiSilicon, RAN1#84

[6] R1-161187, LS on RAN1 Cell Fach DTx/DRx Enhancements, RAN1, RAN1#84
TSG RAN WG2
[7] R2-161287, Work plan for the WI of DTX and DRX enhancements in CELL_FACH, Huawei (Rapporteur), discussion, RAN2#93

[8] R2-161062, LS on RAN1 Cell Fach DTx/DRx Enhancements, Source: RAN1, To: RAN2
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