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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	59
	WI started
	RP-130373
	0%
	June 2014
	0%
	Dec. 2014

	60
	RP-130497
RP-130498
	RP-130373
	5%
	June 2014
	0%
	Dec. 2014

	61
	RP-130975

RP-130976
	RP-130373
	25%
	June 2014
	0%
	Dec. 2014

	62
	RP-131510
RP-131511
	RP-130373
	55%
	June 2014
	10%
	Dec. 2014

	63
	RP-140066
	RP-130373
	65%
	Sept. 2014
	20%
	Dec. 2014

	64
	RP-140638
	RP-130373
	70%
	Dec. 2014
	20%
	Mar. 2015

	65
	RP-141249
	RP-130373
	75%
	Dec. 2014
	20%
	Jun. 2015

	66
	RP-141908
	RP-142235
	75%
	Dec 2015
	20%
	Jun 2016

	67
	RP-150231
	RP-142235
	75%
	Dec 2015
	20%
	Jun 2016

	68
	RP-150687
	RP-142235
	75%
	Dec 2015
	20%
	Jun 2016

	69
	RP-151241
	RP-142235
	80%
	Dec 2015
	20%
	Jun 2016

	70
	RP-151809
	RP-152119
	98%
	Mar 2016
	20%
	Jun 2016

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

35 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

100%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


Mar. 2016

which is:
RAN #71
The Performance part WI is planned to be 100% complete in:
Jun. 2016

which is:
RAN #72
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	NO


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-152300
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	
	
	
	
	
	
	
	2
	0.25
	
	
	
	
	
	
	
	
	2
	


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	
	
	
	
	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
The final issues relating to the core requirements have been closed. The AAS Core specification [1] and the AAS EMC specification [15] have now been approved by RAN4.
Summaries of progress in RAN4#78 is given below:

There were 119 contributions and 32 of them were approved [1-32]. Progress on the open issues from then last meeting is shown below:

1. The EIRP accuracy value has been agreed the final value being 2.2dB [5]
2. The EMC specification has been drafted and approved. [15]
2.1.2
Progress of the Performance part WI
With the core part of the WI approaching completion more time was spent on the conformance work, in addition the performance requirements were discussed in the RRM room. Progress on the open issues from then last meeting is shown below:

1. Acceptable measurement uncertainties
Figures were presented for discussion for the CATR method. No other methods have measurement uncertainties.

2. Measurement setup and procedure
A number of OTA measurement techniques for both the EIRP requirement and the OTA sensitivity requirement were captured in the TR Measurement descriptions and error description tables were captured for CATR, near field methods and far field anechoic chamber. Descriptions of error contributions were also captured in the annexes [28]

 REF _Ref444010747 \r \h 
[29].
3. Manufacturer’s declaration parameters

Contributions for capturing the required OTA declarations [31] and conducted declarations [32] in the manufacturer’s declarations tables in the TR. A WF [30] was approved on the required EIRP beam declarations.

4. Performance requirements

The performance principles for core and conformance specifications were approved in the TR [22] and the core text for the core TS was approved [23]. Conformance requirements in the conformance TS are still required.

5. The other tasks as identified in the performance WI.
The conformance technical specification skeleton using a 2 part structure (part being conducted requirements, part 2 being OTA requirements) was approved [24]

 REF _Ref444010827 \r \h 
[25]. The method for applying test tolerances to the OTA requirements was also approved for the conformance TS [26].
Draft conformance TS text was reviewed and sub-authors assigned to different sections for drafting text for the next meeting.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
All core issues are now closed.
· EIRP accuracy value
· EMC specification (TS37.114)
2.2.2
Completed elements of the Performance part WI
No Performance issues were closed this meeting.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
None
2.3.2
Open issues of the Performance part WI
1. Acceptable measurement uncertainties

2. Measurement setup and procedure

3. Manufacturer’s declaration parameters

4. Performance requirements (conformance part)
5. The other tasks as identified in the performance WI.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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Huawei
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Ericsson
[8] R4-161360
TP for 37.105 on UEM requirement
Ericsson
[9] R4-161496
TP to 37.105 on Multi-band Tx/Rx TAB connector
Nokia Networks
[10] R4-161362
TP for TS 37.105: AAS TS overall cleanup
NEC
[11] R4-160933
TP to TS 37.105 - final clean up

Huawei
[12] R4-161363
TP-to TS 37.105 - add annexes

Huawei
[13] R4-160935
TP-to TS 37.105 - add clarification of conformance requirements
Huawei
[14] R4-161364
TP - to TS37.105 - Text amendment regarding multi-band exclusion bands for RX spurious emission
Huawei
[15] R4-161123
TS 37.114 v0.0.1: AAS EMC TS
Huawei
[16] R4-161365
TP for TR37.842: Improvements to radiated requirement in section 7
CATT
[17] R4-160696
TP for TR 37.842: Editorial correction to transmitter intermodulation in sub-clause 8.1.5
Ericsson
[18] R4-161136
TP for TR 37.842: Additions to and editorial corrections to sub-clause 7.2
Ericsson
[19] R4-161368
TP for TR 37.842: AAS TR overall cleanup
NEC
[20] R4-160946
TP to TR - AAS BS reference signal output power accuracy
Huawei
[21] R4-161369
TP to 37.842 on TDD TX OFF power
Ericsson
[22] R4-161235
TP to TR performance requirements
Huawei
[23] R4-161236
TP to 37.105 on demodulation requirements

Ericsson
[24] R4-161117
TS 37.145-1 v0.1.0

Huawei
[25] R4-161118
TS 37.145-2 v0.1.0

Huawei
[26] R4-161370
TP for TS 37.145-2: Adding Annex for relations between core and conformance requirements
Ericsson
[27] R4-161371
TP for TR 34.842: Adding Uncertainty budget calculation principles in Section 10
Ericsson
[28] R4-161372
TP for TR 37.842: Adding EIRP test methods in Section 10
Ericsson

[29] R4-161373
TP for TR 37.842: Adding EIS test methods in Section 10

Ericsson

[30] R4-161374
WF on beam declaration
Ericsson

[31] R4-161375
TP to TR - OTA declarations table content
Huawei
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Huawei
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