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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI started
	RP-152249
	0%
	March 17
	0%
	March 17

	71
	RP-160160
	RP-160614
	30%
	March 17
	0%
	March 17


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_70/Docs/RP-151671.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



38%














RAN4 Perf. part:

38%














RAN5 Testing part:

XXX %














SI:






XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%



















RAN WG2:

XXX%




















RAN WG3:

XXX%




















RAN WG4:

38%




















RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:









which is:


The Core part WI is planned to be 100% complete in:



March 17
which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
March 17
which is:
RAN #75
The Testing part WI is planned to be 100% complete in:





which is:


NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-152300
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	
	
	
	
	
	2
	
	0.2
	
	
	
	
	
	
	
	2
	
	0.2
	


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	
	
	
	
	2
	
	0.2
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	2
	
	0.2
	
	
	
	
	
	
	
	2
	
	0.2
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	2
	
	0.2
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation: Additional CA combinations to be added in RAN#71

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

From
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	Open issues / Comments

	CA_4DL_1A-3A-5A-7A_1UL_BCS0
	Rel-11
	Hisashi Onozawa,

Nokia Networks
	36.101: R4-163718

36.104: R4-163719

36.141: R4-163720

36.714-04-01: R4-164929
	Yes
	Yes
	None

	CA_4DL_1A-3A-5A-28A_1UL_BCS0
	Rel-11
	Hisashi Onozawa,

Nokia Networks
	
	No
	No
	All open

	CA_4DL_1A-3A-5A-38A_1UL_BCS0
	Rel-12
	Hisashi Onozawa,

Nokia Networks
	
	No
	No
	All open

	CA_4DL_1A-3A-7A-20A_1UL_BCS0
	Rel-11
	Marius Oltean, Bouygues
	36.714-04-01: R4-161927, R4-164232
	No
	No
	MSD values missing

	CA_4DL_1A-3A-7A-40A_1UL_BCS0
	Rel-12
	Bo Liu, Huawei
	36.101: R4-163718

36.104: R4-163719

36.141: R4-163720
36.714-04-01: R4-160582, R4-160584, R4-162329
	Yes
	Yes
	None

	CA_4DL_1A-3A-7A-42A_1UL_BCS0
	Rel-12
	Marius Oltean, Bouygues
	36.714-04-01: R4-161927
	No
	No
	MSD values missing

	CA_4DL_1A-3C-8A_1UL_BCS0
	Rel-11
	Hisashi Onozawa,
Nokia Networks
	36.101: R4-163718

36.714-04-01: R4-163077
	Yes
	Yes
	

	CA_4DL_1A-3A-20A-42A_1UL_BCS0
	Rel-12
	Marius Oltean, Bouygues
	36.714-04-01: R4-161927
	No
	No
	MSD values missing

	CA_4DL_1A-3A-40C_1UL_BCS0
	Rel-12
	Iwo Angelow, Nokia Networks
	36.101: R4-163718
36.714-04-01: R4-162614, R4-162941
	Yes
	Yes
	

	CA_4DL_1A-3C-40A_1UL_BCS0
	Rel-12
	Iwo Angelow, Nokia Networks
	36.101: R4-163718
36.714-04-01: R4-162615, R4-162941
	Yes
	Yes
	None

	CA_4DL_1A-5A-7C_1UL_BCS0
	Rel-11
	Jaehyun Chang,
LG Uplus
	36.714-04-01: R4-164828
	No
	No
	Completed except for fallbacks and inclusion in big CR’s

	CA_4DL_1A-7A-20A-42A_1UL_BCS0
	Rel-12
	Marius Oltean, Bouygues
	36.714-04-01: R4-161927
	No
	No
	MSD values missing

	CA_4DL_1A-41A-42C_1UL_BCS0
	Rel-12
	Masaaki Obara, KDDI
	36.101: R4-163718
36.714-04-01: R4-163306 
	Yes
	Yes
	None

	CA_4DL_1A-41C-42A_1UL_BCS0
	Rel-12
	Masaaki Obara, KDDI
	36.101: R4-163718
36.714-04-01: R4-163306 
	Yes
	Yes
	None

	CA_4DL_1A-46D_1UL_BCS0
	Rel-13
	Kei Andou, NTT DoCoMo
	36.101: R4-163718

36.714-04-01: R4-164688
	Yes
	Yes
	None

	CA_4DL_2A-2A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	36.714-04-01: R4-163732
	No
	No
	Waiting for completion of fallback 12A-12A

	CA_4DL_2A-2A-5A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-2A-13A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-2A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-2A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-2A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-4A-5B_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	36.101: R4-163718

36.714-04-01: R4-161924
	Yes
	Yes
	None

	CA_4DL_2A-4A-7A-7A_1UL_BCS0
	Rel-11
	Bo Liu, Huawei
	36.101: R4-163718

36.104: R4-163719

36.141: R4-163720

36.714-04-01: R4-162340, R4-162341
	Yes
	Yes
	None

	CA_4DL_2A-4A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	36.714-04-01: R4-163732
	No
	No
	Waiting for completion of fallback 12A-12A

	CA_4DL_2A-4A-12B_1UL_BCS0
	Rel-11
	Sebastian Thalanany, U.S. Cellular
	36.101: R4-163718

36.714-04-01: R4-160252
	Yes
	Yes
	None

	CA_4DL_2A-5A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	36.714-04-01: R4-163732
	No
	No
	Waiting for completion of fallback 12A-12A

	CA_4DL_2A-5B-30A_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	36.101: R4-163718

36.714-04-01: R4-161924
	Yes
	Yes
	None

	CA_4DL_2A-5A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-5B-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-5A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2C-5B_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	36.101: R4-163718

36.714-04-01: R4-161924
	Yes
	Yes
	None

	CA_4DL_2A-13A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-13A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-13A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-46A-46C _1UL_BCS0
	REL-13
	Nelson Ueng

T-Mobile USA
	
	No
	No
	B46 NC CA UE sensitivity pending.

	CA_4DL_2A-46D_1UL_BCS0
	REL-13
	Nelson Ueng

T-Mobile USA
	36.101: R4-163718

36.714-04-01: R4-164896
	Yes
	Yes
	None

	CA_4DL_2A-66A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-66A-66C_1UL_BCS0

	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_2A-66D_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_3A-3A-7A-8A_1UL_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	None
	 No
	 No
	Open issues: co-existence study, delta Tib, Rib values, MSD, reflection to TR and CR

	CA_4DL_3A-3A-7A-8A_1UL_BCS1
	Rel-11
	Bo-Han Hsieh,  CHTTL
	None
	 No
	 No
	Open issues: co-existence study, delta Tib, Rib values, MSD, reflection to TR and CR

	CA_4DL_3A-3A-7A-7A_1UL_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	None
	 No
	 No
	Open issues: co-existence study, delta Tib, Rib values, reflection to TR and CR

	CA_4DL_3A-3A-7A-7A_1UL_BCS1
	Rel-11
	Bo-Han Hsieh,  CHTTL
	None
	 No
	 No
	Open issues: co-existence study, delta Tib, Rib values, reflection to TR and CR

	CA_4DL_3A-7A-7A-8A _1UL_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.714-04-01: R4-163576
	 No
	 No
	Open issues: delta Tib, Rib values, MSD, reflection to TR and CR

	CA_4DL_3A-7A-7A-8A _1UL_BCS1
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.714-04-01: R4-163576
	 No
	 No
	Open issues: delta Tib, Rib values, MSD, reflection to TR and CR

	CA_4DL_3A-7A-20A-32A_1UL_BCS0
	Rel-11
	Paolo Goria, Telecom Italia /

Luis Anaya, Vodafone
	36.714-04-01: R4-162601
	No
	No
	Open issues: Delta Tib, Rib to be discussed, waiting for finalization of lower order combos.

	CA_4DL_3A-7A-20A-42A_1UL_BCS0
	Rel-12
	Marius Oltean, Bouygues
	36.714-04-01: R4-161927
	No
	No
	MSD values missing

	CA_4DL_3A-7A-40C_1UL_BCS0
	Rel-12
	Bo Liu, Huawei
	36.101: R4-163718

36.714-04-01: R4-160585, R4-160586, R4-162330
	Yes
	Yes
	None

	CA_4DL_3C-40C_1UL_BCS0
	Rel-12
	Iwo Angelow, Nokia Networks
	36.101: R4-163718
36.714-04-01: R4-162619, R4-162941
	Yes
	Yes
	None

	CA_4DL_3C-41C_1UL_BCS0
	Rel-12
	Zhang, Yuqiang, ZTE
	36.101: R4-163718
36.714-04-01: R4-161544, R4-162940, R4-163187 
	Yes
	Yes
	None

	CA_4DL_3A-41D_1UL_BCS0
	Rel-12
	Zhang, Yuqiang, ZTE
	36.101: R4-163718
36.714-04-01: R4-163076, 
R4-162939, R4-163187 
	Yes
	Yes
	None

	CA_4DL_3A-41A-42C_1UL_BCS0


	Rel-12
	Kenichi Kihara, Softbank
	36.101: R4-163718
36.714-04-01: R4-161393, R4-160066
	Yes
	Yes
	None

	CA_4DL_3A-41C-42A_1UL_BCS0
	Rel-12
	Kenichi Kihara, Softbank
	36.101: R4-163718
36.714-04-01: R4-163567
	Yes
	Yes
	None

	CA_4DL_3A-46D_1UL_BCS0
	Rel-13
	Suguru Okuyama, NTT DoCoMo
	36.101: R4-163718

36.714-04-01: R4-164689
	Yes
	Yes
	None

	CA_4DL_4A-4A-5B_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	36.101: R4-163718

36.714-04-01: R4-161924
	Yes
	Yes
	None

	CA_4DL_4A-4A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	36.714-04-01: R4-163732
	No
	No
	Waiting for completion of fallback 12A-12A

	CA_4DL_4A-4A-12B_1UL_BCS0
	Rel-11
	Sebastian Thalanany, U.S. Cellular
	36.101: R4-163718

36.714-04-01: R4-160252
	Yes
	Yes
	None

	CA_4DL_4A-5A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	36.714-04-01: R4-163732
	No
	No
	Waiting for completion of fallback 12A-12A

	CA_4DL_4A-5A-12B_1UL_BCS0
	Rel-11
	Sebastian Thalanany, U.S. Cellular
	36.101: R4-163718

36.714-04-01: R4-160252
	Yes
	Yes
	None

	CA_4DL_4A-5B-30A_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	36.101: R4-163718

36.714-04-01: R4-161924
	Yes
	Yes
	None

	CA_4DL_4A-46A-46C_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	36.714-04-01: R4-162677
	No
	No
	B46 NC CA UE sensitivity pending.

	CA_4DL_4A-46D_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	36.101: R4-163718

36.714-04-01: R4-162677
	Yes
	Yes
	None

	CA_4DL_5A-46D_1UL_BCS0
	Rel-13
	Jaehyun Chang, LG Uplus
	36.101: R4-163718

36.714-04-01: R4-164828
	Yes
	Yes
	None

	CA_4DL_5A-5A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_5A-5A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_5A-5A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_5B-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_5B-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_5B-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_5A-66D_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_5A-66A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_5A-66A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_7A-46D_1UL_BCS0
	Rel-13
	Liu Bo, Huawei
	36.714-04-01: R4-163962, R4-162349
	No
	No
	Open issues: MSD issue, inclusion into big CR’s

	CA_4DL_8B-39C_1UL_BCS0
	Rel-12
	Yuexia Song, CATT
	36.101: R4-163718

36.714-04-01: R4-160335, R4-161481
	Yes
	Yes
	None

	CA_4DL_8A-41D_1UL_BCS0
	Rel-12
	Pan, Qun, CMCC
	36.714-04-01: R4-161395, R4-160550
	No
	No
	Inclusion into Big CR missing

	CA_4DL_8B-41C_1UL_BCS0
	Rel-12
	Pan, Qun, CMCC
	36.101: R4-163718

36.714-04-01: R4-161394, R4-160548


	Yes
	Yes
	None

	CA_4DL_11A-46D_1UL_BCS0
	Rel-13
	Masaaki Obara, KDDI
	36.714-04-01: R4-164827 
	No
	No
	MSD study due to harmonic

	CA_4DL_13A-66D_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_13A-66A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_13A-66A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	All open

	CA_4DL_41A-42D_1UL_BCS0
	Rel-11
	Liehai Liu, Huawei
	36.101: R4-163718

36.714-04-01: R4-160575, R4-160576
	Yes
	Yes
	None

	CA_4DL_41D-42A_1UL_BCS0
	Rel-11
	Liehai Liu, Huawei
	36.101: R4-163718

36.714-04-01: R4-160575, R4-160576
	Yes
	Yes
	None

	CA_4DL_46A-46C-66A_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	36.714-04-01: R4-162678
	No
	No
	B46 NC CA UE sensitivity pending.

	CA_4DL_46D-66A_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	36.101: R4-163718

36.714-04-01: R4-162678
	Yes
	Yes
	None


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.3.2
Open issues of the Performance part WI
See table under 2.1.1.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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