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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI started
	RP-152278
	0%
	March 17
	0%
	March 17

	71
	RP-160189
	RP-160582
	15%
	March 17
	0%
	March 17

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-160617
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



40 %














RAN4 Perf. part:

0 %














RAN5 Testing part:

XXX %














SI:






XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%



















RAN WG2:

XXX%




















RAN WG3:

XXX%




















RAN WG4:

40 %




















RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:










which is:

The Core part WI is planned to be 100% complete in:



March 17 
which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
March 17

which is:
RAN #75
The Testing part WI is planned to be 100% complete in:






which is:
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-160617
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
For WIs/SIs related to UMTS/LTE:
	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	
	
	
	
	
	1
	
	0.1
	
	
	
	
	
	
	
	1
	
	0.1
	


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	
	
	
	
	1
	
	0.1
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	1
	
	0.1
	
	
	
	
	
	
	
	1
	
	0.1
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	1
	
	
	0.1


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

For WIs/SIs related to NR:
	RAN #72
Q3/2016
RAN #73

	R1N
	R2N
	R3N
	R4N

	86
	95
	93
	80

	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1N
	R2N
	R3N
	R4N
	R1N
	R2N
	R3N
	R4N

	86bis
	95bis
	93bis
	80bis
	87
	96
	94
	81

	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1N
	R2N
	R3N
	R4N

	88
	97
	95
	82

	
	
	
	


For WIs/SIs related to GERAN:
	RAN #72
Q3/2016
RAN #73

	R6

	1

	


	RAN #73
Q4/2016
RAN #74

	R6

	2

	


	RAN #74
Q1/2017
RAN #75

	R6

	3

	


motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

from
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	CA_3DL_2A-5B_1UL_BCS0
	Rel-10
	Marc GRANT, AT&T 
	36.101: R4-163970

37.714-03-01: R4-160254, R4-161923
	Yes
	Yes
	None

	CA_3DL_4A-5B_1UL_BCS0
	Rel-10
	Marc GRANT, AT&T 
	36.101: R4-163970

37.714-03-01: R4-160255, R4-161923
	Yes
	Yes
	None

	CA_3DL_5B-30A_1UL_BCS0
	Rel-10
	Marc GRANT, AT&T 
	36.101: R4-163970

37.714-03-01: R4-160256, R4-161923
	Yes
	Yes
	None

	CA_3DL_2A-2A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
	Yes
	Yes
	None

	CA_3DL_2A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon

Nelson Ueng, T-Mobile USA
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
	Yes
	Yes
	None

	CA_3DL_2A-66B_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	36.101:R4-163970
	Yes
	Yes
	None

	CA_3DL_2A-66C_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon

Nelson Ueng, T-Mobile USA
	36.101:R4-163970
	Yes
	Yes
	None

	CA_3DL_5A-5A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_5B-66A_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	36.101:R4-163970

36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_5A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_5A-66B_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	36.101:R4-163970

36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_5A-66C_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	36.101:R4-163970

36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_13A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_13A-66B_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	36.101:R4-163970

36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_13A-66C_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	36.101:R4-163970

36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_2A-5A-66A_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
	Yes
	Yes
	None

	CA_3DL_2A-13A-66A_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
	Yes
	Yes
	None

	CA_3DL_12A-66C_1UL_BCS0
	Rel-10
	Nelson Ueng, T-Mobile USA
	36.101:R4-163970

36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_12A-66A-66A_1UL_BCS0
	Rel-11
	Nelson Ueng, T-Mobile USA
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
36.714-03-01: R4-161090
	Yes
	Yes
	None

	CA_3DL_2A-12A-66A_1UL_BCS0
	Rel-10
	Nelson Ueng, T-Mobile USA
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
WF to big CR: R4-161385
	Yes
	Yes
	None

	CA_3DL_2A-12A-66A_1UL_BCS1
	Rel-10
	Nelson Ueng, T-Mobile USA
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977
WF to big CR: R4-161385
	Yes
	Yes
	None

	CA_3DL_3A-7A-40A_1UL_BCS0
	 Rel-12
	Ye Liu, Huawei
	36.101: R4-163970

36.104: R4-164976

36.141: R4-164977

36.714-03-01: R4-160589, R4-160590, R4-162332
	Yes
	Yes
	None

	CA_3DL_3C-20A_1UL_BCS0
	Rel-10
	Bo Liu, Huawei;

Luis Anaya, Vodafone
	36.101: R4-163970

36.714-03-01: R4-160591, R4-160592
	Yes
	Yes
	None

	CA_3DL_3A-3A-20A_1UL_BCS0
	Rel-11
	Bo Liu, Huawei;

Luis Anaya, Vodafone
	36.101: R4-163970

36.104: R4-164976

36.141: R4-164977

36.714-03-01: R4-160593, R4-161389
	Yes
	Yes
	None

	CA_3DL_1A-3A-38A_1UL_BCS0
	 Rel-12
	Bo Liu, Huawei;

Luis Anaya, Vodafone
	None
	No
	No
	TP’s R4-160595 and R4-160596 were approved.
Open issues: Delta Tib, Rib and MSD issues

	CA_3DL_1A-7A-40A_1UL_BCS0
	 Rel-12
	Bo Liu, Huawei
	36.101: R4-163970

36.104: R4-164976

36.141: R4-164977

36.714-03-01: R4-160587, R4-161388, R4-162331
	Yes
	Yes
	None

	CA_3DL_3A-7A-32A_1UL_BCS0
	Rel-10
	Paolo Goria, Telecom Italia;

Luis Anaya, Vodafone
	None
	No
	No
	Approved TP: R4-162599. Delta Tib, Rib to be discussed, waiting for finalization of 7+32.

	CA_3DL_7A-20A-32A_1UL_BCS0
	Rel-10
	Paolo Goria, Telecom Italia;

Luis Anaya, Vodafone
	None
	No
	No
	Approved TP: R4-162598. Delta Tib, Rib to be discussed, waiting for finalization of 7+32.

	CA_3DL_3C-41A_1UL_BCS0
	 Rel-12
	Yuqiang Zhang, ZTE
	36.101: R4-163970
36.714-03-01: R4-160031, R4-160032, R4-163188
	Yes
	Yes
	None

	CA_3DL_1A-3A-41A_1UL_BCS0
	 Rel-12
	Dong Zhao, China Telecom
	36.101: R4-163970
36.104: R4-164976
36.141: R4-164977

36.714-03-01: R4-161519, R4-164693
	Yes
	Yes
	None

	CA_3DL_8B-41A_1UL_BCS0
	 Rel-12
	Qun Pan, CMCC
	36.101: R4-163970

36.714-03-01: R4-161386, R4-160552
	Yes
	Yes
	None

	CA_3DL_11A-41C_1UL_BCS0
	 Rel-12
	Kenichi Kihara, SoftBank Corp.
	36.101:R4-163970

36.714-03-01: R4-162933
	Yes
	Yes
	None

	CA_3DL_11A-42C_1UL_BCS0
	 Rel-12
	Kenichi Kihara, SoftBank Corp.
	36.101:R4-163970

36.714-03-01: R4-162934
	Yes
	Yes
	None

	CA_3DL_8A-39C_1UL_BCS0
	 Rel-12
	Yuexia Song, CATT
	36.101:R4-163970
	Yes
	Yes
	None

	CA_3DL_8B-39A_1UL_BCS0
	 Rel-12
	Yuexia Song, CATT
	36.101:R4-163970
	Yes
	Yes
	None

	CA_3DL_1A-41A-42A_1UL_BCS0
	 Rel-12
	Masaaki Obara, KDDI
	36.101: R4-163970

36.104: R4-164976

36.141: R4-164977

36.714-03-01: R4-163305
	Yes
	Yes
	None

	CA_3DL_5A-7C_1UL_BCS0
	 Rel-10
	Jaehyun Chang, LG Uplus
	36.101: R4-163970
36.714-03-01: R4-162935
	Yes
	Yes
	None

	CA_3DL_2A-7A-66A_1UL_BCS0
	Rel-10
	Paul (Pavlo) Nebesny, Rogers Communications
	None
	No
	No
	TP R4-164692 was approved.
Open issues: delta Tib, Rib values, reflection to TR and CR

	CA_3DL_1A-7A-20A_1UL_BCS1
	Rel-10
	Marius OLTEAN, Bouygues Telecom
	None
	No
	No
	TP’s R4-161926, R4-163728 were approved.

Open issues: inclusion in big CR’s

	CA_3DL_1A-7A-42A_1UL_BCS0
	Rel-12
	Marius OLTEAN, Bouygues Telecom
	None
	No
	No
	TP’s R4-161926, R4-163728 were approved.

Open issues: inclusion in big CR’s

	CA_3DL_1A-20A-42A_1UL_BCS0
	Rel-12
	Marius OLTEAN, Bouygues Telecom
	None
	No
	No
	TP’s R4-161926, R4-163728 were approved.

Open issues: inclusion in big CR’s

	CA_3DL_3A-7A-42A_1UL_BCS0
	Rel-12
	Marius OLTEAN, Bouygues Telecom
	None
	No
	No
	TP’s R4-161926, R4-163728 were approved.

Open issues: inclusion in big CR’s

	CA_3DL_3A-20A-42A_1UL_BCS0
	Rel-12
	Marius OLTEAN, Bouygues Telecom
	None
	No
	No
	TP’s R4-161926, R4-163728 were approved.

Open issues: inclusion in big CR’s

	CA_3DL_7A-20A-42A_1UL_BCS0
	Rel-12
	Marius OLTEAN, Bouygues Telecom
	None
	No
	No
	TP’s R4-161926, R4-163728 were approved.

Open issues: inclusion in big CR’s

	CA_3DL_2A-7A-7A_1UL_BCS0
	Rel-11
	Bo Liu, Huawei
	36.101: R4-163970

36.104: R4-164976

36.141: R4-164977

36.714-03-01: R4-162336, R4-163141
	Yes
	Yes
	None

	CA_3DL_4A-7A-7A_1UL_BCS0
	Rel-11
	Bo Liu, Huawei
	36.101: R4-163970

36.104: R4-164976

36.141: R4-164977

36.714-03-01: R4-162338, R4-162339
	Yes
	Yes
	None

	CA_3DL_1A-40C_1UL_BCS0
	Rel-12
	Iwajlo Angelow, Nokia Networks
	36.101: R4-163970
36.714-03-01: R4-162617, R4-162937
	Yes
	Yes
	None

	CA_3DL_1A-8A-28A_1UL_BCS0
	Rel-10
	Kenichi Kihara, SoftBank
	None
	No
	No
	Open issues: Co-ex, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_3A-8A-28A_1UL_BCS0
	Rel-10
	Kenichi Kihara,
SoftBank
	None
	No
	No
	Open issues: Co-ex, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_3A-3A-7A_1UL_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977

TR36.714-03-01: R4-161893, R4-163571
	 Yes
	 Yes
	 None

	CA_3DL_3A-3A-7A_1UL_BCS1
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977

TR36.714-03-01: R4-161893, R4-163571
	 Yes
	 Yes
	 None

	CA_3DL_3A-7A-7A_1UL_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977

TR36.714-03-01: R4-161894, R4-163572
	 Yes
	 Yes
	 None

	CA_3DL_3A-7A-7A_1UL_BCS1
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977

TR36.714-03-01: R4-161894, R4-163572
	 Yes
	 Yes
	 None

	CA_3DL_3A-7A-8A_1UL_BCS2
	Rel-10
	Bo-Han Hsieh,  CHTTL
	36.101:R4-163970

TR36.714-03-01: R4-161902, R4-163577
	 Yes
	 Yes
	 None

	CA_3DL_7A-7A-8A_1UL_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977

TR36.714-03-01: R4-161900, R4-163573
	 Yes
	 Yes
	 None

	CA_3DL_7A-7A-8A_1UL_BCS1
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101:R4-163970

36.104:R4-164976

36.141:R4-164977

TR36.714-03-01: R4-161900, R4-163573
	 Yes
	 Yes
	None

	CA_3DL_3A-5A-7A_1UL_BCS0
	Rel-10
	Hisashi Onozawa,

Nokia Networks
	36.101: R4-163970
36.104: R4-164976
36.141: R4-164977

36.714-03-01: R4-163618
	Yes
	Yes
	None

	CA_3DL_1A-5A-28A_1UL_BCS0
	Rel-10
	Hisashi Onozawa,

Nokia Networks
	None
	No
	No
	Open issues: Co-ex, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_3A-5A-28A_1UL_BCS0
	Rel-10
	Hisashi Onozawa,

Nokia Networks
	None
	No
	No
	Open issues: Co-ex, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_1A-5A-38A_1UL_BCS0
	Rel-12
	Hisashi Onozawa,

Nokia Networks
	None
	No
	No
	Open issues: Co-ex, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_3A-5A-38A_1UL_BCS0
	Rel-12
	Hisashi Onozawa,

Nokia Networks
	None
	No
	No
	Open issues: Co-ex, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_11A-46C_1UL_BCS0
	Rel-13
	Masaaki Obara, KDDI
	None
	No
	No
	TP R4-164822 was approved.
Open issues: MSD Study due to harmonic.

	CA_3DL_3A-46C_1UL_BCS0
	Rel-13
	Suguru Okuyama, NTT DOCOMO, INC.
	36.101: R4-163970

36.714-03-01: R4-164687
	Yes
	Yes
	None

	CA_3DL_3A-46C_1UL_BCS1
	Rel-13
	Liu Bo, Huawei
	None
	No
	No
	TP R4-162343 was approved.

Open Issues: operating band and channel BW, MSD issue, inclusion into big CR’s.

	CA_3DL_7A-46C_1UL_BCS0
	Rel-13
	Liu Bo, Huawei
	None
	No
	No
	TP’s R4-163960 and R4-162345 were approved.

Open Issues: MSD issue, inclusion into big CR’s.

	CA_3DL_2A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	None
	No
	No
	TP R4-163731 was approved.

Open issue: waiting for completion of fallback 12A-12A

	CA_3DL_4A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	None
	No
	No
	TP R4-163731 was approved.

Open issue: waiting for completion of fallback 12A-12A

	CA_3DL_5A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	None
	No
	No
	TP R4-163731 was approved.

Open issue: waiting for completion of fallback 12A-12A

	CA_3DL_3C-40A_1UL_BCS0
	Rel-12
	Iwajlo Angelow, Nokia Networks
	36.101: R4-163970
36.714-03-01: R4-162618, R4-162937
	Yes
	Yes
	None

	CA_3DL_3A-20A-32A_1UL_BCS0
	Rel-10
	Paolo Goria, Telecom Italia /
Luis Anaya, Vodafone
	None
	No
	No
	Approved TPs: R4-162597 and R4-164257. Delta Tib, Rib approved, MSD analysis ongoing.

	CA_3DL_5A-46C_1UL_BCS0
	Rel-13
	Jaehyun Chang, LG Uplus
	36.101: R4-163970
36.714-03-01: R4-164823
	Yes
	Yes
	None

	CA_3DL_5A-46C_1UL_BCS1
	Rel-13
	Liu Bo, Huawei
	None
	No
	No
	Open issues: Co-ex, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_3C-8A_1UL_BCS0
	Rel-10
	Hisashi Onozawa, 

Nokia Networks
	36.101: R4-163970
36.714-03-01: R4-162275, R4-162276
	Yes
	Yes
	None

	CA_3DL_1A-46C_1UL_BCS0
	Rel-13
	Kei Ando, NTT Docomo, Inc.
	36.101: R4-163970

36.714-03-01: R4-164686
	Yes
	Yes
	None

	CA_3DL_1A-46C_1UL_BCS1
	Rel-13
	Liu Bo, Huawei
	None
	No
	No
	Open issues: Co-ex, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_2A-46A-46A _1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	None
	No
	No
	B46 NC CA UE sensitivity pending.

	CA_3DL_4A-46A-46A _1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	None
	No
	No
	B46 NC CA UE sensitivity pending.

	CA_3DL_46A-46A-66A _1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	None
	No
	No
	B46 NC CA UE sensitivity pending.

	CA_3DL_2A-46C_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	36.101: R4-163970

36.714-03-01: R4-164825
	Yes
	Yes
	None

	CA_3DL_4A-46C_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	36.101: R4-163970

36.714-03-01: R4-164892
	Yes
	Yes
	None

	CA_3DL_46C-66A_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	36.101: R4-163970

36.714-03-01: R4-164894
	Yes
	Yes
	None


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
· Perform the co-existence study for BS and UE in 3DL/1UL scenario.

· Study the UE architecture and identify if there’s new challenge for UE implementation in 3DL/1UL compared with the fall back modes 2DL/1UL.

· Define Tib/Rib for 3DL/1UL CA.

· Define REFRENS degradation for some specific 3DL/1UL band combinations if it’s needed.

· Define other necessary requirements for some specific 3DL/1UL band combinations if they are identified to be needed.

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.3.2
Open issues of the Performance part WI
See table under 2.1.1.
3.
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