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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	71
	WI/SI started
	RP-160308
	0%
	December 2016
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

40%







SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX %
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:
December 2016 

which is:
RAN #74
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN#71 the WI [1] was approved. In the RAN5#71 Nanjing meeting WID was updated[2]. TS 36.509 was added to affected specs in order to introduce new test loop mode F. Objective in the WID was updated refering to core specs. The initial work plan was created in [3].
Status after RAN5#71 (the details can be found in [1]):

· 40% overall completeness achieved

· 10 out of 24 Protocal test cases completed.
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
・
SC-MCCH information acquisition

・
SC-PTM data reception with DRX configuration
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
Service continuity. 14 out of 24 test cases are still missing.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [3]. 

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
RP-160308
New Work Item Proposal: “UE Conformance Test Aspects – Support of single-cell point-to-multipoint transmission in LTE – Huawei (Supporting companies: HiSilicon, CMCC, CATR, China Telecom, China Unicom, Starpoint, SRTC, Telecom Italia, Orange)
[2]
RP-162523 -
 Revised WID: UE Conformance Test Aspects – Support of single-cell point-to-multipoint transmission in LTE, Huawei

[3]
R5-162512 -
 WP - Support of Single-cell point-to-multipoint transmission in LTE, Huawei
TS 36.508 CRs
R5-163038
Addition of some SC-PTM related message definitions in TS36.508.
Huawei
TS 36.509 CRs
R5-163091 Introducing UE Test loop mode F.
Huawei
TS 36.523-1 CRs

R5-162516
Addition of a new TC for SC-MCCH information acquisition UE power on
Huawei
R5-162517
Addition of a new TC for SC-MCCH information acquisition cell reselection to a cell broadcasting SIB20

Huawei

R5-162518
Addition of a new TC for SC-MCCH information acquisition UE handover to a cell broadcasting SIB20.
Huawei

R5-162039
Addition of a new TC for SC-MCCH information acquisition UE is receiving an SC-PTM service.
Huawei

R5-162520
Addition of a new TC for SC-MCCH information acquisition UE is not receiving SC-PTM data.
Huawei

R5-162521
Addition of a new TC for SC-PTM DRX operation / Parameters configured by RRC.
Huawei

R5-163040 Addition of a new TC for Cell reselection to intra-frequency cell to continue SC-PTM service reception. 
CATR
R5-162714
Addition of a new TC for Cell reselection to intra-frequency cell to continue SC-PTM service reception / Single Frequency operation (inter-band neighbouring cell). 
CATR

R5-163041
Addition of a new TC for Cell reselection to inter-frequency cell to start SC-PTM service reception. 
CATR

R5-162716
Addition of a new TC for Cell reselection to inter-band cell to start SC-PTM service reception. 
CATR

TS 36.523-2 CRs

R5-163150
Addition of applicability for new SC-PTM test cases.
Huawei, CATR
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