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10.6.8
	Work Item Name
	LTE Advanced Inter-band CA Rel-14 for 3DL/3UL

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	LTE_CA_R14_3DL3UL

	Unique ID
	700072


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	VASENKARI Petri

	
	Company
	Nokia

	
	Email
	Petri.j.vasenkari@nokia.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#70
	WI/SI started
	RP-151920
	<0%>
	March 17
	<0%>
	<e.g. March 17>

	RAN#71
	RP-160232
	RP-151920
	1%
	March 17
	1%
	March 17

	RAN#72
	RP-161030
	RP-151920
	15%
	March 17
	15%
	March 17

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


15 %








RAN4 Perf. part:

15 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

15 %











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


March 17
which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
March 17
which is:
RAN #75
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-152300
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
No progress as no operator specific band combinations have been requested for the WI. Generic work has been done but without real band combination further work is not needed.
	CA combination
	REL-indep.

from
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	No operator requests yet
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
Note that no operator specific CA configuration exists for this WI yet.

· TR 36.714-03-03 [1]

· Discussion on possible UE architecture

· Analysis on harmonic frequencies

· Expected changes to 36.101
2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
Note that no operator specific CA configuration exists for this WI yet.

UE RF:

· Study the interference types and levels (harmonics, IMD) generated by the simultaneous transmission of three carriers

· Define generic Tx requirements for 3 UL

· Define CA configurations specific requirements for REFSENS degradation due to self-interference generated by the simultaneous transmission of three carriers

2.3.2
Open issues of the Performance part WI
See table under 2.1.1.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4#80
[1] R4-165395
TR 36.714-03-03 V0.2.0
Nokia
v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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