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	No
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	Unique ID
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	Company
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI started
	RP-152249
	0%
	March 17
	0%
	March 17

	71
	RP-160160
	RP-160614
	30%
	March 17
	0%
	March 17

	72
	RP-160819
	RP-160821
	38%
	March 17
	0%
	March 17


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_70/Docs/RP-151671.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



74%














RAN4 Perf. part:

0%














RAN5 Testing part:

XXX %














SI:






XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%



















RAN WG2:

XXX%




















RAN WG3:

XXX%




















RAN WG4:

74%




















RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:









which is:


The Core part WI is planned to be 100% complete in:



March 17
which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
March 17
which is:
RAN #75
The Testing part WI is planned to be 100% complete in:





which is:


NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-160822 endorsed by RAN #72
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	Rel-indep.

From
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	Open issues / Comments

	CA_4DL_1A-3A-5A-7A_1UL_BCS0
	Rel-11
	Hisashi Onozawa,

Nokia
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_1A-3A-5A-28A_1UL_BCS0
	Rel-11
	Hisashi Onozawa,

Nokia
	
	No
	No
	Co-existence study, relaxation values, MSD are not completed yet.

	CA_4DL_1A-3A-5A-38A_1UL_BCS0
	Rel-12
	Hisashi Onozawa,

Nokia
	
	No
	No
	Co-existence study, relaxation values, MSD are not completed yet

	CA_4DL_1A-3A-7A-7A_1UL_BCS0
	Rel-11
	Joonyoung Shin,
SK telecom
	36.714-04-01: R4-165606

36.101: R4-165631
36.104: R4-165632

36.141: R4-165633
	Yes
	Yes
	None

	CA_4DL_1A-3A-7A-20A_1UL_BCS0
	Rel-11
	Marius Oltean, Bouygues
	36.714-04-01: R4-165637

36.101: R4-165631

36.104: R4-165632

36.141: R4-165633
	Yes
	Yes
	None

	CA_4DL_1A-3A-7A-40A_1UL_BCS0
	Rel-12
	Bo Liu, Huawei
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_1A-3A-7A-42A_1UL_BCS0
	Rel-12
	Marius Oltean, Bouygues
	36.714-04-01: R4-165638
	No
	No
	MSD values need to be revisited before inclusion in 36.101

	CA_4DL_1A-3C-8A_1UL_BCS0
	Rel-11
	Hisashi Onozawa,
Nokia
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_1A-3A-20A-42A_1UL_BCS0
	Rel-12
	Marius Oltean, Bouygues
	36.714-04-01: R4-165639

36.101: R4-165631

36.104: R4-165632

36.141: R4-165633
	Yes
	Yes
	None

	CA_4DL_1A-3A-40C_1UL_BCS0
	Rel-12
	Iwo Angelow, Nokia
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_1A-3C-40A_1UL_BCS0
	Rel-12
	Iwo Angelow, Nokia
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_1A-5A-7A-7A_1UL_BCS0
	Rel-11
	Joonyoung Shin,
SK telecom
	36.714-04-01: R4-165607

36.101: R4-165631
36.104: R4-165632

36.141: R4-165633
	Yes
	Yes
	None

	CA_4DL_1A-5A-7C_1UL_BCS0
	Rel-11
	Jaehyun Chang,
LG Uplus
	
	No
	No
	To be removed in updated WID

	CA_4DL_1A-5A-7A-46A_1UL_BCS0
	Rel-13
	Jaehyun Chang, LG Uplus
	TR 36.714-04-01: R4-166895

36.101: R4-165631

36.104: R4-165632

36.141: R4-165633
	Yes
	Yes
	None

	CA_4DL_1A-5A-46C_1UL_BCS0
	Rel-13
	Jaehyun Chang, LG Uplus
	TR 36.714-04-01: R4-166892

36.101: R4-165631

36.104: R4-165632

36.141: R4-165633
	Yes
	Yes
	None

	CA_4DL_1A-7A-20A-42A_1UL_BCS0
	Rel-12
	Marius Oltean, Bouygues
	36.714-04-01: R4-165640

36.101: R4-165631

36.104: R4-165632

36.141: R4-165633
	Yes
	Yes
	None

	CA_4DL_1A-7A-46C_1UL_BCS0
	Rel-13
	Jaehyun Chang, LG Uplus
	TR 36.714-04-01: R4-166893

36.101: R4-165631

36.104: R4-165632

36.141: R4-165633
	No
	No
	B46 10 MHz is used in fallbacks.

B46 10 MHz missing MSD specs.
B46 10 MHz is missing in BS spec and 36.307 spec.

	CA_4DL_1A-41A-42C_1UL_BCS0
	Rel-12
	Masaaki Obara, KDDI
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_1A-41C-42A_1UL_BCS0
	Rel-12
	Masaaki Obara, KDDI
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_1A-46D_1UL_BCS0
	Rel-13
	Kei Andou, NTT DoCoMo
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_1A-46D_1UL_BCS1
	Rel-13
	Luis Anaya, Vodafone
	
	No
	No
	Work not started

	CA_4DL_2A-2A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	
	No
	No
	Work not started, awaiting completion of 12A-12A

	CA_4DL_2A-2A-5A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-165646
36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-2A-13A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-165647

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-2A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-165648

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-2A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166157

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-2A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166157

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-4A-5B_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_2A-4A-7A-7A_1UL_BCS0
	Rel-11
	Bo Liu, Huawei
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_2A-4A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	
	No
	No
	Work not started, awaiting completion of 12A-12A

	CA_4DL_2A-4A-12B_1UL_BCS0
	Rel-11
	Sebastian Thalanany, U.S. Cellular
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_2A-5A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	
	No
	No
	Work not started, awaiting completion of 12A-12A

	CA_4DL_2A-5B-30A_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_2A-5A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166158

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-5B-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166158

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-5A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166158

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2C-5B_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_2A-13A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-165649

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-13A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-165650

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-13A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-165651

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-46A-46C _1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	36.714-04-01: R4-166596

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-46D_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_2A-66A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_2A-66A-66C_1UL_BCS0

	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166159

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_2A-66D_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166160

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_3A-3A-7A-8A_1UL_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	None
	No
	No
	Open issues: co-existence study, delta Tib, Rib values, MSD, reflection to TR and CR

	CA_4DL_3A-3A-7A-8A_1UL_BCS1
	Rel-11
	Bo-Han Hsieh,  CHTTL
	None
	No
	No
	Open issues: co-existence study, delta Tib, Rib values, MSD, reflection to TR and CR

	CA_4DL_3A-3A-7A-7A_1UL_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101: R4-165631

36.104: R4-165632

36.141: R4-165633

TR36.714-04-01: R4-165795, R4-165797
	Yes
	Yes
	None

	CA_4DL_3A-3A-7A-7A_1UL_BCS1
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101: R4-165631

36.104: R4-165632

36.141: R4-165633

TR36.714-04-01: R4-165795, R4-165797
	Yes
	Yes
	None

	CA_4DL_3A-5A-7A-7A_1UL_BCS0
	Rel-11
	Joonyoung Shin,
SK telecom
	36.714-04-01: R4-165609

36.101: R4-165631
36.104: R4-165632

36.141: R4-165633
	Yes
	Yes
	None

	CA_4DL_3A-7A-7A-8A _1UL_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101: R4-165631

36.104: R4-165632

36.141: R4-165633

TR36.714-04-01: R4-163576, R4-165794
	Yes
	Yes
	None

	CA_4DL_3A-7A-7A-8A _1UL_BCS1
	Rel-11
	Bo-Han Hsieh,  CHTTL
	36.101: R4-165631

36.104: R4-165632

36.141: R4-165633

TR36.714-04-01: R4-163576, R4-165794
	Yes
	Yes
	None

	CA_4DL_3A-7A-20A-32A_1UL_BCS0
	Rel-11
	Paolo Goria, Telecom Italia /

Luis Anaya, Vodafone
	None
	No
	No
	Delta Tib, Rib to be discussed, waiting for finalization of lower order combos.

	CA_4DL_3A-7A-20A-42A_1UL_BCS0
	Rel-12
	Marius Oltean, Bouygues
	36.714-04-01: R4-165641
36.101: R4-165631

36.104: R4-165632

36.141: R4-165633
	Yes
	Yes
	None

	CA_4DL_3A-7A-40C_1UL_BCS0
	Rel-12
	Bo Liu, Huawei
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_3C-40C_1UL_BCS0
	Rel-12
	Iwo Angelow, Nokia
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_3C-41C_1UL_BCS0
	Rel-12
	Zhang, Yuqiang, ZTE
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_3A-41D_1UL_BCS0
	Rel-12
	Zhang, Yuqiang, ZTE
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_3A-41A-42C_1UL_BCS0


	Rel-12
	Kenichi Kihara, Softbank
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_3A-41C-42A_1UL_BCS0
	Rel-12
	Kenichi Kihara, Softbank
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_3A-46D_1UL_BCS0
	Rel-13
	Suguru Okuyama, NTT DoCoMo
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_3A-46D_1UL_BCS1
	Rel-13
	Bo Liu, Huawei
	36.714-04-01: R4-162347, R4-166349

36.101: R4-165631
	No
	No
	B46 10 MHz missing MSD specs.
B46 10 MHz is missing in BS spec and 36.307 spec.

	CA_4DL_4A-4A-5B_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_4A-4A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	
	No
	No
	Work not started, awaiting completion of 12A-12A

	CA_4DL_4A-4A-12B_1UL_BCS0
	Rel-11
	Sebastian Thalanany, U.S. Cellular
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_4A-5A-12A-12A_1UL_BCS0
	Rel-11
	Sebastian Thalanany, US Cellular
	
	No
	No
	Awa Work not started, awaiting completion of 12A-12A

	CA_4DL_4A-5A-12B_1UL_BCS0
	Rel-11
	Sebastian Thalanany, U.S. Cellular
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_4A-5B-30A_1UL_BCS0
	Rel-11
	Marc Grant, AT&T
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_4A-46A-46C_1UL_BCS0
	Rel-13
	Nelson Ueng 
T-Mobile USA
	36.714-04-01: R4-166591

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_4A-46D_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_5A-7A-46C_1UL_BCS0
	Rel-13
	Jaehyun Chang, LG Uplus
	TR 36.714-04-01: R4-166894
36.101: R4-165631

36.104: R4-165632

36.141: R4-165633
	No
	No
	B46 10 MHz is used in fallbacks.

B46 10 MHz missing MSD specs.
B46 10 MHz is missing in BS spec and 36.307 spec.

	CA_4DL_5A-46D_1UL_BCS0
	Rel-13
	Jaehyun Chang, LG Uplus
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_5A-46D_1UL_BCS1
	Rel-13
	Luis Anaya, Vodafone
	
	No
	No
	Work not started

	CA_4DL_5A-5A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166162

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_5A-5A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166161

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_5A-5A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166161

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_5B-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166164
36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_5B-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166163

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_5B-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166163

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_5A-66D_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166163

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_5A-66A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-166164

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_5A-66A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_7A-46D_1UL_BCS0
	Rel-13
	Liu Bo, Huawei
	36.714-04-01: R4-162349, R4-166898

36.101: R4-165631
	No
	No
	B46 10 MHz missing MSD specs.
B46 10 MHz is missing in BS spec and 36.307 spec.

	CA_4DL_8B-39C_1UL_BCS0
	Rel-12
	Yuexia Song, CATT
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_8A-41D_1UL_BCS0
	Rel-12
	Pan, Qun, CMCC
	36.714-04-01: R4-161395, R4-160550
36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_8B-41C_1UL_BCS0
	Rel-12
	Pan, Qun, CMCC
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_8B-46C_1UL_BCS0
	Rel-13
	Qun Pan,

CMCC
	None
	No
	No
	Work not started

	CA_4DL_8A-46D_1UL_BCS0
	Rel-13
	Qun Pan,

CMCC
	None
	No
	No
	Work not started

	CA_4DL_11A-46D_1UL_BCS0
	Rel-13
	Masaaki Obara, KDDI
	
	No
	No
	Requirement for FHD,
CR agreement

	CA_4DL_13A-46D_1UL_BCS0
	Rel-13
	Zheng Zhao, Verizon
	36.714-04-01: R4-166590

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_13A-66D_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-165653

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_13A-66A-66C_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-165654

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_13A-66A-66B_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	36.714-04-01: R4-165655

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_19A-46D_1UL_BCS0
	Rel-13
	Suguru Okuyama 

NTT DOCOMO
	36.714-04-01: R4-166890

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_21A-46D_1UL_BCS0
	Rel-13
	Suguru Okuyama 

NTT DOCOMO
	36.714-04-01: R4-166891

36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_28A-41A-42C_1UL_BCS0 Note1
	Rel-12
	Huiping Shan, Huawei
	36.714-04-01: R4-165093
36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_28A-41C-42A_1UL_BCS0 Note1
	Rel-12
	Huiping Shan, Huawei
	36.714-04-01: R4-165093
36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_28A-46D_1UL_BCS0
	Rel-13
	Luis Anaya, Vodafone
	36.714-04-01: R4-167148, R4-166267
	No
	No
	B46 10 MHz missing MSD specs.
B46 10 MHz is missing in BS spec and 36.307 spec.

	CA_4DL_39C-46C_1UL_BCS0
	Rel-13
	Yuexia Song, CATT
	
	No
	No
	Work not started

	CA_4DL_39A-46D_1UL_BCS0
	Rel-13
	Yuexia Song, CATT
	
	No
	No
	Work not started

	CA_4DL_40C-42C_1UL_BCS0
	Rel-11
	Per Lindell, Ericsson
	
	No
	No
	Work not started

	CA_4DL_40C-46C_1UL_BCS0
	Rel-13
	Qun Pan,

CMCC
	36.714-04-01: R4-166110, R4-166111
36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_40A-46D_1UL_BCS0
	Rel-13
	Qun Pan,

CMCC
	36.714-04-01: R4-166108, R4-166109
36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_40D-46A_1UL_BCS0
	Rel-13
	Qun Pan,

CMCC
	36.714-04-01: R4-166112, R4-166113
36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_40A-46D_1UL_BCS1
	Rel-13
	Luis Anaya, Vodafone
	36.714-04-01: R4-166896, R4-166277
36.101: R4-165631
	No
	No
	B46 10 MHz missing MSD specs.
B46 10 MHz is missing in BS spec and 36.307 spec.

	CA_4DL_41A-42D_1UL_BCS0
	Rel-11
	Liehai Liu, Huawei
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_41D-42A_1UL_BCS0
	Rel-11
	Liehai Liu, Huawei
	
	Yes
	Yes
	Completed at RAN #72

	CA_4DL_46A-46C-66A_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	36.714-04-01: R4-166592
36.101: R4-165631
	Yes
	Yes
	None

	CA_4DL_46D-66A_1UL_BCS0
	Rel-13
	Nelson Ueng

T-Mobile USA
	
	Yes
	Yes
	Completed at RAN #72


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.3.2
Open issues of the Performance part WI
See table under 2.1.1.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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