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	Work Item Name
	UE Conformance Test Aspects – Indoor Positioning Enhancements Support for LTE and UMTS

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	UTRA_LTE_iPos_enh-UEConTest


	Unique ID
	720099


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Bill SHVODIAN

	
	Company
	NextNav

	
	Email
	bill[dot]shvodian[at]nextnav[dot]com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	72
	WI/SI started
	RP-160892
	0%
	June 2017
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

25 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


<e.g. March 17>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

June 2017

which is:
RAN #76
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


LTE portion to be Completed in December 2016. UMTS portion to be completed in June 2017

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	N/A


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
At RAN5#72 the work plan was noted in [1].

At RAN5#72 a revised WID was noted in [2].

At RAN5#72 CRs were agreed for:
· Addition of MBS to 36.508 [3] 
· Addition of MBS performance test specifications for LTE to 37.571-1 [4] 
· Addition of MBS Protocol Conformance Testing for LTE to 37.571-2 [5]
· Addition of applicability of MBS performance test cases for LTE to 37.571-3  [6]
· Addition of applicability of MBS protocol conformance test cases for LTE to 37.571-3 [7]
· Addition of MBS Test Scenarios for LTE to 37.571-5 [8]
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Conformance testing for MBS in LTE

· Conformance testing for MBS in UTRA

· Conformance testing for WLAN, Bluetooth and Barometric Pressure in LTE

· Conformance testing for WLAN, Bluetooth and Barometric Pressure in UTRA

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-165776
Indoor Positioning Enhancements WP for RAN5#72; Source: Rapporteur (NextNav, AT&T, Broadcom), RAN5#72

[2] R5-165771
Revised WI proposal: Conformance Test Aspects – Indoor Positioning Enhancement Support for LTE and UMTS (NextNav, AT&T, Broadcom), RAN5#72

CRs for TS 36.508
[3] R5-166184
Add MBS to abbreviations and test frequencies clauses (NextNav, AT&T, Broadcom), RAN5#72
LTE CRs for TS 37.571-1

[4] R5-166168 
Addition of performance test specification for Indoor Positioning Enhancements (MBS) (NextNav, AT&T, Broadcom), RAN5#72
LTE CRs for TS 37.571-2
[5] R5-165996 
Introduction of Indoor Positioning Enhancements (LTE, MBS) (NextNav, AT&T, Broadcom), RAN5#72
LTE CRs for TS 37.571-3
[6] R5-165997 
Introduction of Indoor Positioning enhancements (MBS) (rf) (NextNav, AT&T, Broadcom), RAN5#72

[7] R5-166150 
Introduction of Indoor Positioning enhancements (MBS) (protocol) (NextNav, AT&T, Broadcom), RAN5#72
LTE CRs for TS 37.571-5

[8] R5-165998
Addition of Indoor Positioning Enhancements (MBS) (protocol) (NextNav, AT&T, Broadcom, RAN5#72
v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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