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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI started
	RP-150131
	Nil
	December 2015
	------
	-----

	68
	RP-150765
	
	10%
	December 2015
	------
	-----

	69
	RP-151280
	
	30%
	June 2016
	------
	------

	70
	RP-151840
	
	45%
	June 2016
	------

	------

	71
	RP-160103
	
	55%
	December 2016
	
	

	72
	RP-161094

	
	75%
	December 2016
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

80 %








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

December 2016     which is:
RAN #74
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

Reached significant milestone with 100% completion of signalling D2D Prose Test Cases and their applicability. Also Test Environment (TS 36.508) and Test functions (TS 36.509 for) are at 99% and 100%completion. TTCN and Test Models (TS 36.523-3 for) is now at 95% completion.  A total of twenty two documents in signalling and twelve in RF\RRM were agreed. One D2D TC 19.1.7 from TS 36.523-1 was removed due to duplicate testing with RRM TC. Six new test cases were added in RF\RRM along addition of Test Tolerances for 2 RF Test case.
2.1.1
Progress of the SI or Core part WI or Testing part WI


 80% progress in RAN5#72
2.1.2
Progress of the Performance part WI


N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 36.508 Specification is 99% completed, 
· TS 36.509 Specification is 100% completed, 
· TS 36.523-1 and TS 36.523-2 Specifications are now 100% complete.
· TS 36.523-3 Specification is now at 95%

· TS 36.521-1 and TS 36.521-3 Specifications are now 50% complete.
· TS 36.521-2 Specification is now at 30%

·  MCC TF160 continues to make progress (95% Complete) on Test Model for implementing D2D tests.
2.2.2
Completed elements of the Performance part WI
· N/A

2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· N/A

2.3.2
Open issues of the Performance part WI
· N/A
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