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1
Work plan related evaluation

1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. Part
	completion date
as decided by TSG for the Perf. Part

	69
	WI started
	RP-151334
	0%
	Dec-16
	
	

	70
	RP-151769
	RP-151770
	5%
	
	
	

	71
	RP-160066
	
	10%
	
	
	

	72
	RP-160756
	
	20%
	
	
	


1.2
Status at this TSG meeting

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

50 %







SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



Overall 36 test cases planned, current status is:

· 8 out of 36 test cases 95% completed.
· 6 out of 36 test cases 80% completed.
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

Dec. 2016
which is:
RAN #74
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#72 the work plan was updated in [1].

At RAN5#72 CRs were agreed to 
· Update test case G.15.1 in [2]
· Update test case G.15.3 in [3]
· Add test case for Communication Forwarding unconditional / WLAN in [4]

· Add test case for Communication Forwarding on non Reply: activation / WLAN in [5]
· Add test case for Communication Forwarding on non reply: MO call initiation / WLAN in [6]

· Add test case for Communication Forwarding on Busy / WLAN in [7]

· Add test case for Communication Forwarding on Not logged-in / WLAN in [8]

· Add test case for Communication Forwarding on Not reachable / WLAN in [9]

· Add test case for initial IMS registration / WLAN in [10]

· Add test case for adding and removing video from MO Speech / WLAN in [11] 

· Add test case for adding and removing video from MT Speech / WLAN in [12]
· Add applicabilities for WLAN supplementary services test cases in [13]
· MTSI over WLAN: Introduction of Test Model in [14]
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-166296    WP – Multimedia Telephony Services for IMS (MTSI) over WLAN; Source: Rapporteur (Ericsson)
CRs to TS 34.229-1
[2] R5-165950 
Update test case G.15.1 (Ericsson)
[3] R5-165951 
Update test case G.15.3 (Ericsson)

[4] R5-165203 
Add test case for Communication Forwarding unconditional / WLAN (Ericsson)

[5] R5-165204 
Add test case for Communication Forwarding on non Reply: activation / WLAN (Ericsson)

[6] R5-165205 
Add test case for Communication Forwarding on non reply: MO call initiation / WLAN (Ericsson)

[7] R5-165206 
Add test case for Communication Forwarding on Busy / WLAN (Ericsson)

[8] R5-165207 
Add test case for Communication Forwarding on Not logged-in / WLAN (Ericsson)

[9] R5-165208 
Add test case for Communication Forwarding on Not reachable / WLAN (Ericsson)

[10] R5-165947 
Add test case for initial IMS registration / WLAN (ROHDE & SCHWARZ)

[11] R5-165948 
Add test case for adding and removing video from MO Speech / WLAN (ROHDE & SCHWARZ)

[12] R5-165949 
Add test case for adding and removing video from MT Speech / WLAN (ROHDE & SCHWARZ)
CRs to TS 34.229-2

[13] R5-165209 Add applicabilities for WLAN supplementary services test cases (Ericsson)
CRs to TS 34.229-3
[14] R5-165261 MTSI over WLAN: Introduction of Test Model (MCC TF 160)
CRs to TS 36.508
CRs to TS 36.523-1

CRs to TS 36.523-2
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