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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	59
	WI started
	RP-130373
	0%
	June 2014
	0%
	Dec. 2014

	60
	RP-130497
RP-130498
	RP-130373
	5%
	June 2014
	0%
	Dec. 2014

	61
	RP-130975

RP-130976
	RP-130373
	25%
	June 2014
	0%
	Dec. 2014

	62
	RP-131510
RP-131511
	RP-130373
	55%
	June 2014
	10%
	Dec. 2014

	63
	RP-140066
	RP-130373
	65%
	Sept. 2014
	20%
	Dec. 2014

	64
	RP-140638
	RP-130373
	70%
	Dec. 2014
	20%
	Mar. 2015

	65
	RP-141249
	RP-130373
	75%
	Dec. 2014
	20%
	Jun. 2015

	66
	RP-141908
	RP-142235
	75%
	Dec 2015
	20%
	Jun 2016

	67
	RP-150231
	RP-142235
	75%
	Dec 2015
	20%
	Jun 2016

	68
	RP-150687
	RP-142235
	75%
	Dec 2015
	20%
	Jun 2016

	69
	RP-151241
	RP-142235
	80%
	Dec 2015
	20%
	Jun 2016

	70
	RP-151809
	RP-152119
	98%
	Mar 2016
	20%
	Jun 2016

	71
	RP-160187
	RP-152119
	100%
	Mar 2016
	35%
	Jun 2016

	72
	RP-160941
	RP-152119
	100%
	Ma r2016
	95%
	Sep2016

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

100 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

100%










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


Mar 2016

which is:
RAN #71
The Performance part WI is planned to be 100% complete in:
Sep 2016

which is:
RAN #73
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
The core part is complete.
2.1.2
Progress of the Performance part WI
Summaries of progress in RAN4#80 is given below:

There were 87 contributions submitted and 38 of them were approved [1-38]. Progress on the open issues from the last meeting is shown below: The updated documents TR 37.842 v1.13.0 [36], TS 37.145-1 v0.4.0 [37] and TS 37.154-2 v0.4.0 [38] were approved at the end of the meeting and are ready for RAN approval.
1. Acceptable measurement uncertainties
Measurement uncertainties for the common test equipment components have been agreed [12] and the measurement uncertainty budgets for EIRP and EIS test for 3 of the 4 proposed AAS tests have been approved [13-18].
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
All core issues are now closed.
2.2.2
Completed elements of the Performance part WI
1. Acceptable measurement uncertainties

2.
Measurement setup and procedure

3.
Manufacturer’s declaration parameters

4.
Performance requirements (conformance part)

5.
The other tasks as identified in the performance WI.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
None

2.3.2
Open issues of the Performance part WI
None

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-166419
Minute of AAS adhoc
Huawei
RAN4#80

[2] R4-166420
TR 37.842 v1.12.0
Huawei
[3] R4-165787
TP for TR 37.842: Editorial corrections to transmitter intermodulation in sub-clause 8.2.5
Ericsson
RAN4#80

[4] R4-166217
TP for TS 37.145-1: Editorial correction on table numbers
NEC

[5] R4-166218
TP for TS 37.145-2: Editorial correction on table numbers
NEC

[6] R4-166219
TP for TS 37.842: Editorial correction on figure numbers
NEC
[7] R4-166422
TP to TS37.145-2 - clean up
Huawei

[8] R4-166423
TP to TS37.145-1 - reference corrections
Huawei
[9] R4-166566
TP to TR 37.842: clean-up
Huawei

[10] R4-166567
TP to TS 37.145-2: Manufacturer declarations consistency improvements
Huawei

[11] R4-166568
TP to TR 37.842: AAS BS manufacturer's declarations list update
Huawei
[12] R4-166921
TP to TR 37.842: test equipment uncertainty values for OTA tests
Huawei

[13] R4-166922
TP for TR 37.842: Indoor Anechoic Chamber EIRP testing uncertainty value
SEI

[14] R4-166923
TP for TR 37.842: Indoor Anechoic Chamber EIS testing uncertainty value
NEC

[15] R4-166924
TP for TR 37.842: Proposed Uncertainty Budget Values for EIRP in CATR
Ericsson

[16] R4-166925
TP for TR 37.842: Proposed Uncertainty Budget Values for EIS in CATR
Ericsson

[17] R4-166926
TP to TR 37.842: EIRP measurement uncertainty values for Near Field test range
Huawei

[18] R4-166927
TP to TR 37.842: EIS measurement uncertainty values for Near Field test range
Huawei

[19] R4-166929
TP to TS 37.145-2: Measurement uncertainties and TT values
Huawei

[20] R4-166928
TP to TR 37.842 Section 10 to Uncertainty budget calculation principle
Ericsson

[21] R4-166931
TP for TS 37.145-2 - conformance of OTA RX sensitivity for AAS
Ericsson

[22] R4-166932
TP for TR 37.842: Near Field Test Method Procedures and Limitations
Ericsson

[23] R4-166933
TP to TR 37.842: Near field test range measurement procedures clarifications
Huawei

[24] R4-166934
TP to TR 37.842 AAS BS testing procedure: test stages clarification for EIRP/EIS
Huawei

[25] R4-166935
TP for TS 37.145-1: AAS BS Performance Target
NEC

[26] R4-166936
TP to TS 37.145-1: Annex C (Test tolerances and derivation of test requirements)
Huawei

[27] R4-166937
TP to TS 37.145-1 - clean-up
Huawei

[28] R4-166938
TP for TS 37.145-2: Improvements of text in sub-clause 4.8
Ericsson

[29] R4-166939
TP to TR 37.145-2: Test Requirements derivation: Annexes A, B, C, E
Huawei

[30] R4-166940
TP for TS 37.145-2: Improvements on text relating to the reference coordinate system
Ericsson

[31] R4-166941
TP to TR 37.842: Test Tolerance values for the EIRP and EIS tests
Huawei

[32] R4-166942
TP for TR 37.842: Manufacturer declaration for intra AAS transmitter intermodulation
NEC

[33] R4-166943
TP for TR37.842: Clean up
CATT

[34] R4-166944
pCR to 37.842: Description of the RX OTA sensitivity requirement
Ericsson

[35] R4-166945
pCR to 37.842: Description of the radiated TX power requirement
Ericsson

[36] R4-167177 
TR 37.842 1.13.0
Huawei

[37] R4-167178 
TS 37.145-1 0.4.0
Huawei

[38] R4-167179 
TS 37.145-2 0.4.0
Huawei
v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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