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11.2.1
	Work Item Name
	RRC optimization for UMTS

	included in this status report
	Core part:
	Yes
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	

	Acronym
	UTRA_RRCopt-Core

	Unique ID
	700162


Source:
	Leading WG
	TSG RAN WG2

	Rapporteur
	Name
	Cecilia EKLÖF

	
	Company
	Ericsson

	
	Email
	cecilia.eklof@ericsson.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI/SI started
	RP-152267
	0%
	 Sept 2016
	-
	-

	71
	RP-160286
	RP-160287
	8%
	 Sept 2016
	-
	-

	72
	RP-160827
	RP-160287
	70%
	 Sept 2016
	-
	-

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-160617
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

100%










RAN WG3:

100%











RAN WG4:

XXX%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


September 2016
which is:
RAN #73
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
The WI has been discussed in RAN2#95 and RAN3#93 since last report. The two main topics were discussed: Simultaneous Setup and Release and Generic UPH Measurement.
Simultaneous Setup and Release

RAN2 discussed the Simultaneous Setup and Release in [21] - [28]. CRs to 25.300, 25.306 and 25.331 were all approved after comeback. 
Generic UPH Measurement

The Generic UPH Measurement was discussed in [29] - [33]. CRs to 25.300 and 25.306 were agreed after comeback. CR on 25.331 was agreed after e-mail review.
RAN3 concluded based on the input in [34] that the Work Item does not have impact on RAN3 and can be closed from a RAN3 point of view.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Stage 2 CRs on TS 25.300 have been agreed. 
· Stage 3 CRs on TS 25.306 have been agreed.
· Stage 3 CRs on TS 25.331 have been agreed.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
TSG RAN WG2
RAN2#93bis
[1]      R2-162348
Work Plan for the WI RRC optimization for UMTS
Ericsson
discussion
[2]      R2-162349
Simultaneous RAB Setup and Release
Ericsson
discussion

[3]      R2-162350
Introduction of the possibility to setup and release radio access bearers, radio bearers and signalling radio bearers in the Radio Bearer Reconfiguration message
Ericsson
draftCR
25.331
13.2.0
-
-
B

Rel-14
UTRA_RRCopt-Core

[4]      R2-162387
Discussion on RAB handling
Huawei, HiSilicon
discussion

[5]      R2-162577
Further discussion on RRC level optimization
Nokia, Alcatel-Lucent Shanghai Bell
discussion
[6]      R2-162351
Generic UPH measurement
Ericsson
discussion
[7]      R2-162352
Introduction of UPH measurements
Ericsson
draftCR
25.331
13.2.0
-
-
B

Rel-14
UTRA_RRCopt-Core
[8]      R2-162389
Discussion on UPH measurement
Huawei, HiSilicon
discussion

[9]      R2-162575
Further discussion on Filtered UPH measurements
Nokia, Alcatel-Lucent Shanghai Bell
discussion
RAN2#94
[10]      R2-163538
Simultaneous RAB Setup and Release
Ericsson
discussion

[11]      R2-163539
Introduction of simultaneous setup and release
Ericsson
CR
25.331
13.2.0
5863
-
B

Rel-14
UTRA_RRCopt-Core

[12]      R2-163714
Discussion on simultaneous SRB setup and release in the same message
Huawei, HiSilicon
discussion

[13]      R2-163946
Introduction of simultaneous setup and release
Ericsson
CR
25.300
13.1.0
0041
-
B

Rel-14
UTRA_RRCopt-Core

[14]      R2-163540
Generic UPH measurement
Ericsson
discussion

[15]      R2-163541
Introduction of UPH measurements
Ericsson
CR
25.331
13.2.0
5864
-
B

Rel-14
UTRA_RRCopt-Core

[16]      R2-163788
Discussion on UPH measurement
Huawei, HiSilicon
discussion

[17]      R2-163835
Further discussion on Filtered UPH measurements
Nokia, Alcatel-Lucent Shanghai Bell
discussion

[18]      R2-163947
Introduction of UPH measurements
Ericsson
CR
25.300
13.1.0
0042
-
B

Rel-14
UTRA_RRCopt-Core

[19]      R2-163945
RRC optimization
Ericsson
discussion
RAN3#92
[20]      R3-161307
Work item: RRC optimization for UTRAN
Ericsson
discussion

RAN2#95
[21]      R2-165225
Introduction of simultaneous RAB/RB setup and release
Ericsson
CR
25.300
13.2.0
0046
-
B

Rel-14
UTRA_RRCopt-Core
[22]      R2-165739
Introduction of simultaneous RAB/RB setup and release
Ericsson
CR
25.300
13.2.0
0046
1
B

Rel-14
UTRA_RRCopt-Core

[23]      R2-165226
Introduction of simultaneous RAB/RB setup and release
Ericsson
CR
25.306
13.1.0
0509
-
B

Rel-14
UTRA_RRCopt-Core

[24]      R2-165740
Introduction of simultaneous RAB/RB setup and release
Ericsson
CR
25.306
13.1.0
0509
1
B

Rel-14
UTRA_RRCopt-Core

[25]      R2-165227
Introduction of simultaneous RAB/RB setup and release
Ericsson
CR
25.331
13.3.0
5881
-
B

Rel-14
UTRA_RRCopt-Core
[26]      R2-165741
Introduction of simultaneous RAB/RB setup and release
Ericsson
CR
25.331
13.3.0
5881
1
B

Rel-14
UTRA_RRCopt-Core
[27]      R2-165743
Introduction of simultaneous RAB/RB setup and release
Ericsson
CR
25.331
13.3.0
5881
2
B

Rel-14
UTRA_RRCopt-Core

[28]      R2-165746
Introduction of simultaneous RAB/RB setup and release
Ericsson
CR
25.331
13.3.0
5881
3
B

Rel-14
UTRA_RRCopt-Core

[29]      R2-165222
Introduction of RRC events for UPH reporting
Ericsson
CR
25.300
13.2.0
0045
-
B

Rel-14
UTRA_RRCopt-Core
[30]      R2-165736
Introduction of RRC events for UPH reporting
Ericsson
CR
25.300
13.2.0
0045
1
B

Rel-14
UTRA_RRCopt-Core
[31]      R2-165223
Introduction of RRC events for UPH reporting
Ericsson
CR
25.306
13.1.0
0508
-
B

Rel-14
UTRA_RRCopt-Cor
[32]      R2-165737
Introduction of RRC events for UPH reporting
Ericsson
CR
25.306
13.1.0
0508
1
B

Rel-14
UTRA_RRCopt-Core

[33]      R2-165224
Introduction of RRC events for UPH reporting
Ericsson
CR
25.331
13.3.0
5880
-
B

Rel-14
UTRA_RRCopt-Core

RAN3#93
[34]      R3-161905
Work Item: RRC Optimization for UTRAN 
Ericsson
 discussion
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adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
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