

On NR timeline

Qualcomm

Proposed agreement

1. It is affirmed that there is strong industry interest in completing a NSA version of the NR specifications on the basis of architecture Option 3 by **December 2017**
 1. The stage 3 freeze for Non-Standalone higher layers will include support for Architecture Option 3
 2. Confirmation of this target timeline will be discussed in future RAN meetings
2. It is also affirmed that the earlier completion of the NSA version shall not delay the completion of the SA version on the basis of architecture Option 2, currently scheduled for **June 2018**