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13.2.1
	Work Item Name
	UE Conformance Test Aspects – Multimedia Telephony Services for IMS (MTSI) over fixed access

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	MTSI_FIXED_ACCESS-UEConTest

	Unique ID
	690069


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Massimiliano Ubicini

	
	Company
	TELECOM ITALIA S.p.A

	
	Email
	massimiliano[dot]ubicini[at]telecomitalia[dot]it


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	69
	WI/SI started
	RP-151257
	0%
	Dec 2016
	
	

	70
	RP-151677
	-
	5%
	Dec 2016
	
	

	71
	RP-160045
	-
	15%
	Dec 2016
	
	

	72
	RP-161102
	-
	30%
	Dec 2016
	
	

	73
	RP-161460
	-
	50%
	Dec 2016
	
	

	74
	RP-162016
	-
	75%
	Mar 2017
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

75 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 17>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Mar. 2017

which is:
RAN #75
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




The target completion date needs to be deferred 3 months from December 2016 to March 2017.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#73 the work plan was updated in [1]. The overall number of test cases in the work plan is 33. 

10 CRs were agreed ([2] to [11]). See clause 3 for the complete list of CRs

Status after RAN5#73 (the details can be found in [1]): 

-
12 out of 33 test cases are 100% completed

-
10 out of 33 test cases are 50-80% completed

-
6 out of 9 generic test procedures 100% completed
The TCs related to video call with precondition have been removed since the video with precondition is not applicable for IMS over fixed access (the details can be found in [1])
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1]
R5-168273
WP UE Conformance Test Aspects - Multimedia Telephony Services for IMS (MTSI) over fixed access; Source: Telecom Italia

CRs TS 34.229-1:

[2]
R5-168281
New H.8.4 TC Invalid behaviour - 423 Interval too brief / Fixed Broadband Access; Source: Telecom Italia
[3]
R5-168282
New H.8.5 TC User initiated re-registration - 423 Interval Too Brief / Fixed Broadband Access; Source: Telecom Italia
[4]
R5-168285
New H.11.2 TC Network initiated re-authentication / Fixed Broadband Access; Source: Telecom Italia
[5]
R5-169060
Addition of New Annex for MTSI over Fixed Line Test Case –Generic test procedure for setting up Terminating MTSI speech call over Fixed Broadband Access without preconditions; Source: Qualcomm, Telecom Italia
[6]
R5-169063
Addition of New Annex for MTSI over Fixed Line Test Case –Generic test procedure for setting up Originating MTSI speech call over Fixed Broadband Access without preconditions; Source: Qualcomm, Telecom Italia
[7]
R5-169061
Addition of New MTSI over Fixed Line Test Case – H.12.4 Originating MTSI Voice Call Successful without preconditions / Fixed Broadband Access; Source: Qualcomm, Telecom Italia
[8]
R5-165289
Add test case for Communication Forwarding on Not logged-in / Fixed Broadband Access; Source: Ericsson

[9]
R5-169062
Addition of New MTSI over Fixed Line Test Case – H.12.6 Terminating MTSI Voice call without preconditions / Fixed Broadband Access; Source: Qualcomm, Telecom Italia
[10]
R5-168943
Corrections to IMS test case H.8.3; Source: Rohde & Schwarz
CRs TS 34.229-2:

[11]
R5-168287
Applicability of new MTSI Fixed Broadband Access test cases; Source: Telecom Italia
v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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