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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	71
	WI/SI started
	RP-160675
	0%
	March 17
	0%
	June 17

	72
	RP-161296
	RP-161297
	10%
	March 17
	0%
	September 17

	73
	RP-161908
	RP-161297
	55%
	March 17
	0%
	September 17

	74
	RP-162529
	RP-162231
	80%
	March 17
	0%
	September 17


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-160617
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


90 %








RAN4 Perf. part:

0 %







RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%











RAN WG3:

100%











RAN WG4:

70%











RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:





which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


June 17
which is:
RAN #76
The Performance part WI is planned to be 100% complete in:
Sep. 17
which is:
RAN #77
The Testing part WI is planned to be 100% complete in:



which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-160675 endorsed by RAN #71
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:
Time allocation, 0.25 TU, also needed in Q1 in RAN4 RD session.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN2#97
	Agreements:

1
Use a common bit in DCI format 1-C for ETWS and CMAS indications. If set, the UE acts as if both an ETWS and a CMAS notification update has happened.

2
Apply the same notification format and UE procedure for all bandwidths, i.e. do not specify separate ETWS and CMAS bits for the bandwidths of 25PRB and larger.

3
The additional bits are conditionally present in DCI format 1-C.

Agreements:

1
Confirm that BCCH-Config and PCCH-Config IEs are not provided MBMS-dedicated Cell.

2
As baseline, legacy MCCH notification configuration should be adapted to meet this common notification configuration signalling for MCCH and SI change in MBMS-dedicated cell.

Agreements

1
On an FeMBMS carrier, reuse MCCH change notification configuration and periodicity for the DCI format 1-C.

2
Have MCCH change notification configuration mandatory present in SIB1-MBMS.

3
Add subframe #0 and #5 to notificationSF-Index to be able to send MCCH and SI notification on subframe #0. 

Agreements:

1
According to RAN1 agreements, two bits will be used to configure additional non-MBSFN subframes from MIB-MBMS.

2
Configure additional non-MBSFN subframes for subsequent SI-message from SIB1-MBMS.

3
Include separate parameter to configure additional non-MBSFN subframes.

Agreements:

1
TS 36.304 should be updated according to the modification proposed in R2-1701082.

2
The modifications proposed in R2-1701082 should be incorporated in the CR for TS 36.304 resulting from the Work Item.

Agreements:
1
Replace “CAS” with “non-MBSFN subframe” in the CRs for this WI.

2
Update description for MBMS/Unicast-mixed cell to take into account the effect of 1.25kHz spacing of MBSFN subframes if configured as shown in the annex.

3
Agree on the proposed changes per proposals 1-3 to the endorsed stage-2 CR as shown in Appendix. Changes proposed by this paper marked with yellow highlight.

4
Adopt the changes provided in the CR R2-1701597 for TS 36.304, updated per Proposal 3/outcome of RAN2 discussion.
Working assumption
1
Define the rel-14 version of the mixed carrier under separate section in 36.300 as this specific carrier is referred in multiple other specifications, like 36.304, 36.213, 36.211 etc

· =>
Draft LS in R2-1702170 to RAN1 to inform the above agreements and assumption ask RAN1 the feasibility of the agreements. (Ericsson, offline number 380) CB

R2-1702170

=>
The LS is approved in R2-1702175.
=>
If RAN1 reply more feedback and indicate problem, the working assumption can be revisited, or the assumption will be treated as agreements.
=>
From RAN2 perspective the RAN2-related work of this WI is completed.


RAN4#82
R4-1701707
Overview of UE RF work for eMBMS enhancements, 
Source: Ericsson

Decision: 

The document was Approved.

Agreements: 

Proposal 1: The REFSENS requirement for the FeMBMS with Δf = 1.25kHz can be specified by adding a term for the impact of phase noise on the received signal 

Proposal 2: The REFSENS requirements for a UE that operates with both multicast and unicast, should be relaxed as compared to a UE that is capable of multicast only
R4-1701046
Draft CR to 36.104 Annex E: Introduction of FeMBMS numerology,
 Source: Ericsson

Decision: 

The document was Endorsed

R4-1702171
WF on requirements impact with eMBMS enhancements,

Source: Ericsson, Qualcomm
Decision:

Approved

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
RAN1 

RAN2 

· Solution for configuring MBSFN subframes without a unicast control region and cell-specific reference signals. 

· Solution for MBMS-dedicated carrier with all DL subframes dedicated to MBSFN transmission and self-contained eMBMS signaling including information of SIB13, SIB15, SIB16
· Solution for multi-carrier eMBMS/unicast operation involving reception from one or more eMBMS cells that may be non-collocated and asynchronous with one or more cells that are simultaneously used for unicast.

RAN3 

RAN4 

· Base station RF requirement is finalized

· Agreements on UE RF requirements impact and methodology of evaluation of the impact

· Impact of numerology switching on RRM requirements

· Potential RRM requirements impacts for further investigation
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
RAN2 open issues include:

None
RAN4 open issues include:

· Receiver sensitivity for eMBMS UE with new numerology
· New RRM requirements for FeMBMS and the impacts on the existing requirements
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
RAN4 open issues include:

Specify necessary performance requirements related to the above mentioned core requirements
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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v04.68
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minor adaptations for RAN #68
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v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
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section 1.2.3 added on time budget
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history added, some spelling corrections
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