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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	72
	WI started
	RP-160892
	0%
	June 2017
	
	

	73
	RP-161477
	RP-161478
	25%
	June 2017
	
	

	74
	RP-162003
	RP-161478
	45%
	June 2017
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-160617
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


<e.g. March 17>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

March 2017

which is:
RAN #75
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


LTE portion was to be Completed in December 2016, but two more CRs are needed for WLAN, Bluetooth and Barometric Pressure Sensor. UMTS portion to be completed in June 2017

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-160617 endorsed by RAN #71
	N/A


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-160617
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
For WIs/SIs related to UMTS/LTE:

	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	95
	93
	80
	80
	80
	80

	
	
	
	
	
	
	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	95bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	96
	94
	81
	81
	81
	81

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	97
	95
	82
	82
	82
	82

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

For WIs/SIs related to NR:
	RAN #72
Q3/2016
RAN #73

	R1N
	R2N
	R3N
	R4N

	86
	95
	93
	80

	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1N
	R2N
	R3N
	R4N
	R1N
	R2N
	R3N
	R4N

	86bis
	95bis
	93bis
	80bis
	87
	96
	94
	81

	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1N
	R2N
	R3N
	R4N

	88
	97
	95
	82

	
	
	
	


For WIs/SIs related to GERAN:
	RAN #72
Q3/2016
RAN #73

	R6

	1

	


	RAN #73
Q4/2016
RAN #74

	R6

	2

	


	RAN #74
Q1/2017
RAN #75

	R6

	3

	


motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#74: A revised WID that removes the UTRA aspects was endorsed in R5-171309 [1].
At RAN5#74: A Work Plan showing 100% completion was noted in R5-171342 [2]. 
At RAN5#74: CRs were agreed for:

· Addition of RESET UE POSITIONING STORED INFORMATION for WLAN, Bluetooth and Sensor to 36.509 [3]
· Removal of square brackets in the performance test specification for Indoor Positioning Enhancements (MBS) in 37.571-1 [4]
· Remove Bluetooth Abbreviations and Add Missing References for WLAN in 37.571-2 [5]
· Correct applicability of tests clause reference in 37.571-3 [6]
· Remove Bluetooth Abbreviations from 37.571-3 [7]
· Indoor Positioning: Introduction of Test Model in 37.571-4 [8]
· Add Bluetooth signalling subtests and references in 37.571-5 [9]
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Revised WID agreed that removes conformance testing for MBS, WLAN, Bluetooth and Barometric Pressure in UTRA 
· Completion of conformance testing for WLAN, Bluetooth and Barometric Pressure in LTE 
· CR agreed for Bluetooth positioning for 37.571-5

· CR Agreed for RESET UE POSITIONING STORED INFORMATION for WLAN, Bluetooth and Sensor in 36.509 
· CR agreed to remove Square Brackets for MBS performance requirements in 37.571-1

· CR agreed to add the Test model for Indoor Positioning Enhancements in 37.571-4

· CRs agreed to make corrections in 37.571-2, 37.571-3  
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-171309
" Revised WI proposal: Conformance Test Aspects – Indoor Positioning Enhancement Support for LTE and UMTS," NextNav, AT&T, Broadcom
[2] R5-171342
“WP UE Conformance Test Aspects - Indoor Positioning Enhancements Support for LTE and UMTS,” NextNav

CRs for TS 36.509
[3] R5-170735
"Add RESET UE Positioning for WLAN, Bluetooth and Sensor," PCTEST Engineering Lab
LTE CRs for TS 37.571-1

[4] R5-171304
"Removal of square brackets in the performance test specification for Indoor Positioning Enhancements (MBS)," NextNav, AT&T, Broadcom
LTE CRs for TS 37.571-2
[5] R5-170736
"Remove Bluetooth Abbreviations and Add Missing References for WLAN," PCTEST Engineering Lab

LTE CRs for TS 37.571-3
[6] R5-170738
"Correct applicability of tests clause reference," PCTEST Engineering Lab
[7] R5-170737
"Remove Bluetooth Abbreviations," PCTEST Engineering Lab

LTE CRs for TS 37.571-4

[8] R5-171531
"Indoor Positioning: Introduction of Test Model,"  MCC TF160
LTE CRs for TS 37.571-5

[9] R5-170739
"Add Bluetooth signalling subtests and references,” PCTEST Engineering Lab
v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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