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	Testing part:
	No
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	Unique ID
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	Company
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI/SI started
	RP-152272
	0%
	Sept. 2016
	0%
	March 2017

	71
	RP-160585
	RP-160407
	20%
	Sept. 2016
	0%
	March 2017

	72
	RP-161153
	RP-160881
	60%
	Sept. 2016
	0%
	March 2017

	73
	RP-161581
	RP-161832
	92%
	Dec. 2016
	0%
	June 2017

	74
	RP-162229
	RP-162235
	97%
	Mar. 2016
	33%
	June 2017


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

33 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100 %










RAN WG2:

100 %










RAN WG3:

XXX%











RAN WG4:

100 %










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


March 2017  
which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
June 2017

which is:
RAN #76
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
Agreements related to BS core requirements
R4-1702528
CR on eLAA BS for TS 36.104, 36.104
  CR-0931  Cat: B (Rel-14) v14.2.0, Source: Huawei, Nokia

Decision: 

The document was Agreed.


R4-1701231
CR on eLAA BS for TS 37.104, 37.104
  CR-0316  Cat: B (Rel-14) v14.2.0, Source: 
Huawei

Decision: 

The document was Agreed.



R4-1701232
CR on eLAA BS for TS 36.113, 36.113
  CR-0064  Cat: B (Rel-14) v14.1.0, Source: Huawei

Decision: 

The document was Approved.
Agreements related to UE core requirements

R4-1702517
Introduction of UE requirements for LAA Scell uplink operation in Band 46, 36.101
  CR-4190  Cat: B (Rel-14) v14.2.1, Source: Ericsson

Abstract: CR to introduce requirements for uplink operations in Band 46 (cexcept the actual E-UTRA CA configurations addressed in basket CRs)

Decision: 

The document was Agreed.
R4-1700795
New regulatory requirements for 5GHz operation in Korea, Source: Ericsson, KTL

Abstract: In this contribution we address the new regulatory requirements for 5GHz operation in Korea and their impact on the specifications
Decision: 

The document was Approved.
R4-1700798
Power control requirements for the eLAA UL, Source: Ericsson

Abstract: In this contribution we propose power control requirements for eLAA

Decision: 

The document was Approved.
R4-1701805
2UL eLAA REFSENS exceptions, 36.101 v14.2.1, Source: MediaTek Inc.

Abstract: In this contribution, we propose to define 2UL eLAA REFSENS exceptions on the licensed band in the same way as with other CA combinations with harmonic mixing and UL IMD problems.

Decision: 

The document was Approved.
R4-1702410 MSD analysis for 2UL CA CA_2A_46A with Band 2 Rx 3rd Hormanic mixing, Source: MediaTek Inc.Skyworks

Decision: 

The document was Approved.
R4-1702411 MSD analysis for 2UL CA_2A_46A with IMD3 and IMD5, Source: MediaTek Inc.Skyworks

Decision: 

The document was Approved.
Agreements related to UE/BS demodulation requirements

R4-1702457
Simulation assumption for eLAA PUSCH demodulation, Source: Ericsson

Abstract: Simulation assumption for eLAA PUSCH demodulation. 
Decision:

Approved
R4-1702146
Way forward on eLAA demodulation performance requirements, 
Source: Huawei, Ericsson, Nokia, Alcatel-Lucent Shanghai Bell
Abstract: This contribution provides the simulation assumptions for eLAA.

Aggreements: No new UE demodulation performance test needs to be defined
Decision:

Approved
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
One WF was agreed for BS performance requirements in R4-1702146, and simulation assumption for PUSCH performance requirements was agreed in R4-1702457. Per the agreed WF, there is no new UE demodulation performance test to be defined. 
Initial discussions took place on which RRM tests to specify, with one test discussed but not concluded on, to verify a UE adjusts its timing even when it is not possible to transmit.

Core corrections were agreed as part of maintenance work for LAA/eLAA RRM delays with multiple SCells, so in future meetings RRM testing with multiple SCells can also be discussed.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Minimum requirements for UE transmitter characteristics for at least one band combination (Band 2 + Band 46). Requirements are specified for QPSK, 16QAM and 64QAM modulation (UE requirements for 256QAM can be specified as part of maintenance/TEI).
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Simulation assumption for PUSCH and some setup for the PUSCH
· UE performance requirements to support UL carrier aggregation for an LAA SCell using Frame Structure type 3

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Base station performance requirements to support UL carrier aggregation for an LAA SCell using Frame Structure type 3
· RRM test case list agreement

· RRM test cases
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

<[1]
<Tdoc, Tdoc title, source, meeting>
<[2]
<Tdoc, Tdoc title, source, meeting>

<[3]
<Tdoc, Tdoc title, source, meeting>

<[4]
<Tdoc, Tdoc title, source, meeting>
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v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
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minor adaptations for RAN #71
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minor adaptations for RAN #70
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minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66
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minor adaptations for RAN #65
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minor adaptations for RAN #64
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24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
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section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections
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First version of the template
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