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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	#73
	WI/SI started
	RP-161871
	0%
	March. 2017
	
	March 2017

	#74
	RP-161994
	RP-162545
	15%
	June 2017
	
	June 2017

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


70 %







RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

70 %










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


June 2017

which is:
RAN #76
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	< No>


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4#80bis:

· A total of six contributions was submitted

· Discussion on consideration on HPUE for B3, B20 and B28 including coexistence assumption, DTV protection, new NS vs. changing existing NS, and EUTRA ACLR ([2]~[5]).

RAN4#81:

· A total of twelve contributions were submitted.

· Discussion on DTV protection by B28 PC1 HPUE [8][10]. 

· Discussion on reuse of B14 ACLR for B3, B20 and B28 [11][12].

· Discussion on emission, NS, and P-Max requirements for PC1 HPUE [13]~[18].

RAN4#82
· A total of three contributions were submitted.
· Discussion on ACLR and impact to base station for PC1 HPUE in Band 3, Band 20 and Band 28 [19][21].
· Discussion on MPR/A-MPR requirement for PC1 HPUE in Band 3, Band 20 and Band 28 [20]. 

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
RAN4#80bis&#81:
· Agreement on UTRA ACLR, which will not be defined for PC1 UE for B3/B20/B28
· Analysis demonstrated that B14 EUTRA ACLR can be reused for B3, B20, and B28.
· Agreement for P-Max solutions for markets that do not want PC1 UE
RAN4#82:
· Agreements on E-UTRA ACLR requirement and no impact to base station for Power Class 1 UE.
· Agreement on MPR requirement for Power Class 1 UE.
· Agreements on partial A-MPR requirements for Power Class 1 UE for B3/B20/B28.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· A-MPR requirements for Band 20 and DTV protection for Band 28 for Power Class 1 UE.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4#80bis:

[1] R4-168489
“Skeleton of the TR for PC1 UE for B3, B20 and B28”, Motorola Solutions UK Ltd.

[2] R4-167346
“Public On HP-UEs in a global band (for New WID)”, SoftBank Corp.

[3] R4-167690
“Consideration on HPUE for B3, B20 and B28”, Huawei

[4] R4-168256
“Expected specification changes due to introduction of HPUE to bands 3, 20 and 28”, Nokia, Alcatel-Lucent Shanghai Bell

[5] R4-168488
“Power Class 1 HPUE EUTRA ACLR”, Motorola Solutions UK Ltd.

[6] R4-168908
“WF for high power UE in Band 3/20/28”, NTT DOCOMO

RAN4#81:

[7] R4-1609044
“700MHz E-UTRA FDD Band for Arab Region”, SoftBank Corp.

[8] R4-1609208
“Public Safety LTE and Ultra High Definition TV(UHDTV) in Korea”, Korea Testing Laboratory

[9] R4-1609346
“Consideration on Power Class 1 UEs in B3/20/28 for PS service”, Samsung

[10] R4-1609347
“Consideration on HPUE in B28 for European DTV protection”, Samsung

[11] R4-1609400
“ACLR requirement for HPUE B3_B20_B28”, Huawei, Hisilicon
[12] R4-1609608
“Power Class 1 HPUE ACLR”, Motorola Solutions UK Ltd.

[13] R4-1609609
“Power Class 1 UE emission requirements”, Motorola Solutions UK Ltd.

[14] R4-1609859
“New NS value for Band 28”, Ericsson

[15] R4-1609871
“P-Max related requirements for HPUE”, NTT DOCOMO

[16] R4-1609872
“Draft CR for HPUE for operating bands other than Band 41”, NTT DOCOMO

[17] R4-1610825
Revision of R4-1609871 “P-Max related requirements for HPUE”, NTT DOCOMO

[18] R4-1610826
Revision of R4-1609872 “Draft CR for HPUE for operating bands other than Band 41”, NTT DOCOMO

RAN4#82:

[19] R4-1701284
“Consideration on ACLR and impact to BS for PC1 HPUE”, Huawei, Hisilicon
[20] R4-1702437
“MPR/A-MPR requirement for PC1 HPUE”, Huawei, Hisilicon
[21] R4-1701754
“Power Class 1 HPUE ACLR and Impact to BS Performance”, Motorola Solutions Inc.
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