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1
Introduction

In the last RAN Plenary #68 new WID was approved [1] for 3DL/2UL with mixed intra and inter-band Carrier Aggregation. In this contribution, we provide an estimated work plan for a new 3DL/2UL mixed intra- and inter band WI. 
2
Discussion
2.1
Open issues for 3DL/2UL mixed intra- and inter-band CA

Dual uplink CA is completed in Rel-12 time frame. And spectrum issues are defined as release independent issues, so it is necessary to determine which release can support the 3DLs/2ULs CA UE.  RAN4 need to decide whether or not to reuse the CA UE RF architecture for dual uplink CA according to the CA class. And also RAN4 need to decide if the 2UL in the 3DL should be mandatory supported for the inter-band and intra-band or in one of the two.
2.1


Time schedule for 3DL/2UL mixed intra- and inter-band CA
The new work item can be studied in Rel-13 time frame and should be supported as release independent manner. So the new WI should be completed by November 2015 which is RAN4#77 and should be closed in RAN Plenary #70 meeting.

1) RAN4 # 76
· Discussion

· Reference UE RF architecture
· Frame work for Additional ILs on each CA band combination
· Harmonic/IMD analysis for  each CA band combination 
· 2UL/3DL pairing issues
· Agreement

· Work plan
2) RAN4 # 76-BIS
· Discussion

· General Tx/Rx requirements
· Frame work for Additional ILs on each CA band combination
· Harmonic/IMD analysis for  each CA band combination 
· Agreement

· General Tx requirements
· Frame work for Additional ILs on each CA band combination
· How to treat Harmonic/IMD problems for each CA band combination
· Agreed band specific TP
3) RAN4 # 77
· Agreement

· General Rx requirements
· Fallback CA mode and support of the paired 2UL CA configurations
· Agreed CR in general requirements
3 
Conclusions
In this contribution, we provided work plan for 3DLs/2ULs new WI. Our proposal as follow:

Proposal 1: Work plan is proposed in section 2 to complete the WI in December 2015. 
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