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• In order to maintain original suggested GERAN WI schedule (see backup ),  we propose 

following schedule for successful completion within Rel-13. 

• Planned Meeting Schedule 

– RAN 1/2:    5 – 9 October 2015,  Malmo, Sweden 

RAN 3:    5 – 9 October 2015,  Sophia Antipolis, FR 

RAN 4:    12 – 16 October 2015,  Sophia Antipolis, FR 

– RAN 1/2/3/4:  16 – 20 November 2015,  Anaheim, USA 

– RAN 1/2 ad hoc:   14 – 18 December 2015,  TBD 

– RAN 1/2/4(ad hoc):  11 – 15 January 2016 TBD 

– RAN 1/2/3/4:   15 – 19 February 2016,  Malta 
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• GERAN #67  10-14 August 2015 

  4 week gap 

• CIoT Ad hoc #5  14-18 September 2015 (week of RAN/CT/SA plenaries) 

  3 week gap  (includes 1st October holiday week) 

• CIoT Ad Hoc #6  12-16 October 2015 

  4 week gap 

• GERAN #68  16-20 November 2015 (mega meeting) 

  7 week gap  (includes Christmas) 

• GERAN1/2 bis meeting 11-15 January 2016  

  4 week gap  (includes Chinese New Year) 

• GERAN #69  15-19 Feb 2016 (close formal message coding for Rel 13) 

pre-PCG: Vodafone’s suggestion for Work Item calendar 
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