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Progress Report since the last TSG (for all involved WGs):
An updated work plan for MBMS RF and RRM testing has been agreed in [1]

At RAN5#37 there were contributions to the generic setup procedures in TS 34.108 and to test tolerances of the MBMS RF test cases. There is still an open issue how to handle transport channel mapping of MCCH and FACH/PCH (UE requirement for the maximum number of simultaneous S-CCPCH is 4). CRs to resolve the issue is targeted for the next RAN5 meeting.
The completion status of the work item was increased from 90% to 95%.
RAN5 has agreed to move the target completion date from TSG RAN #38 (November 2007) to TSG RAN #39 (March 2008). The updated work item description was approved by RAN5 in [2].

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

95% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
[1] R5-073245
Work plan for MBMS RF/RRM test cases (MBMS-RAN-RF_Test) – Status after RAN5#37
[2] R5-073510
Update of target completion date of Rel-6 work item on RF/RRM testing (MBMS-RAN-RF_Test)
