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Open Issues for Release 99 List

Issue/Group
S1
S2
S3
S4
S5
T
CN
RAN
Finalization

Network Selection

Handling of the PLNM Lists
X
X



X
X
X
Delayed to Sept. 2000 R99

North American Mobile Number Portability
X

Completed 





X

Completed

June 2000 

R99

Handover/ Cell Selection
X

Completed
X

Completed



X 

Completed (multi-mode UE Report)
X

Completed
X

Completed 
June 2000

R99



Multimedia Messaging
X1

Completed




X

Completed


March 2000

R99

3G Location Services (LCS)

(Geographic)
X1

Completed

X

CS part completed

For PS part, only "hooks" defined on stage 2
X1

Same as GSM

Completed



X

Completed
X

Hooks for R99 completed


Hooks Completed March  Cell based June for R99 and Full Service R00

MultiCall
X
Completed 
X
Completed




X

Completed



March 2000

R99 (June for Inter-MSC)

High Speed Circuit Data
X
Completed





X

General bearer complete

March 2000

R99

Packet Issues (Incl. GPRS)
X, Completed
X

Completed: Fair Charging replaced with volume based charging



X

Completed

X2

Completed

March 2000

R99

USAT
X
Completed






X

Completed


March 2000

R99

SolSA
X 

For later Release
X
For later Release





X


For later Release

CAMEL Phase 3
X
Completed





X

Completed

March 2000

R99

Cell Broadcast Service (CBS)

X1

Completed



X

Completed

X

Completed
March 2000

R99

Advanced Cell Broadcast
Stage 1 

Not completed but complete for R00




X 

R00


R00

SMS





X

Completed


March 2000

R99

MAP Security

X
Completed review for R99

Need R00 Review
X
R00



X

First phase completed as part of R99

Full solution in R00 but target for March 2001

Enhanced User Confidentiality

X 
X




X

Proposed to be postponed to R00

R00

OSA
X1

Completed


X

Completed 

X





X

Completed 


 R99

Universal Geographical Area Description (GAD)

X3

Completed






March 2000

R99

No Valid Keyset in MS


X1

Completed



X

No impact identified

March 

2000

R99

No Encryption Case


X1

Completed



X

No impact identified

March 2000

R99

Authentication Failure message report


X1

Completed



X

MAP complete

MS behavior on failure open

R99

If MS behavior

Sept 2000 is met, then 

R994

Tandem-Free for AMR



X

Delayed till Dec. 2000




R00

Transcoder-Free (out-of-band signaling)

X

R00

X1
Completed


X 

Delayed till September
X

R00
Target

September 00

Terminal Acoustic Test Spec



X

Completed




June 2000

R99

Quantitative Evaluation of H.324M over 3G

Networks



X

Completed




March 2000

R99

Transmission aspects of Speech service in 3G

networks



X

Completed




March 2000

R99

AMR Characterization Report 



X

Not Complete




September 2000

R99

Floating Point Implementation for AMR



X

Completed




June

2000

R99

Telecom Mgmt - X.25 Decision;

Add Security Section;

IRP Framework




X

Completed

Map security dependant



March 2000

R99

Except for Map security dependant Dec. 2000

Performance Mgmt. – x.25 Consistency;
synchronization;

performance measurement parameter issues




X

Completed



March 2000

R99

Charging Issues




X

Dec. 2000 but proposed for 

R99



Dec.. 2000

R99

Configuration Mgmt 




X

Completed 



June 2000

R99

Fault Mgmt. Preparation for March




X

Completed 



June 2000

R99

Verify interoperation between S5 O&M and RAN O&M




X

Completed


X

Completed
March 2000

R99

Alternative to AT Commands





X

Proposed to be postponed to R00


R00

Layer 3 Segmentation








Removed

Turbocharger








Removed

Call Forwarding Enhancement






X

Completed

March 2000

R99

Real Time Fax






X

Completed

R00 Target June 2000

UE Test Specs – FDD





X

First version Completed

But changes expected for Sept.


September2000

R99

UE Test Specs - TDD





X

First version Completed

But changes expected for December


June 2000

R99

UE Test Specs - Protocols





X

First version Completed

But changes expected for December


June 2000

R99

UE Test Specs - ATS





X

March 2001 but proposed for 

R99


March 2001

R99

UE Test Environment





X

First version Completed

But changes expected for December 


June 2000

R99

UE Test Interface





X

Delayed till December 


Delayed Dec. 2000

R99

UE Test Specs - Proforma





X

Delayed till December  2000 


Delayed Dec. 2000

R99

UE Electromagnetic Compatibility





X

Completed


March 2000

R99

UE Capabilities
X

No work Identified for S1




X

Completed


X

No work Identified for CN
X

Completed
March 2000

R99

AT Commands





X

Completed


March 2000

R99

UE Multiplexer





X

Completed


March 2000

R99

UICC/ME Interface





X

Completed


March 2000

R99

USIM





X

Completed


March 2000

R99

UICC Application Identifiers





X

Completed


March 2000

R99

UICC Interface Test





X

Delayed to Dec. 2000 but proposed for 

R99


Dec. 2000

R99

UICC Test





X

Delayed to Dec. 2000 but proposed for 

R99


Dec. 2000

R99

*RAN Performance










Compressed mode with puncturing (Method A)







X

Completed
March 2000

R99

DSCH (FDD+TDD) and USCH (TDD) on Iub







X

Completed
March 2000

R99

Iu time alignment







X

Completed
March 2000

R99

DSCH and USCH on Iur







X


June 2000

R99

Tracing deactivation from CN







X

Completed
March 2000

R99

CPCH (Common Packet Channel )







X

Completed except NBAP 


June 2000

R99

Turbo interleaver







X

Completed
March 2000

R99

· Downlink Outer Loop Power control









X

Completed
June 2000

R99

*RAN Essential 








March 2000

R99

Out-of-synch handling







X

Completed
March 2000

R99

TDD cell parameter cycling







X

Completed
March 2000

R99

Parity bit attachment to 0 bit transport block







X

Completed
March 2000

R99

Support of soft handover during active compressed mode pattern







X

Completed
March 2000

R99

Delay performance requirements







X

Completed
March 2000

R99

Delayed activation at Radio Link establishment







X

Completed
March 2000

R99

DRX parameter on Iur







X

Completed
March 2000

R99

Version handling and compatibility issues for Iub/Iur userplane protocols







X

Completed
March 2000

R99

Capacity modeling of Node B resources







X

Completed
March 2000

R99

Partial relocation procedure







X

Completed
March 2000

R99

Physical channel reconfiguration procedure on Iur







X

Completed
March 2000

R99

Triggering of the Common Transport channel resources initiation procedure (selection of S CCPCH)







X

Completed
March 2000

R99

Node B origination of SIBs on BCCH







X

Completed
March 2000

R99

CPICH SIR Measurement







X

Completed
March 2000

R99

CPICH SIR Measurement







X

Completed
March 2000

R99

Performance Specifications







X

Delayed till Sept. 2000 but proposed for 

R99
Sept. 2000

R99

RRM Performance Specifications







X

Sept. 2000 but proposed for R99
Sept. 2000

R99

DS-41 Extensions







X

Completed
March 2000

R99

GLR






X

Completed

March 2000

R99

Base Station Testing

(RF and RRM Performance)







X

Dec. 2000 but proposed for 

R99
Dec. 2000

R99

Support of Transcoder in CN

X

Completed




X

Completed

March 2000

R99

Vocabulary
X3 Completed

X3

Completed
X3
X3
X3
X3

Work continues
X3

Work continues
X3
March 2000

R99

Cause Code No-ID
X

Completed





X

June 2000

R99


