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Introduction 
SP-070909 summarizes the outcome from delegates meeting representing 19 network operators on examining the level of support amongst the operators represented for each of the 3GPP Release 8 LTE/SAE items in the “Other Items” list of TDoc SP-070888. 
Since then, follow-up offline session was held with interested delegates on how to take this input forward towards prioritizing work in SA2, and eventually in CT.
This document discusses the proposed handling of the different SAE features for SA2, based in SP-070909 and earlier decisions from SA#37.

Proposal 
1) The essential SAE items from SA#37 shall get highest priority treatment in SA2 to ensure their timely completion by 06/2008.

2) Based on SP-070909 and subsequent discussions, the handling below is proposed for non-essential items.
a) SA 2 work over the next “plenary cycle” is handled as proposed below;
b) an update of SP-070888 is produced for SA#39, this update should also include initial CT calculations; 
c) SA#39 examines the updated calculations and determines whether updated guidance is needed.
Note that based on SP-070888, SA2 only has 17 quarter days to allocate to the non-essential features. If too many features are worked on in parallel, then all are placed in jeopardy. 
- Single Radio Voice Call Continuity (13 votes) (12 quarters):
Note: Update to SAE feature level WID is coming for approval (SP-070817) to incorporate work for this functionality.

SA#38 to generate separate WID sheet for this item based on updates in SP-070817.

Priority treatment in SA2 to ensure that adequate care is taken to maximize the chances for timely completion by 06/2008.
- SAE Generic Support for non-3GPP accesses
(12 votes) (12 quarters):
Priority treatment in SA2 to ensure that adequate care is taken to maximize the chances for timely completion by 06/2008.Note: it is proposed not to generate new WID for this item, as the current SAE feature WID sheet already has clearly separated independent piece of text to define work for this functionality.
- SAE impacts on IMS (Local Breakout) (8 votes) (6 quarters):
Note: This is currently a Study Item.

Task SA2 to focus on scoping normative work for Rel8 by SA#39 (generate normative WID). SA#39 to assess this feature once normative scope is clear (based on proposed WID). 
- CS fallback (6 votes) (5 quarters, if SA#38 takes care of the “select the solution” task):

Note: This is currently part of the CS over EPS Study Item.
In case SA#38 reaches positive conclusion on SP-070881 (“CS fallback” from NTT Docomo), then SA2 should generate new WID and would apply priority treatment to ensure that adequate care is taken to maximize the chances for timely completion of this work by 06/2008.
In case SA#38 does not reach conclusion on SP-070881 (“CS fallback” from NTT Docomo), SA2 could focus on concluding this Study Item by SA#39 if it does not threaten the timely completion of the essential and priority items. SA#39 to assess this feature based on SA2 conclusion.

- SAE aspects of Emergency calls (GPRS and LTE) (4 votes) (4-13 quarters):
Note: WID coming in for approval to SA#38 (SP-070820), timelines of this WID should be adjusted.

SA2 could allocate meeting time for this item if it does not threaten the timely completion of the  essential and priority items. 
- LTE MBMS (3 votes) (6 quarters):






Task SA2 to generate separate new WID

SA2 could allocate meeting time for this item if it does not threaten the timely completion of the  essential and priority items. 
- LCS for SAE/LTE (3 votes) (4-12 quarters):





Note: New Study Item is coming in for approval (SP-070819).

SA2 could allocate meeting time for this study item if it does not threaten the timely completion of the essential and priority items. 

- CS over EPS (aka 24.008 over IP) (3 votes) (11 quarters)
Note: This is currently part of the CS over EPS Study Item.

In case SA#38 reaches positive conclusion on SP-070881 (“CS fallback” from NTT Docomo), then SA2 should not allocate meeting time for this functionality until 06/2008.

In case SA#38 does not reach conclusion on SP-070881 (“CS fallback” from NTT Docomo), SA2 could focus on concluding this Study Item by SA#39 if it does not threaten the timely completion of the essential and priority items. SA#39 to assess this feature based on SA2 conclusion.





- Optimized handover with Mobile WiMAX (3 votes) (7 quarters)





In case SA#38 reaches a compromise around the controversial aspects of this item, then SA2 should generate new WID, and allocate meeting time for this item if it does not threaten the timely completion of the essential and priority items.
In case SA#38 does not reach a compromise around the controversial aspects of this item, it is left for the discretion of the TSG-SA chairman how to achieve a resolution. Nevertheless, it is proposed not to handle this item in SA2 before a resolution is achieved. 






