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Work Program Key:

	F/ BB/ WT
	WI Level:
	F=Feature
	BB=Building Block
	WT=Work Task
	

	WI ID
	Work Item Unique ID number

	WG
	Responsible Working Group

	Rel
	Allocated Release

	Early Impl.
	Indicates whether Work Item is marked as a candidate for Early Implementation

	WI Name
	Name of Work Item

	Acronym
	Acronym (for WI Identification (e.g. for CRs)

	Appr Level / WID
	Level of Approval for the Work Item / Work Item Description (reference)

	Start
	Start date of Work Item

	End 
	Estimated Completion date of Work Item

	% comp
	Estimated percentage Complete

	WG Appd
	Indicates if the Work Item Description has been approved at WG level

	TSG Appd
	Indicates if the Work Item Description has been approved at TSG level

	Impacted Specs
	3GPP Specifications impacted by the Work Item

	Notes
	General Comments and Notes

	Rapporteur
	Name of Rapporteur for the Work Item


NOTE:
Release 4, Release 5 and Release 6 Project Plans are no longer provided here. This is available in earlier TSG SA Reports.

Annex G:
Current Release 7 Features list, extracted from the Project Plan 



- Version January 11, 2008

Work Plan for Rel-7 - Version 2008 January 11th
	

	F/ BB/ WT
	WI ID
	WG
	Rel
	Early Impl.
	WI Name
	Acronym
	WID
	Start
	End
	% comp
	Impacted Specs
	Notes
	Rapporteur

	
	
	ALL
	Rel-7
	-
	Rel-7 Features
	
	
	
	
	
	
	
	

	BB
	2468
	R1
	Rel-7
	No
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	RAN_Work_Items
	Fri 14/03/03
	Mon 17/09/07
	100%
	"TR25.876,TR25.996"
	"Howard Huang, Alcatel-Lucent"
	hchuang@Alcatel-Lucent.com

	BB
	21006
	R1
	Rel-7
	No
	MIMO - Physical layer
	MIMO-Phys
	RAN_Work_Items
	Fri 12/09/03
	Thu 15/03/07
	100%
	"25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25"
	"Howard Huang, Alcatel-Lucent"
	hchuang@Alcatel-Lucent.com

	BB
	22003
	R2
	Rel-7
	No
	"MIMO - Layer 2,3 aspects"
	MIMO-L23
	RAN_Work_Items
	Fri 12/09/03
	Thu 15/03/07
	100%
	TR 25.876
	"Howard Huang, Alcatel-Lucent"
	hchuang@Alcatel-Lucent.com

	BB
	23008
	R3
	Rel-7
	No
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	RAN_Work_Items
	Fri 14/03/03
	Thu 15/03/07
	100%
	
	"Howard Huang, Alcatel-Lucent"
	hchuang@Alcatel-Lucent.com

	BB
	24008
	R4
	Rel-7
	No
	"MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing"
	MIMO-RF
	RAN_Work_Items
	Fri 12/12/03
	Mon 17/09/07
	100%
	
	"Man Hung Ng, Alcatel-Lucent"
	ngm@Alcatel-Lucent.com

	F
	20028
	RP
	Rel-7
	No
	Rel-7 Improvements of the Radio Interface
	RInImp
	
	Wed 15/09/04
	Mon 04/06/07
	100%
	
	
	

	BB
	20060
	R4
	Rel-7
	No
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	"25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121"
	Johan Sköld
	Approved at RP#34 as RP-060681

	BB
	20067
	R4
	Rel-7
	No
	UMTS 2.6 GHz 7.68 MHz TDD
	RInImp-UMTS26VHCRTDD
	RAN_Work_Items_History
	Thu 15/06/06
	Fri 15/09/06
	100%
	"25.102, 25.105, 25.123, 25.113, 25.142, 34.124"
	"Shin Horng Wong , IPWireless"
	Approved at RP#33 as RP-060451

	BB
	20021
	R4
	Rel-7
	No
	UMTS 2.6 GHz
	RInImp-UMTS2600
	RAN_Work_Items_History
	Wed 15/09/04
	Tue 14/06/05
	100%
	"TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121"
	"Jussi Numminen, Nokia"
	Approved at RP#25 as RP-040377

	BB
	20025
	R4
	Rel-7
	No
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	RAN_Work_Items
	Wed 15/12/04
	Wed 14/12/05
	100%
	"25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124"
	 Shin Horng Wong (IPWireless)
	

	BB
	20027
	R4
	Rel-7
	No
	UMTS 900 MHz
	RInImp-UMTS900
	RAN_Work_Items
	Wed 15/12/04
	Wed 14/12/05
	100%
	"25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121"
	Yannick Li (Nortel)
	

	BB
	20043
	R4
	Rel-7
	No
	UMTS 1700 MHz
	RInImp-UMTS1700
	RAN_Work_Items
	Tue 15/03/05
	Wed 14/12/05
	100%
	"25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121"
	Takehiro Nakamura
	

	BB
	20024
	R4
	Rel-7
	Yes
	closed - UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	RAN_Work_Items
	Wed 15/12/04
	Mon 04/06/07
	100%
	"TS25.101, TS 25.963"
	Christian Bergljung (TeliaSonera)
	closed at 90%

	BB
	20045
	R4
	Rel-7
	No
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	RAN_Work_Items_History
	Tue 15/03/05
	Tue 15/03/05
	100%
	25.101
	Marc Grant
	

	BB
	20062
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	RAN_Work_Items
	Thu 15/09/05
	Fri 15/12/06
	100%
	
	Serge Willenegger
	

	WT
	20048
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	RAN_Work_Items
	Thu 15/09/05
	Wed 14/06/06
	100%
	25.101
	Marc Grant
	

	WT
	7028
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	25.101
	Serge Willenegger
	Approved at RP#34 as RP-060678

	WT
	7029
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	25.101
	Serge Willenegger
	Approved at RP#34 as RP-060679

	BB
	20049
	R2
	Rel-7
	No
	 Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	RAN_Work_Items
	Thu 15/12/05
	Fri 15/12/06
	100%
	
	"Don Zelmer, Cingular"
	Closed at RP#34 as RP-060680

	BB
	20047
	R4
	Rel-7
	No
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	
	Thu 15/09/05
	Thu 15/09/05
	100%
	"25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121"
	Han van Bussel
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it

	F
	20014
	RP
	Rel-7
	No
	7.68Mcps TDD option
	VHCRTDD
	RAN_Work_Items_History
	Wed 15/09/04
	Thu 15/06/06
	100%
	
	"Martin Beale, IPWireless"
	Approved at RP#25 as RP-040365

	BB
	20015
	R1
	Rel-7
	No
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	TS25.202
	"Martin Beale, IPWireless"
	Feature completed and closed at RP#33 with the presentation of the test WI

	BB
	20016
	R1
	Rel-7
	No
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	"TS25.221, TS25.222, TS25.223, TS25.224,TS25.225"
	"Martin Beale, IPWireless"
	Feature completed and closed at RP#33 with the presentation of the test WI

	BB
	20017
	R2
	Rel-7
	No
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	"TS25.301, TS25.302, TS25.305, TS25.306, TS25.321, TS25.331"
	"Derek Richards, IPWireless"
	Feature completed and closed at RP#33 with the presentation of the test WI

	BB
	20018
	R3
	Rel-7
	No
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	"TS25.401, TS25.420, TS25.423, TS25.425, TS25.427, TS25.430, TS25.433, TS25.435"
	"Peter Legg, IPWireless"
	Feature completed and closed at RP#33 with the presentation of the test WI

	BB
	20019
	R4
	Rel-7
	No
	"VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing"
	VHCRTDD-RF
	RAN_Work_Items_History
	Wed 15/09/04
	Thu 15/06/06
	100%
	"TS25.102, TS25.105, TS25.123, TS25.133, TS25.142"
	Shin Horng Wong
	Feature completed and closed at RP#33 with the presentation of the test WI

	F
	20029
	RP
	Rel-7
	No
	Rel-7 RAN improvements
	RANimp
	RAN_Work_Items
	Wed 15/12/04
	Fri 15/06/07
	100%
	
	
	Generic feature

	BB
	20026
	R1
	Rel-7
	No
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	RAN_Work_Items
	Wed 15/12/04
	Fri 15/12/06
	100%
	
	Ka Leong Lo
	Approved at RP#34 as RP-060682

	BB
	20031
	R2
	Rel-7
	No
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.321, TS25.322, TS25.331"
	Juho Pirskanen
	Approved at RP#33 as RP-060453

	BB
	20033
	R4
	Rel-7
	No
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	RAN_Work_Items_History
	Tue 15/03/05
	Thu 15/06/06
	100%
	"TS25.102, TS25.123"
	Shin Horng Wong
	WI completed and closed with the presentation of the test WI

	BB
	20046
	R1
	Rel-7
	No
	Continuous connectivity for packet data users
	RANimp-CPC
	RAN_Work_Items
	Mon 14/03/05
	Thu 15/03/07
	100%
	
	Joern Krause
	

	BB
	7030
	R3
	Rel-7
	No
	Extended WCDMA Cell Range
	RANimp-ExtCell
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	"25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331"
	Ericsson
	Approved at RP#34 as RP-060685

	BB
	7031
	R1
	Rel-7
	No
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	"25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142"
	Nicholas Anderson
	Approved at RP#34 as RP-060684

	BB
	330009
	R2
	Rel-7
	No
	closed - Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	RAN_Work_Items
	Mon 25/09/06
	Mon 04/06/07
	100%
	"25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,"
	"Juho Pirskanen, Nokia"
	"WI Acronym corrected, closed but 90%"

	BB
	340038
	R1
	Rel-7
	No
	closed - 64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	100%
	"25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141"
	Johan Bergman
	closed but 99%

	BB
	340039
	R2
	Rel-7
	No
	Improved L2 support for high data rates
	RANimp-L2DataRates
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	100%
	"25.301, 25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425"
	Janne Peisa
	

	BB
	340040
	R1
	Rel-7
	No
	closed - Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	100%
	"25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433"
	Karri Ranta-aho
	closed but 81%

	BB
	20066
	R3
	Rel-7
	No
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	RAN_Work_Items
	Thu 15/06/06
	Thu 15/03/07
	100%
	
	"Alexej Kulakov, Vodafone"
	

	BB
	340045
	S5
	Rel-7
	No
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	
	Fri 26/01/07
	Fri 15/06/07
	100%
	CRs 32.642/3/5 – Align with RAN 25.466 
	"Adrian Neal, Vodafone"
	AZ record created

	F
	20035
	RP
	Rel-7
	No
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	
	Nicholas Anderson
	Approved at RP#33 as RP-060462

	BB
	20036
	R2
	Rel-7
	No
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	RAN_Work_Items_History
	Tue 15/03/05
	Thu 15/06/06
	100%
	
	Nicholas Anderson
	

	BB
	20037
	R1
	Rel-7
	No
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.201, TS25.221,TS25.222, TS25.223, TS25.224, TS25.225"
	Nicholas Anderson
	

	BB
	20038
	R2
	Rel-7
	No
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.301, TS25.302, TS25.306, TS25.321, TS25.331"
	Derek Richards
	

	BB
	20039
	R3
	Rel-7
	No
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.401, TS25.420, TS25.423, TS25.427, TS25.430, TS25.433, TS25.435"
	Jim Miller
	

	BB
	20040
	R4
	Rel-7
	No
	"EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing"
	EDCHTDD-RF
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.102, TS25.105, TS25.123, TS25.142"
	Shin Horng Wong
	

	F
	20055
	RP
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/06/07
	100%
	
	Haijing Hu (CATT)
	

	BB
	20056
	R1
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	RAN_Work_Items
	Wed 15/03/06
	Thu 15/03/07
	100%
	"25.201, 25.221, 25.222, 25.223, 25.224, 25.225"
	Ke Wang (CATT)
	

	BB
	20057
	R2
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	RAN_Work_Items
	Wed 15/03/06
	Thu 15/03/07
	100%
	"25.301, 25.302, 25.306, 25.321, 25.331"
	Haiyang Quan (CATT)
	

	BB
	20058
	R3
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	RAN_Work_Items
	Wed 15/03/06
	Thu 15/03/07
	100%
	"25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435"
	Yincheng Zhang (CATT)
	

	BB
	20059
	R4
	Rel-7
	No
	"1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing"
	LCRTDD-EDCH-RF
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/06/07
	100%
	"25.102, 25.105, 25.123, 25.142"
	Yuexia Song (CATT)
	

	F
	32045
	S2
	Rel-7
	No
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	SP-030124
	Mon 18/09/00
	Fri 15/06/07
	97%
	
	Rainer Liebhart
	

	WT
	1314
	S1
	Rel-7
	No
	Service Requirements for IP-based emergency calls
	EMC1
	SP-050604 
	Mon 18/09/00
	Fri 25/06/04
	100%
	22.976
	
	

	BB
	32046
	S2
	Rel-7
	No
	Study on Stage 2 for IMS-level solution
	EMC1
	SP-050604
	Wed 26/02/03
	Fri 16/09/05
	100%
	"23.228, 23.060, 23.002"
	"Rainer Liebhart, Siemenws"
	

	BB
	32080
	S2
	Rel-7
	No
	Study on Stage 2 for GPRS-level solution
	EMC1
	SP-050604 
	Thu 14/10/04
	Thu 08/12/05
	100%
	
	
	

	BB
	32100
	S2
	Rel-7
	No
	Stage 2 Specification Phase - IMS-level
	EMC1
	SP-050604 
	Mon 05/09/05
	Fri 09/06/06
	100%
	
	
	

	BB
	32101
	S2
	Rel-7
	No
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	SP-050604 
	Fri 02/03/07
	Fri 02/03/07
	100%
	
	
	

	BB
	1653
	C1
	Rel-7
	No
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	CP-050529 
	Mon 09/01/06
	Fri 15/06/07
	91%
	
	Alf Heidermark (Ericsson)
	

	WT
	1315
	C1
	Rel-7
	No
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	
	Mon 09/01/06
	Fri 15/06/07
	100%
	24.229
	Alf Heidermark (Ericsson)
	

	WT
	13028
	C3
	Rel-7
	No
	CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	
	Mon 08/05/06
	Fri 15/09/06
	40%
	29.163
	Alf Heidermark (Ericsson)
	

	WT
	13031
	C3
	Rel-7
	No
	CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	
	Mon 08/05/06
	Fri 15/09/06
	40%
	29.061
	Alf Heidermark (Ericsson)
	

	WT
	1646
	C1
	Rel-7
	No
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	
	Mon 09/01/06
	Fri 15/06/07
	100%
	"24.008, 24.234"
	Alf Heidermark (Ericsson)
	end date updated by CT1-chairman after CT#33

	WT
	14026
	C4
	Rel-7
	No
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	
	Mon 09/01/06
	Fri 01/06/07
	100%
	29.060
	Alf Heidermark (Ericsson)
	CRs Approved in WLAN 40 % done after CT4#33

	F
	32064
	S2
	Rel-7
	No
	Access Class Barring and Overload Protection
	ACBOP
	SP-040338 
	Mon 15/03/04
	Fri 08/09/06
	100%
	23.898
	"Chris Pudney, Vodafone"
	

	BB
	32065
	S2
	Rel-7
	No
	TR on Stage 2
	ACBOP
	
	Mon 15/03/04
	Thu 31/03/05
	100%
	
	
	

	BB
	11048
	C1
	Rel-7
	No
	Stage 3 CN aspects of ACBOP
	ACBOP
	
	Mon 06/06/05
	Tue 31/01/06
	100%
	24.008
	
	NEW - inserted on 2/9/2004

	BB
	20010
	RP
	Rel-7
	No
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	
	Mon 15/03/04
	Mon 15/03/04
	100%
	25.413
	
	

	BB
	20009
	RP
	Rel-7
	No
	Deleted - Extra ACBOP information in RAN
	ACBOP
	
	Mon 15/03/04
	Mon 15/03/04
	100%
	25.331
	
	

	BB
	50117
	GP
	Rel-7
	No
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	
	Fri 08/09/06
	Fri 08/09/06
	100%
	44.018
	
	

	F
	31048
	S1
	Rel-7
	No
	USSD message delivery and transfer to USIM
	USSD-USIM
	SP-040104
	Fri 05/03/04
	Fri 12/08/05
	100%
	22.090
	
	

	BB
	31060
	S1
	Rel-7
	No
	Stage 1
	USSD-USIM
	SP-040104 
	Thu 18/03/04
	Fri 15/10/04
	100%
	22.090
	
	

	BB
	43008
	C6
	Rel-7
	No
	Alignment with requirements regarding USSD usage
	USSD-USIM
	TP-040069
	Fri 05/03/04
	Fri 12/08/05
	100%
	
	Christophe Dubois (Axalto)
	

	F
	32079
	S2
	Rel-7
	No
	Location Services enhancements Rel-7
	LCS3
	SP-060291
	Mon 28/06/04
	Mon 17/12/07
	100%
	23.271
	
	

	BB
	32093
	S2
	Rel-7
	No
	Global Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	SP-050119
	Fri 31/12/04
	Fri 15/09/06
	100%
	23.271
	"Ben Rodilitz, SiRF"
	Approved SA#27. Appropriate place forEmergency work to be found

	BB
	14025
	C4
	Rel-7
	No
	CT4 aspects for LCS
	LCS3-UEPos-LBS
	CP-050240
	Mon 02/01/06
	Fri 01/12/06
	100%
	
	
	CRs approved in CT4#30...

	BB
	31052
	S1
	Rel-7
	No
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	SP-040309
	Mon 28/06/04
	Fri 02/03/07
	100%
	22.935
	"Mike Loushine, (Telcordia)"
	

	WT
	32077
	S1
	Rel-7
	No
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN
	
	Mon 28/06/04
	Fri 30/06/06
	100%
	22.935
	
	DAB - Should be SA1

	WT
	32108
	S2
	Rel-7
	No
	Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN
	SP-060291
	Mon 26/06/06
	Fri 02/03/07
	100%
	23.837
	Donghee Shim (LG Electronics Inc.); Patrice HÉDÉ (LG Electronics Mobilecomm France)
	"Updated WID at SA#32 to change ""stage 2"" to ""study"" , duplicated UID 320017 deleted. Exception Granted for Rel-7 until 03/07"

	WT
	340007
	S2
	Rel-7
	No
	Stage 2 CRs for LCS architecture for I-WLAN.
	LCS3-IWLAN
	
	Mon 23/10/06
	Fri 02/03/07
	100%
	
	
	WID at SA#55

	BB
	20030
	RP
	Rel-7
	No
	 UE positioning Rel-7
	LCS3-UEpos
	
	Wed 15/09/04
	Mon 17/12/07
	100%
	
	
	

	WT
	20012
	R2
	Rel-7
	No
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	
	Wed 15/09/04
	Mon 17/12/07
	100%
	"TS25.305, TS25.453"
	"Robert Gross, TruePosition"
	

	BB
	20042
	R2
	Rel-7
	No
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	
	Tue 15/03/05
	Fri 15/09/06
	100%
	"25.305, 25.331, 25.410, 25.413, 25.453"
	Ben Rodilitz
	Approved at RP#33 as RP-060459

	BB
	50558
	GP
	Rel-7
	No
	LCS Enhancements Related to Location-Based Services
	LCS3-LBS
	GP-050265
	Mon 03/01/05
	Fri 31/08/07
	100%
	"43.059, 44.031, 48.008, 49.031"
	"Kevin Judge, SiRF Technologies"
	Linked to SP-040682

	BB
	20054
	R2
	Rel-7
	No
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	
	Wed 15/06/05
	Wed 15/06/05
	100%
	"25.305, 25.331, 25.410, 25.413, 25.453"
	Ben Rodilitz
	

	F
	50581
	G1; G3
	Rel-7
	No
	A-GPS Minimum Performance
	GAGR
	GP-060834
	Fri 28/04/06
	Fri 31/08/07
	100%
	"45.005, 51.010"
	"Richard Catmur, Spirent Communications"
	

	F
	31051
	S1
	Rel-7
	No
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	SP-040681
	Mon 28/06/04
	Fri 31/08/07
	100%
	
	Michel MONNERAT
	

	BB
	50551
	S1
	Rel-7
	No
	Deleted - Towards A-GNSS Concept
	GNSS
	GP-042677
	Fri 16/02/07
	Fri 16/02/07
	100%
	
	"Richard Couty, ALCATEL SA"
	

	BB
	50548
	GP
	Rel-7
	No
	Towards A-GNSS Concept
	AGNSS-GP
	GP 042677
	Mon 28/06/04
	Fri 31/08/07
	100%
	
	"Richard Couty, ALCATEL SA"
	Started

	BB
	20050
	R2
	Rel-7
	No
	closed - Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	RAN_Work_Items
	Thu 15/12/05
	Mon 04/06/07
	100%
	"TS 25.305,TS 25.331,TS 25.306,TS 25.413,TS 25.423,TS 25.433,TS 25.453,TS 25.171,TS 34.171"
	"Alain Abinakhoul, France Telecom"
	closed but 90%

	F
	31063
	S1
	Rel-7
	No
	Combinational Services 
	CSICS
	SP-050228
	Mon 17/01/05
	Mon 06/03/06
	100%
	
	"Robert Frank, TeliaSonera"
	

	BB
	31064
	S1
	Rel-7
	No
	Stage 1 for CSICS
	CSICS
	SP-050228
	Mon 17/01/05
	Thu 09/06/05
	100%
	22.279
	
	

	BB
	32084
	S2
	Rel-7
	No
	Stage 2 for CSICS
	CSICS
	
	Mon 17/01/05
	Fri 15/07/05
	100%
	23.279
	
	

	BB
	11054
	C1
	Rel-7
	No
	Stage 3 for CSICS CN aspects
	CSICS
	CP-060105
	Mon 02/05/05
	Mon 06/03/06
	100%
	"New TS 24.279, 24.229, 24.008"
	Peter Dawes (Vodafone)
	

	BB
	34031
	S4
	Rel-7
	No
	Stage 3 for codec aspects
	CSICS-Codec
	SP-050091
	Tue 15/03/05
	Wed 07/12/05
	100%
	"TS 26.141, 26.235"
	"Per Fröjdh, Ericsson"
	Started

	F
	32074
	S2
	Rel-7
	No
	System enhancements for fixed broadband access to IMS
	FBI
	
	Wed 05/11/03
	Thu 15/03/07
	99%
	
	
	

	BB
	7001
	S2
	Rel-7
	No
	TISPAN Rel 1 related aspects
	FBI-TIS1
	
	Wed 05/11/03
	Fri 09/03/07
	99%
	
	
	

	WT
	32075
	S2
	Rel-7
	No
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	
	Thu 14/10/04
	Wed 08/03/06
	100%
	
	
	

	WT
	11050
	C1
	Rel-7
	No
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	NP-040618
	Wed 05/11/03
	Fri 09/03/07
	99%
	"new TR 24.819, 24.229, 29.229, 29.163, 29.209"
	Peter Leis (Siemens)
	

	WT
	11060
	C1
	Rel-7
	No
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	NP-040618
	Wed 05/11/03
	Thu 30/11/06
	100%
	"new TR 24.819, 24.229, 29.229, 29.163, 29.209"
	Siemens
	end date updated by CT1-chairman after CT#33

	WT
	13025
	C3
	Rel-7
	No
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	NP-040618
	Wed 05/11/03
	Fri 08/12/06
	98%
	"new TR, 29.229, 29.163"
	Siemens
	

	WT
	14020
	C4
	Rel-7
	No
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	NP-040618
	Fri 13/01/06
	Fri 09/03/07
	100%
	29.209
	Siemens
	CT4#32: a set of CRs on FBI for cable labs

	WT
	33027
	S3
	Rel-7
	No
	Security Enhancements for FBI
	FBI-ISE
	SP-050395
	Tue 28/06/05
	Thu 08/12/05
	100%
	"33.102, 43.020"
	"Bengt Sahlin, Ericsson"
	"Duplicated entry (""ACCSEC2"", ""Access Security Enhancements"", SP-040865) deleted by A.Sultan"

	BB
	7002
	S2
	Rel-7
	No
	PacketCable Related aspects
	FBI-PCBL
	
	Wed 01/02/06
	Thu 15/03/07
	100%
	
	
	

	WT
	7003
	S2
	Rel-7
	No
	Stage 2 of FBI for PacketCable
	FBI-PCBL
	
	Wed 01/02/06
	Fri 15/12/06
	100%
	
	
	

	WT
	7004
	C1
	Rel-7
	No
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	
	Mon 01/05/06
	Thu 15/03/07
	100%
	
	
	

	WT
	7032
	S5
	Rel-7
	No
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	SP-060145
	Fri 31/03/06
	Thu 07/12/06
	100%
	"32.240, 32.260, 32.298, 32.299"
	CableLabs
	03/2006 SA#31 WID approved

	F
	14012
	C4
	Rel-7
	No
	Mp (MRFC - MRFP) interface
	Mp
	CP-070246
	Mon 13/02/06
	Fri 08/06/07
	99%
	
	"Phil Hodges, Ericsson"
	

	BB
	11061
	C1
	Rel-7
	No
	CT1 aspects of Mp
	Mp
	
	Mon 13/02/06
	Mon 13/02/06
	0%
	24.229
	Ericsson
	

	BB
	13026
	C3
	Rel-7
	No
	Deleted - CT3 aspects of Mp
	Mp
	
	Fri 22/09/06
	Fri 22/09/06
	100%
	29.162
	Ericsson
	CT3 finally not involved in Mp interface definition (decided at CT#34)

	BB
	320009
	C4
	Rel-7
	No
	Procedures description
	Mp-PROCc4
	
	Fri 02/06/06
	Fri 09/03/07
	100%
	23.333
	"Chen Cheng, Huawei"
	

	BB
	14021
	C4
	Rel-7
	No
	Stage 3
	Mp-St3c4
	
	Mon 13/02/06
	Fri 08/06/07
	100%
	29.333
	"Phil Hodges, Ericsson"
	indication in CT4#31 50%

	F
	711052
	C1
	Rel-7
	No
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	CP-060101
	Fri 10/12/04
	Thu 15/03/07
	100%
	TR 24.930
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)

	F
	32081
	S2
	Rel-7
	No
	Support of SMS over generic 3GPP IP access.
	SMSIP
	SP-060658
	Thu 14/10/04
	Fri 15/06/07
	100%
	"TR 23.abc, TS 23.abc"
	Wenlin Zhang (Huawei)
	Revised at SP#29

	BB
	32094
	S2
	Rel-7
	No
	FS on SMSIP
	SMSIP
	
	Thu 14/10/04
	Mon 13/06/05
	100%
	23.804
	
	

	BB
	32095
	S2
	Rel-7
	No
	Stage 2 for SMSIP
	SMSIP
	
	Wed 08/06/05
	Fri 15/09/06
	100%
	23.204
	
	

	BB
	310001
	C4
	Rel-7
	No
	Stage 3 for SMSIP
	SMSIP-St3
	CP-060697
	Wed 08/06/05
	Fri 15/06/07
	100%
	
	"Jari Jansson, Nokia"
	

	WT
	310002
	C1
	Rel-7
	No
	CT1 aspects for SMSIP
	SMSIP
	
	Wed 08/06/05
	Fri 15/06/07
	100%
	
	
	

	WT
	310003
	C4
	Rel-7
	No
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	
	Wed 08/06/05
	Fri 01/06/07
	100%
	
	
	CT4#32: Stage 2 CR still outstanding....

	F
	32082
	S2
	Rel-7
	No
	Evolution of Policy Control and Charging
	PCC
	SP-040533
	Thu 14/10/04
	Fri 14/09/07
	96%
	
	
	

	BB
	32102
	S2
	Rel-7
	No
	TR for PCC
	PCC
	
	Thu 14/10/04
	Thu 29/12/05
	100%
	
	
	

	BB
	32103
	S2
	Rel-7
	No
	Stage 2 for PCC
	PCC
	
	Mon 04/07/05
	Fri 15/09/06
	100%
	23.203
	
	

	BB
	32109
	S2
	Rel-7
	No
	Evolution of policy control and flow based bearer level charging
	PCC
	SP-050486
	Tue 01/08/06
	Fri 29/12/06
	100%
	"23.207, 23.125, 23.002, 23.228"
	Balazs Bertenyi (Nokia)
	Approved at SP#29. 23.125 will be discontinued from Release 7.

	BB
	7033
	S5
	Rel-7
	No
	SA5 Charging aspects of PCC
	PCC-CH
	SP-060217
	Fri 31/03/06
	Fri 15/06/07
	100%
	"32.250, 32.251, 32.298, 32.299"
	Orange
	03/2006 SA#31 WID approved

	BB
	13029
	C3
	Rel-7
	No
	Gx reference point for Policy and Charging Control
	PCC-Gx
	CP-060434
	Fri 02/12/05
	Fri 14/09/07
	92%
	"29.210, 29.207, 29.208"
	Thomas Belling (Siemens)
	08/03/2007 08:00

	BB
	13030
	C3
	Rel-7
	No
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	CP-060435
	Fri 02/12/05
	Fri 14/09/07
	92%
	"29.209, 29.211, 24.229"
	Javier Pastor (Ericsson)
	"Approved at CP#30, Revised at CP#31, Revised at CP#33"

	WT
	310006
	C3
	Rel-7
	No
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	CP-060055
	Fri 02/12/05
	Fri 14/09/07
	86%
	"29.209, 29.211, 24.229"
	Javier Pastor (Ericsson)
	08/03/2007 08:00

	WT
	7008
	C1
	Rel-7
	No
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	
	Fri 02/12/05
	Fri 15/06/07
	100%
	
	
	

	F
	34030
	S4
	Rel-7
	No
	Video Codec Performance Requirements
	VICPer
	SP-040836
	Mon 03/01/05
	Thu 07/06/07
	100%
	"26.234, 26.235, 26.346, 26.140, 26.902"
	Juergen Pandel (Siemens AG)
	

	F
	13023
	C3
	Rel-7
	No
	DIAMETER on the GGSN Gi interface
	DIAMGi
	CP-060431
	Fri 10/09/04
	Fri 08/12/06
	100%
	29.061
	Nico Gabriele (Vodafone)
	"13/12/2005 08:00, Revised at CP#33"

	F
	13022
	C3
	Rel-7
	No
	DIAMETER on the PDG Wi inteface
	DIAMWi
	CP-060432
	Fri 10/09/04
	Fri 08/12/06
	100%
	29.161
	Nico Gabriele (Vodafone)
	"13/12/2005 08:00, Revised at CP#33"

	F
	31065
	S1
	Rel-7
	No
	CAMEL Trunk Triggers
	TTCAMEL
	SP-040743
	Fri 17/12/04
	Mon 05/12/05
	100%
	
	"Amar Deol, Nortel Networks "
	

	BB
	31066
	S1
	Rel-7
	No
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	SP-040743
	Fri 17/12/04
	Mon 05/12/05
	100%
	22.078
	"Amar Deol, Nortel Networks "
	

	BB
	14017
	C4
	Rel-7
	No
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	NP-040550
	Fri 17/12/04
	Mon 05/12/05
	100%
	
	"David Hutton, Nortel Networks "
	Not started

	F
	50119
	GP
	Rel-7
	No
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	GP 050543
	Mon 03/01/05
	Fri 30/06/06
	100%
	"24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021"
	Dave Cotton (UTC)
	

	BB
	51138
	G1
	Rel-7
	No
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	
	Mon 03/01/05
	Thu 30/06/05
	100%
	"24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, "
	
	Completed

	BB
	53084
	G1
	Rel-7
	No
	G1 aspects of GSM710
	GSM-710-test
	
	Wed 31/08/05
	Fri 30/06/06
	100%
	51.021
	
	

	BB
	55094
	G3
	Rel-7
	No
	G3 aspects of GSM710
	GSM-710-test
	
	Wed 31/08/05
	Fri 30/06/06
	100%
	51.010
	
	

	F
	11045
	S1
	Rel-7
	No
	Enhancements of VGCS for public authority officials
	EVGCS
	
	Fri 27/08/04
	Fri 15/06/07
	100%
	"43.068, 44.068, 24.008, 29.002"
	Siemens
	

	BB
	31061
	S1
	Rel-7
	No
	Stage 1
	EVGCS
	SP-040304
	Fri 27/08/04
	Fri 27/08/04
	100%
	"42.068, 43.068"
	Joerg Swetina (Siemens AG)
	

	BB
	11056
	C1
	Rel-7
	No
	Architecture and protocol aspects 
	EVGCS
	CP-050528
	Fri 27/08/04
	Fri 15/06/07
	100%
	"43.068, 44.068"
	Robert Zaus (Siemens)
	

	WT
	11062
	C1
	Rel-7
	No
	CT1 aspects of EVGCS
	EVGCS
	
	Fri 27/08/04
	Fri 15/06/07
	100%
	"43.068, 44.068, 24.008"
	Siemens
	

	WT
	14022
	C4
	Rel-7
	No
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	CP-050528
	Fri 27/08/04
	Fri 10/03/06
	100%
	29.002
	Siemens
	

	BB
	752076
	G2
	Rel-7
	No
	GERAN2 aspects
	EVGCS
	GP-041837
	Fri 27/08/04
	Fri 16/02/07
	100%
	
	Ken Isaacs (Siemens)
	

	F
	11055
	S1
	Rel-7
	No
	Improvements of VGCS for parallel use of services
	IVGCS
	SP-070167
	Tue 15/03/05
	Thu 15/03/07
	100%
	
	
	

	BB
	31070
	S1
	Rel-7
	No
	Service Requirements for VGCS improvements
	IVGCS
	SP-070167
	Tue 15/03/05
	Wed 08/06/05
	100%
	42.068
	Kurt Bischinger (T-Mobile)
	"""completeed"" as from Chris S' e-mail"

	BB
	32090
	C1
	Rel-7
	No
	Stage 2 modifications for VGCS improvements
	IVGCS
	NP-050141
	Thu 01/12/05
	Wed 14/03/07
	100%
	43.068
	Kurt Bischinger (T-Mobile)
	Updated by CT1 chair

	BB
	11057
	C1
	Rel-7
	No
	Protocol aspects 
	IVGCS
	NP-050141
	Thu 01/12/05
	Thu 15/03/07
	100%
	44.068
	Dieter Jacobsohn (T-Mobile)
	Previous name (before CT32) was Architecture and protocol aspects

	WT
	11063
	C1
	Rel-7
	No
	CT1 aspects of IVGCS
	IVGCS
	CP-070118
	Thu 01/12/05
	Thu 15/03/07
	100%
	"43.068, 44.068"
	T-Mobile
	end date updated by CT1-chairman after CT#33

	WT
	14023
	C4
	Rel-7
	No
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	NP-050141
	Fri 09/03/07
	Fri 09/03/07
	100%
	29.002
	T-mobile
	CT4#33 stage 2 solution is still open. ...

	F
	31071
	S1
	Rel-7
	No
	OSA Rel-7 
	OSA7
	SP-050183
	Tue 15/03/05
	Fri 08/06/07
	100%
	
	Eamonn Murray (AePONA)
	

	BB
	31072
	S1
	Rel-7
	No
	Service Requirements for OSA Service Broker
	OSA7-SB
	SP-050183
	Tue 15/03/05
	Wed 08/06/05
	100%
	22.127
	Eamonn Murray (AePONA)
	az: WID URL corrected

	BB
	43011
	C5
	Rel-7
	No
	Stage 2 OSA API Service Brokering
	OSA7-SB
	CP-060607
	Fri 28/04/06
	Fri 01/12/06
	100%
	23.198
	AePONA
	

	BB
	7017
	C5
	Rel-7
	No
	Stage 3 OSA API Service Brokering
	OSA7-SB
	
	Fri 28/04/06
	Fri 01/12/06
	100%
	29.198-16
	AePONA
	

	BB
	15039
	C5
	Rel-7
	No
	OSA Stage 2/3 enhancements
	OSA7
	CP-070200
	Fri 28/04/06
	Fri 08/06/07
	100%
	"29.198/9, 23.198"
	AePONA
	CT#34: WID updated. Completion 12/06 =>03/07

	WT
	7018
	C5
	Rel-7
	No
	Parlay X Message Broadcast Web Service
	OSA7
	
	Fri 28/04/06
	Fri 01/12/06
	100%
	"29.199-15, 23.198"
	ETRI
	

	WT
	7019
	C5
	Rel-7
	No
	Parlay X Geocoding Web Service
	OSA7
	
	Fri 28/04/06
	Fri 01/12/06
	100%
	"29.199-16, 23.198"
	ETRI
	

	WT
	7020
	C5
	Rel-7
	No
	Parlay X Application driven QoS Web Service
	OSA7
	
	Fri 28/04/06
	Fri 09/03/07
	100%
	"29.199-17, 23.198"
	BT
	

	WT
	340001
	C5
	Rel-7
	No
	Parlay-X Device Capabilities and Configuration
	OSA7
	
	Thu 26/10/06
	Fri 08/06/07
	100%
	"29.199-18, 23.198"
	Telenor
	

	WT
	340002
	C5
	Rel-7
	No
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	
	Thu 26/10/06
	Fri 09/03/07
	100%
	"29.199-19, 23.198"
	Telenor
	

	WT
	340003
	C5
	Rel-7
	No
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	
	Thu 26/10/06
	Fri 09/03/07
	100%
	"29.199-20, 23.198"
	ETRI
	

	WT
	340004
	C5
	Rel-7
	No
	OSA API Conference Call Control SCF
	OSA7
	
	Thu 26/10/06
	Fri 09/03/07
	100%
	"29.198-04-5, 23.198"
	Ericsson
	

	F
	34032
	S4
	Rel-7
	No
	Dynamic and Interactive Multimedia Scenes
	DIMS
	SP-050195
	Tue 15/03/05
	Thu 07/06/07
	100%
	"26.140, 26.142, 26.234, 26.244, 23.346"
	Gaëlle MARTIN-COCHER (Streamezzo)
	

	F
	33022
	S3
	Rel-7
	No
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	SP-050145
	Thu 10/03/05
	Thu 30/11/06
	100%
	33.980 
	"Silke Holtmanns, Nokia"
	WID approved SA#27.

	F
	31062
	S1
	Rel-7
	No
	WLAN-UMTS Interworking Phase 2
	WLAN2
	SP 030712
	Mon 05/01/04
	Tue 07/06/05
	100%
	
	"Fredric Paint, Telenor"
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7

	BB
	31057
	S1
	Rel-7
	No
	Stage 1 on Session Continuity
	WLAN-SC
	
	Mon 05/01/04
	Fri 11/06/04
	100%
	
	
	

	BB
	32096
	S2
	Rel-7
	No
	Stage 2 on Session Continuity: covered by SAE
	
	
	Tue 07/06/05
	Tue 07/06/05
	100%
	
	
	

	F
	32110
	S2
	Rel-7
	No
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	
	Mon 10/10/05
	Tue 26/09/06
	100%
	
	
	Placeholder created to Hold SA2 and CT1 BBs

	BB
	32111
	S2
	Rel-7
	No
	WLAN-PNA - Stage 2
	WLANPNA-st2
	SP-050489
	Mon 10/10/05
	Fri 23/06/06
	100%
	"23.234, 33.234"
	Toshiyuki Tamura (NEC)
	Approved at SP#29

	BB
	11059
	C1
	Rel-7
	No
	WLAN-PNA - Stage 3
	WLANPNA-st3
	CP-060256
	Wed 01/02/06
	Tue 26/09/06
	100%
	
	Pierre-Jean Muller (NEC)
	Approved at CP#29

	WT
	11064
	C1
	Rel-7
	No
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	CP-050350
	Wed 01/02/06
	Tue 26/09/06
	100%
	24.234
	Pierre-Jean Muller (NEC)
	Approved at CP#29

	WT
	13027
	C3
	Rel-7
	No
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	CP-060256
	Wed 01/02/06
	Tue 26/09/06
	100%
	29.161
	Pierre-Jean Muller (NEC)
	Approved at CP#29

	WT
	14024
	C4
	Rel-7
	No
	CT4 aspets for WLAN-PNA
	WLANPNA-st3
	CP-050350
	Wed 01/02/06
	Tue 26/09/06
	100%
	29.234
	Pierre-Jean Muller (NEC)
	"CT4#31; no impacts identified, therefor completed"

	F
	32092
	S2
	Rel-7
	No
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	SP-050682
	Mon 14/03/05
	Fri 09/03/07
	100%
	23.836
	"Osok Song, Samsung"
	Moved from FS section Feb 06

	BB
	7015
	S2
	Rel-7
	No
	TR on support of QoS on WLAN
	WLANQOS
	
	Mon 14/03/05
	Tue 31/01/06
	100%
	
	
	

	BB
	7016
	S2
	Rel-7
	No
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	
	Wed 01/02/06
	Fri 30/06/06
	100%
	
	
	

	BB
	340005
	C1
	Rel-7
	No
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	
	Mon 04/09/06
	Thu 30/11/06
	100%
	
	
	Line added according to e-mail from Atle

	BB
	14028
	C4
	Rel-7
	No
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLAN-QOS
	CP-060418
	Fri 22/09/06
	Fri 09/03/07
	100%
	"24.234, 29.234, 23.008"
	"Peng Zhang, Huawei"
	WID was approved at CT#32...

	F
	32091
	S2
	Rel-7
	No
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	SP-060292
	Fri 31/12/04
	Fri 15/06/07
	100%
	"22.101, 23.228, 32.250, 32.260, 32.299, 32.298"
	"Andy Bennett, Lucent; Roger Bunting, Cingular"
	WID approved SA#27. Revised at SA#28. WID update approved at SA#32

	BB
	32104
	S2
	Rel-7
	No
	TR for VCC
	VCC
	
	Fri 31/12/04
	Thu 08/12/05
	100%
	23.806
	
	

	BB
	31085
	S1
	Rel-7
	No
	Stage 1 for VCC
	VCC
	SP-050177
	Thu 17/03/05
	Wed 28/09/05
	100%
	
	
	

	BB
	32105
	S2
	Rel-7
	No
	Stage 2 for VCC
	VCC
	
	Tue 06/09/05
	Fri 08/09/06
	100%
	23.206
	
	

	BB
	11058
	C1
	Rel-7
	No
	Stage 3 for VCC
	VCC
	CP-050458
	Wed 01/02/06
	Fri 15/06/07
	100%
	"new TS, 24.229, 23.008, 23.009, 23.078, 29.078, 29.163, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329"
	Keith Drage (Alcatel-Lucent)
	

	WT
	11066
	C1
	Rel-7
	No
	CT1 aspects of VCC
	VCC
	CP-070186
	Wed 01/02/06
	Fri 15/06/07
	100%
	"new TS, 24.206 and 24.216"
	Keith Drage (Alcatel-Lucent)
	

	WT
	14027
	C4
	Rel-7
	No
	CT4 aspects of VCC
	VCC-St3-c4
	CP-070186
	Fri 09/06/06
	Fri 09/03/07
	100%
	23.003
	Keith Drage Alcatel- (Lucent)
	

	WT
	13032
	C3
	Rel-7
	No
	Deleted - CT3 aspects of VCC
	VCC
	CP-050458
	Thu 02/11/06
	Thu 02/11/06
	100%
	29.163
	Keith Drage (Lucent)
	

	BB
	35079
	S5
	Rel-7
	No
	SA5 Charging aspects of VCC
	VCC-CH
	SP-060292
	Fri 17/03/06
	Thu 14/06/07
	100%
	"32.250, 32.260, 32.298, 32.299"
	Orange
	03/2006 SA#31 WID approved

	F
	35041
	S5
	Rel-7
	No
	OAM&P 
	OAM7
	TR 30.817
	Fri 02/09/05
	Tue 26/06/07
	99%
	
	Toche
	

	BB
	35042
	S5
	Rel-7
	No
	Network Infrastructure Management
	OAM7-NIM
	
	Fri 02/09/05
	Thu 14/06/07
	98%
	
	
	

	WT
	35044
	S5
	Rel-7
	No
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	SP-050302
	Fri 02/09/05
	Thu 14/06/07
	80%
	"32.731/2/3/5, 32.631/2/3/5"
	Motorola
	

	WT
	35046
	S5
	Rel-7
	No
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	SP-050304
	Fri 02/09/05
	Thu 15/03/07
	100%
	"TR 32.806/814, 32.101"
	Motorola 
	

	WT
	35047
	S5
	Rel-7
	No
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	SP-050305
	Fri 02/09/05
	Thu 14/06/07
	100%
	TR 32.811
	China Mobile
	

	WT
	35048
	S5
	Rel-7
	No
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	SP-050306
	Fri 02/09/05
	Thu 14/06/07
	100%
	32.391/2/3/5 
	Siemens 
	

	WT
	35049
	S5
	Rel-7
	No
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	SP-060739
	Fri 02/09/05
	Thu 07/12/06
	100%
	"32.307/317/607/667/665, 32.101, 32.175"
	Ericsson 
	

	WT
	35050
	S5
	Rel-7
	No
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	SP-050308
	Fri 02/09/05
	Thu 15/03/07
	100%
	"32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x"
	Huawei 
	

	WT
	35052
	S5
	Rel-7
	No
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	SP-050310
	Fri 02/09/05
	Thu 14/06/07
	100%
	32.381/2/3/5
	Siemens 
	

	WT
	35054
	S5
	Rel-7
	No
	Stopped - Management of Legacy Equipment
	OAM7-NIM
	SP-050312
	Fri 02/09/05
	Fri 15/12/06
	100%
	new TS 32.xxx
	Siemens 
	

	WT
	35055
	S5
	Rel-7
	No
	Stopped - Rules for Vendor Specific Extensions
	OAM7-NIM
	SP-050313
	Fri 02/09/05
	Thu 15/03/07
	100%
	32.62n;   For n = 1 to 5
	Siemens 
	Request to TSG#35 to STOP the WI

	WT
	35064
	S5
	Rel-7
	No
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	SP-050630
	Fri 02/09/05
	Thu 14/06/07
	100%
	TS 32.154
	Ericsson 
	Submit Exception Sheet for TSG#35 Approval

	WT
	35071
	S5
	Rel-7
	No
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	SP-050731
	Mon 13/02/06
	Thu 07/12/06
	100%
	32.721/2/3/5
	China Mobile 
	

	WT
	35072
	S5
	Rel-7
	No
	UTRAN radio channel power monitoring
	OAM7-NIM
	SP-050733
	Mon 13/02/06
	Thu 15/03/07
	100%
	"32.405, 32.64n;   For n = 1 to 5"
	China Mobile 
	

	WT
	340009
	S5
	Rel-7
	No
	Notification XML Schema
	OAM7-NIM
	SP-060754
	Thu 07/12/06
	Thu 15/03/07
	100%
	"New TS 32.325/345/365/415, CR to 32.335/615/665"
	Huawei 
	12/2006 SA#34 WID approved

	BB
	35043
	S5
	Rel-7
	No
	Performance Management
	OAM7-PM
	
	Fri 02/09/05
	Thu 14/06/07
	100%
	
	
	

	WT
	35057
	S5
	Rel-7
	No
	Performance measurements definition for CN CS
	OAM7-PM
	SP-050315
	Fri 02/09/05
	Thu 15/03/07
	100%
	"32.407, 32.408"
	China Mobile 
	

	WT
	35058
	S5
	Rel-7
	No
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	SP-050316
	Fri 02/09/05
	Thu 14/06/07
	100%
	32.405
	China Mobile 
	Submit Exception Sheet for TSG#35 Approval

	WT
	35059
	S5
	Rel-7
	No
	Add TDD specific counters in Performance measurement
	OAM7-PM
	SP-050317
	Fri 02/09/05
	Thu 07/12/06
	100%
	32.405
	CATT
	

	WT
	35060
	S5
	Rel-7
	No
	ATM bearer network Performance measurements
	OAM7-PM
	SP-050318
	Fri 02/09/05
	Thu 15/03/07
	100%
	"No impact  on 32.404, 32.405, 32.406, 32.407 "
	ZTE 
	

	WT
	35069
	S5
	Rel-7
	No
	Performance measurements definition for IMS
	OAM7-PM
	SP-050631
	Fri 02/09/05
	Thu 14/06/07
	100%
	"32.404,32.409,32.437, 32.632/3/4/5 "
	China Mobile 
	Submit Exception Sheet for TSG#35 Approval

	WT
	35073
	S5
	Rel-7
	No
	HSDPA performance measurements
	OAM7-PM
	SP-060379
	Mon 13/02/06
	Thu 14/06/07
	100%
	32.405
	China Mobile 
	Submit Exception Sheet for TSG#35 Approval

	BB
	35039
	S5
	Rel-7
	No
	Trace Management
	OAM7-Trace
	SP-050628
	Fri 02/09/05
	Tue 26/06/07
	100%
	
	Vodafone
	

	WT
	35040
	S5
	Rel-7
	No
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	SP-050627
	Fri 11/11/05
	Thu 15/03/07
	100%
	"CR 32.101, 32.421/2/3."
	Vodafone
	"07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4"

	WT
	35062
	S5
	Rel-7
	No
	Trace record content for UTRAN TDD
	OAM7-Trace
	SP-050628
	Fri 02/09/05
	Thu 07/12/06
	100%
	CR 32.421/2/3.
	Nokia
	

	WT
	35063
	S5
	Rel-7
	No
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	SP-050629
	Fri 02/09/05
	Thu 14/06/07
	100%
	"TS 32.441/2/3/5, CRs 32.632/3/5 "
	Nokia
	Submit Exception Sheet for TSG#35 Approval

	WT
	11046
	C1
	Rel-7
	No
	Deleted - SIP enhancements for trace
	OAM7-Trace
	
	Fri 15/06/07
	Tue 26/06/07
	100%
	
	
	combined with UID 11067

	WT
	35070
	S5
	Rel-7
	No
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	SP-050629
	Fri 02/09/05
	Fri 15/12/06
	100%
	"32.421,32.422,32.423. 3 new TS 32.4x1,2,3"
	Nokia
	

	F
	33023
	S3
	Rel-7
	No
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	SP-040863
	Mon 03/01/05
	Thu 30/11/06
	100%
	33.905
	"Silke Holtmanns, Nokia"
	WID approved SA#26. Record created after SA#27

	F
	33024
	S3
	Rel-7
	No
	Development of UEA2 and UIA2
	AlgUEA2
	SP-040864
	Wed 01/12/04
	Fri 09/12/05
	100%
	"35.919, 35.215, 35.216, 35.217, 35.218"
	"Per Christoffersson, Teliasonera"
	"WID approved SA#26, Dependant on Funding Availability. Record created after SA#27"

	F
	33026
	S3
	Rel-7
	No
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	SP-050237
	Tue 28/06/05
	Thu 08/12/05
	100%
	"33.106, 33.107, 33.108"
	"Berthold Wilhelm, BMWI"
	

	F
	50564
	GP
	Rel-7
	No
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	GP-061501
	Fri 08/04/05
	Fri 31/08/07
	100%
	
	"Gunnar Hedby, Ericsson"
	Originally started Nov. 2003 as GP-030443

	BB
	52143
	GP
	Rel-7
	No
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	GP-061501
	Fri 08/04/05
	Fri 31/08/07
	100%
	
	"Gunnar Hedby, Ericsson"
	

	BB
	51137
	G1
	Rel-7
	No
	Definition of radio resource management functionality
	SCSAGB-RRM
	GP-061502
	Fri 08/04/05
	Fri 31/08/07
	100%
	
	"Gunnar Hedby, Ericsson"
	

	BB
	52144
	G2
	Rel-7
	No
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	GP-061503
	Fri 30/06/06
	Fri 17/11/06
	100%
	"43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021"
	"Gunnar Hedby, Ericsson"
	

	BB
	52138
	G2
	Rel-7
	No
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	GP-051166
	Mon 17/07/06
	Mon 17/07/06
	100%
	
	"Gunnar Hedby, Ericsson"
	

	BB
	52139
	G2
	Rel-7
	No
	Deleted- Modifications to FLO
	SCSAGB-FLO
	GP-051165
	Mon 17/07/06
	Mon 17/07/06
	100%
	
	"Gunnar Hedby, Ericsson"
	

	F
	50565
	GP
	Rel-7
	No
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	GP-050945
	Fri 08/04/05
	Fri 31/08/07
	100%
	"45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021"
	"Chen De, Huawei"
	

	BB
	50566
	GP
	Rel-7
	No
	Changes to core specification
	TGSM810-Core
	GP-050946
	Fri 08/04/05
	Fri 02/09/05
	100%
	"45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060"
	"Chen De, Huawei"
	

	BB
	55092
	G3
	Rel-7
	No
	Changes to MS testing specification
	TGSM810-MStest
	GP-050947
	Fri 08/04/05
	Fri 31/08/07
	100%
	51010-1
	"Chen De, Huawei"
	

	BB
	53082
	G1
	Rel-7
	No
	Changes to BTS testing specification
	TGSM810-BTStest
	GP-050948
	Fri 08/04/05
	Fri 11/11/05
	100%
	51021
	"Chen De, Huawei"
	

	F
	50567
	GP
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	GP-050979
	Fri 08/04/05
	Fri 17/11/06
	100%
	
	"Rami Vaittinen, Nokia"
	Started at GERAN#24

	BB
	55093
	G2
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	GP-050979
	Fri 08/04/05
	Fri 30/06/06
	100%
	"43.055, 44.018, 44.060"
	"Rami Vaittinen, Nokia"
	Started at GERAN#24

	BB
	55095
	G3
	Rel-7
	No
	MS Conformance Testing
	HODSRDTM-Mstest
	GP-050979
	Fri 08/04/05
	Fri 17/11/06
	100%
	51-010
	"Rami Vaittinen, Nokia"
	"Stopped, no work done"

	BB
	53083
	G1
	Rel-7
	No
	BTS conformance testing
	HODSRDTM-BTStest
	GP-050979
	Fri 08/04/05
	Fri 17/11/06
	100%
	51.026
	"Rami Vaittinen, Nokia"
	"Stopped, no work done"

	F
	50568
	GP
	Rel-7
	No
	Future GERAN Evolution
	FGE
	GP-051052
	Fri 08/04/05
	Fri 16/02/07
	100%
	45.912
	"Eddie Riddington, Nokia Corporation"
	

	F
	34034
	S4
	Rel-7
	No
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	SP-050404
	Wed 08/06/05
	Wed 27/09/06
	100%
	26.911
	Edward Hall (Vodafone)
	

	F
	732097
	S2
	Rel-7
	No
	Identification of Communication Services in IMS
	ServID
	SP-060293
	Mon 02/05/05
	Fri 14/09/07
	99%
	"22.228, 23.228, 23.203, 32.260, 32.298, 32.299"
	"Stephen Terrill, Ericsson"
	WID approved SA#28. Updated WID approved SA#32

	BB
	32106
	S2
	Rel-7
	No
	TR for ICS
	ServID
	
	Mon 02/05/05
	Tue 21/03/06
	100%
	23.816
	
	

	BB
	32107
	S2
	Rel-7
	No
	Stage 2 of ICS
	ServID
	
	Fri 11/11/05
	Wed 31/05/06
	100%
	
	
	

	BB
	320010
	C1
	Rel-7
	No
	Stage 3 of ICS
	ServID
	CP-060259
	Fri 31/03/06
	Thu 15/03/07
	99%
	
	Christer Holmberg (Ericsson)
	end date updated by CT1-chairman after CT#33

	BB
	7035
	S5
	Rel-7
	No
	SA5 Charging aspects of ServID
	ServID
	SP-060293
	Fri 31/03/06
	Fri 14/09/07
	100%
	"32.260, 32.298, 32.299"
	Orange
	03/2006 SA#31 WID approved

	F
	32099
	S2
	Rel-7
	No
	VoIMS bearer related enhancements
	VoIMS
	
	Tue 15/03/05
	Fri 21/07/06
	100%
	
	
	"Created by MCC to group all VoIMS related items, after consultation of chairs"

	BB
	20032
	R2
	Rel-7
	No
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	RAN_Work_Items_History
	Tue 15/03/05
	Wed 14/12/05
	100%
	
	Don Zelmer
	

	BB
	32098
	S2
	Rel-7
	No
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	SP-050351
	Fri 21/07/06
	Fri 21/07/06
	100%
	23.807
	"Laurence Lautier, Nortel Networks"
	WID approved SA#28: SA2#52: CLOSED - To be removed from the work plan

	F
	34033
	S4
	Rel-7
	No
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	SP-050089
	Tue 15/03/05
	Thu 06/12/07
	100%
	26.935
	James W. McGowan (Alcatel-Lucent)
	

	F
	34035
	S4
	Rel-7
	No
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	SP-060226
	Wed 28/09/05
	Wed 28/09/05
	100%
	"26.235, 26.236"
	Olle Franceschi (Ericsson)
	Completed

	BB
	34037
	S4
	Rel-7
	No
	Stopped (deleted) - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	SP-050432
	Wed 28/09/05
	Wed 28/09/05
	100%
	
	David Huo (Lucent Technologies)
	Stopped at SA#35

	F
	34036
	S4
	Rel-7
	No
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	SP-050433
	Wed 28/09/05
	Thu 15/03/07
	100%
	26.944
	Zhang Yan (China Mobile)
	

	F
	32116
	S2
	Rel-7
	No
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	Sp-050633
	Mon 14/11/05
	Fri 15/06/07
	100%
	"23.8XX, 22.228, 23.228, 23.218, 24.229"
	Adrian Buckley (Research In Motion)
	Approved at SP#29

	BB
	7009
	S2
	Rel-7
	No
	TR on GRUU
	GRUU
	
	Mon 14/11/05
	Thu 14/09/06
	100%
	
	
	Abandomned

	BB
	7010
	S2
	Rel-7
	No
	Stage 2 of GRUU
	GRUU
	
	Mon 03/07/06
	Fri 29/09/06
	100%
	
	
	"S2#52: ""GURU"" corrected to ""GRUU"""

	BB
	320011
	C1
	Rel-7
	No
	Stage 3 of GRUU
	GRUU
	CP-060358
	Fri 02/06/06
	Fri 15/06/07
	100%
	
	"Bernie McKibben, CableLabs"
	"S2#52: ""GURU"" corrected to ""GRUU"""

	F
	743009
	C6
	Rel-7
	No
	ISIM API for Java Card
	APIJAVA
	CP-050145
	Mon 14/03/05
	Fri 27/07/07
	100%
	"31.103, TS 102 241"
	"Sebastian Hans, Sun Microsystems Ltd."
	reported complete when checked after CT6#44

	F
	330008
	S3
	Rel-7
	No
	NDS Authentication Framework Extension for TLS
	NDSAFTLS
	SP-060507
	Thu 28/09/06
	Wed 06/12/06
	100%
	33.310
	Tiina Koskinen (Nokia)
	TLS profile is moved to Rel-8

	F
	732030
	S3
	Rel-7
	No
	Rel7 Security enhancements
	SEC7
	
	Mon 12/09/05
	Thu 30/11/06
	100%
	
	
	

	BB
	732031
	S3
	Rel-7
	No
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	SP-050573
	Mon 12/09/05
	Mon 12/09/05
	100%
	"33.222, 24.109, 33.918"
	Jacques Seif  (Gemalto)
	

	BB
	732032
	S3
	Rel-7
	No
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	SP-050576
	Mon 12/09/05
	Mon 05/12/05
	100%
	"33.220, 33.920"
	Silke Holtmanns (Nokia)
	

	BB
	732033
	S3
	Rel-7
	No
	Generic Authentication Architecture usage extensions and optimisations
	GAA2
	SP 060429
	Mon 12/09/05
	Thu 30/11/06
	100%
	"33.220, 29.109, 24.109, 33.223, (33.223 goes to R8)"
	Silke Holtmanns (Nokia)
	Except  TS 33.223

	BB
	32034
	S3
	Rel-7
	No
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	SP-050579
	Mon 12/09/05
	Mon 14/08/06
	100%
	"33.200, 33.204"
	Marc Blommaert (Siemens)
	

	WT
	310004
	S3
	Rel-7
	No
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	SP-050579
	Mon 12/09/05
	Fri 10/03/06
	100%
	"33.200, 33.204"
	Marc Blommaert (Siemens)
	

	WT
	310005
	C4
	Rel-7
	No
	TCAPsec Gateway
	SEC7-NDS-TCAPsec-CT4
	CP-060170
	Mon 03/04/06
	Mon 14/08/06
	100%
	new TS 29.204
	"Ulrich Wiehe, Siemens"
	Study WI...

	F
	33028
	S3
	Rel-7
	No
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	SP-050780
	Wed 07/12/05
	Thu 28/09/06
	100%
	33.110
	Mireille Pauliac (Gemalto)
	

	F
	340010
	S3
	Rel-7
	No
	Key establishment between a UICC hosting device and a remote device
	PNM
	SP-060839
	Wed 06/12/06
	Tue 30/10/07
	100%
	33.259
	Vesa Lehtovirta (Ericsson)
	

	F
	50569
	GP
	Rel-7
	No
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	GP-061491
	Fri 11/11/05
	Fri 16/11/07
	100%
	"24.008, 45.005, 51.010"
	"Kent Pedersen, Nokia Corporation (ETSI)"
	

	BB
	50571
	GP
	Rel-7
	No
	"Performance Requirements for Mobile Station Receive Diversity, DARP Phase II"
	MSRD2-PerfReq
	GP-060115
	Fri 11/11/05
	Fri 16/02/07
	100%
	45.005
	"Kent Pedersen, Nokia Corporation (ETSI)"
	

	BB
	50572
	GP
	Rel-7
	No
	"Capability signalling of Mobile Station Receive Diversity, DARP Phase II"
	MSRD2-CapSig
	GP-060116
	Fri 11/11/05
	Fri 16/02/07
	100%
	24.008
	"Kent Pedersen, Nokia Corporation (ETSI)"
	

	BB
	50573
	GP
	Rel-7
	No
	"Test Scenarios for Mobile Station Receive Diversity, DARP Phase II "
	MSRD2-TestSc
	GP-060117
	Fri 11/11/05
	Fri 16/02/07
	100%
	45.005
	"Kent Pedersen, Nokia Corporation (ETSI)"
	

	BB
	50570
	GP
	Rel-7
	No
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	GP-060114
	Fri 11/11/05
	Fri 16/11/07
	100%
	51.010
	"Kent Pedersen, Nokia Corporation (ETSI)"
	

	F
	31084
	S1
	Rel-7
	No
	MBMS Enhancements
	MBMSE
	SP-050389
	Mon 11/07/05
	Mon 10/09/07
	93%
	
	"Liu Hong, China Mobile"
	

	BB
	340041
	S1
	Rel-7
	No
	Stage 1 of MBMSE
	MBMSE
	SP-050389
	Mon 11/07/05
	Thu 08/12/05
	80%
	
	"Liu Hong, China Mobile"
	Strucutre created by MCC to include RAN aspects under SA1 Feature

	BB
	340042
	R1
	Rel-7
	No
	closed - MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	100%
	"25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306"
	Lars Lindbom
	closed at 78%

	BB
	340043
	R1
	Rel-7
	No
	closed - MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	100%
	"25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123"
	Nicholas Anderson
	closed at 94%

	BB
	350022
	R1
	Rel-7
	No
	closed - MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	RAN_Work_Items
	Fri 16/03/07
	Mon 10/09/07
	100%
	
	
	closed at 75%

	BB
	340046
	C3
	Rel-7
	No
	MBMS Mz interface
	MBMSMz
	CP-070109
	Mon 04/12/06
	Fri 11/05/07
	85%
	29.061
	"Deng Tingting, Huawei"
	08/03/2007 08:00

	F
	34038
	S4
	Rel-7
	No
	MBMS User Service Extensions
	MBMSUSE
	SP-050838
	Wed 07/12/05
	Thu 07/06/07
	100%
	"26.346, 26.946"
	Thorsten Lohmar (Ericsson)
	

	F
	11065
	C1
	Rel-7
	No
	IMS Support of Conferencing and Messaging Group Management
	IMSconf
	CP-070120
	Fri 04/11/05
	Thu 15/03/07
	100%
	"24.147, 24.229"
	Keith Drage (Alcatel-Lucent)
	

	F
	31053
	S1
	Rel-7
	No
	Selective Disabling of UE Capabilities
	SDoUE
	SP-050182
	Mon 24/01/05
	Fri 15/06/07
	100%
	22.xxx
	Nigel Barnes (Motorola Ltd)
	Moved from FS section Feb 06

	BB
	32088
	S1
	Rel-7
	No
	Stage 1 of SDoUE
	SDoUE-CRs
	
	Mon 24/01/05
	Fri 08/12/06
	100%
	"22.011, 22.060, 23.060, 24.008, 23.805, 24.305"
	Nigel Barnes (Motorola Ltd)
	Moved from FS section Feb 06

	BB
	32089
	S2
	Rel-7
	No
	TR on different possible architectures
	SDoUE-FS
	
	Mon 21/03/05
	Fri 16/12/05
	100%
	23.805
	
	Moved from FS section Feb 06

	BB
	7036
	C1
	Rel-7
	No
	Stage 3 of SDoUE
	SDoUE
	CP-070121
	Fri 10/03/06
	Fri 15/06/07
	100%
	New TS 24.305
	Christian Herrero (Ericsson)
	

	F
	7038
	S1
	Rel-7
	No
	Multimedia Telephony Service for IMS
	MTSI
	SP-060224
	Wed 01/02/06
	Fri 15/06/07
	100%
	
	Supporting Companies:
	

	BB
	7039
	S1
	Rel-7
	No
	Stage 1 of MTSI
	MTSI-REQ
	SP-060224
	Wed 01/02/06
	Fri 29/09/06
	100%
	22.173
	"Peter Bleckert, Ericsson"
	previous version in SP-050387

	BB
	7023
	S1
	Rel-7
	No
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	SP-050387
	Fri 15/06/07
	Fri 15/06/07
	100%
	22.173
	"Peter Bleckert, Ericsson"
	

	BB
	7037
	C1
	Rel-7
	No
	Stage 3 of MTSI
	MTSI
	CP-060257
	Fri 10/03/06
	Fri 15/06/07
	100%
	24.173
	Christer Holmberg (Ericsson)
	TS 24.173:IMS Multimedia telephony service and supplementary services

	BB
	7040
	S4
	Rel-7
	No
	Media handling and interaction in MTSI
	MTSI-MHI
	SP-060225
	Wed 15/03/06
	Thu 15/03/07
	100%
	26.114
	Olle Franceschi (Ericsson)
	

	F
	377001
	S1
	Rel-7
	No
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	SP-070568
	Tue 18/09/07
	Thu 06/12/07
	100%
	
	
	

	F
	713024
	C3
	Rel-7
	No
	Multimedia interworking between IMS and CS networks
	MIWIMS
	CP-070096
	Fri 23/09/05
	Fri 14/09/07
	98%
	"29.163, 29.332"
	"Nico Gabriele, Vodafone UK"
	Moved from FS section Feb 06

	BB
	7013
	S2
	Rel-7
	No
	Note: Stages 1 and 2 defined in earlier Release
	
	
	Fri 23/09/05
	Wed 30/11/05
	100%
	
	
	Moved from FS section Feb 06

	BB
	7014
	C3
	Rel-7
	No
	Stage 3 of MW-IMS
	MWIMS-St3
	
	Fri 23/09/05
	Fri 14/09/07
	98%
	29.163
	
	

	F
	7041
	S1
	Rel-7
	No
	Network selection enhancements
	NSP-CR
	SP-060220
	Wed 15/03/06
	Fri 15/06/07
	96%
	"22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008"
	"Chris Friel, O2"
	

	BB
	320012
	S1
	Rel-7
	No
	Stage 1 of NSP
	NSP-TS
	SP-060220
	Wed 15/03/06
	Wed 06/12/06
	90%
	"22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008"
	"Chris Friel, O2"
	

	BB
	320013
	C1
	Rel-7
	No
	Procedural aspects of NSP
	NSP-CR
	CP-060357
	Fri 02/06/06
	Fri 15/06/07
	100%
	"23.122, 24.008, 31.102"
	Andrew Howell (Motorola)
	

	F
	7043
	C1
	Rel-7
	No
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	CP-060102
	Wed 22/03/06
	Fri 09/03/07
	100%
	"43.068, 43.069, 29.002"
	Robert Zaus (Siemens)
	

	BB
	7044
	C1
	Rel-7
	No
	CT1 aspects of VGCSFlex
	VGCSFlex
	
	Wed 22/03/06
	Mon 30/10/06
	100%
	"43.068, 43.069"
	
	

	BB
	7045
	C4
	Rel-7
	No
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	
	Wed 22/03/06
	Fri 09/03/07
	100%
	29.002
	
	CT4#33: The work is 95% complited

	F
	7046
	S2
	Rel-7
	No
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	SP-060142
	Mon 27/03/06
	Wed 31/10/07
	100%
	
	Antti Pasanen (Nokia)
	

	BB
	320002
	S2
	Rel-7
	No
	Discontinued - Stage 2 Study for One Tunnel solution
	OPTUNEL-Study
	
	Mon 27/03/06
	Fri 15/09/06
	100%
	23.809
	Antti Pasanen (Nokia)
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR

	BB
	340013
	S2
	Rel-7
	No
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	SP-060819
	Mon 23/10/06
	Wed 31/10/07
	100%
	23.9de
	Lan Liu (Huawei)
	S2#55 CREATED: SP-34 Approved and exception request granted until 03/07

	BB
	320003
	S2
	Rel-7
	No
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	SP-060819
	Mon 11/09/06
	Fri 15/12/06
	100%
	23.060
	Antti Pasanen (Nokia)
	S2#52 CREATED

	F
	50579
	GP
	Rel-7
	No
	Downlink Dual Carrier
	GDCDL
	GP-061331
	Fri 20/01/06
	Fri 22/02/08
	55%
	"24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010"
	"Leonardo Provvedi, Nokia Siemens Networks"
	

	BB
	51139
	G1
	Rel-7
	No
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	GP-060484
	Fri 20/01/06
	Fri 30/06/06
	100%
	"43.055, 43.064"
	"Leonardo Provvedi, Nokia Siemens Networks"
	

	BB
	52142
	"G2,G1"
	Rel-7
	No
	Downlink Dual Carrier Stage 3
	GDCDL-Stage3
	GP-060485
	Fri 20/01/06
	Fri 31/08/07
	100%
	"24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008"
	"Leonardo Provvedi, Nokia Siemens Networks"
	

	BB
	53086
	G3
	Rel-7
	No
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	GP-060486
	Fri 20/01/06
	Fri 22/02/08
	10%
	51.010
	"Leonardo Provvedi, Nokia Siemens Networks"
	

	F
	50580
	GP
	Rel-7
	No
	Support of SIGTRAN in GERAN
	GSIGT
	GP-060450
	Fri 20/01/06
	Fri 30/06/06
	100%
	"48.001, 48.006, 43.059, 49.031"
	"Peter Ostrup, Ericsson"
	

	F
	34039
	S4
	Rel-7
	No
	Packet Switched Streaming Enhancements
	PSSe
	SP-060361
	Thu 08/06/06
	Thu 07/06/07
	100%
	"26.234, 26.244"
	Olle Franceschi (Ericsson)
	

	F
	320007
	S5
	Rel-7
	No
	Charging Management small Enhancements Rel-7
	CH7
	
	Mon 22/05/06
	Thu 14/06/07
	100%
	32.2xy
	Orange
	

	BB
	320008
	S5
	Rel-7
	No
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	SP-060442
	Mon 22/05/06
	Thu 14/06/07
	100%
	"32.240, 32.260, 32.298, 32.299"
	Lucent 
	

	BB
	330004
	S5
	Rel-7
	No
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	SP-060546
	Thu 28/09/06
	Thu 14/06/07
	100%
	"32.240, 32.272, 32.299, 32.298"
	Siemens 
	09/2006 SA#33 WID approved

	F
	50582
	GP
	Rel-7
	No
	Latency Reductions
	LATRED
	GP-061519
	Fri 30/06/06
	Fri 31/08/07
	100%
	"45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021"
	"Håkan Persson, Ericsson"
	

	BB
	52145
	G2
	Rel-7
	No
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	GP-061520
	Fri 30/06/06
	Fri 31/08/07
	100%
	"45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021"
	"Håkan Persson, Ericsson"
	

	BB
	52146
	G2
	Rel-7
	No
	Reduced TTI
	LATRED-REDTTI
	GP-061521
	Fri 30/06/06
	Fri 31/08/07
	100%
	"45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021"
	"Håkan Persson, Ericsson"
	

	F
	52147
	G2
	Rel-7
	No
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	GP-061349
	Fri 30/06/06
	Fri 16/02/07
	100%
	"43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010"
	"John Diachina, Ericsson"
	

	F
	320029
	S2
	Rel-7
	No
	CSI Terminating Session handling
	CSItermS
	SP-060437
	Thu 08/06/06
	Fri 15/06/07
	100%
	"23.228, 23.279"
	Osok Song (Samsung) 
	Not to be confused with FS with same name

	BB
	340014
	S2
	Rel-7
	No
	Stage 2 of CStermS
	CSItermS
	SP-060437
	Thu 08/06/06
	Fri 02/03/07
	100%
	"23.228, 23.279"
	Osok Song (Samsung) 
	Created to dissociate Stage 2 line from feature line

	BB
	340015
	C1
	Rel-7
	No
	Stage 3 of CStermS
	CSItermS
	CP-070239
	Thu 14/12/06
	Fri 15/06/07
	100%
	"24.229, 24.279"
	"Chen-Ho CHIN, Samsung"
	WID approved in CT#34

	BB
	340011
	C1
	Rel-7
	No
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	CP-060647
	Fri 09/03/07
	Fri 09/03/07
	100%
	"24.229, 24.179, 24.279"
	"Chen-Ho CHIN, Samsung"
	WID approved in CT#34

	F
	330001
	C6
	Rel-7
	No
	High speed interface between the UICC and the ME
	HSI
	CP-070259
	Fri 22/09/06
	Fri 30/11/07
	100%
	"31.101, 31.102, 31.103"
	"Jacques Seif, Gemalto"
	"Following ETSI publication of TS 102 600, expected to be completed at CT6#45"

	F
	13033
	C3
	Rel-7
	No
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	CP-070101
	Fri 22/09/06
	Fri 14/09/07
	95%
	new TS 29.164
	"Thomas Belling, Siemens"
	08/03/2007 08:00

	F
	50584
	GP
	Rel-7
	No
	Higher Uplink performance for GERAN Evolution 
	HUGE
	GP-071083
	Fri 08/09/06
	Fri 16/05/08
	51%
	"24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021"
	E. Riddington (Nokia Siemens Networks) and S. Eriksson (Ericsson)
	Exception sheet in GP-071567

	BB
	51140
	G1
	Rel-7
	No
	Stage 2 of HUGE
	HUGE-Stage2
	GP-061902
	Fri 08/09/06
	Fri 07/09/07
	100%
	"43.055, 43.064"
	E. Riddington (Nokia Siemens Networks) and S. Eriksson (Ericsson)
	

	BB
	51141
	G1
	Rel-7
	No
	 Layer 1 Support of HUGE
	HUGE-Layer1
	GP-061903
	Fri 08/09/06
	Fri 22/02/08
	98%
	"45.001, 45.002, 45.003, 45.004, 45.008"
	E. Riddington (Nokia Siemens Networks) and S. Eriksson (Ericsson)
	

	BB
	52149
	G2
	Rel-7
	No
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	GP-061904
	Fri 08/09/06
	Fri 31/08/07
	100%
	"24.008, 44.018, 44.060"
	E. Riddington (Nokia Siemens Networks) and S. Eriksson (Ericsson)
	

	BB
	51142
	G1
	Rel-7
	No
	Performance requirements
	HUGE-Perfreq
	GP-061905
	Fri 08/09/06
	Fri 22/02/08
	45%
	45.005
	E. Riddington (Nokia Siemens Networks) and S. Eriksson (Ericsson)
	

	BB
	53087
	G3
	Rel-7
	No
	MS Conformance Test
	HUGE-Mstest
	GP-061906
	Fri 08/09/06
	Fri 16/05/08
	0%
	51.010
	E. Riddington (Nokia Siemens Networks) and S. Eriksson (Ericsson)
	

	BB
	51143
	G1
	Rel-7
	No
	BTS Conformance Test
	HUGE-BTStest
	GP-061907
	Fri 08/09/06
	Fri 22/02/08
	0%
	51.021
	E. Riddington (Nokia) and S. Eriksson (Ericsson)
	

	F
	340016
	C4
	Rel-7
	No
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	CP-070032
	Fri 01/12/06
	Fri 09/03/07
	100%
	"23.040, 29.002"
	"Nick Russell, Vodafone UK"
	WID approved in CT#34

	F
	340047
	C3
	Rel-7
	No
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	CP-070105
	Mon 04/12/06
	Fri 09/03/07
	100%
	29.414
	"Jean Rzeznik, Alcatel-Lucent"
	08/03/2007 08:00

	F
	50121
	GP
	Rel-7
	No
	"REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink"
	REDHOT
	GP-071080
	Fri 17/11/06
	Fri 29/08/08
	38%
	"24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021"
	"Stefan Eriksson (Ericsson), Eswar Vutukuri (Nokia Siemens Networks) and Paul Spencer (Marvell)"
	Exception sheet in GP-071565

	BB
	51144
	G1
	Rel-7
	No
	Stage 2 for REDHOT
	REDHOT-Stage2
	GP-062489
	Fri 17/11/06
	Fri 31/08/07
	100%
	"43.055, 43.064"
	"Stefan Eriksson (Ericsson), Eswar Vutukuri (Nokia Siemens Networks) and Paul Spencer (Marvell)"
	

	BB
	51145
	G1
	Rel-7
	No
	Stage 3 for REDHOT
	REDHOT-Stage3
	GP-062490
	Fri 17/11/06
	Fri 22/02/08
	90%
	"24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008"
	"Stefan Eriksson (Ericsson), Eswar Vutukuri (Nokia Siemens Networks) and Paul Spencer (Marvell)"
	

	BB
	53088
	G3
	Rel-7
	No
	MS Conformance Tests
	REDHOT-Mstest
	GP-062491
	Fri 17/11/06
	Fri 29/08/08
	0%
	51.010
	Stefan Eriksson (Ericsson)
	

	BB
	51146
	G1
	Rel-7
	No
	BTS Conformance Tests
	REDHOT-BTStest
	GP-062492
	Fri 17/11/06
	Fri 22/02/08
	0%
	51.021
	"Stefan Eriksson (Ericsson), Eswar Vutukuri (Nokia Siemens Networks) and Paul Spencer (Marvell)"
	

	F
	350003
	C4
	Rel-7
	No
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	
	Fri 09/03/07
	Thu 31/05/07
	100%
	"23.008, 23.012, 23.018, 23.078, 23.079, 29.002"
	Bruno Landais Alcatel-Lucent
	

	F
	387001
	S2
	Rel-7
	No
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	SP-070915
	Tue 18/09/07
	Thu 06/12/07
	100%
	 
	
	

	BB
	387002
	S1
	Rel-7
	No
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	SP-070915
	Tue 18/09/07
	Thu 06/12/07
	100%
	22.173
	Marco De Luca (Telecom Italia)
	

	BB
	387003
	S2
	Rel-7
	No
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	SP-070915
	Tue 18/09/07
	Thu 06/12/07
	100%
	"23.406, 23.417, 23.508,23.509, 23.511"
	Raymond Forbes (LM Ericsson)
	

	F
	60110
	All
	Rel-7
	No
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	
	Mon 26/03/07
	Mon 26/03/07
	100%
	CP-070260
	
	

	F
	32113
	S2
	Rel-7
	No
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	SP-050604
	Fri 23/06/06
	Thu 21/09/06
	100%
	"23.867, TS 23.abc, 23.060, 23.002, 23.271"
	Curt Wong (Nokia)
	Approved at SP#29

	BB
	32114
	S2
	Rel-7
	No
	Deleted - IMS aspects to support IMS Emergency sessions
	
	SP-050604
	Fri 23/06/06
	Thu 21/09/06
	100%
	"23.867, TS 23.abc, 23.060, 23.002, 23.271"
	Curt Wong (Nokia)
	Approved at SP#29

	BB
	32115
	S2
	Rel-7
	No
	Deleted - PS domain aspects to support IMS Emergency sessions
	
	SP-050604
	Fri 23/06/06
	Thu 21/09/06
	100%
	"23.867, TS 23.abc, 23.060, 23.002, 23.271"
	Curt Wong (Nokia)
	Approved at SP#29

	F
	31077
	S1
	Rel-7
	No
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	SP-050386
	Thu 08/12/05
	Tue 20/12/05
	100%
	
	"Armin Toepfer, Vodafone"
	

	F
	31078
	S1
	Rel-7
	No
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	Thu 08/12/05
	Tue 20/12/05
	100%
	
	"Peter Bleckert, Ericsson"
	

	F
	31079
	S1
	Rel-7
	No
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	SP-050388
	Thu 08/12/05
	Thu 08/12/05
	100%
	
	"Steve Vardy, (Motorola S.A.S)"
	

	F
	31080
	S1
	Rel-7
	No
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	SP-050389
	Thu 08/12/05
	Thu 08/12/05
	100%
	
	"Liu Hong, China Mobile"
	

	F
	50120
	GP
	Rel-8
	No
	Deleted - GAN Enhancements
	EGAN
	GP-062298
	Fri 31/08/07
	Fri 31/08/07
	0%
	43.902
	Janne Linkola (T-Mobile)
	

	F
	50118
	G1
	Rel-7
	No
	Deleted (moved to Rel8) - MS Antenna Performance Evaluation Method and Requirements
	APEMR
	GP 050284
	Fri 28/01/05
	Fri 28/01/05
	100%
	"25.914, 25.944, 45.005"
	Ulf.Tegth (TeliaSonera)
	Moved to Rel-8

	F
	360008
	R1
	Rel-7
	No
	Deleted (moved to Rel8) - MBSFN Downlink Optimised Broadcast 3.84 Mcps TDD
	MBSFN-DOB
	RAN_Work_Items
	Mon 17/09/07
	Mon 17/09/07
	100%
	"25.346, 25.201,25.221,25.222,25.223,25.306,25.331,25.402,25.433,25.102,25.105,25.123"
	Lars Lindbom (Ericsson)
	new WI

	F
	33025
	S3
	Rel-7
	No
	Deleted (moved to Rel-8) - Access Security  Enhancements
	ACCSEC2
	SP-040865
	Fri 30/09/05
	Fri 30/06/06
	100%
	"33.102, 43.020"
	"Bengt Sahlin, Ericsson"
	WID approved SA#26. Record created after SA#27. It is about improved GERAN security

	F
	7047
	CT;RAN;SA
	Rel-7
	No
	Rel-7 Feasibility Studies
	
	
	Mon 03/01/00
	Mon 03/01/00
	0%
	
	
	

	F
	31082
	S1
	Rel-7
	No
	(FS on) Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	Mon 11/07/05
	Mon 31/07/06
	100%
	
	"Peter Bleckert, Ericsson"
	Moved from FS section Feb 06

	BB
	7022
	S1
	Rel-7
	No
	Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	
	SP-050387
	Mon 11/07/05
	Mon 31/07/06
	100%
	22.973
	"Peter Bleckert, Ericsson"
	

	F
	32112
	S2
	Rel-7
	No
	Abandonned - FS on IMS enhancements and optimisations for real time communication.
	IMS-RT
	SP-050492
	Mon 10/10/05
	Fri 01/06/07
	100%
	23.818
	Stephen Terrill (Ericsson)
	Abandonned at 65%

	F
	7011
	S1
	Rel-7
	No
	Deleted - Study of Personal Network and Personal Area Network
	PNPAN
	
	Fri 20/10/06
	Fri 20/10/06
	100%
	
	
	Moved from FS section Feb 06

	F
	31050
	S1
	Rel-7
	No
	(FS on) Behaviour of Multi system UEs
	BMSU
	SP-050502
	Mon 28/06/04
	Fri 28/04/06
	90%
	22.936
	D Williams (QUALCOMM)
	"The WID still calls it a BB, not a Feature. "

	F
	31054
	S1
	Rel-7
	No
	FS on IMS with real time services deployment
	IRTSD
	SP-040465
	Mon 28/06/04
	Thu 15/12/05
	100%
	
	
	

	BB
	31055
	S1
	Rel-7
	No
	Feasibility Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	SP-040467
	Mon 28/06/04
	Thu 15/12/05
	100%
	"22.979, 23.899"
	
	

	BB
	32076
	S2
	Rel-7
	No
	TR on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	SP-040479
	Mon 28/06/04
	Mon 12/09/05
	100%
	23.899
	Mark Watson (Nortel Networks)
	

	F
	32117
	S2
	Rel-7
	No
	(FS on) Terminating Session handling
	CSIterm
	
	Mon 09/01/06
	Fri 29/12/06
	100%
	23.819
	Osok Song (Samsung)
	S2#52: Split into Study and Specification phases. 

	F
	20034
	R4
	Rel-7
	No
	FS on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	RAN_Work_Items
	Tue 15/03/05
	Thu 15/06/06
	100%
	
	Mike Vogel
	

	F
	20023
	RP
	Rel-7
	No
	FS on Evolved UTRA and UTRAN
	RANFS-Evo
	RAN_Study_Items
	Wed 15/12/04
	Fri 15/09/06
	100%
	
	Takehiro Nakamura (NTT DoCoMo)
	

	F
	31075
	S1
	Rel-7
	No
	Study on Videotelephony teleservice
	VidTel
	SP-050506
	Tue 01/03/05
	Tue 17/01/06
	100%
	
	Kurt Bischinger (T-Mobile)
	

	BB
	31076
	S1
	Rel-7
	No
	Study on Videotelephony service requirements
	
	SP-050506
	Tue 01/03/05
	Tue 17/01/06
	100%
	22.903
	Kurt Bischinger (T-Mobile)
	

	F
	31073
	S1
	Rel-7
	No
	Study of Network Selection Principles
	NetSel
	SP-050227
	Tue 15/03/05
	Thu 08/12/05
	100%
	
	Chris Friel (O2)
	

	BB
	31074
	S1
	Rel-7
	No
	Review of Network Selection Principles
	
	SP-050227
	Tue 15/03/05
	Thu 08/12/05
	100%
	22.811
	Chris Friel (O2)
	

	F
	20044
	R1
	Rel-7
	No
	FS on Continuous connectivity for packet data users
	RANFS-cont-packet
	RAN_Study_Items_History
	Tue 15/03/05
	Thu 15/09/05
	100%
	
	Joerg Gustrau
	

	F
	20041
	R4
	Rel-7
	No
	FS on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	RAN_Study_Items
	Wed 15/06/05
	Tue 14/03/06
	100%
	
	Klas Sjerling
	

	F
	31041
	S1
	Rel-7
	No
	(FS on) Multimedia Priority Service
	PRIOR-MM
	SP-060329
	Fri 28/03/03
	Fri 30/06/06
	100%
	22.953 
	Jim Garrahan (Telcordia)
	"Moved from Rel6, ""FS on"" added by MCC to distinguish from actual feature"

	F
	31083
	S1
	Rel-7
	No
	(FS on) Transferring of emergency Call data
	eCALL
	SP-050388
	Mon 11/07/05
	Fri 31/03/06
	100%
	22.967
	"Steve Vardy, (Motorola S.A.S)"
	

	F
	14019
	C4
	Rel-7
	No
	FS on Routeing of MT-SMs via the HPLMN
	SMS7
	CP-060701
	Fri 07/10/05
	Fri 01/12/06
	100%
	23.840
	"Nick Russell, Vodafone UK"
	"Previously known as ""Study of a SMS Centre for MT SMS"""

	F
	20051
	R2
	Rel-7
	No
	FS on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	RAN_Study_Items
	Thu 15/12/05
	Fri 15/12/06
	100%
	
	"YoungDae Lee, LG"
	Completed at RP#34 as RP-060692

	F
	20052
	R4
	Rel-7
	No
	FS on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	RAN_Study_Items
	Thu 15/12/05
	Thu 15/06/06
	100%
	
	"Marc Grant, Cingular"
	

	F
	20053
	R4
	Rel-7
	No
	FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	RAN_Study_Items
	Thu 15/12/05
	Mon 04/06/07
	100%
	
	"Marc Grant, Cingular"
	

	F
	7025
	C4
	Rel-7
	No
	FS on the TCAPsec Gateway concept
	SEC7-TCAP
	CP-050687
	Fri 28/10/05
	Fri 10/03/06
	100%
	29.800
	"Ulrich Wiehe, Siemens"
	Study WI...

	F
	7026
	S1
	Rel-7
	No
	Study of Customised Alerting Tone (CAT) Requirements
	CAT
	SP 060474
	Fri 07/10/05
	Fri 30/06/06
	65%
	22.982
	"Feng Lingjuan, China Mobile"
	Awaiting MCC SA3 input; No input from SA3 at this time

	F
	20065
	RP
	Rel-7
	No
	SI on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	RAN_Study_Items
	Wed 15/03/06
	Mon 17/09/07
	100%
	
	Don Zelmer
	

	F
	35075
	S5
	Rel-7
	No
	OAM&P Studies
	OAM-Study
	TR 30.817
	Fri 02/09/05
	Thu 15/03/07
	100%
	
	Toche
	

	BB
	35066
	S5
	Rel-7
	No
	Study of SOAP/HTTP IRP Solution Sets
	
	SP-050610
	Fri 02/09/05
	Thu 07/12/06
	100%
	TR 32.809
	Nortel
	

	BB
	35067
	S5
	Rel-7
	No
	Study of Itf-N Implementation Conformance Statement (ICS) template
	
	SP-050609
	Fri 02/09/05
	Thu 15/03/07
	100%
	TR 32.812
	China Mobile
	

	BB
	35068
	S5
	Rel-7
	No
	Study of IRP Information Model
	
	SP-050611
	Fri 02/09/05
	Thu 15/03/07
	100%
	TR 32.810
	Motorola 
	

	BB
	35045
	S5
	Rel-7
	No
	Stopped - Study on IRP usage scenarios
	
	SP-050303
	Fri 02/09/05
	Thu 07/12/06
	100%
	new TR 32.8xy
	Lucent 
	

	BB
	35076
	S5
	Rel-7
	No
	Deleted - Network Infrastructure Management
	OAM7-NIM
	
	Fri 15/12/06
	Fri 15/12/06
	100%
	
	
	

	WT
	7021
	S5
	Rel-7
	No
	Deleted - was duplicated - Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML
	
	Fri 15/12/06
	Fri 15/12/06
	100%
	new TR 32.8xy
	Nortel
	

	F
	7050
	C4
	Rel-7
	No
	FS of using M2PA in 3GPP network 
	FS-M2PA
	CP-060698
	Wed 22/03/06
	Fri 08/06/07
	100%
	
	Zhao Yuyi
	

	F
	32073
	S2
	Rel-7
	No
	(FS on) Enhancement of E2E QoS
	QoS7
	
	Mon 28/06/04
	Thu 01/12/05
	100%
	23.802
	
	Moved to a FS as SA32 (in line with slides)

	F
	7034
	C3
	Rel-7
	No
	FS on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	CP-060438
	Fri 10/03/06
	Fri 09/03/07
	100%
	new TR 29.814
	Thomas BELLING(Siemens)
	Moved to FS at CT32 (in line with slides)

	F
	320018
	C4
	Rel-7
	No
	FS on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	CP-070034
	Mon 15/05/06
	Fri 14/09/07
	94%
	29.802
	"David Hutton, Vodafone Group"
	Study WI

	BB
	330002
	C4
	Rel-7
	No
	CT4 aspects of NcSIP
	
	
	Mon 15/05/06
	Fri 01/06/07
	100%
	29.802
	
	

	BB
	330003
	C3
	Rel-7
	No
	CT3 aspects of NcSIP
	
	
	Mon 15/05/06
	Fri 14/09/07
	90%
	
	"Ragnar Huslende, Ericsson"
	

	F
	330013
	RP
	Rel-7
	No
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	RAN_Study_Items
	Mon 25/09/06
	Mon 17/09/07
	90%
	25.xxx
	"Chris Callender, Nokia"
	

	BB
	330015
	R4
	Rel-7
	No
	RAN4 aspects of FSUEPow
	RANFS-UEPow
	RAN_Study_Items
	Mon 25/09/06
	Mon 17/09/07
	90%
	
	Tiina Koskinen (Nokia)
	

	BB
	330014
	R2
	Rel-7
	No
	Deleted - RAN2 aspects of FSUEPow
	FSUEPow
	RAN_Study_Items
	Fri 22/06/07
	Fri 22/06/07
	100%
	
	Tiina Koskinen (Nokia)
	

	F
	350039
	R4
	Rel-7
	No
	FS on 3G Home NodeB/eNodeB
	RANFS-HNBeNB
	RAN_Study_Items
	Mon 05/03/07
	Fri 14/09/07
	100%
	TR 25.820
	Howard Thomas (Motorola)
	Finally kept in Rel-7 after having been moved to Rel-8

	F
	732028
	S3
	Rel-7
	No
	deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	SP-050395
	Thu 08/12/05
	Thu 08/12/05
	100%
	
	"Bengt Sahlin, Ericsson"
	

	F
	320017
	S2
	Rel-7
	No
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	
	
	Fri 08/12/06
	Fri 08/12/06
	100%
	
	Donghee Shim (LG Electronics Inc.)
	S2#52: Entry created

	F
	32029
	S2
	Rel-7
	No
	Deleted: FS on applicability of GALILEO for LCS
	Galileo
	SP-020541
	Thu 30/06/05
	Thu 30/06/05
	100%
	
	
	

	BB
	32058
	S2
	Rel-7
	No
	Deleted - TR on Stage 2
	
	
	Thu 30/06/05
	Thu 30/06/05
	100%
	
	
	

	BB
	50095
	GP
	Rel-7
	No
	deleted - GERAN review of the TR
	
	
	Thu 30/06/05
	Thu 30/06/05
	100%
	
	
	

	BB
	32005
	S2
	Rel-7
	No
	Deleted - IMS Local services
	IMSLocal
	
	Fri 06/01/06
	Fri 06/01/06
	100%
	23.228
	
	

	WT
	32019
	S2
	Rel-7
	No
	Deleted - Stage 2
	
	
	Fri 06/01/06
	Fri 06/01/06
	100%
	
	
	DAB - Not yet required in SA2 as it exists in previous releases

	BB
	11035
	C1
	Rel-7
	No
	Delete - Stage 3 for IMS Local services
	
	
	Fri 06/01/06
	Fri 06/01/06
	100%
	
	"Keith Drage, Lucent"
	

	F
	32078
	S2
	Rel-7
	No
	Deleted - IMS Phase 3
	
	
	Fri 06/01/06
	Fri 06/01/06
	100%
	
	
	

	F
	701216
	RP
	Rel-7
	No
	Deleted - Improvements of Radio Interface
	RInImp
	RAN_Work_Items
	Wed 15/09/04
	Wed 15/09/04
	100%
	
	
	Stage 2 description of Interim conclusion

	F
	14018
	C4
	Rel-7
	No
	Deleted: Generic User Profile Phase 2
	
	
	Mon 08/08/05
	Fri 30/06/06
	100%
	
	
	"Created at TSG#27 by A. Sultan because of the move to Rel-7 of ""Common Objects"". "

	BB
	42003
	C4
	Rel-7
	No
	Deleted - Stage 3 - Common objects
	
	TP-020275
	Mon 08/08/05
	Fri 30/06/06
	100%
	24.241
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID

	F
	31087
	S1
	Rel-7
	No
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	SP-050607 
	Fri 30/06/06
	Fri 30/06/06
	100%
	
	
	Awaiting MCC SA3 input

	F
	31086
	S1
	Rel-7
	No
	Delete - was duplicated - Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	SP-050527
	Fri 30/06/06
	Fri 30/06/06
	100%
	22.868
	"Juergen Merkel, Siemens AG"
	

	F
	50552
	GP
	Rel-7
	No
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	GP-042221
	Fri 30/06/06
	Fri 30/06/06
	100%
	
	"Stefan Eriksson, Ericsson"
	FS CLOSED at G#28 (no input)

	F
	34040
	S4
	Rel-7
	No
	Deleted (moved to Rel8) - FS on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	SP-060935
	Fri 22/06/07
	Fri 22/06/07
	100%
	26.967
	"Leon Hong, Airbiquity"
	Not completed

	F
	50586
	GP
	Rel-8
	No
	Deleted (moved to Rel-8) - U-TDOA Enhancement
	GUTEN
	GP-070865
	Fri 18/05/07
	Fri 18/05/07
	100%
	"43.059, 45.008, 48.071"
	"Terri L. Brooks (TruePosition, Inc.)"
	Moved to Rel-8

	F
	32085
	S2
	Rel-7
	No
	Deleted (moved to Rel8) -  FS on 3GPP System Architecture Evolution
	SAE
	SP-070163
	Wed 27/09/06
	Fri 28/09/07
	100%
	
	
	

	BB
	32086
	S2
	Rel-7
	No
	Deleted (moved to Rel8) - Stage 2 Interim conclusion for RAN Work to start
	
	
	Fri 28/09/07
	Fri 28/09/07
	100%
	23.882
	
	RAN work started

	BB
	32087
	S2
	Rel-7
	No
	Deleted (moved to Rel8) - Stage 2 Feasibility study on 3GPP architectural development
	
	
	Fri 28/09/07
	Fri 28/09/07
	100%
	23.882
	Chris Pudney
	"Some items left  SR VCC, Local Breakout, Network Access Selection"

	BB
	7024
	S3
	Rel-7
	No
	Deleted (moved to Rel8) - Security study for Inter-access mobility between non 3GPP and 3GPP system
	SAE-Sec
	
	Fri 28/09/07
	Fri 28/09/07
	100%
	"23.882, 33.821, 33.922"
	Dajiang Zhang (Nokia)
	

	BB
	320004
	S2
	Rel-7
	No
	Deleted - Duplicateed with 32087 - Stage 2 Feasibility study on 3GPP architectural development
	
	
	Wed 27/09/06
	Wed 27/09/06
	100%
	23.882
	
	

	F
	360009
	R4
	Rel-7
	No
	deleted - covered by UID 20053 - FS on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	
	Wed 28/03/07
	Wed 28/03/07
	100%
	
	
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
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	F/ BB/ WT
	WI ID
	WG
	Rel
	WI Name
	Acronym
	WID
	Start
	End
	% comp
	Impacted Specs
	Notes
	Rapporteur

	-
	-
	ALL
	Rel-8
	Release 8 Features
	
	
	
	
	
	
	
	

	F
	20068
	RP
	Rel-8
	3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	RAN_Work_Items
	25/09/2006
	12/03/2009
	26%
	
	
	Takehiro Nakamura (NTT DoCoMo)

	BB
	330018
	R1
	Rel-8
	LTE – Physical Layer
	LTE-Phys
	RAN_Work_Items
	25/09/2006
	14/09/2007
	95%
	36.2xy
	
	Sadayuki Abeta, NTT DoCoMo

	BB
	330019
	R2
	Rel-8
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	RAN_Work_Items
	25/09/2006
	14/12/2007
	80%
	36.3xy
	
	Benoist Sebire, Nokia

	BB
	330020
	R3
	Rel-8
	LTE – eUTRAN Interfaces
	LTE-interfaces
	RAN_Work_Items
	25/09/2006
	14/12/2007
	80%
	36.4xy
	
	Mattias Wahlqvist, Ericsson

	BB
	330021
	R4
	Rel-8
	LTE – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	RAN_Work_Items
	25/09/2006
	14/03/2008
	30%
	36.1xy
	
	Frank Lamprecht, Siemens

	BB
	370046
	R4
	Rel-8
	LTE FDD repeaters
	LTE-Repeaters
	RAN_Work_Items
	14/09/2007
	12/09/2008
	15%
	TS 36.x, TS 25.113
	
	Alf Ahlström, Powerwave Technologies. Ralf Michanikl, Andrew Wireless Corporation

	BB
	25029
	R5
	Rel-8
	LTE – Terminal Conformance Test Specifications
	LTE-UEConTest
	RAN_Work_Items
	01/06/2007
	12/12/2008
	5%
	
	BB place holder for a number of RAN5 Tasks
	Catherine Salinoc, NEC

	WT
	25041
	R5
	Rel-8
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	RAN_Work_Items
	01/06/2007
	12/12/2008
	5%
	TS 36.508, 36.523-1, 36.523-2, 36.523-3
	Dependent on RAN as well as on CT/SA WIs
	Catherine Salinoc (NEC), Jacob John (Motorola) 

	WT
	25042
	R5
	Rel-8
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	RAN_Work_Items
	01/06/2007
	12/09/2008
	5%
	TS 36.508, 36.521-1, 36.521-2
	
	Andrea Leonardi (Agilent)

	BB
	380036
	S5
	Rel-8
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	SP-070738
	07/01/2008
	12/03/2009
	10%
	new 32.761/2/3/5
	12/07 SA#38 WID Approval
	Ericsson 

	F
	320005
	S2;C1;C3;C4;S1
	Rel-8
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	SP-070933
	12/04/2006
	12/03/2009
	27%
	23.228, 23.279
	S2#52: Specification phase created. New WID approved SA#32
	Osok Song (Samsung)

	BB
	390018
	C1
	Rel-8
	CT1 aspects of SAE (TR 24.801)
	SAES_C1
	CP-080068
	04/01/2007
	19/09/2008
	30%
	
	
	

	BB
	390019
	C3
	Rel-8
	CT3 aspects of SAE (TR 29.804) 
	SAES_C3
	CP-080068
	05/02/2007
	19/09/2008
	15%
	
	
	

	BB
	390020
	C4
	Rel-8
	CT4 aspects of SAE (TR 29.803) 
	SAES_C4
	CP-080068
	04/01/2007
	19/09/2008
	30%
	
	
	

	BB
	320022
	S1
	Rel-8
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	SP-070933
	08/06/2006
	30/11/2007
	100%
	22.278
	
	Michael Kurz (T-Mobile International)

	WT
	340051
	C1
	Rel-8
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES-St3-CT1imp
	CP-080075
	05/02/2007
	15/12/2008
	15%
	
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	340054
	C3
	Rel-8
	Stage 3 (CT3) for SAE impact on existing capabilities
	SAES-St3-CT3imp
	CP-080056
	05/02/2007
	19/12/2008
	0%
	
	
	

	WT
	340062
	C4
	Rel-8
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES-St3-impacts
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	340049
	C1
	Rel-8
	Stage 2/3 for Network selection procedures
	SAES-St3-netsel
	CP-080075
	05/02/2007
	15/12/2008
	15%
	
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	340022
	C3
	Rel-8
	Stage 3 PCC aspects of SAE
	SAES-St3-PCC
	CP-080057
	05/02/2007
	19/12/2008
	0%
	
	C3-46: Progress made but completion date now estimated end 2008
	

	WT
	340023
	C3
	Rel-8
	Stage 3 of Interworking between EPC and external PDNs (SGi)
	SAES-St3-intwk
	CP-080056
	05/02/2007
	19/12/2008
	2%
	
	
	

	WT
	340028
	C4
	Rel-8
	Stage 3 of SAE / LTE identities
	SAES-St3-IDs
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	370017
	C3
	Rel-8
	Unified guidelines of Diameter usage within 3GPP
	SAES-DIAM
	CP-080055
	21/09/2007
	30/05/2008
	55%
	29.909
	CP-37: WI approved. C3-46: early draft of 29.909 available.
	Javier Gonzalez Gallego, Huawei

	WT
	340060
	C4
	Rel-8
	Stage 3 for protocol between EPCs
	SAES-St3-EPC_EPC
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	Name changed from "Stage 3 for PMIP protocol between EPCs" to incorporate GTP part also
	

	WT
	340055
	C4
	Rel-8
	Stage 3 for GTP v2 protocol
	SAES-St3-EPC
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	370018
	C4
	Rel-8
	Stage 3 for PMIP protocol within EPC
	SAES-St3-EPC
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	340020
	C1
	Rel-8
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES-St3-NASmob
	CP-080075
	05/02/2007
	15/12/2008
	23%
	24.301
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	340050
	C1
	Rel-8
	Stage 3 for Session management, bearer control and QoS aspects
	SAES-St3-BCQOS
	CP-080075
	05/02/2007
	15/12/2008
	21%
	24.301
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	340053
	C1
	Rel-8
	Stage 3 for security aspects for LTE Access
	SAES-St3-CT1sec-LTE
	CP-080075
	05/02/2007
	15/12/2008
	10%
	24.301
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	340025
	C3
	Rel-8
	Stage 3 for QoS mechanisms
	SAES-St3-QoS
	CP-080057
	05/02/2007
	19/12/2008
	0%
	
	
	

	WT
	340026
	C4
	Rel-8
	Stage 3 for EPC - HSS interface
	SAES-St3-EPC_HSS
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	380031
	C1
	Rel-8
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES-St3-intersys-2_3G
	CP-080075
	05/02/2007
	12/12/2008
	4%
	
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	340056
	C4
	Rel-8
	Stage 3 of EPC - GPRS 
	SAES-St3-EPC_GPRS
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	380032
	C4
	Rel-8
	Stage 3 of EPC to UTRAN
	SAES-St3-EPC_UTRAN
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	380033
	C4
	Rel-8
	Stage 3 of EPC to 3GPP2
	SAES-St3-EPC_3GPP2
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	360023
	C1
	Rel-8
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES-St3-intersys-C2k
	CP-080075
	05/02/2007
	15/12/2008
	12%
	
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	340061
	C4
	Rel-8
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES-St3-MME_SGSN
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	360021
	C1
	Rel-8
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES-St3-non-3GPP
	CP-080075
	05/02/2007
	15/12/2008
	18%
	24.302
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	360022
	C1
	Rel-8
	Stage 3 for Mobility management based on mobile IP DSMIP v6
	SAES-St3-CT1MIP
	CP-080075
	05/02/2007
	15/12/2008
	50%
	24.303
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	390009
	C1
	Rel-8
	Stage 3 for Mobility management based on mobile IP v4
	SAES-St3-CT1MIP
	CP-080075
	05/02/2007
	12/12/2008
	15%
	24.304
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	380030
	C1
	Rel-8
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES-St3-intersys-n3GPP
	CP-080075
	05/02/2007
	12/12/2008
	4%
	
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	370010
	C1
	Rel-8
	Stage 3  security aspects for non3GPP Access
	SAES-St3-CT1sec-MIP
	CP-080075
	05/02/2007
	15/12/2008
	15%
	
	
	Robert Zaus (Nokia Siemens Networks)

	WT
	370011
	C4
	Rel-8
	Stage 3 for interfaces within EPC
	EPS-int_ifSt3
	CP-080026
	19/09/2007
	05/12/2008
	10%
	
	
	

	WT
	340057
	C4
	Rel-8
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES-St3-EPC_n3G
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	340058
	C4
	Rel-8
	Stage 3 for AAA/HSS related
	SAES-St3-AAA_HSS
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	WT
	340059
	C4
	Rel-8
	Stage 3 for EPC - AAA interface
	SAES-St3-EPC_AAA
	CP-080026
	05/02/2007
	05/12/2008
	10%
	
	
	

	BB
	350030
	S2
	Rel-8
	Single Radio Voice Call Continuity for 3GPP
	SAES-SA-SR_VCC_3G
	SP-070949
	02/01/2007
	15/09/2008
	50%
	
	WID Approved at SA#38
	Curt Wong (Nokia Siemens Networks)

	BB
	380037
	S5
	Rel-8
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	SP-070737
	07/01/2008
	12/03/2009
	10%
	new 32.751/2/3/5
	12/07 SA#38 WID Approval
	Huawei

	BB
	380038
	S5
	Rel-8
	EPC Charging
	EPC-CH
	SP-070736
	07/01/2008
	12/03/2009
	20%
	32.240/ 296/ 251/ 252/ 298/ 299
	12/07 SA#38 WID Approval
	NSN

	BB
	390021
	C6
	Rel-8
	CT6 aspects of SAE
	SAES_C6
	CP-080164
	05/02/2007
	19/09/2008
	0%
	
	
	

	BB
	340019
	CP;C1
	Rel-8
	Deleted -  CT1 aspects of SAES
	SAES-St3
	CP-060674
	04/09/2007
	27/09/2007
	100%
	
	
	

	BB
	350019
	C1
	Rel-8
	Deleted -  CT1 aspects of SAES
	SAES-St3
	CP-060674
	04/09/2007
	04/09/2007
	100%
	
	
	

	BB
	340052
	C1
	Rel-8
	Deleted - Interoperability
	SAES-St3-interop
	CP-060674
	14/03/2008
	14/03/2008
	100%
	
	
	

	BB
	350020
	C3
	Rel-8
	Deleted - CT3 aspects of SAES
	SAES-St3
	CP-060675
	04/09/2007
	04/09/2007
	100%
	
	
	

	BB
	350021
	C4
	Rel-8
	Deleted - CT4 aspects of SAES
	SAES-St3
	CP-060676
	04/09/2007
	04/09/2007
	100%
	29.803
	
	

	BB
	340021
	C1
	Rel-8
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	CP-060674
	14/03/2008
	14/03/2008
	100%
	
	
	

	BB
	340027
	C4
	Rel-8
	Deleted -User and Control plane protocols
	SAES-St3-prot
	CP-060676
	21/09/2007
	21/09/2007
	100%
	
	
	

	BB
	340018
	S2
	Rel-8
	Deleted - GPRS enhancements for LTE access
	SAES-GPRS_LTE
	SP-060926
	04/09/2007
	04/09/2007
	100%
	23.401
	SP-34: GPRS enhancements for LTE access item created.
	Chris Pudney (Vodafone)

	BB
	340037
	S2
	Rel-8
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	SP-060926
	04/09/2007
	04/09/2007
	100%
	23.402
	SP-34: Architecture enhancements for non-3GPP accesses item created.
	Irfan Ali (Motorola)

	BB
	320030
	S2
	Rel-8
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	SP-060926
	02/10/2007
	02/10/2007
	100%
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279
	THIS LINE IS DELETED, replaced by the 2 Architecture parallel tracks. 
	Chris Pudney (Vodafone)

	F
	50583
	GP
	Rel-8
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	GP-061757
	08/09/2006
	21/11/2008
	45%
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008,48.018, 51.010
	
	Vlora Rexhepi - van der Pol, NOKIA Corporation, / Sergio Parolari, Nokia Siemens Networks S.p.A.

	F
	320014
	C6
	Rel-8
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	CP-070622
	22/06/2006
	05/09/2008
	65%
	
	
	Claus Dietze (Giesecke & Devrient)

	BB
	320015
	C6
	Rel-8
	Requirements for Contact Manager
	eUPHBOOK-St1
	CP-070622
	22/06/2006
	21/12/2007
	100%
	21.111
	C6-43: Name Changed to Requirements for Contact Manager. Expected completion updated from CT#34  to CT#35.
	Claus Dietze (Giesecke & Devrient)

	BB
	350046
	C6
	Rel-8
	External interface for eUPHBOOK
	eUPHBOOK-Spec
	CP-070622
	07/05/2007
	07/03/2008
	100%
	31.220
	New TS 31.xyz to be produced
	Claus Dietze (Giesecke & Devrient)

	BB
	370004
	C6
	Rel-8
	Internal interface for eUPHBOOK
	eUPHBOOK-Spec
	CP-070622
	07/05/2007
	05/09/2008
	5%
	31.xyz
	Created at CT#37
	Claus Dietze (Giesecke & Devrient)

	BB
	320016
	C6
	Rel-8
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	CP-060355
	21/06/2007
	21/06/2007
	100%
	31.102
	
	

	F
	7042
	S1
	Rel-8
	Enhancements for VGCS Applications
	EVA
	SP-070904
	15/03/2006
	15/06/2008
	97%
	42.068
	
	Amar Deol, Nortel Networks

	BB
	320021
	S1
	Rel-8
	SA1 aspects for EVA
	EVA-s1
	SP-070904
	15/03/2006
	06/12/2006
	100%
	42.068
	
	Amar Deol, Nortel Networks

	BB
	320019
	C1
	Rel-8
	C1 aspects for EVA
	EVA
	CP-060260
	02/06/2006
	15/06/2008
	90%
	43.068, 44.068
	Not reviewed at WG, directly from CT#37
	Milan Patel (Nortel Networks)

	BB
	320020
	C4
	Rel-8
	C4 aspects for EVA
	EVA-c4
	CP-060260
	02/06/2006
	30/11/2007
	100%
	29.002
	CT4#32: Crs are presented and in principle agreed, waiting for the approval of stage2...
	

	BB
	52148
	G2
	Rel-8
	GERAN2 Aspects of EVA
	EVA-EVGCSA
	GP-071855
	30/06/2006
	22/02/2008
	100%
	44.018, 48.008
	
	Frank Billenkamp (Nortel Networks)

	BB
	370019
	S1
	Rel-8
	VGCS/VBS and GPRS Interactions
	EVA-GPRS
	SP-070653
	03/09/2007
	21/03/2008
	100%
	42.068, 42.069
	is this a one-CR WI?
	Ling Liu, Huawei

	F
	340044
	S1;C1;C3;C4
	Rel-8
	Multimedia Priority Service
	PRIOR
	SP-060780
	08/06/2006
	12/03/2009
	35%
	22.153
	Created by MCC to group 320023 (Stage 1) and 340012 (Stage 3) wrongly shown as idependent Features
	Jim Garrahan (Telcordia)

	BB
	320023
	S1
	Rel-8
	Service Requirements for PRIOR
	PRIOR-EMR
	SP-060780
	08/06/2006
	30/11/2007
	100%
	22.153
	Friday check
	Jim Garrahan (Telcordia)

	BB
	340012
	C1
	Rel-8
	Stage 3 (CT1) for PRIOR
	PRIOR-MM
	CP-070576
	01/12/2006
	14/09/2008
	42%
	24.229
	"CT1" corrected into "C1"
	Keith Drage, Alcatel-Lucent

	BB
	370020
	C3
	Rel-8
	Stage 3 (CT3) for PRIOR
	PRIOR-MM
	CP-070576
	21/09/2007
	14/09/2008
	0%
	29.212, 29.213, 29.214, 29.163
	
	

	BB
	370021
	C4
	Rel-8
	Stage 3 (CT4) for PRIOR
	PRIOR-MM
	CP-070576
	21/09/2007
	30/05/2008
	3%
	23.008, 29.228, 29.229
	
	

	F
	7005
	S2
	Rel-8
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	SP-070490
	16/08/2006
	19/09/2008
	55%
	
	Name changed from "System enhancements for TISPAN Rel2" at SA36
	Steve Tsang-Kwong-U, Orange

	BB
	360024
	S2
	Rel-8
	Stage 2 of IMS_NNI
	IMS_NNI
	SP-070490
	22/06/2007
	21/12/2007
	100%
	
	
	Delphin  Barankanira, Orange

	BB
	360011
	C3
	Rel-8
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	CP-070486
	01/06/2007
	19/09/2008
	55%
	29.865
	CP-36: WI approved. C3-36: draft 29.865 advanced.
	Mauro Ficaccio (Telecom Italia)

	BB
	330011
	S5
	Rel-8
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	SP-060545
	28/09/2006
	07/12/2006
	100%
	32.297
	09/2006 SA#33 WID approved
	Amdocs

	F
	370025
	S1
	Rel-8
	IMS Centralised Service Control
	ICSRA
	SP-070924
	03/09/2007
	08/09/2008
	51%
	22.101
	
	Randy Wohlert (AT&T)

	BB
	380039
	S1
	Rel-8
	Stage 1 for ICSRA
	ICSRA-St1
	SP-070924
	03/09/2007
	14/12/2007
	80%
	22.101
	
	Randy Wohlert (AT&T)

	BB
	380040
	S2
	Rel-8
	Stage 2 for ICSRA
	ICSRA-St2
	SP-070924
	14/12/2007
	08/09/2008
	40%
	23.206 (Impacts to be determined)
	WID Approved at SA#38
	Andy Bennett (Alcatel-Lucent)

	F
	380035
	C1
	Rel-8
	AS/MRFC stage 2 and 3 work
	MRFC_TS
	CP-070784
	14/11/2007
	12/09/2008
	0%
	23.218, 24.229, 24.147, 24.247
	CT1-50:  C1-073183
	Mark Syrett (Hewlett-Packard)

	WT
	370023
	S1
	Rel-8
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	SP-070691
	03/09/2007
	14/12/2007
	90%
	22.228, 22.115, 22.101
	
	Susana Sabater (Ericsson)

	WT
	390013
	C1
	Rel-8
	Documentation of 3GPP2  in CT1
	REDOC_3GPP2
	CP-080218
	28/11/2007
	15/09/2008
	15%
	
	
	Milo Orsic, Alcatel-Lucent

	WT
	390026
	C3
	Rel-8
	Documentation of 3GPP2  in CT3
	REDOC_3GPP2
	CP-080218
	28/11/2007
	15/09/2008
	0%
	
	
	Milo Orsic, Alcatel-Lucent

	WT
	390027
	C4
	Rel-8
	Documentation of 3GPP2  in CT4
	REDOC_3GPP2
	CP-080218
	28/11/2007
	15/09/2008
	0%
	
	
	Milo Orsic, Alcatel-Lucent

	WT
	380001
	C1
	Rel-8
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	CP-080213
	28/11/2007
	15/06/2008
	60%
	
	
	Peter Leis, NSN

	WT
	380002
	C3
	Rel-8
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	CP-080213
	28/11/2007
	15/06/2008
	30%
	
	
	Peter Leis, NSN

	WT
	380003
	C4
	Rel-8
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	CP-080213
	28/11/2007
	12/09/2008
	50%
	
	
	

	WT
	370024
	S1
	Rel-8
	Merging TISPAN MMTel [requirements] for Common IMS
	TISMMTELR8
	SP-070569
	10/09/2007
	07/12/2007
	100%
	22.173
	
	Joerg Swetina (NSN)

	WT
	380041
	S5
	Rel-8
	MMTel and Supplementary Services Charging
	MMTel-CH
	SP-070749
	07/01/2008
	10/12/2008
	10%
	new 32.275, 32.298/299
	12/07 SA#38 WID Approval
	ALU

	BB
	380006
	C1;C3
	Rel-8
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_NR
	CP-080213
	02/05/2007
	30/06/2008
	4%
	29.163, 24.229, 24.173
	C1-50: C1-073083/C3-071084
	Martin Hülsemann (Deutsche Telekom)

	WT
	380007
	C1
	Rel-8
	Stage 3 (CT1) of CCBS/CCNR on IMS
	CCBS_NR-C1
	CP-080213
	02/05/2007
	15/06/2008
	8%
	29.163, 24.229, 24.173
	C1-50: C1-073083/C3-071084
	Martin Hülsemann (Deutsche Telekom)

	WT
	380008
	C3
	Rel-8
	Stage 3 (CT3) of CCBS/CCNR on IMS
	CCBS_NR-C3
	CP-080213
	02/05/2007
	30/06/2008
	0%
	29.163, 24.229, 24.173
	C1-50: C1-073083/C3-071084
	Martin Hülsemann (Deutsche Telekom)

	BB
	390014
	C1
	Rel-8
	Customised Alerting Tone
	IMSCAT
	CP-080219
	30/01/2008
	15/09/2008
	4%
	
	
	Milan Patel, Nortel

	BB
	380009
	C1;C3
	Rel-8
	Communication Wait on IMS
	CW
	CP-080214
	30/11/2007
	19/09/2008
	4%
	29.163, 24.229, 24.173
	C1-50: C1-073084/C3-071085
	Martin Hülsemann (Deutsche Telekom)

	WT
	380010
	C1
	Rel-8
	Stage 3 (CT1) of CWonIMS 
	CW-C1
	CP-080214
	30/11/2007
	19/09/2008
	7%
	29.163, 24.229, 24.173
	C1-50: C1-073084/C3-071085
	Martin Hülsemann (Deutsche Telekom)

	WT
	380011
	C3
	Rel-8
	Stage 3 (CT3) of CWonIMS 
	ICW-C3
	CP-080214
	30/11/2007
	19/09/2008
	0%
	29.163, 24.229, 24.173
	C1-50: C1-073084/C3-071085
	Martin Hülsemann (Deutsche Telekom)

	BB
	380042
	S5
	Rel-8
	Advice of Charge (AoC) support in IMS Charging
	
	SP-070739
	07/01/2008
	10/12/2008
	15%
	new 32.280, 32.240/260/296/298/299
	12/07 SA#38 WID Approval
	NSN

	BB
	370003
	S5
	Rel-8
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	
	SP-070621
	17/09/2007
	12/03/2008
	100%
	32.240/260/298/299
	
	ALU

	F
	380071
	S2
	Rel-8
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	SP-070822
	14/01/2008
	08/09/2008
	20%
	23.8xx, 23 203
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2
	Geoffrey Cristallo (Alcatel-Lucent)

	F
	380014
	C1;C3
	Rel-8
	Interworking between User-to-User Signaling (UUS) and SIP 
	UUSIW
	CP-070782
	30/11/2007
	30/06/2008
	30%
	29.163, 24.279, 24.229
	C3-46: WID in C1-073199/ C3-071126
	YANG, Lili (Huawei)

	BB
	380015
	C1
	Rel-8
	Stage 3 (CT1) of UUSIW
	UUSIW
	CP-070782
	30/11/2007
	30/06/2008
	0%
	29.163, 24.279, 24.229
	C3-46: WID in C1-073199/ C3-071126
	YANG, Lili (Huawei)

	BB
	380016
	C3
	Rel-8
	Stage 3 (CT3) of UUSIW
	UUSIW
	CP-070782
	30/11/2007
	30/06/2008
	60%
	29.163, 24.279, 24.229
	C3-46: WID in C1-073199/ C3-071126
	YANG, Lili (Huawei)

	F
	380018
	C3
	Rel-8
	Support of Overlap signalling
	Overlap
	CP-070731
	30/11/2007
	23/05/2008
	2%
	29.163, 24.229, 29.228, 29.229
	C3-46: WID in  C1-073126 / C3-071127 /C4-072008.
	JESSKE, Roland (Deutsche Telekom)

	BB
	380019
	C1
	Rel-8
	Stage 3 (CT1) of Overlap
	Overlap-C1
	CP-070731
	30/11/2007
	23/05/2008
	2%
	29.163, 24.229, 29.228, 29.229
	C3-46: WID in  C1-073126 / C3-071127 /C4-072008.
	JESSKE, Roland (Deutsche Telekom)

	BB
	380020
	C3
	Rel-8
	Stage 3 (CT3) of Overlap
	Overlap-C3
	CP-070731
	30/11/2007
	23/05/2008
	2%
	29.163, 24.229, 29.228, 29.229
	C3-46: WID in  C1-073126 / C3-071127 /C4-072008.
	JESSKE, Roland (Deutsche Telekom)

	BB
	380043
	S2
	Rel-8
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA WG2
	IMS_Comm_Doc
	SP-070823
	14/01/2008
	20/06/2008
	0%
	23.xxx, 23.228, 23.204, 23.167, 23.xyz (TBD)
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2
	Jozsef Varga (Nokia Siemens Networks)

	BB
	380072
	S2
	Rel-8
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce8
	SP-070915
	02/07/2007
	06/12/2007
	100%
	23.517 (ETSI ES 282.007), 23.506 (ETSI TS 182.006), 23.521 (ETSI TS 182.021), 23.507 (ETSI TS 182.007)
	WID and TSs approved at SA#38
	Antonio Ascolese (Telecom Italia)

	BB
	380044
	S2
	Rel-8
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	SP-070916
	02/07/2007
	06/12/2007
	100%
	23.517 (ETSI ES 282.007), 23.506 (ETSI TS 182.006), 23.521 (ETSI TS 182.021), 23.507 (ETSI TS 182.007)
	WID and TSs approved at SA#38
	Antonio Ascolese (Telecom Italia)

	F
	31088
	S1
	Rel-8
	IMS Service Brokering enhancements
	ISB
	SP-050830
	07/12/2005
	13/03/2006
	100%
	22.228
	
	John-Luc Bakker (Telcordia)

	BB
	320027
	S1
	Rel-8
	Stage 1 of ISB
	ISB-s1
	SP-050830
	07/12/2005
	13/03/2006
	100%
	22.228
	
	John-Luc Bakker (Telcordia)

	F
	370078
	S3
	Rel-8
	Security Enhancements for IMS
	IMS-Sec
	SP-070496
	01/03/2007
	12/09/2008
	51%
	33.203, 33.828, 33.803
	WID approved at SP-36
	Bengt Sahlin (Ericsson)

	BB
	360017
	S3
	Rel-8
	SA3 aspects of IMSSec
	IMS-Sec
	SP-070496
	01/03/2007
	14/03/2008
	43%
	33.203, 33.828, 33.803
	WID approved at SP-36
	Bengt Sahlin (Ericsson)

	BB
	380012
	C1
	Rel-8
	NASS Bundled Authentication - CT1 part
	NBA
	CP-070781
	14/11/2007
	12/09/2008
	30%
	24.229
	
	

	BB
	380013
	C4
	Rel-8
	NASS Bundled Authentication - CT4 part
	NBA-CT4
	CP-070781
	14/11/2007
	13/06/2008
	95%
	29.229, 29.228, 23.008
	
	

	F
	360012
	S2
	Rel-8
	IMS System enhancements for corporate network access
	IMS_Corp
	SP-070495
	22/06/2007
	19/09/2008
	8%
	
	
	Delphin  Barankanira, Orange

	BB
	360012
	S2
	Rel-8
	IMS System enhancements for corporate network access
	IMS_Corp-St2
	SP-070495
	22/06/2007
	13/06/2008
	15%
	
	
	Delphin  Barankanira, Orange

	BB
	390022
	C1
	Rel-8
	IMS protocol enhancements for corporate network access CT1
	IMS_Corp-St3_CT1
	CP-080220
	07/03/2008
	19/09/2008
	5%
	24.229
	
	

	BB
	390023
	C4
	Rel-8
	IMS protocol enhancements for corporate network access CT4
	IMS_Corp-St3_CT4
	CP-080220
	26/02/2008
	19/09/2008
	0%
	29.228, 29.229, 23.003, 23.008
	
	

	BB
	340008
	S3
	Rel-8
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	SP-060933
	06/12/2006
	06/06/2008
	95%
	33.203, 33.210, 33.220, 24.229
	
	Steve Dotson (Cablelabs)

	WT
	350033
	S3
	Rel-8
	S3 Aspects of PktCbl-Sec
	PktCbl-Sec
	SP-060933
	06/12/2006
	20/12/2007
	100%
	33.203, 33.210, 33.220, 24.229
	
	Steve Dotson (Cablelabs)

	WT
	350006
	C1
	Rel-8
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	CP-070124
	26/03/2007
	06/06/2008
	85%
	24.229, 24.109
	Supporting Companies:
	David Hancock (CableLabs)

	WT
	380029
	C3
	Rel-8
	CT3 Aspects of PktCbl-Sec
	PktCbl-Sec
	CP-070124
	26/03/2007
	20/12/2007
	100%
	24.229, 24.109
	Added as 100% complete at CT#38
	David Hancock (CableLabs)

	BB
	350008
	S2
	Rel-8
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	SP-070105
	05/02/2007
	15/06/2008
	40%
	
	
	

	WT
	350009
	S2
	Rel-8
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	SP-070105
	05/02/2007
	03/12/2007
	100%
	
	
	

	WT
	350010
	C1
	Rel-8
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	CP-070122
	26/03/2007
	15/06/2008
	0%
	24.229, 24167
	Supporting Companies:
	David Hancock (CableLabs)

	BB
	350011
	S2
	Rel-8
	IMS Inter-working Aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	SP-070107
	05/02/2007
	15/03/2008
	99%
	23.228
	Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson
	Bernie McKibben (CableLabs)

	WT
	350012
	S2
	Rel-8
	Architecture aspects of PktCbl-Interwork
	PktCbl-Intw
	SP-070107
	05/02/2007
	14/09/2007
	100%
	23.228
	Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson
	Bernie McKibben (CableLabs)

	WT
	350013
	C1
	Rel-8
	CT1 aspects of PktCbl-Interwork
	PktCbl-Intw
	CP-070575
	26/03/2007
	15/03/2008
	100%
	24.229
	Supporting Companies: 
	David Hancock (CableLabs)

	F
	330005
	S1
	Rel-8
	eCall Data Transfer
	EData
	SP-060678
	28/09/2006
	30/11/2007
	80%
	22.101, 22.105
	
	Rhys Robinson (Airbiquity)

	BB
	370081
	S1
	Rel-8
	eData Requirements
	EData
	SP-060678
	28/09/2006
	30/11/2007
	80%
	22.101, 22.105
	SA4 related activity - to be checked
	Rhys Robinson (Airbiquity)

	F
	330006
	S1
	Rel-8
	Local Charging Zone Requirements
	LCZR
	SP-060482
	28/09/2006
	07/12/2006
	100%
	22.115
	
	Hong Liu (China Mobile)

	F
	330017
	S1
	Rel-8
	Services Alignment and Migration
	ServAl
	SP-070126
	06/12/2006
	29/02/2008
	80%
	22.182
	previous names were Services Alignment, Service Migration
	Feng Lingjuan (China Mobile)

	F
	370026
	S1
	Rel-8
	Value Added Services for Short Message Service
	VAS4SMS
	SP-070572
	10/09/2007
	21/03/2008
	70%
	22.142
	
	Wu Bin (China Mobile)

	F
	340029
	S1
	Rel-8
	Customised Alerting Tone
	CAT
	SP-070122
	06/12/2006
	10/12/2007
	100%
	22.182
	Acronym changed from "CusAlert" to "CAT"
	Feng Lingjuan (China Mobile)

	BB
	370028
	S1
	Rel-8
	Stage 1 for CAT
	CAT
	SP-070122
	06/12/2006
	20/09/2007
	100%
	22.182
	
	Feng Lingjuan (China Mobile)

	BB
	370029
	S1
	Rel-8
	Customized multimedia information services - inclusion of TISPAN requirements
	TISCMI
	SP-070880
	03/09/2007
	10/12/2007
	100%
	22.182
	
	Peter Bleckert (Ericsson)

	F
	340030
	S1
	Rel-8
	I-WLAN Network Selection Principle
	IWLANNSP
	SP-060932
	03/09/2007
	12/09/2008
	1%
	22.234
	
	Chris Friel (O2)

	BB
	390024
	S1
	Rel-8
	Stage 1 of I-WLAN NSP
	IWLANNSP-St1
	SP-060932
	03/09/2007
	03/09/2007
	100%
	22.234
	
	Chris Friel (O2)

	BB
	390025
	C1
	Rel-8
	Stage 3 of WLAN NSP
	IWLANNSP-St3
	CP-080217
	07/03/2008
	12/09/2008
	0%
	24.234
	
	

	F
	370049
	S2
	Rel-8
	Interworking Wireless LAN Mobility
	IWLAN_Mob
	SP-070701
	14/09/2007
	08/09/2008
	55%
	23.xxx
	Name changed before SA#38 (was "Mobility  between 3GPP-WLAN Interworking and 3GPP Systems")
	Xiaobao Chen, Orange

	F
	340031
	S1
	Rel-8
	Service-Level Interworking for Messaging Services
	MESSIW
	SP-070816
	26/03/2007
	07/03/2008
	99%
	22.105, 22.340, 23.204, 23.811
	WID updated by S2-57, Approved at SP-36
	Liu Ling (Huawei); Duan Xiaoqin (Huawei)

	BB
	350047
	S1
	Rel-8
	Stage 1 aspects of MESSIW
	MESSIW-St1
	SP-070816
	26/03/2007
	26/03/2007
	100%
	22.105, 22.340
	
	Liu Ling (Huawei)

	BB
	350048
	S2
	Rel-8
	Stage 2 aspects of MESSIW
	MESSIW-St2
	SP-070816
	26/04/2007
	07/03/2008
	100%
	22.105, 22.340, 23.204, 23.811
	WID updated by S2-57, Approved at SP-36. Rapporteur updated S2#59. TR for Information to SA#38
	Patrice Hede (Huawei)

	WT
	35051
	S5
	Rel-8
	Telecom Management Methodology
	
	S
	07/06/2007
	11/12/2008
	65%
	new 32.155 , 32.153
	
	Ericsson 

	WT
	35053
	S5
	Rel-8
	Advanced Alarming on Itf-N (Study + Implementation)
	
	S
	07/06/2007
	11/12/2008
	80%
	new 32.121/2/3
	
	NSN

	WT
	35056
	S5
	Rel-8
	CN CS Bearer Transport Network (BTN) relative NRM
	
	S
	07/06/2007
	11/12/2008
	30%
	32.632/3/5
	
	China Mobile 

	WT
	370002
	S5
	Rel-8
	End point modelling for reference point
	
	S
	17/09/2007
	11/12/2008
	40%
	32.152, 32.62/3/4x, 32.73x
	
	Motorola

	WT
	35061
	S5
	Rel-8
	IP bearer network Performance measurement definitions
	
	S
	07/06/2007
	11/12/2008
	40%
	32.321/2/3/5 
	
	China Mobile 

	WT
	360001
	S5
	Rel-8
	HSUPA performance measurements 
	
	S
	07/06/2007
	11/12/2008
	70%
	32.405
	
	China Mobile 

	WT
	360002
	S5
	Rel-8
	Key Performance Indicators (KPIs) for UMTS/GERAN
	
	S
	07/06/2007
	11/12/2008
	40%
	32.xyz
	
	China Mobile 

	WT
	370001
	S5
	Rel-8
	Subscriber and Equipment Trace for eUTRAN and EPC
	
	S
	17/09/2007
	11/12/2008
	40%
	32.42x, 32.44x
	
	Ericsson

	BB
	11067
	C1
	Rel-8
	Service Level Tracing in IMS
	OAM8-Trace
	CP-060521
	07/03/2008
	19/12/2008
	0%
	24.229, 24.167, 29.228,29.229,29.163,29.332
	Cannot proceed without substancial IETF contribution
	Jari Jansson, Nokia

	F
	350014
	S1
	Rel-8
	Registration in Densely-populated area
	RED
	SP-070133
	12/03/2007
	08/09/2008
	51%
	22.101
	One CR at SA #35
	Tsuyoshi Takakura (NTT DoCoMo Inc.)

	BB
	370030
	S1
	Rel-8
	Stage 1 for RED
	RED
	SP-070133
	12/03/2007
	15/03/2007
	100%
	22.101
	One CR at SA #35
	Tsuyoshi Takakura (NTT DoCoMo Inc.)

	BB
	370031
	S2
	Rel-8
	Stage2 for Registration in Densely-populated area (RED)
	RED-St2
	SP-070694
	25/09/2007
	08/09/2008
	50%
	23.880
	Approved as BB at SP-37
	Itsuma Tanaka (NTT DoCoMo Inc.)

	F
	350015
	S3
	Rel-8
	Lawful Interception in the 3GPP Rel-8
	LI8
	SP-070238
	12/03/2007
	14/03/2008
	20%
	33.106, 33.107, 33.108
	End date to be determined when Rel-8 frozen.
	Berthold Wilhelm (BMWi/BNetzA)

	BB
	350034
	R4
	Rel-8
	UMTS 1500 MHz
	RInImp8-UMTS1500
	R
	05/03/2007
	14/09/2007
	100%
	TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121
	
	Takehiro Nakamura

	BB
	350035
	R4
	Rel-8
	UMTS 700 MHz
	RInImp8-UMTS700
	R
	05/03/2007
	12/06/2008
	70%
	TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121
	
	Tuomo Saynajakangas

	BB
	350036
	R4
	Rel-8
	UMTS 2300 MHz
	RInImp8-UMTS2300
	R
	05/03/2007
	12/06/2008
	10%
	TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121
	
	Marc Grant

	BB
	350037
	R4
	Rel-8
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	R
	05/03/2007
	12/03/2008
	80%
	
	
	Marc Grant, Cingular

	BB
	370032
	R2
	Rel-8
	CS Voice Service over HSPA
	RInImp8-CsHspa
	RAN_Work_Items
	19/07/2007
	14/03/2008
	10%
	25.323, 25.331, 25.322
	
	Woonhee Hwang, Nokia Siemens Networks

	BB
	370033
	R4
	Rel-8
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	RAN_Work_Items
	11/06/2007
	12/06/2008
	52%
	25.101
	
	Tim Frost, Vodafone

	F
	31081
	S1
	Rel-8
	Personal Network Management
	PNM
	SP-060574
	11/07/2005
	19/09/2008
	58%
	
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility
	Armin Toepfer, Vodafone

	BB
	350050
	C1
	Rel-8
	Stage 2 of PNM
	PNM
	CP-070574
	26/03/2007
	15/06/2008
	95%
	23.259
	
	Yang Lu (Vodafone)

	BB
	350038
	S5
	Rel-8
	Online charging correlation
	
	SP-070077
	16/03/2006
	14/12/2007
	100%
	32.240, 32.296
	WID approved SA#35
	Orange

	BB
	360003
	S5
	Rel-8
	SMS online charging
	
	S
	07/06/2007
	14/12/2007
	100%
	new 32.274, CR 32.240 / 299/ 298 
	
	Vodafone

	BB
	380046
	S5
	Rel-8
	WLAN Offline Charging
	
	SP-070750
	07/01/2008
	11/12/2008
	0%
	32.252/298/299
	12/07 SA#38 WID Approval
	ALU

	BB
	370034
	S1
	Rel-8
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	SP-070692
	03/09/2007
	14/03/2008
	100%
	22.127
	
	Song Dong (Orange)

	BB
	360005
	C5
	Rel-8
	OSA Stage 2/3 enhancements
	OSA8
	CP-070349
	25/10/2007
	04/12/2008
	5%
	23.198, 29.198/9
	
	Orange

	WT
	370012
	C5
	Rel-8
	Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	
	CP-070349
	25/10/2007
	04/12/2008
	0%
	29.199-xy
	
	Ericsson, FT/Orange, Sprint, Telecom Italia

	WT
	370013
	C5
	Rel-8
	Parlay-X Content Management web service (store/manage meta-data)
	
	CP-070349
	25/10/2007
	04/12/2008
	0%
	29.199-NEW
	
	ETRI

	WT
	370014
	C5
	Rel-8
	Parlay-X Policy web service 
	
	CP-070349
	25/10/2007
	04/12/2008
	70%
	29.199-22
	
	ETRI

	WT
	370015
	C5
	Rel-8
	Parlay-X Terminal status web service
	
	CP-070349
	25/10/2007
	04/12/2008
	0%
	29.199-NEW
	
	Orange

	WT
	370016
	C5
	Rel-8
	Identify communication format used by a particular application
	
	CP-070349
	25/10/2007
	04/12/2008
	0%
	29.199-xy
	
	AePONA

	WT
	380047
	C5
	Rel-8
	Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	
	SP-070853
	05/12/2007
	04/12/2008
	0%
	
	
	Telecom Italia

	WT
	380048
	C5
	Rel-8
	Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	
	SP-070853
	05/12/2007
	04/12/2008
	0%
	
	
	Telecom Italia

	WT
	380049
	C5
	Rel-8
	Topology Hiding (22.127 CR 0086 S1-071838)
	
	SP-070853
	05/12/2007
	04/12/2008
	0%
	
	
	Telecom Italia

	WT
	380050
	C5
	Rel-8
	Subscriber event notification (22.127 CR 0087 S1-071836)
	
	SP-070853
	05/12/2007
	04/12/2008
	0%
	
	
	Telecom Italia

	WT
	380051
	C5
	Rel-8
	Event notification (22.127 CR 0088 S1-071762)
	
	SP-070853
	05/12/2007
	04/12/2008
	0%
	
	
	Telecom Italia

	WT
	380052
	C5
	Rel-8
	Access policy (22.127 CR 0089 S1-071763)
	
	SP-070853
	05/12/2007
	04/12/2008
	0%
	
	
	Telecom Italia

	WT
	380053
	C5
	Rel-8
	API usage accounting (22.127 CR 0090 S1-071792)
	
	SP-070853
	05/12/2007
	04/12/2008
	0%
	
	
	Telecom Italia

	WT
	380054
	C5
	Rel-8
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	
	SP-070853
	05/12/2007
	04/12/2008
	0%
	
	
	Ericsson

	WT
	380055
	C5
	Rel-8
	Service identification (22.127 CR 0095 S1-071837)
	
	SP-070853
	05/12/2007
	04/12/2008
	0%
	
	
	Ericsson

	BB
	360013
	R1
	Rel-8
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	RAN_Work_Items
	04/06/2007
	10/03/2008
	82%
	25.308,25.211,25.212,25.213,25.306,25.331,25.433,25.435,25.423,25.425,25.101,25.104,25.141
	
	Johan Bergman, Ericsson

	BB
	370036
	R2
	Rel-8
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	RAN_Work_Items
	14/09/2007
	10/03/2008
	50%
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427
	
	Janne Peisa, Ericsson

	BB
	370037
	R2
	Rel-8
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	RAN_Work_Items
	14/09/2007
	12/06/2008
	30%
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433
	
	Markus Wimmer, Nokia Siemens Networks

	BB
	370038
	R2
	Rel-8
	Enhanced UE DRX for FDD
	RANimp-DRX
	RAN_Work_Items
	14/09/2007
	12/06/2008
	20%
	25.306, 25.308, 25.321, 25.331, 25.423
	
	Luís Barreto, Nokia

	BB
	370039
	R3
	Rel-8
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	RAN_Work_Items
	14/09/2007
	14/03/2008
	30%
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133
	
	Masatoshi Nakamata, Nokia Siemens Networks

	BB
	370040
	R3
	Rel-8
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	RAN_Work_Items
	14/09/2007
	14/03/2008
	50%
	25.423, 25.427, 25.433
	
	Masatoshi Nakamata, Nokia Siemens Networks

	BB
	360008
	R1
	Rel-8
	MBSFN Downlink Optimised Broadcast 3.84 Mcps TDD
	MBSFN-DOB
	RAN_Work_Items
	04/06/2007
	17/12/2007
	0%
	25.346, 25.201,25.221,25.222,25.223,25.306,25.331,25.402,25.433,25.102,25.105,25.123
	Moved from Rel-7
	Lars Lindbom (Ericsson)

	F
	360025
	C4
	Rel-8
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	CP-070517
	14/09/2007
	19/09/2008
	47%
	
	
	David Hutton (Vodafone Group)

	F
	360029
	C1
	Rel-8
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc2
	CP-070367
	22/06/2007
	15/12/2008
	20%
	23.218, 24.229
	
	Keith Drage (Alcatel-Lucent)

	F
	51147
	G1
	Rel-8
	New multicarrier BTS class 
	MCBTS
	GP-071542
	31/08/2007
	16/05/2008
	70%
	45.005, 45.050, 51.021
	
	Thomas BITZER (Alcatel-Lucent)

	F
	50118
	GP
	Rel-8
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	GP-050284
	28/01/2005
	16/11/2007
	100%
	25.914, 25.144, 45.005
	Reference to RAN4 specifications containing performance evaluation method  included in Rel 7. GSM MS requirements open.
	Ulf.Tegth (TeliaSonera)

	F
	360032
	S1
	Rel-8
	Paging Permission with Access Control
	PPACR
	SP-070501
	12/06/2007
	14/06/2008
	38%
	22.011
	Forgotten after SA#36
	Morita Takashi, NTT DoCoMo Inc. 

	BB
	370084
	S1
	Rel-8
	Stage 1 of PPACR
	PPACR-S1
	SP-070501
	12/06/2007
	14/09/2007
	100%
	22.011
	Forgotten after SA#36
	Morita Takashi, NTT DoCoMo Inc. 

	BB
	380017
	C1
	Rel-8
	Stage 3 (CT1) of PPACR
	PPACR-CT1
	CP-070783
	14/11/2007
	14/06/2008
	10%
	24.008, 23.122
	CT1-50: C1-072820
	Morita Takashi, NTT DoCoMo Inc.

	F
	50587
	GP
	Rel-8
	GAN Enhancements
	GANENH
	GP-071484
	31/08/2007
	29/08/2008
	36%
	43.318, 44.318, 51.010
	Completed
	Mohammed Versi, T-Mobile USA Inc.

	BB
	50588
	GP
	Rel-8
	Update to GAN specifications
	GANENH-SPEC
	GP-071560
	31/08/2007
	22/02/2008
	100%
	43.318, 44.318
	Completed
	Mohammed Versi, T-Mobile USA Inc.

	BB
	53089
	GP
	Rel-8
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	GP-071563
	31/08/2007
	29/08/2008
	5%
	51.010
	Not completed
	Mohammed Versi, T-Mobile USA Inc.

	F
	370051
	S1
	Rel-8
	Earthquake and Tsunami Warning System
	ETWS
	SP-070815
	10/09/2007
	08/09/2008
	59%
	
	
	Ryo Kitahara (NTTDoCoMo)

	BB
	370052
	S1
	Rel-8
	Stage 1 for ETWS
	ETWS-S1
	SP-070815
	10/09/2007
	10/03/2008
	70%
	22.268
	
	Ryo Kitahara (NTTDoCoMo)

	BB
	380056
	S2
	Rel-8
	Stage 2 for ETWS
	ETWS-S2
	SP-070815
	14/01/2008
	08/09/2008
	50%
	23.8xx
	Stage 2 added at SA#38: Stage 2 TR is a temporary solution placeholder TR
	Itsuma Tanaka (NTTDoCoMo)

	F
	713024
	C3
	Rel-8
	Multimedia interworking between IMS and CS networks
	MIWIMS
	CP-070729
	23/09/2005
	19/12/2008
	57%
	29.163, 29.332
	C3-36: Rel-8 stage 3 (MONA) extension added, so Feature moved to Rel-8 (all Rel-7 aspects completed); revised WID in C3-071150.
	Nico Gabriele, Vodafone UK

	BB
	380021
	C3
	Rel-8
	Stage 3 of MW-IMS, MONA extension
	MWIMS-St3Ph2
	CP-070729
	05/11/2007
	12/09/2008
	32%
	29.163
	C3-46: New stage 3 element to cater for MONA extension.
	

	BB
	380022
	C4
	Rel-8
	Mn interface (MGCF – IM MGW)
	MWIMS-Mn
	CP-070729
	21/11/2007
	19/12/2008
	70%
	29.332
	
	

	F
	380024
	C4
	Rel-8
	Conferencing enhancements for Mp interface
	eMp
	CP-070868
	30/11/2007
	05/12/2008
	9%
	23.333, 29.333
	
	Chen cheng

	BB
	380025
	C4
	Rel-8
	Stage 2 of eMp
	eMp
	CP-070868
	30/11/2007
	19/09/2008
	20%
	23.333
	
	Chen cheng

	BB
	380026
	C4
	Rel-8
	Stage 3 of eMp
	eMp
	CP-070868
	30/11/2007
	05/12/2008
	0%
	29.333
	
	Chen cheng

	F
	33025
	S3
	Rel-8
	Access Security  Enhancements
	ACCSEC2
	SP-040865
	02/07/2007
	29/01/2008
	75%
	33.102, 43.020
	Moved from Rel-7 to Rel-8 at SA#38
	Bengt Sahlin, Ericsson

	F
	34041
	S4
	Rel-8
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSIV_DRASIS
	SP-070755
	06/12/2007
	18/09/2008
	10%
	26.114
	
	Nikolai Leung, Qualcomm Europe & Kyunghun Jung, Samsung

	F
	34042
	S4
	Rel-8
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	SP-070756
	06/12/2007
	04/06/2009
	10%
	TS 26.xxx, TR 26.9xx
	
	Leon Hong & Rhys Robinson, Airbiquity

	F
	34043
	S4
	Rel-8
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	SP-070757
	06/12/2007
	11/12/2008
	5%
	26.234, 26.346, 26.946
	
	Thorsten Lohmar, Telefon AB LM Ericsson

	F
	380059
	S1
	Rel-8
	Storage and easy access of In Case of Emergency numbers on USIM 
	ICE
	SP-070944
	06/12/2007
	13/03/2008
	0%
	
	
	

	F
	380060
	S1
	Rel-8
	IP Interconnection of Services 
	IPinterc
	SP-070871
	06/12/2007
	13/03/2008
	0%
	
	
	

	BB
	380061
	S1
	Rel-8
	Stage 1 for Ipinterc
	IPinterc
	SP-070871
	06/12/2007
	13/03/2008
	0%
	
	
	

	F
	380062
	S1
	Rel-8
	Network Selection for non-3GPP Access 
	N3GTONSP
	SP-070874
	06/12/2007
	13/03/2008
	0%
	
	
	

	F
	380063
	S1
	Rel-8
	Charging for multi-phases services
	CHRGMPH
	SP-070872
	06/12/2007
	13/03/2008
	0%
	
	
	

	BB
	380070
	S1
	Rel-8
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	SP-070872
	06/12/2007
	13/03/2008
	0%
	
	
	

	F
	380064
	S2
	Rel-8
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	SP-070820
	14/01/2008
	08/09/2008
	25%
	23.8xx, 22.101, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221
	WID approved SA#38
	Deborah Barclay (Alcatel-Lucent)

	F
	380065
	S1
	Rel-8
	Home NodeB / eNodeB
	HomeNB
	SP-070952
	06/12/2007
	13/03/2008
	0%
	
	
	

	BB
	380066
	S1
	Rel-8
	Stage 1 for HNB_eHNB
	HomeNB-S1
	SP-070952
	06/12/2007
	13/03/2008
	0%
	
	
	

	F
	380067
	S1
	Rel-8
	Customized Ringing Signal 
	CRS
	SP-070875
	06/12/2007
	13/03/2008
	0%
	
	
	

	F
	51149
	G1, G3
	Rel-8
	Conformance testing for the Latency Reductions feature
	CTLATRED
	GP-080367
	22/02/2008
	21/11/2008
	0%
	51.010, 51.021
	
	Mats Samuelsson, Telefon AB LM Ericsson and Håkan Grunditz, Telefon AB LM Ericsson

	BB
	53090
	G3
	Rel-8
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	GP-080368
	22/02/2008
	21/11/2008
	0%
	51.010
	
	Håkan Grunditz, Telefon AB LM Ericsson

	BB
	51150
	G1
	Rel-8
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	GP-080369
	22/02/2008
	29/08/2008
	0%
	51.021
	
	Mats Samuelsson, Telefon AB LM Ericsson

	F
	53091
	G3
	Rel-8
	Mobile Station conformance testing of Packet-switched Handover
	PSHCT_MStest
	GP-080411
	22/02/2008
	21/11/2008
	0%
	51.010
	
	Franz Segerer, Rohde & Schwarz

	F
	53092
	G3
	Rel-8
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT_MStest
	GP-080330
	22/02/2008
	15/05/2009
	0%
	51.010
	
	Arsi Heino, NOKIA Corporation 

	F
	50591
	GP, G2
	Rel-8
	AoIP (A-interface over IP)
	AoIP
	GP-080404
	22/02/2008
	21/11/2008
	0%
	48.001, 48.002, 48.008, 48.020, 49.008
	
	Wang Shuaiyu, China Mobile and Paul Schliwa-Bertling, Telefon AB LM Ericsson

	F
	380086
	C6
	Rel-8
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	CP-070837
	10/12/2007
	12/09/2008
	0%
	
	
	Jacques Seif (Gemalto)

	F
	340032
	S2
	Rel-8
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	SP-060818
	28/09/2007
	28/09/2007
	0%
	23.234, 23.271, 23.167
	New WID approved SP-34. Supporting companies: Telcordia, Samsung, Qualcomm, BT, LG Electronics, Cingular, Alcatel-Lucent.  No scheduled end date!
	Donghee Shim (LG Electronics Inc.)

	F
	330007
	S1
	Rel-8
	Abandoned -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	SP-060484
	15/03/2007
	15/03/2007
	100%
	22.002, 22.004, 22.101, 22.105, 24.008
	
	Andre Jarvis  (3)

	F
	7027
	S1
	Rel-8
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	SP-050527
	04/11/2005
	16/06/2006
	100%
	22.868
	
	Juergen Merkel, Siemens AG

	F
	31089
	S1
	Rel-8
	Study on Network Composition
	NetComp
	SP-060478
	07/12/2005
	27/09/2006
	100%
	22.980
	
	Joerg Swetina (Siemens)

	F
	350004
	S5
	Rel-8
	Study on Charging Aspects of 3GPP System Evolution
	FSSAEcharg
	SP-070174
	02/04/2007
	06/12/2007
	100%
	TR 32.820
	WID approved SA#35
	NSN

	F
	320028
	S2
	Rel-8
	Study on Stage 2 aspects of IMS Service Brokering
	ISB_ST2_SDY
	SP-060443
	19/06/2006
	08/09/2008
	55%
	23.810
	Study approved SA#32
	Raquel Morera (Telcordia); F. Joe Lin (Telcordia)

	F
	320024
	S1
	Rel-8
	Study of Requirements of IMS Multimedia Conferencing
	SI-IMSconf
	SP-060479
	08/06/2006
	21/03/2007
	100%
	22.948
	
	Zheng Jianping (China Mobile )

	F
	320026
	S3
	Rel-8
	Study on Protection against SMS and MMS spam
	CPSMal
	SP-060446 
	08/06/2006
	21/12/2007
	10%
	33.9xx
	Formerly called "Consumer protection against spam and malware"
	Eric Gauthier (Orange SA) 

	F
	320031
	S2
	Rel-8
	Study of VCC support for Emergency Calls
	FSVCCEm
	SP-060290
	08/06/2006
	12/12/2008
	35%
	23.826
	Rapporteur update S2#59
	Ricky Kaura, Nortel

	F
	380034
	S1;S2
	Rel-8
	Study on centralized IMS services
	FSICS
	SP-070494
	23/10/2006
	21/02/2008
	97%
	22.892, 23.892
	22.892 planed to be withdrawn at SA#40
	Peter Bleckert, Ericsson

	BB
	370087
	S1
	Rel-8
	Study on centralized IMS services requirements
	FSICS-S1
	SP-070494
	05/03/2007
	27/11/2007
	91%
	22.892, 23.892
	22.892 planed to be withdrawn at SA#40
	Peter Bleckert, Ericsson

	BB
	330012
	S2
	Rel-8
	Study on centralized IMS services control 
	IMS_CSC
	SP-070494
	23/10/2006
	21/02/2008
	100%
	23.892
	Name changed from "Study on Centralised IMS Service Control"
	Andy Bennett (Alcatel-Lucent)

	F
	7049
	S2
	Rel-8
	Study on IMS utilizing multicast bearer services
	FS-MLTICAST-IMS
	SP-060148
	22/03/2006
	03/12/2007
	100%
	23.847
	
	Fiona Zhu (Siemens AG)

	F
	330016
	S1
	Rel-8
	Study on Paging Permission with Access Control
	PPAC
	SP-060785
	28/09/2006
	20/09/2007
	100%
	22.908
	
	Katsuhiro Noguchi (NTT DoCoMo Inc.)

	F
	340033
	S1
	Rel-8
	Study on Non 3GPP access NSP
	N3GtoNSP
	SP-060930
	06/12/2006
	19/11/2007
	100%
	22.812
	
	Chris Friel (O2)

	F
	340034
	S1
	Rel-8
	Study on Value Added Services for Short Message Service
	FSVAS4SMS
	SP 060786
	06/12/2006
	07/12/2007
	100%
	22.942
	
	Wu Bin (China Mobile Communications Corporation)

	F
	340035
	S1
	Rel-8
	Study on Service continuity between mobile and WLAN networks
	SMLSWLAN
	SP-070577
	06/12/2006
	06/12/2007
	90%
	22.937
	Name changed from "Study on Requirements for seamless roaming and service continuity between mobile and WLAN networks"
	Mike Meyerstein (BT)

	F
	350017
	S2
	Rel-8
	Study of Mobility between 3GPP-WLAN Interworking and 3GPP  Systems
	SM3GWLAN
	SP-070106
	20/03/2007
	14/09/2007
	100%
	23.837
	
	Orange

	BB
	35065
	S5
	Rel-8
	Study of Element Operations Systems Function (EOSF) definition
	
	S
	07/06/2007
	11/12/2008
	70%
	TR 32.819
	
	China Mobile

	BB
	35074
	S5
	Rel-8
	Study on SA5 MTOSI XML Harmonization
	
	S
	10/05/2006
	12/09/2007
	100%
	TR 32.818
	
	Nortel

	BB
	320006
	S5
	Rel-8
	Study of Common Profile Storage (CPS) Framework of User Data for network services and management
	
	S
	03/07/2006
	07/06/2007
	100%
	TR 32.808
	
	T-Mobile

	BB
	340036
	S5
	Rel-8
	Study of Management for LTE and SAE
	
	S
	07/12/2006
	11/12/2008
	85%
	TR 32.816
	
	Ericsson

	BB
	360006
	S5
	Rel-8
	Study of System Maintenance over Itf-N
	
	S
	07/06/2007
	11/12/2008
	50%
	TR 32.822
	
	ZTE

	BB
	360007
	S5
	Rel-8
	Study of Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	
	S
	07/06/2007
	11/12/2008
	40%
	TR 32.821
	
	Huawei

	F
	7048
	C1
	Rel-8
	Study on AS-MRFC media server control protocol
	MRFC
	CP-060180
	22/03/2006
	13/06/2008
	90%
	24.880
	
	Mark Syrett (Hewlett-Packard)

	F
	350018
	C4
	Rel-8
	Study on Restoration Procedures
	FSIMS8_RP
	CP-070031
	26/03/2007
	30/05/2008
	79%
	TR 23.820
	
	German Blanco (Ericsson)

	F
	350039
	R4
	Rel-8
	Study on 3G Home NodeB/eNodeB
	RANFS-HNBeNB
	RAN_Study_Items
	05/03/2007
	20/03/2008
	65%
	
	
	Howard Thomas (Motorola)

	F
	350051
	S2
	Rel-8
	Study on Multimedia Session Continuity
	MMSC_FS
	SP-070818
	26/04/2007
	14/04/2008
	90%
	23.893
	SID approved at SP-36. Updated as SP-37. For information to SA#38
	Jaeseung Song (LG Electronics)

	F
	350052
	S2
	Rel-8
	Study on CS Domain Services over evolved PS access
	FS_CSoPS
	SP-070401
	25/04/2007
	08/09/2008
	70%
	23.879
	SID approved at SP-36. TR for information to SA#38
	Sabine Demel (T-Mobile International)

	F
	360015
	S4
	Rel-8
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	SP-060935
	07/12/2006
	18/09/2008
	100%
	26.967
	Moved from Rel7
	Leon Hong, Airbiquity

	F
	360016
	R2
	Rel-8
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	RANFS-LTEmob
	RAN_Study_Items
	04/06/2007
	03/12/2007
	100%
	TR 36.938
	
	Hao Bi, Motorola

	F
	360030
	C4
	Rel-8
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FSIMS8_ASIO
	CP-070685
	14/09/2007
	12/09/2008
	40%
	TR 29.864
	
	Nigel Berry (Alcatel-Lucent

	F
	360031
	C4
	Rel-8
	Study on CAT solution for voice and video call in CS domain
	FSCusAlert-St3
	CP-070518
	14/09/2007
	12/09/2008
	21%
	TR 29.882
	
	Zhang Hao (China Mobile)

	BB
	380027
	C4
	Rel-8
	Study on CAT solution for voice and video call in CS domain
	FSCusAlert-St3
	CP-070518
	14/09/2007
	12/09/2008
	40%
	TR 29.882
	
	Zhang Hao (China Mobile)

	BB
	380028
	C3
	Rel-8
	CT3 Review of CT4's Study on CAT
	FSCusAlert-St3_rev
	CP-070518
	14/09/2007
	12/09/2008
	0%
	TR 29.882
	
	Zhang Hao (China Mobile)

	F
	32085
	S2
	Rel-8
	Study on 3GPP System Architecture Evolution
	SAE
	SP-070163
	03/12/2004
	31/12/2007
	100%
	
	Moved from Rel-7
	

	F
	370041
	R1
	Rel-8
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	RANFS-LCRTDDHSPAEvo
	RAN_Study_Items
	14/09/2007
	12/06/2008
	40%
	TR 25.9xx
	
	Xu Fei, RITT

	F
	370042
	R1
	Rel-8
	Study on Synchronised E-DCH for UTRA FDD
	RANFS-UplinkSync
	RAN_Study_Items
	14/09/2007
	14/03/2008
	20%
	TR 25.9xx
	
	Karri Ranta-aho, Nokia Siemens Networks

	F
	370043
	S2
	Rel-8
	Study on Extended Support of IMS Emergency Calls
	FSExIMSEm
	SP-070547
	24/09/2007
	12/12/2008
	15%
	23.868
	Approved SP-37
	Stephen Edge (Qualcomm)

	F
	370050
	S2
	Rel-8
	Study on System enhancements for the use of IMS services in local breakout
	FSIMS_LBO
	SP-070838
	01/10/2007
	12/12/2008
	20%
	22.8xx
	SID approved SA#37
	Mario Madella, Telecom Italia

	F
	370086
	S1
	Rel-8
	Study on Services Alignment and Migration
	FSServAl
	Check
	06/12/2006
	28/11/2007
	100%
	22.983
	Created at SA1#38 to dissociate TR from TS
	Feng Lingjuan (China Mobile)

	F
	50589
	GP
	Rel-8
	Study on A-interface over IP 
	AINTIP
	GP-071562
	31/08/2007
	22/02/2008
	100%
	TR 43.903
	Completed
	Wang Shuaiyu, China Mobile and Paul Schliwa-Bertling, Ericsson

	F
	50590
	GP
	Rel-8
	Study on Multi-User Reusing-One-Slot 
	MUROS
	GP-072033
	16/11/2007
	16/05/2008
	20%
	TR
	
	Juergen Hofmann (Nokia Siemens Networks)

	F
	380023
	C4
	Rel-8
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FSMAP2Diam
	CP-070760
	30/11/2007
	19/09/2008
	5%
	29.8xy
	
	Li Ming

	F
	51148
	G1
	Rel-8
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	GP-072026
	16/11/2007
	29/08/2008
	10%
	45.9xx
	
	Johanna Dwyer, ResearcH In Motion and Eddie Riddington, Nokia Siemens Networks

	F
	370044
	S1
	Rel-8
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	SP-070557
	03/09/2007
	14/12/2007
	0%
	22.937
	
	Mike Meyerstein, BT

	F
	31067
	S1
	Rel-8
	Abandoned - Study on All-IP Network
	AIPN
	SP-050181
	28/06/2004
	15/03/2006
	100%
	22.978
	
	Chris Sachno (NTT DoCoMo)

	BB
	31059
	S1
	Rel-8
	Abandoned - All-IP Network Feasibility Study
	AIPFS
	SP-040303
	28/06/2004
	16/03/2005
	100%
	22.978
	
	Chris Sachno (NTT DoCoMo)

	BB
	31068
	S1
	Rel-8
	Abandoned - draft Stage 1
	AIPN
	SP-050181
	28/06/2004
	15/03/2006
	100%
	22.258
	22.258 withdrawm, superseded by 22.278 (UID 320022)
	Chris Sachno (NTT DoCoMo)


Annex I:
Current Release 9 Features list, extracted from the Project Plan 


- Version March 11, 2008

Work Plan for Rel-8 - Version 2008 March 11th
	F/ BB/ WT
	WI ID
	WG
	Rel
	WI Name
	Acronym
	WID
	Start
	End
	% comp
	Impacted Specs
	Notes
	Rapporteur

	-
	-
	ALL
	Rel-9
	Release 9 Features
	
	
	
	
	
	
	
	

	BB
	390012
	S4
	Rel-9
	Codec specific part of FSEV_EPS
	FSEV_EPS-S4
	SP-070698
	03/09/2007
	12/03/2009
	0%
	
	Moved to Rel9
	Tim Haysom (Orange SA), Stefan Bruhn (Telefon AB LM Ericsson)

	F
	380078
	S2
	Rel-9
	SI on Architecture of Customized Alerting Tone
	FSCusAlert-St2
	SP-070905
	04/12/2007
	08/09/2008
	10%
	
	
	Wang Jing, China Mobile

	F
	380068
	S2
	Rel-9
	Evaluation of LCS Control Plane Solution for EPS
	FSLCS_EPS
	SP-070819
	14/01/2008
	20/03/2009
	20%
	23.8xx
	SID approved SA#38
	Robert Gross (SiRF Technology) 

	F
	370027
	S1
	Rel-9
	End-User Identity
	EUI
	SP-070651
	03/09/2007
	14/12/2007
	5%
	22.101
	Moved to Rel-9 at SA1#38
	Joerg Swetina (Nokia Siemens Network)

	F
	380057
	S1
	Rel-9
	Public Warning System
	PWS
	SP-070876
	06/12/2007
	13/03/2008
	0%
	
	
	

	BB
	380058
	S1
	Rel-9
	Stage 1 for PWS
	PWS-S1
	SP-070876
	06/12/2007
	13/03/2008
	0%
	
	
	

	F
	370053
	S3
	Rel-9
	Study on Remote management of USIM application on M2M Equipment
	FSUM2M
	SP-070635
	19/09/2007
	19/09/2008
	20%
	33.8yz
	
	Vesa Lehtovirta (Ericsson)

	F
	370045
	S1
	Rel-9
	Study on enhanced voice service requirements for the EPS
	FSEV_EPS
	SP-070698
	03/09/2007
	14/03/2008
	16%
	22.813
	Moved to Rel9
	Tim Haysom, Orange

	BB
	370047
	S1
	Rel-9
	Use cases definition and service and system requirements
	FSEV_EPS-S1
	SP-070698
	03/09/2007
	14/03/2008
	31%
	
	Moved to Rel9
	Tim Haysom, Orange

	BB
	370048
	S4
	Rel-9
	Codec specific part of FSEV_EPS
	FSEV_EPS-S4
	SP-070698
	03/09/2007
	14/03/2008
	0%
	
	Moved to Rel9
	Tim Haysom, Orange

	F
	320025
	S1
	Rel-9
	Study on support of a Public Warning System
	FSPWS
	SP-060781
	03/09/2007
	14/03/2008
	100%
	22.968
	Acronym changed from "PWS-SI" to "FSPWS"
	Mark Young (T-mobile)

	F
	380083
	S1
	Rel-9
	SI on advanced requirements for IP interconnect 
	IPXS
	SP-070878
	04/12/2007
	20/03/2008
	0%
	22.893
	
	Chris Friel (Telefonica O2 Europe)

	F
	380084
	S3
	Rel-9
	FS on UTRAN key management enhancements
	FSUKM
	SP-070782
	20/12/2007
	12/09/2008
	0%
	
	
	Karl Norrman, Ericsson

	F
	380085
	S3
	Rel-9
	FS on Home (e)NobeB Security
	FSHNB
	SP-070783
	20/12/2007
	12/09/2008
	0%
	
	
	Yanmei Yang, Huawei
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