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Work Program Key:

	F/ BB/ WT
	WI Level:
	F=Feature
	BB=Building Block
	WT=Work Task
	

	WI ID
	Work Item Unique ID number

	WG
	Responsible Working Group

	Rel
	Allocated Release

	Early Impl.
	Indicates whether Work Item is marked as a candidate for Early Implementation

	WI Name
	Name of Work Item

	Acronym
	Acronym (for WI Identification (e.g. for CRs)

	Appr Level / WID
	Level of Approval for the Work Item / Work Item Description (reference)

	Start
	Start date of Work Item

	End 
	Estimated Completion date of Work Item

	% comp
	Estimated percentage Complete

	WG Appd
	Indicates if the Work Item Description has been approved at WG level

	TSG Appd
	Indicates if the Work Item Description has been approved at TSG level

	Impacted Specs
	3GPP Specifications impacted by the Work Item

	Notes
	General Comments and Notes

	Rapporteur
	Name of Rapporteur for the Work Item


NOTE:
Release 4, Release 5, Release 6 and Release 7 Project Plans are no longer provided here. This is available in earlier TSG SA Reports.

Annex G:
Current Release 8 Features list, extracted from the Project Plan 



- Version June 17, 2008

Work Plan for Rel-8 - Version 2008 June 17th

	F/ BB/ WT
	WI ID
	WI Name
	Acronym
	WG
	Start
	End
	% comp
	WI TD
	Rapporteur Company
	Impacted TSs / TRs
	Notes

	
	
	Release 8 Features
	
	
	
	
	
	
	
	
	

	F
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	S1;S2;S3;S5;C1;C3;C4;C6
	12/04/06
	12/03/09
	46%
	SP-080132
	T-Mobile
	"23.228, 23.279, 23.402"
	

	BB
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	S1
	08/06/06
	12/12/07
	100%
	SP-080132
	T-Mobile
	"22.278, 22.011, 22.246"
	SA#38 completed

	BB
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	S2;S3;C1;C3;C4
	02/01/07
	19/12/08
	31%
	SP-080132
	NSN
	
	

	WT
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	S2
	02/01/07
	02/06/08
	100%
	SP-080132
	Motorola
	23.402
	SA#40 completed

	WT
	390044
	Stage 2 Security Architecture
	SAES
	S3
	12/03/08
	11/12/08
	80%
	SP-080132
	NSN
	"33.401, 33.210, 33.310"
	SA#39: WID update of SP-070933. WP record created

	WT
	340051
	"Stage 3 (CT1) for SAE impact on services, network functions and capabilities"
	SAES
	C1
	05/02/07
	15/12/08
	30%
	CP-080075
	NSN
	"24.229, 24.305, 27.007"
	

	WT
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	C3
	05/02/07
	19/12/08
	0%
	CP-080056
	Huawei
	
	

	WT
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	C4
	05/02/07
	05/12/08
	10%
	CP-080279
	Huawei
	"29.274, 29.275"
	CT#40 WID updated CP-080026=>CP-080279

	WT
	340049
	Stage 2/3 for Network selection procedures
	SAES
	C1
	05/02/07
	15/12/08
	60%
	CP-080075
	NSN
	"23.122, 24.302"
	

	WT
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	C3
	05/02/07
	19/12/08
	10%
	CP-080057
	Ericsson 
	
	

	WT
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	C3
	05/02/07
	19/12/08
	5%
	CP-080056
	Huawei
	
	

	WT
	340028
	Stage 3 for SAE / LTE identities
	SAES
	C4
	05/02/07
	05/12/08
	10%
	CP-080279
	Huawei
	23.003
	CT#40 WID updated CP-080026=>CP-080279

	WT
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	C3
	21/09/07
	12/09/08
	65%
	CP-080055
	Huawei
	29.909
	CP#37 WID approved

	BB
	350025
	SAE for LTE access 
	SAES-LTE
	S2;C1;C3;C4
	02/01/07
	19/12/08
	57%
	SP-080132
	Motorola
	23.402
	

	WT
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	C4
	05/02/07
	05/12/08
	60%
	CP-080279
	Huawei
	"29.274, 29.275"
	CT#40 WID updated CP-080026=>CP-080279

	WT
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	S2;C4
	02/01/07
	05/12/08
	77%
	SP-080132
	NSN
	
	

	WT
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	S2
	02/01/07
	05/06/08
	100%
	SP-080132
	NSN
	
	SA#40 completed

	WT
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	C4
	05/02/07
	05/12/08
	60%
	CP-080279
	Huawei
	29.274
	CT#40 WID updated CP-080026=>CP-080279

	WT
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	S2;C4
	02/01/07
	05/12/08
	77%
	SP-080132
	NSN
	
	

	WT
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	S2
	02/01/07
	05/06/08
	100%
	SP-080132
	NSN
	
	"Multiple PDN related alignments, 23.060-derived changes. SA#40 completed"

	WT
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	C4
	05/02/07
	05/12/08
	60%
	CP-080279
	Huawei
	"29.274, 29.275"
	CT#40 WID updated CP-080026=>CP-080279

	WT
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	C1
	05/02/07
	15/12/08
	50%
	CP-080075
	NSN
	"24.007, 24.301"
	

	WT
	340050
	"Stage 3 for Session management, bearer control and QoS aspects"
	SAES
	C1
	05/02/07
	15/12/08
	50%
	CP-080075
	NSN
	"24.007, 24.301"
	

	WT
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	C1
	05/02/07
	15/12/08
	38%
	CP-080075
	NSN
	"24.008, 24.301"
	

	WT
	340025
	Stage 3 for QoS mechanisms
	SAES
	C3
	05/02/07
	19/12/08
	0%
	CP-080057
	Ericsson 
	
	

	WT
	340026
	Stage 3 for EPC - HSS interface
	SAES
	C4
	05/02/07
	05/12/08
	70%
	CP-080279
	Huawei
	"29.272, 29.275"
	CT#40 WID updated CP-080026=>CP-080279

	BB
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	S2;C1;C4
	05/02/07
	15/12/08
	35%
	SP-080132
	Motorola
	23.402
	

	WT
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	S2
	05/02/07
	11/09/08
	90%
	SP-080132
	NSN
	
	SA#40 exception to Sep 2008 (default bearer issue)

	WT
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	C1
	05/02/07
	12/12/08
	5%
	CP-080075
	NSN
	"24.008, 24.301"
	

	WT
	390008
	"Stage 2 GPRS for EPC (23.060, etc.)"
	SAES
	S2
	14/01/08
	18/09/08
	40%
	SP-080132
	NSN
	
	"SA#40 exception to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN)"

	WT
	340056
	Stage 3 for EPC - GPRS 
	SAES
	C4
	05/02/07
	05/12/08
	20%
	CP-080279
	Huawei
	"29.274, 29.275"
	CT#40 WID updated CP-080026=>CP-080279

	WT
	380032
	Stage 3 for EPC to UTRAN
	SAES
	C4
	05/02/07
	05/12/08
	10%
	CP-080279
	Huawei
	"29.274, 29.275"
	CT#40 WID updated CP-080026=>CP-080279

	WT
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	C4
	05/02/07
	05/12/08
	70%
	CP-080279
	Huawei
	"29.277, 29.276"
	CT#40 WID updated CP-080026=>CP-080279

	WT
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	S2
	18/06/07
	05/06/08
	98%
	SP-080132
	NSN
	
	"SA#40 exception to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs)"

	WT
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	C1
	05/02/07
	15/12/08
	15%
	CP-080075
	NSN
	"24.301, 24.302"
	

	WT
	340061
	"Stage 3 for MME - SGSN ""signalling free"" protocol"
	SAES
	C4
	05/02/07
	05/12/08
	10%
	CP-080279
	Huawei
	29.274
	CT#40 WID updated CP-080026=>CP-080279

	BB
	350027
	SAE for support for non-3GPP accesses  
	SAES-SA-FP_n3GPP
	S2;S3;C1;C4
	02/01/07
	15/12/08
	46%
	SP-080132
	Motorola
	23.402
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	WT
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	S2
	02/01/07
	05/06/08
	100%
	SP-080132
	NSN
	
	SA#40 completed

	WT
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	S2
	02/01/07
	18/09/08
	90%
	SP-080132
	NSN
	
	SA#40 exception to Sep 2008 (Multiple PDN connections to the same APN using PMIP)

	WT
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	C1
	05/02/07
	15/12/08
	65%
	CP-080075
	NSN
	24.303
	

	WT
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	C1
	05/02/07
	12/12/08
	35%
	CP-080075
	NSN
	24.304
	

	WT
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	C1
	05/02/07
	12/12/08
	5%
	CP-080075
	NSN
	24.301
	

	WT
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	S2
	25/06/07
	05/06/08
	100%
	SP-080132
	NSN
	
	SA#40 completed

	WT
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	S3
	12/03/08
	11/12/08
	80%
	SP-080132
	NSN
	"33.402, 33.210, 33.310"
	SA#39: WID update of SP-070933. WP record created

	WT
	370010
	Stage 3  security aspects for DSMIP v6 Access
	SAES
	C1
	05/02/07
	15/12/08
	60%
	CP-080075
	NSN
	24.303
	post-CT#39: split into DSMIP v6 and MIPv4 Access

	WT
	390172
	Stage 3  security aspects for MIPv4 Access
	SAES
	C1
	05/02/07
	15/12/08
	0%
	CP-080075
	NSN
	24.304
	post-CT#39: split into DSMIP v6 and MIPv4 Access. 390072->390172

	WT
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	C1
	05/02/07
	15/12/08
	35%
	CP-080075
	NSN
	24.302
	

	WT
	370011
	Stage 3 for interfaces within EPC
	SAES
	C4
	19/09/07
	05/12/08
	60%
	CP-080279
	Huawei
	29.274
	CT#40 WID updated CP-080026=>CP-080279

	WT
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	C4
	05/02/07
	05/12/08
	30%
	CP-080279
	Huawei
	"29.273, 29.275"
	CT#40 WID updated CP-080026=>CP-080279

	WT
	340058
	Stage 3 for AAA/HSS related
	SAES
	C4
	05/02/07
	05/12/08
	30%
	CP-080279
	Huawei
	29.273
	CT#40 WID updated CP-080026=>CP-080279

	WT
	340059
	Stage 3 for EPC - AAA interface
	SAES
	C4
	05/02/07
	05/12/08
	20%
	CP-080279
	Huawei
	29.273
	CT#40 WID updated CP-080026=>CP-080279

	BB
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	S2
	02/01/07
	15/09/08
	100%
	SP-070949
	NSN
	23.216
	SA#38 WID approved. SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work 

	BB
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	S2
	25/06/07
	05/06/08
	100%
	SP-080132
	NSN
	
	SA#40 completed

	BB
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	S2
	02/01/07
	05/06/08
	100%
	SP-080132
	NSN
	
	SA#40 completed

	BB
	390036
	CS Fallback in EPS
	SAES-CSFB
	S2;C1;C4
	12/03/08
	05/12/08
	19%
	SP-080097
	"T-Mobile, Vodafone"
	"23.272, 23.401"
	SA#40 Stge 2 completed. CT#40 WID approved

	WT
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	S2
	12/03/08
	05/06/08
	100%
	SP-080097
	"T-Mobile, Vodafone"
	"23.272, 23.401"
	SA#40 completed

	WT
	400002
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	C1
	30/05/08
	05/12/08
	0%
	CP-080321
	NEC
	"24.301, 24.801, 24.008"
	CT#40 WID approved

	WT
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	C4
	30/05/08
	05/12/08
	0%
	CP-080321
	NEC
	23.008
	CT#40 WID approved

	BB
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	S2
	12/03/08
	05/06/08
	100%
	SP-080090
	Telecom Italia
	"23.228, 23.221, 23.203"
	SA#40 completed

	BB
	390010
	EPC Data Definitions
	EPC-OAM
	S5
	07/01/08
	12/03/09
	20%
	
	Huawei
	
	

	WT
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	S5
	07/01/08
	12/03/09
	20%
	SP-070737
	Huawei
	32.751/2/3/5
	12/07 SA#38 WID approved

	WT
	390011
	Performance measurements for EPC
	EPC-OAM
	S5
	22/02/08
	11/12/08
	20%
	SP-080061
	China Mobile 
	32.426
	SA#39 WID approved

	BB
	380038
	EPC Charging
	EPC-CH
	S5
	07/01/08
	12/03/09
	40%
	SP-070736
	NSN
	32.240/296/251/252/298/299
	SA#38 WID approved

	BB
	390018
	Issues for CT1 TR 24.801
	SAES
	C1
	04/01/07
	19/09/08
	60%
	CP-080068
	NSN
	24.801
	CT#39 WID approved

	BB
	390019
	Issues for CT3 TR 29.804
	SAES
	C3
	05/02/07
	19/09/08
	60%
	CP-080068
	Ericsson 
	29.804
	CT#39 WID approved

	BB
	390020
	Issues for CT4 TR 29.803
	SAES
	C4
	04/01/07
	19/09/08
	30%
	CP-080068
	Huawei
	29.803
	CT#39 WID approved

	BB
	400004
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	C4
	30/05/08
	15/12/08
	0%
	CP-080280
	TeliaSonera
	"23.003, 29.303"
	CT#40 WID approved

	BB
	390021
	CT6 aspects of SAE
	SAES
	C6
	05/02/07
	19/09/08
	0%
	CP-080164
	Nokia
	"31.102, 31.111"
	CT#39 WID approved

	F
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	S2;S5;C3
	16/08/06
	19/09/08
	82%
	SP-070490
	Orange
	
	"Name changed from ""System enhancements for TISPAN Rel2"" at SA36"

	BB
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	S2
	22/06/07
	06/12/07
	100%
	SP-070490
	Orange
	
	SA#38 completed

	BB
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	C3
	01/06/07
	19/09/08
	65%
	CP-080054
	Telecom Italia
	29.865
	CP-36: WI approved. C3-36: draft 29.865 advanced.

	BB
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	S5
	28/09/06
	07/12/06
	100%
	SP-060545
	Amdocs
	32.297
	SA#33 WID approved

	F
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	S1;S2;C1;C3;C4
	03/09/07
	05/12/08
	40%
	SP-070924
	AT&T
	
	SA#40 SA1/2 completed. CT#40 WID approved. 

	BB
	380039
	Stage 1 for ICSRA
	ICSRA
	S1
	03/09/07
	12/03/08
	100%
	SP-070924
	AT&T
	22.101
	SA#38 WID approved. SA#39 completed

	BB
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	S2
	14/12/07
	05/06/08
	100%
	SP-070924
	ALU
	"23.292, 23.206, 22.101"
	SA#38 WID approved. SA#40 completed

	BB
	400005
	"Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data"
	ICSRA
	C1
	30/05/08
	05/12/08
	0%
	CP-080319
	Ericsson
	"24.292, 24.229"
	CT#40 WID approved. 

	BB
	400006
	"Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data"
	ICSRA
	C3
	30/05/08
	05/12/08
	5%
	CP-080319
	Ericsson
	24.293
	CT#40 WID approved. 

	BB
	400007
	"Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data"
	ICSRA
	C4
	30/05/08
	05/12/08
	0%
	CP-080319
	Ericsson
	"29.292, 23.003, 29.232, 23.018, 29.002"
	CT#40 WID approved. 

	F
	380035
	AS/MRFC stage 2 and 3 work
	MRFC_TS
	C1
	14/11/07
	12/09/08
	5%
	CP-070782
	HP
	"23.218, 24.229, 24.147, 24.247"
	Triggered by Study UID_7048 (MRFC)

	F
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	S1;S5;C1;C3;C4
	02/05/07
	10/12/08
	39%
	not applicable
	Ericsson
	
	

	BB
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	S1;C1;C3;C4
	03/09/07
	12/09/08
	87%
	SP-070691
	Telecom Italia
	
	

	WT
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	"TISCAPR8, CIMS8-TIS"
	S1
	03/09/07
	14/12/07
	100%
	SP-070691
	Ericsson
	"22.228, 22.115, 22.101"
	SA#39 completed

	WT
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	C1
	28/11/07
	12/09/08
	95%
	CP-080213
	NSN
	
	

	WT
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	C3
	28/11/07
	12/09/08
	70%
	CP-080213
	NSN
	
	

	WT
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	C4
	28/11/07
	12/09/08
	90%
	CP-080213
	NSN
	
	

	BB
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	S1;S5
	10/09/07
	10/12/08
	37%
	SP-070569
	Telecom Italia
	
	

	WT
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	S1
	10/09/07
	07/12/07
	100%
	SP-070569
	NSN
	22.173
	SA#38 completed

	WT
	380041
	MMTel and Supplementary Services Charging
	MMTel-CH
	S5
	07/01/08
	10/12/08
	20%
	SP-070749
	ALU
	"32.275, 32.298/299"
	SA#38 WID approved

	BB
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	C1;C3
	02/05/07
	05/12/08
	7%
	CP-080215
	Deutsche Telekom
	"29.163, 24.229, 24.173"
	

	WT
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C1
	02/05/07
	12/09/08
	15%
	CP-080215
	Deutsche Telekom
	"24.642, 24.229, 24.173"
	

	WT
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C3
	02/05/07
	05/12/08
	0%
	CP-080215
	Deutsche Telekom
	29.163
	

	BB
	390058
	Flexible Alerting
	FA
	S1;C1
	30/01/08
	15/09/08
	42%
	CP-080219
	Nortel
	
	

	WT
	390059
	Stage 1 FA
	FA
	S1
	30/01/08
	05/06/08
	100%
	not available
	Telecom Italia
	22.173
	"SA#39: SA1 consider ""Pilot Identity"" concept need. SA#40 completed "

	WT
	390015
	Stage 3 FA
	FA
	C1
	30/01/08
	15/09/08
	10%
	CP-080219
	Nortel
	"24.239, 24.173"
	

	BB
	380009
	Communication Wait on IMS
	CW_IMS
	C1;C3
	30/11/07
	19/09/08
	5%
	CP-080214
	Deutsche Telekom
	"29.163, 24.229, 24.173"
	

	WT
	380010
	Stage 3 CW-IMS
	CW_IMS
	C1
	30/11/07
	12/09/08
	10%
	CP-080214
	Deutsche Telekom
	"24.615, 24.229, 24.173"
	

	WT
	380011
	Stage 3 CW-IMS
	CW_IMS
	C3
	30/11/07
	19/09/08
	0%
	CP-080214
	Deutsche Telekom
	29.163
	

	BB
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	S5
	07/01/08
	10/12/08
	25%
	SP-070739
	NSN
	"32.280, 32.240/260/296/298/299"
	SA#38 WID approved

	BB
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	S5
	17/09/07
	12/03/08
	100%
	SP-070621
	ALU
	32.240/260/298/299
	SA#39 completed

	F
	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	S2
	14/01/08
	08/09/08
	20%
	SP-070822
	Alcatel-Lucent
	"23.8xx, 23203"
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA2 and TISPAN2. SA#40 moved to Rel-9.

	F
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	C1;C3
	30/11/07
	05/12/08
	65%
	CP-070782
	Huawei
	"29.163, 24.279, 24.229"
	

	BB
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	C1
	30/11/07
	05/12/08
	70%
	CP-070782
	Huawei
	"24.279, 24.229"
	C3-46: WID in C1-073199/ C3-071126

	BB
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	C3
	30/11/07
	05/12/08
	60%
	CP-070782
	Huawei
	29.163
	C3-46: WID in C1-073199/ C3-071126

	F
	380018
	Support of Overlap signalling
	Overlap
	C1;C3
	30/11/07
	05/12/08
	2%
	CP-070731
	Deutsche Telekom
	"29.163, 24.229, 29.228, 29.229"
	CT#38 WID approved

	BB
	380019
	Stage 3 Overlap (CT1)
	Overlap
	C1
	30/11/07
	05/12/08
	2%
	CP-070731
	Deutsche Telekom
	24.229
	CT#38 WID approved

	BB
	380020
	Stage 3 Overlap (CT3)
	Overlap
	C3
	30/11/07
	05/12/08
	2%
	CP-070731
	Deutsche Telekom
	"29.163, 29.228, 29.229"
	CT#38 WID approved

	F
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	S2;C1;C3;C4
	02/07/07
	05/06/08
	100%
	not applicable
	Ericsson
	
	SA#40 completed

	BB
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	C1;C3;C4
	09/11/07
	07/03/08
	100%
	CP-080211
	ALU
	"24.229, 24.127, 29.162, 29.163, 29.228, 29.229, 24.xxx"
	CT#39 completed

	BB
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	C1;C3;C4
	09/11/07
	07/03/08
	100%
	CP-080229
	ALU
	"24.229, 24.127, 29.162, 29.163, 29.228, 29.229, 24.xxx"
	CT#39 completed

	BB
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	S2
	14/01/08
	05/06/08
	100%
	SP-070823
	NSN
	"23.228, 23.204, 23.167"
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed

	BB
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	S2;S1
	02/07/07
	06/12/07
	100%
	SP-080315
	"BT, Ericsson"
	"22.273, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173"
	WID and TSs approved at SA#38. SA#40 updated WID SP-070915=>SP-080315

	BB
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	S2
	02/07/07
	06/12/07
	100%
	SP-070916
	Telecom Italia
	"23.517(ETSIES282.007), 23.506(ETSI182.006), 23.521(ETSI182.021), 23.507(ETSI182.007)"
	SA#38 approved WID and TSs

	F
	31088
	IMS Service Brokering enhancements
	ISB
	S1
	07/12/05
	13/03/06
	100%
	SP-050830
	Telcordia
	22.228
	No Rel-8 changes

	BB
	320027
	Stage 1 for ISB
	ISB-s1
	S1
	07/12/05
	13/03/06
	100%
	SP-050830
	Telcordia
	22.228
	No Rel-8 changes

	F
	370078
	Security Enhancements for IMS
	IMS-Sec
	S3;C1;C4
	01/03/07
	11/12/08
	54%
	SP-070496
	Ericsson
	
	SA#36 WID approved

	BB
	360017
	Stage 2 aspects of IMSSec
	IMS-Sec
	S3
	01/03/07
	11/12/08
	70%
	SP-070496
	Ericsson
	"33.203, 33.141, 33.978, 33.828, 33.803"
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 

	BB
	390054
	Stage 3 aspects of IMSSec
	IMS-Sec
	C1;C4
	07/06/07
	21/03/08
	0%
	
	Ericsson
	
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	BB
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	C1
	14/11/07
	12/09/08
	40%
	CP-070781
	ALU
	24.229
	

	BB
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	C4
	14/11/07
	30/05/08
	100%
	CP-070781
	ALU
	"29.229, 29.228, 23.008"
	CT#40 completed

	F
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	S1;S2;C1;C4
	22/06/07
	25/12/08
	27%
	SP-080095
	Orange
	
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop)

	BB
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	S1
	12/03/08
	05/06/08
	100%
	SP-080095
	Telecom Italia
	
	SA#40 completed

	BB
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	S2
	22/06/07
	25/12/08
	15%
	SP-080095
	Orange
	23.228
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop)

	BB
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	C1
	07/03/08
	19/09/08
	25%
	CP-080220
	ALU
	"24.229, 24.503"
	CP#39 WID approved

	BB
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	C4
	26/02/08
	19/09/08
	50%
	CP-080220
	ALU
	"29.228, 29.229, 23.003, 23.008, 29.433"
	CP#39 WID approved

	F
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	S2;S3;C1;C3;C4
	06/12/06
	30/05/08
	100%
	SP-070105
	NSN
	
	CT#40 completed

	BB
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	S2;C1
	05/02/07
	30/05/08
	100%
	SP-070105
	
	
	CT#40 completed

	WT
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	S2
	05/02/07
	06/12/07
	100%
	SP-070105
	
	
	SA#38 completed

	WT
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	C1
	26/03/07
	30/05/08
	100%
	CP-070122
	Cablelabs
	
	CT#40 completed

	BB
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	S2;C1;C3
	05/02/07
	15/03/08
	100%
	SP-070107
	Cablelabs
	23.228
	CT#39 completed

	WT
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	S2
	05/02/07
	14/09/07
	100%
	SP-070107
	Cablelabs
	23.228
	SA#37 completed

	WT
	350013
	"CT1,CT3 PktCbl-Interwork"
	PktCbl-Intw
	C1;C3
	26/03/07
	15/03/08
	100%
	CP-070575
	Cablelabs
	24.229
	CT#39 completed

	BB
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	S3;C1;C3;C4
	06/12/06
	30/05/08
	100%
	SP-060933
	Cablelabs
	
	CT#40 completed

	WT
	350033
	S3 Aspects of PktCbl-Sec
	PktCbl-Sec
	S3
	06/12/06
	12/03/08
	100%
	SP-060933
	Cablelabs
	"33.203, 33.210, 33.220, 24.229"
	SA#39 completed

	WT
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	C1
	26/03/07
	30/05/08
	100%
	CP-070124
	Cablelabs
	"24.229, 24.109"
	CT#40 completed

	WT
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	C3
	26/03/07
	30/11/07
	100%
	CP-070124
	Cablelabs
	"24.229, 24.109"
	CT#38 completed

	WT
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	C4
	26/03/07
	14/03/08
	100%
	CP-070124
	Cablelabs
	"29.228, 29.229, 23.008, "
	CT#39 completed

	F
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	S2;C3;C4
	23/09/05
	19/12/08
	87%
	CP-070729
	Vodafone
	"29.163, 29.332"
	

	BB
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	S2
	23/09/05
	30/11/05
	100%
	
	Vodafone
	
	SA#31 Moved from FS section Feb 2006

	BB
	7014
	Stage 3 of MW-IMS
	MWIMS-St3
	C3
	23/09/05
	30/11/07
	100%
	CP-070096
	Vodafone
	29.163
	Moved from R7 WP because it is part of Feature 713024. This feature was extended to R8 by the inclusion (at last November's CT3 meeting) of a stage 3 extension covering MONA (WI 380021)

	BB
	380021
	"Stage 3 for MW-IMS, MONA extension"
	MIW-IMS
	C3
	05/11/07
	12/09/08
	75%
	CP-070729
	Vodafone
	29.163
	

	BB
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	C4
	21/11/07
	19/12/08
	70%
	CP-070729
	Vodafone
	29.332
	

	F
	360029
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc2
	C1
	22/06/07
	15/12/08
	50%
	CP-070367
	ALU
	"23.218, 24.229"
	

	F
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	S1;S2;S3;C1;C3;C4
	07/03/08
	11/12/08
	31%
	SP-080220
	Nortel
	
	SA#39 WID approved. SA#40 Stage 1/2 completed

	BB
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	S1
	12/03/08
	05/06/08
	100%
	SP-080220
	Nortel
	"22.228, 22.173, 22.101, 22.153"
	SA#39 WID approved  & Stage 1 exception Jun 2008. SA#40 completed

	BB
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	S2
	12/03/08
	05/06/08
	100%
	SP-080220
	NSN
	"23.002, 23.141, 23.203, 23.167, 23.228"
	SA#39 WID approved. SA#40 completed

	BB
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	S3
	12/03/08
	11/12/08
	30%
	SP-080220
	NSN
	"33.141, 33.203, 33.210"
	SA#39 WID approved. SA#40 exception to Sep 2008.

	BB
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	C1
	07/03/08
	11/12/08
	40%
	CP-080218
	ALU
	
	CT#39 WID approved. CT1 approved CRs with REDOC_3GPP2

	BB
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	C3
	07/03/08
	12/09/08
	15%
	CP-080218
	ALU
	
	CT#39 WID approved

	BB
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	C4
	07/03/08
	11/12/08
	0%
	CP-080218
	ALU
	
	CT#39 WID approved

	F
	390056
	IMS Service Continuity
	IMS-Cont
	S1;S2;C1
	12/03/08
	11/12/08
	47%
	SP-080092
	LG Electronics
	
	SA#40 Stage 1/2 completed. CT#40 WID approved

	BB
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	S1
	12/03/08
	05/06/08
	100%
	SP-080092
	LG Electronics
	
	SA#40 completed

	BB
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	S2
	12/03/08
	05/06/08
	100%
	SP-080092
	LG Electronics
	"23.237, 23.292"
	SA#40 completed

	BB
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	C1
	30/05/08
	11/12/08
	0%
	CP-080317
	Huawei
	"24.237, 24.229"
	CT#40 WID approved

	F
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	S4
	12/03/08
	11/12/08
	10%
	SP-080201
	"FT, Ericsson"
	"26.xyz, 26.234, 26.346"
	SA#39 WID approved

	F
	400012
	IMS Restoration Procedures
	IMS_RP
	C4;C1
	30/05/08
	15/12/08
	0%
	CP-080281
	Ericsson
	"23.320, 29.228, 29.229, 29.230, 24.229"
	CT#40 WID approved. Spin-off TR 23.820 FS UID_350018 (FS_IMS_RP)

	BB
	400026
	IMS Restoration Procedures
	IMS_RP
	C4
	30/05/08
	15/12/08
	0%
	CP-080281
	Ericsson
	"23.320, 29.228, 29.229, 29.230"
	CT#40 WID approved. 

	BB
	400027
	IMS Restoration Procedures
	IMS_RP
	C1
	30/05/08
	15/12/08
	0%
	CP-080281
	Ericsson
	24.229
	CT#40 WID approved. 

	F
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	S1;C1
	14/06/07
	12/09/08
	60%
	SP-060932
	Telefonica O2
	"22.234, 24.234"
	SA#36 Stage 1 completed

	BB
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	S1
	14/06/07
	14/06/07
	100%
	SP-060932
	Telefonica O2
	22.234
	SA#36 completed

	BB
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	C1
	07/03/08
	12/09/08
	60%
	CP-080217
	RIM
	24.234
	

	F
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	S2
	14/09/07
	12/12/08
	57%
	SP-070701
	Orange
	23.234
	SA#40 Stage 2 completed. CT#40 WID approved

	BB
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	S2
	14/09/07
	05/06/08
	100%
	SP-070701
	Orange
	23.234
	SA#40 completed

	BB
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	C1
	30/05/08
	12/12/08
	0%
	CP-080320
	Orange
	"24.327, 24.303"
	CT#40 WID approved

	F
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	S1;C1;C4;G2
	15/03/06
	12/09/08
	98%
	SP-070904
	Nortel
	
	Stage 1/2 completed

	BB
	320021
	SA1 aspects of EVA
	EVA-s1
	S1
	15/03/06
	06/12/06
	100%
	SP-070904
	Nortel
	42.068
	SA#38 completed

	BB
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	S1
	03/09/07
	21/03/08
	100%
	SP-070653
	Huawei
	"42.068, 42.069"
	SA#39 completed

	BB
	320019
	CT1 aspects of EVA
	EVA
	C1
	02/06/06
	12/09/08
	95%
	CP-060260
	Nortel
	"43.068, 44.068"
	06/08=>09/08

	BB
	320020
	CT4 aspects of EVA
	EVA
	C4
	02/06/06
	30/11/07
	100%
	CP-060260
	Nortel
	29.002
	CT#38 completed

	BB
	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	G2
	30/06/06
	22/02/08
	100%
	GP-071855
	Nortel
	"44.018, 48.008"
	GP#37 completed

	F
	31081
	Personal Network Management
	PNM
	S1;C1
	11/07/05
	19/09/08
	75%
	SP-080327
	Vodafone
	
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	BB
	7012
	Stage 1 for PNM
	PNM
	S1
	11/07/05
	31/07/06
	100%
	SP-080327
	Vodafone
	22.259
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327

	BB
	350050
	Stage 2 for PNM
	PNM
	C1
	26/03/07
	12/09/08
	96%
	CP-080065
	Vodafone
	23.259
	

	BB
	350041
	Stage 3 for PNM
	PNM
	C1;C4
	26/03/07
	19/09/08
	55%
	CP-080065
	Vodafone
	
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	WT
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	C1
	26/03/07
	19/09/08
	60%
	CP-080065
	Vodafone
	"24.259, 24.229"
	

	WT
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	C4
	26/03/07
	12/09/08
	50%
	CP-080065
	Vodafone
	"23.008, 23.018, 29.002, 29.328, 29.329"
	

	F
	330005
	eCall Data Transfer
	Edata
	S1
	28/09/06
	12/12/08
	73%
	SP-060678
	Airbiquity
	"22.101, 22.105"
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.

	BB
	370081
	eData Requirements
	EData
	S1
	28/09/06
	12/03/08
	100%
	SP-060678
	Airbiquity
	"22.101, 22.105"
	SA4 to select a suitable in-band modem. SA#39 completed

	BB
	400014
	Transfer of data during an emergency call
	EData
	C1
	30/05/08
	12/12/08
	0%
	CP-080316
	T-Mobile
	24.008
	CT#40 WID approved

	F
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	S4
	06/12/07
	04/06/09
	50%
	SP-070756
	Airbiquity
	"26.xxx, 26.9xx"
	Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)

	F
	380060
	IP Interconnection of Services 
	IPinterc
	S1
	06/12/07
	12/03/08
	100%
	SP-070871
	Telefonica O2
	"22.101, 22.228"
	Inform GSMA of progress. SA#39 Stage 1 completed. Stage 2/3 in Feature UID_360025 (SIP_Nc)

	BB
	380061
	Stage 1 for Ipinterc
	IPinterc
	S1
	06/12/07
	12/03/08
	100%
	SP-070871
	Telefonica O2
	"22.101, 22.228"
	SA#39 completed

	F
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	C4;C3
	14/09/07
	12/12/08
	44%
	CP-080282
	Vodafone
	
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282

	BB
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	C4
	14/09/07
	12/09/08
	85%
	CP-080282
	Vodafone
	"23.231, 23.153, 23.205"
	CT#40 updated WID CP-070517=>CP-080282

	BB
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	C4
	14/09/07
	12/09/08
	70%
	CP-080282
	Vodafone
	"29.231, 29.232, 29.332"
	CT#40 updated WID CP-070517=>CP-080282

	BB
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	C3
	14/09/07
	12/09/08
	20%
	CP-080282
	NSN
	"29.235, 23.172, 23.202, 29.007, 29.163, 29.414, 29.415"
	CT#40 updated WID CP-070517=>CP-080282

	BB
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	C3;C4
	30/05/08
	12/12/08
	3%
	CP-080392
	Telecom Italia
	
	CT#40 WID approved

	WT
	400009
	CT3 aspects CS-IBCF
	CS-IBCF
	C3
	30/05/08
	12/12/08
	5%
	CP-080392
	Telecom Italia
	29.235
	CT#40 WID approved

	WT
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	C4
	30/05/08
	12/12/08
	0%
	CP-080392
	Telecom Italia
	"29.238, 23.231, 29.232"
	CT#40 WID approved

	F
	370051
	Earthquake and Tsunami Warning System
	ETWS
	S1;S2;C1
	10/09/07
	05/12/08
	82%
	SP-070815
	NTT DoCoMo
	
	SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. Stage 1 completed. No SA2 impact. CT#40 WID approved

	BB
	370052
	Stage 1 for ETWS
	ETWS
	S1
	10/09/07
	12/03/08
	100%
	SP-070815
	NTT DoCoMo
	22.168
	SA#39 completed

	BB
	380056
	SA2 aspects of ETWS
	ETWS
	S2
	14/01/08
	05/06/08
	100%
	SP-070815
	NTT DoCoMo
	23.828
	SA#38 WID approved. SA#40 exception to Sep 2008 on impacts from adding the CBC to MME interface 

	BB
	400015
	CT1 aspects of ETWS
	ETWS
	C1
	30/05/08
	05/12/08
	0%
	CP-080318
	NTT DoCoMo
	23.041
	CT#40 WID approved

	F
	380059
	Storage and easy access of In Case of Emergency numbers on USIM 
	ICE
	S1
	06/12/07
	12/03/08
	100%
	SP-070944
	Telecom Italia
	"22.030, 22.101"
	SA#39 Stage 1 completed

	F
	330006
	Local Charging Zone Requirements
	LCZR
	S1
	28/09/06
	12/03/08
	100%
	SP-060482
	China Mobile
	22.115
	SA#39 Stage 1 completed

	F
	340029
	Customized Alerting Tone (CAT)
	CAT
	S1;C1;C3
	06/12/06
	05/12/08
	44%
	SP-070122
	China Mobile
	
	"Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 exception to Sep 2008 for SA2 (Forking, Early session model)"

	BB
	370028
	Stage 1 for CAT
	CAT
	S1
	06/12/06
	20/09/07
	100%
	SP-070122
	China Mobile
	22.182
	Conflict 3GPP vs. 3GPP2 IMS CAT

	BB
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	S1
	03/09/07
	10/12/07
	100%
	SP-070880
	Ericsson
	22.182
	SA#38 completed

	BB
	390014
	IMS CAT Supplementary Service
	CAT_SS
	C1
	30/01/08
	15/09/08
	0%
	CP-080074
	Nortel
	24.182
	

	BB
	390071
	CAT solution for voice and video call in CS domain
	CAT
	C3
	12/03/08
	05/12/08
	0%
	
	Ericsson
	
	Wait for conclusion of Study UID_360031 (FS_CAT_VVC_CS)

	F
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	S1;S2
	26/03/07
	12/12/08
	47%
	SP-070816
	Huawei
	
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.

	BB
	350047
	Stage 1 for MESSIW
	MESSIW
	S1
	26/03/07
	26/03/07
	100%
	SP-070816
	Huawei
	"22.105, 22.340"
	SA#35 work completed

	BB
	350048
	Stage 2 for MESSIW
	MESSIW
	S2
	26/04/07
	07/03/08
	100%
	SP-070816
	Huawei
	"23.811, 23.204"
	SA#39 work completed

	BB
	400016
	Stage 3 for MESSIW
	MESSIW
	C3
	30/05/08
	12/12/08
	8%
	CP-080391
	Huawei
	29.331
	CT#40 WID approved

	BB
	400017
	Stage 3 for MESSIW
	MESSIW
	C1
	30/05/08
	12/12/08
	0%
	CP-080391
	Huawei
	"29.331, 24.341"
	CT#40 WID approved

	F
	340044
	Multimedia Priority Service
	PRIOR
	S1;C1;C3;C4
	08/06/06
	05/12/08
	42%
	SP-060780
	Telcordia
	
	SA#38 Stage 1 completed. No Stage 2 identified

	BB
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	S1
	08/06/06
	06/12/07
	100%
	SP-060780
	Telcordia
	22.153
	SA#38 completed

	BB
	340012
	Stage 3 for PRIOR
	PRIOR-MM
	C1
	01/12/06
	14/09/08
	42%
	CP-070576
	ALU
	24.229
	

	BB
	370020
	Stage 3 for PRIOR
	PRIOR-MM
	C3
	21/09/07
	05/12/08
	0%
	CP-070576
	ALU
	"29.212, 29.213, 29.214, 29.163"
	

	BB
	370021
	Stage 3 for PRIOR
	PRIOR-MM
	C4
	21/09/07
	12/09/08
	5%
	CP-070576
	ALU
	"23.008, 29.228, 29.229"
	

	F
	360010
	OSA Rel-8 
	OSA8
	S1;C5
	23/08/07
	30/05/08
	100%
	SP-070692
	Orange
	"22.127, 23.198, 29.198, 29.199"
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	BB
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	S1
	23/08/07
	12/03/08
	100%
	
	"Orange, AePONA"
	22.127
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	BB
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	S1
	03/09/07
	14/03/08
	100%
	SP-070692
	Orange
	22.127
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	BB
	360005
	OSA Stage 2/3 enhancements
	OSA8
	C5
	25/10/07
	30/05/08
	100%
	CP-080429
	Orange
	"23.198, 29.198, 29.199"
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127

	WT
	370012
	"Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance"
	OSA8
	C5
	25/10/07
	30/05/08
	100%
	CP-080429
	"Ericsson, FT/Orange, Sprint, Telecom Italia"
	existing 29.199-xy
	CT#40: Work moved to OMA

	WT
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	C5
	25/10/07
	30/05/08
	100%
	CP-080429
	ETRI
	29.199-21
	CT#40 completed

	WT
	370014
	Parlay-X Policy web service 
	OSA8
	C5
	25/10/07
	30/05/08
	100%
	CP-080429
	ETRI
	29.199-22
	CT#40 completed

	WT
	370015
	Parlay-X Terminal status web service
	OSA8
	C5
	25/10/07
	30/05/08
	100%
	CP-080429
	Orange
	29.199-08
	CT#40 completed

	WT
	370016
	Delete - Identify communication format used by a particular application
	OSA8
	C5
	25/10/07
	30/05/08
	100%
	CP-080429
	Ericsson
	existing 29.199-xy
	CT#40: Work moved to OMA

	WT
	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	C5
	05/12/07
	30/05/08
	100%
	CP-080429
	Telecom Italia
	PXWS Framework
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	WT
	380048
	"Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)"
	OSA8
	C5
	05/12/07
	30/05/08
	100%
	CP-080429
	Telecom Italia
	PXWS Framework
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	WT
	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	C5
	05/12/07
	30/05/08
	100%
	CP-080429
	Telecom Italia
	PXWS Framework
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	WT
	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	C5
	05/12/07
	30/05/08
	100%
	CP-080429
	Telecom Italia
	PXWS Framework
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	WT
	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	C5
	05/12/07
	30/05/08
	100%
	CP-080429
	Telecom Italia
	PXWS Framework
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	WT
	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	C5
	05/12/07
	30/05/08
	100%
	CP-080429
	Telecom Italia
	PXWS Framework
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	WT
	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	C5
	05/12/07
	30/05/08
	100%
	CP-080429
	Telecom Italia
	PXWS Framework
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	WT
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	C5
	05/12/07
	30/05/08
	100%
	CP-080429
	Ericsson
	29.199-14/13
	CT#40 completed

	WT
	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	C5
	05/12/07
	30/05/08
	100%
	CP-080429
	Ericsson
	existing 29.199-xy
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	WT
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	C5
	10/01/08
	30/05/08
	100%
	CP-080429
	AePONA
	29.198-03
	CT#40 completed

	WT
	390068
	Mobility Emergency Location
	OSA8
	C5
	10/01/08
	30/05/08
	100%
	CP-080429
	AePONA
	29.198-06
	CT#40 completed

	WT
	390069
	Connectivity Manager SCF
	OSA8
	C5
	10/01/08
	30/05/08
	100%
	CP-080429
	AePONA
	29.198-10
	CT#40 completed

	WT
	390070
	PAM Presence Agent
	OSA8
	C5
	10/01/08
	30/05/08
	100%
	CP-080429
	AePONA
	29.198-14
	CT#40 completed

	F
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	S1;C1
	12/06/07
	12/09/08
	92%
	SP-070501
	NTT DoCoMo
	
	Triggered by Study UID_330016 (PPAC). SA#37 Stage 1 completed

	BB
	370084
	Stage 1 for PPACR
	PPACR-S1
	S1
	12/06/07
	14/09/07
	100%
	SP-070501
	NTT DoCoMo
	22.011
	Triggered by Study UID_330016 (PPAC). SA#37 completed

	BB
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	C1
	14/11/07
	12/09/08
	90%
	CP-070783
	NTT DoCoMo
	"24.008, 23.122"
	CT#38 WID approved.

	F
	370026
	Value Added Services for Short Message Service
	VAS4SMS
	S1
	10/09/07
	12/03/08
	100%
	SP-070572
	China Mobile
	"22.142, 22.942"
	SA#39 completed

	F
	380063
	Charging for multi-phases services
	CHRGMPH
	S1
	06/12/07
	12/03/08
	100%
	SP-080053
	Telecom Italia
	
	SA#39 completed

	BB
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	S1
	06/12/07
	12/03/08
	100%
	SP-080053
	Telecom Italia
	22.115
	SA#39 completed

	F
	380065
	Home NodeB / eNodeB
	HomeNB
	S1
	06/12/07
	12/03/08
	100%
	SP-070952
	Telecom Italia
	"22.011, 22.115"
	SA#39 completed

	BB
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	S1
	06/12/07
	12/03/08
	100%
	SP-070952
	Telecom Italia
	"22.011, 22.115"
	SA#39 completed

	F
	33025
	Access Security  Enhancements
	ACCSEC2
	S3
	02/07/07
	11/12/08
	80%
	SP-040865
	Ericsson
	"33.102, 43.020"
	SA#38 moved to Rel-8

	F
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	S3
	12/03/07
	11/12/08
	40%
	SP-070238
	BMWi
	"33.106, 33.107, 33.108"
	SA#40 exception to Sep 2008 for LI for SAE/LTE

	F
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	S3
	12/03/08
	11/09/08
	60%
	SP-080133
	Ericsson
	"33.223, 33.224, 29.109, 24.109"
	SA#39 WID approved

	F
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	S4
	12/03/08
	11/12/08
	5%
	SP-080004
	"FT, Ericsson"
	"26.131, 26.132"
	SA#39 WID approved

	F
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	S4
	06/12/07
	11/12/08
	15%
	SP-070757
	Ericsson
	"26.234, 26.346, 26.946"
	SA#38 WID approved

	F
	400028
	"Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI"
	MTSI_eMHI
	S4;C3;C1;C4
	06/12/07
	12/12/08
	7%
	SP-080443
	"Ericsson, Qualcomm"
	
	SA#40 WID approved

	BB
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSIV_DRASIS
	S4
	06/12/07
	18/09/08
	20%
	SP-080246
	"Qualcomm, Samsung"
	26.114
	SA#40 Feature=>BB under new Feature UID_400028 (MTSI). CT#40 updated WID SP-070755=>SP-080246

	BB
	400018
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	C3
	30/05/08
	12/12/08
	0%
	CP-080422
	Huawei
	29.163
	CT#40 WID approved

	BB
	400019
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	C1
	30/05/08
	12/12/08
	0%
	CP-080422
	Huawei
	24.229
	CT#40 WID approved

	BB
	400020
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	C4
	30/05/08
	12/12/08
	0%
	CP-080422
	Huawei
	29.332
	CT#40 WID approved

	F
	340063
	OAM&P 8
	OAM8
	S5;C1
	07/06/07
	12/03/09
	61%
	not applicable
	Huawei
	
	Collection of various SA5 WIs

	BB
	340064
	Network Infrastructure Management 8
	OAM8-NIM
	S5
	07/06/07
	12/03/09
	62%
	
	Huawei
	
	

	WT
	35051
	Telecom Management Methodology
	OAM8
	S5
	07/06/07
	11/12/08
	70%
	SP-070296
	Ericsson 
	"32.155, 32.153"
	

	WT
	35053
	Advanced Alarming on Itf-N
	OAM8
	S5
	07/06/07
	12/06/08
	100%
	SP-070492
	NSN
	"32.121, 32.122, 32.123"
	

	WT
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	S5
	07/06/07
	12/06/08
	100%
	SP-070300
	China Mobile 
	32.632/3/5
	

	WT
	370002
	End point modelling for reference point
	OAM8
	S5
	17/09/07
	11/12/08
	60%
	SP-070618
	Motorola
	"32.152, 32.62/3/4x, 32.73x"
	

	WT
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	S5
	22/02/08
	11/12/08
	10%
	SP-080068
	TeliaSonera
	"32.101/2, 32.xyz"
	SA#39 WID approved

	WT
	400030
	SOAP Solution Sets
	OAM8
	S5
	05/06/08
	12/03/09
	0%
	SP-080276
	Ericsson
	"32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747"
	SA#40 WID approved

	BB
	340065
	Performance Management 8
	OAM8-PM
	S5
	07/06/07
	11/12/08
	81%
	
	Huawei
	
	

	WT
	390012
	IP bearer network Performance measurement definitions
	OAM8
	S5
	07/06/07
	12/06/08
	100%
	SP-050319
	China Mobile 
	32.321/2/3/5
	SA#36 moved to Rel-8 under new UID

	WT
	360001
	HSUPA performance measurements 
	OAM8
	S5
	07/06/07
	11/12/08
	70%
	SP-070835
	China Mobile 
	32.405
	

	WT
	360002
	Key Performance Indicators (KPIs) for UMTS/GERAN
	OAM8
	S5
	07/06/07
	11/12/08
	60%
	SP-070299
	China Mobile 
	32.xyz
	

	BB
	340066
	Trace Management 8
	OAM8-Trace
	S5;C1;C3;C4
	07/03/08
	19/12/08
	10%
	
	Huawei
	
	

	WT
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	C1
	07/03/08
	19/12/08
	10%
	CP-080315
	Vodafone
	"24.323, 24.229"
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	WT
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	C3
	07/03/08
	19/12/08
	10%
	CP-080315
	Vodafone
	29.163
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	WT
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	C4
	07/03/08
	19/12/08
	10%
	CP-080315
	Vodafone
	"29.228, 29.229, 29.332"
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	F
	350016
	Charging Management small Enhancements
	CH8
	S5
	16/03/06
	11/12/08
	71%
	not applicable
	Orange
	32.2xy-series
	Collection of various SA5 WIs

	BB
	350038
	Online charging correlation
	CH8
	S5
	16/03/06
	14/12/07
	100%
	SP-070077
	Orange
	"32.240, 32.296"
	WID approved SA#35

	BB
	360003
	SMS online charging
	CH8
	S5
	07/06/07
	14/12/07
	100%
	SP-070293
	Vodafone
	"32.274, 32.240/299/298"
	

	BB
	380046
	WLAN Offline Charging
	CH8
	S5
	07/01/08
	11/12/08
	0%
	SP-070750
	ALU
	32.252/298/299
	SA#38 WID approved

	F
	380024
	Conferencing enhancements for Mp interface
	eMp
	C4
	30/11/07
	05/12/08
	36%
	CP-070868
	Huawei
	"23.333, 29.333"
	

	BB
	380025
	Stage 2 for eMp
	eMp
	C4
	30/11/07
	12/09/08
	70%
	CP-070868
	Huawei
	23.333
	

	BB
	380026
	Stage 3 for eMp
	eMp
	C4
	30/11/07
	05/12/08
	10%
	CP-070868
	Huawei
	29.333
	

	F
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	C6
	22/06/06
	05/09/08
	93%
	CP-080382
	Gemalto
	"21.111, 31.220, 31.221"
	aka Enhanced USIM phonebook. CT#40: WID updated CP-070622=>CP-080382

	BB
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	C6
	22/06/06
	21/12/07
	100%
	CP-080382
	Gemalto
	21.111
	CT#38 completed

	BB
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	C6
	07/05/07
	07/03/08
	100%
	CP-080382
	Gemalto
	31.220
	CT#39 completed

	BB
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	C6
	07/05/07
	05/09/08
	80%
	CP-080382
	Gemalto
	31.221
	CT#37 created. CT#40 TS for Information

	F
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	C6
	27/12/06
	12/03/09
	0%
	CP-080430
	"Comprion, Gemalto"
	"31.320, 31.321"
	CT#40 WID approved

	F
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	C6
	10/12/07
	12/09/08
	10%
	CP-070837
	Gemalto
	TS
	CT#38 WID approved. CT#40: SCP/CT6 work split defined

	F
	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	RP;S5
	25/09/06
	12/03/09
	56%
	RAN_Work_Items
	NTT DoCoMo
	
	Status report in RP-080256

	BB
	330018
	LTE – Physical Layer
	LTE-Phys
	R1
	25/09/06
	07/03/08
	100%
	RAN_Work_Items
	NTT DoCoMo
	"36.201, 36.211, 36.212, 36.213, 36.214 "
	Status report in RP-080256

	BB
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	R2
	25/09/06
	12/09/08
	95%
	RAN_Work_Items
	NTT DoCoMo
	"36.300, 36.304, 36.306, 36.321, 36.322, 36.323, 36.331 "
	Status report in RP-080256

	BB
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	R3
	25/09/06
	12/09/08
	95%
	RAN_Work_Items
	NTT DoCoMo
	"36.4xy, 36.902 (SON use cases)"
	Status report in RP-080256

	BB
	330021
	"LTE – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing"
	LTE-RF
	R4
	25/09/06
	12/09/08
	80%
	RAN_Work_Items
	NTT DoCoMo
	"36.101, 36.104, 36.133, 36.141"
	"Status report in RP-080256, updated RAN4 WID in RP-080314"

	BB
	370046
	LTE FDD repeaters
	LTE-Repeaters
	R4
	14/09/07
	11/12/08
	25%
	RAN_Work_Items
	"Powerwave, Andrew Wireless"
	"36.x, 25.113"
	"Status report in RP-080257, WID in RP-0080034"

	BB
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	S5
	17/09/07
	12/03/09
	26%
	
	Huawei
	
	

	WT
	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	E-UTRAN-OAM
	S5
	17/09/07
	11/12/08
	50%
	SP-070617
	Ericsson
	"32.42x, 32.44x"
	

	WT
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	S5
	07/01/08
	12/03/09
	20%
	SP-070738
	Ericsson 
	32.761/2/3/5
	SA#38 WID approved

	WT
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	S5
	22/02/08
	11/12/08
	10%
	SP-080062
	"Motorola, Huawei"
	32.425
	SA#39 WID approved

	WT
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	S5
	22/02/08
	12/03/09
	15%
	SP-080063
	Ericsson 
	"32.450, 32.451"
	SA#39 WID approved

	BB
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	S5
	22/02/08
	11/12/08
	13%
	SP-080275
	Vodafone
	32.500
	SA#39 WID approved. SA#40 updated WID SP-080064=>SP-080275

	WT
	390005
	Self-Establishment of eNBs
	LTE_SON-OAM
	S5
	22/02/08
	11/12/08
	20%
	SP-080065
	NSN
	"32.501, 32.502, 32.76x/32.75x"
	SA#39 WID approved

	WT
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	S5
	22/02/08
	11/12/08
	10%
	SP-080066
	Ericsson 
	"32.511, 32.76x"
	SA#39 WID approved

	WT
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	S5
	22/02/08
	11/12/08
	10%
	SP-080067
	Huawei
	32.521
	SA#39 WID approved

	F
	350040
	Improvements of the Radio Interface
	RInImp8
	RP
	05/03/07
	17/03/09
	68%
	RAN_Work_Items
	Alcatel-Lucent
	
	

	BB
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	R4
	05/03/07
	14/09/07
	100%
	RAN_Work_Items
	NTT DoCoMo
	"25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121"
	

	BB
	350035
	UMTS 700 MHz
	RInImp8-UMTS700
	R4
	05/03/07
	30/05/08
	100%
	RAN_Work_Items
	Nokia
	"25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121"
	Status Report in RP-080260

	BB
	350036
	UMTS 2300 MHz
	RInImp8-UMTS2300
	R4
	05/03/07
	12/09/08
	20%
	RAN_Work_Items
	AT&T
	"25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121"
	Status Report in RP-080261

	BB
	380074
	UMTS 2300 MHz TDD
	RInImp8-UMTS2300TDD
	R4
	17/12/07
	12/09/08
	90%
	RAN_Work_Items
	Datang
	"25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122"
	WID in RP-071016. Status Report in RP-080263

	BB
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	R4
	17/12/07
	17/03/09
	15%
	RAN_Work_Items
	Ericsson
	"25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 34.108, 34.121, 36.101, 36.104, 36.141, 36.508, 25.307, 36.331, 36.521-1, 36.521-2"
	WID in RP-071012. Status Report in RP-080262

	BB
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	R4
	05/03/07
	07/03/08
	100%
	RAN_Work_Items
	AT&T
	
	Status Report in RP-080041. RP#39 completed

	BB
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	R2
	19/07/07
	07/03/08
	100%
	RAN_Work_Items
	NSN
	"25.323, 25.331, 25.322"
	WID in RP-070823. Status Report in RP-080042. RP#39 completed

	BB
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	R4
	11/06/07
	07/03/08
	100%
	RAN_Work_Items
	Vodafone
	25.101
	WID in RP-070824. Status Report in RP-080043. RP#39 completed

	F
	360008
	MBSFN Downlink Optimized Broadcast 3.84 Mcps TDD
	MBSFN-DOB
	R1
	04/06/07
	12/09/08
	0%
	RAN_Work_Items
	Ericsson
	"25.346, 25.201, 25.221, 25.222, 25.223, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123"
	Status Report in RP-080218 (RAN#39)

	F
	370035
	RAN improvements
	RANimp
	RP
	04/06/07
	11/06/09
	44%
	RAN_Work_Items
	Alcatel-Lucent
	
	

	BB
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	R1
	04/06/07
	12/09/08
	80%
	RAN_Work_Items
	Ericsson
	"25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141"
	"Status Report in RP-080264, 80% complete for RAN4 (100% for other WGs)"

	BB
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	R2
	14/09/07
	30/05/08
	100%
	RAN_Work_Items
	Ericsson
	"25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427"
	Status Report in RP-080265

	BB
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	R2
	14/09/07
	12/09/08
	72%
	RAN_Work_Items
	NSN
	"25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433"
	Status Report in RP-080266

	BB
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	R2
	14/09/07
	12/09/08
	70%
	RAN_Work_Items
	Nokia
	"25.306, 25.308, 25.321, 25.331, 25.423"
	Status Report in RP-080267

	BB
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	R3
	14/09/07
	12/09/08
	75%
	RAN_Work_Items
	NSN
	"25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133"
	Status Report in RP-080268

	BB
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	R3
	14/09/07
	12/09/08
	40%
	RAN_Work_Items
	NSN
	"25.423, 25.427, 25.433"
	Status Report in RP-080269

	BB
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	R1
	04/12/07
	12/09/08
	85%
	RAN_Work_Items
	ZTE
	"25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142"
	"Status report in RP-080270, WID in RP-080050"

	BB
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	R2
	04/12/07
	12/09/08
	50%
	RAN_Work_Items
	ZTE
	"25.308, 25.304, 25.306, 25.224, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.123"
	"Status report in RP-080271, WID in RP-080051"

	BB
	380077
	1.28 Mcps TDD TDD Repeater Specification
	RANimp-Repeaters1.28TDD
	R4
	04/12/07
	12/12/08
	10%
	RAN_Work_Items
	RITT
	25.113
	"Status report in RP-080272, WID in RP-071003"

	BB
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	R1
	07/03/08
	12/12/08
	10%
	RAN_Work_Items
	
	25.929
	"Status report in RP-080273, WID in RP-080085"

	BB
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	R2
	07/03/08
	12/12/08
	50%
	RAN_Work_Items
	
	
	"Status report in RP-080274, WID in RP-080229"

	BB
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	R2
	07/03/08
	12/12/08
	30%
	RAN_Work_Items
	
	
	"Status report in RP-080275, WID in RP-080227"

	BB
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	R1
	30/05/08
	12/03/09
	0%
	RAN_Work_Items
	
	
	WID in RP-080485

	BB
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	R2
	30/05/08
	12/03/09
	0%
	RAN_Work_Items
	
	
	WID in RP-080346

	BB
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	R1
	30/05/08
	11/06/09
	0%
	RAN_Work_Items
	
	
	WID in RP-080490

	F
	390033
	UTRA HNB
	HNB
	RP
	07/03/08
	12/12/08
	7%
	RP-080483
	ALU
	
	RAN#40 WID approved RP-080483

	BB
	400053
	Support of UTRA HNB
	HNB-supp
	R2
	30/05/08
	12/09/08
	5%
	RP-080483
	
	
	"Status report in RP-080276, WID in RP-080483"

	BB
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	R4
	07/03/08
	12/09/08
	15%
	RP-080234
	
	
	"Status report in RP-080277, WID RP-080234"

	BB
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	R3
	30/05/08
	12/12/08
	0%
	RP-080487
	
	
	WID in RP-080487

	F
	25029
	LTE – Terminal Conformance Test Specifications
	LTE-UEConTest
	R5
	01/06/07
	12/12/08
	16%
	RAN5_Work_Items
	NEC
	
	Testing for Feature UID_20068 (LTE). 

	BB
	25041
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	R5
	01/06/07
	12/12/08
	11%
	RAN5_Work_Items
	"NEC, Motorola"
	"36.508, 36.523-1/2/3"
	Status Report in RP-080425

	BB
	25042
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	R5
	01/06/07
	12/12/08
	20%
	RAN5_Work_Items
	Agilent
	"36.508, 36.521-1/2"
	"Status Report in RP-080259, updated WID in RP-080382"

	F
	25025
	Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	R5
	11/11/05
	05/12/08
	75%
	RAN5_Work_Items
	RAN5
	
	05/08: Linked to Feature UID_20028 (RInImp) 

	WT
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	R5
	11/11/05
	02/06/06
	100%
	RAN5_Work_Items
	Nokia
	"34.108, 34.121"
	

	WT
	25008
	UE Conformance Test for UMTS in 900 MHz band (band VIII)
	RInImp-UMTS900_Test
	R5
	11/11/05
	02/06/06
	100%
	RAN5_Work_Items
	Qualcomm
	"34.108, 34.121"
	

	BB
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	R5
	10/03/06
	01/12/06
	100%
	RAN5_Work_Items
	Motorola
	"34.121, 34.108"
	

	BB
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	R5
	20/09/06
	11/09/08
	70%
	RAN5_Work_Items
	Nokia
	34.114
	Status report in RP-080279

	BB
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	R5
	02/06/06
	01/12/06
	100%
	RAN5_Work_Items
	"NEC, Motorola"
	"34.108, 34.123-1, 34.123-2, 34.123-3"
	

	BB
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	R5
	01/12/06
	01/06/07
	100%
	RAN5_Work_Items
	Motorola
	"34.108, 34.121-1, 34.121-2"
	

	BB
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	R5
	01/06/07
	07/12/07
	100%
	RAN5_Work_Items
	Motorola
	
	

	BB
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	R5
	01/06/07
	07/03/08
	100%
	RAN5_Work_Items
	Ericsson
	
	

	BB
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	R5
	01/06/07
	12/09/08
	30%
	RAN5_Work_Items
	Bao Yi (Huawei)
	"34.108, 34.123-1, 34.123-2, 34.123-3"
	"Status Report in RP-080288, WID in RP-080160"

	BB
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	R5
	30/05/08
	05/12/08
	0%
	RAN5_Work_Items
	
	
	"WID in RP-080311, linked UID_370033"

	F
	25026
	RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	R5
	20/09/06
	12/06/09
	61%
	RAN5_Work_Items
	RAN5
	
	05/08: Linked to Feature UID_20029 (RANimp) 

	BB
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	R5
	20/09/06
	12/09/08
	55%
	RAN5_Work_Items
	IPWireless
	"34.108, 34.122, 34.123-1, 34.123-2, 34.123-3"
	Status report in RP-080280

	BB
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	R5
	09/03/07
	03/03/08
	100%
	RAN5_Work_Items
	Ericsson
	"34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3"
	

	BB
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	R5
	09/03/07
	30/05/08
	100%
	RAN5_Work_Items
	Motorola
	"34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3"
	RAN#40 completed. Status Report in RP-080281

	BB
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	R5
	09/03/07
	03/03/08
	100%
	RAN5_Work_Items
	Ericsson
	"34.108, 34.123-1, 34.123-2, 34.123-3"
	

	BB
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	R5
	09/03/07
	30/05/08
	100%
	RAN5_Work_Items
	Nokia
	"34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3"
	RAN#40 completed. Status Report in RP-080282

	BB
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	R5
	09/03/07
	12/09/08
	20%
	RAN5_Work_Items
	Nokia
	"34.108, 34.123-1, 34.123-2, 34.123-3"
	Status Report in RP-080283

	BB
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	R5
	30/05/08
	05/12/08
	0%
	RAN5_Work_Items
	
	
	"WID in RP-080310, linked UID_370036"

	BB
	400057
	Conformance Test Aspects – 64QAM for 1.28Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	R5
	30/05/08
	12/06/09
	0%
	RAN5_Work_Items
	
	
	"WID in RP-080334, linked UID_380075"

	F
	350146
	1.28Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	R5
	19/09/07
	11/09/08
	0%
	RAN5_Work_Items
	CATT
	"34.108, 34.122, 34.123-1/2/3"
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). Status Report in RP-080285 

	F
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	R5
	19/09/07
	11/09/08
	0%
	RAN5_Work_Items
	CATT
	"34.108, 34.122, 34.123-1/2/3"
	UID_350047->350147. 05/08: Linked to Feature UID_7038 (MTSI). Status Report in RP-080284

	F
	25048
	Network Selection Enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	R5
	01/06/07
	05/12/08
	30%
	RAN5_Work_Items
	Nokia
	"34.108, 34.123-1, 34.123-2, 34.123-3"
	"05/08: Linked to Feature UID_7041 (NSP-CR). Status Report in RP-080286, WID in RP-080135"

	F
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	R5
	30/05/08
	11/12/08
	0%
	not applicable
	ALL
	
	Created on RAN5/JMM request

	F
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	R5
	01/06/07
	11/09/09
	9%
	RAN5_Work_Items
	
	
	

	BB
	25049
	MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD – UE Conformance Test Aspects
	MBMSE-RANPhysTDD_UEConTest
	R5
	01/06/07
	06/03/09
	20%
	RAN5_Work_Items
	IPWireless
	"34.108, 34.122, 34.123-1/2/3"
	"05/08: Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD). Status Report in RP-080287, WID in RP-080155"

	BB
	400059
	UE conformance test aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	R5
	30/05/08
	11/09/09
	0%
	RAN5_Work_Items
	
	
	"WID in RP-080318, linked UID_xyz"

	BB
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	R5
	30/05/08
	06/03/09
	0%
	RAN5_Work_Items
	
	
	"WID in RP-080336, linked UID 4582"

	F
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	GP
	28/01/05
	16/11/07
	100%
	GP-050284
	TeliaSonera
	"25.914, 25.144, 45.005"
	GP#36 completed for R7

	F
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	GP
	08/09/06
	21/11/08
	45%
	GP-061757
	"Nokia, NSN"
	"24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010"
	GP#31 WID approved

	F
	50587
	GAN Enhancements
	GANENH
	GP
	31/08/07
	21/11/08
	32%
	GP-071484
	T-Mobile
	"43.318, 44.318, 51.010"
	GP#37 completed. Decouple Testing

	BB
	50588
	Update to GAN specifications
	GANENH-SPEC
	GP
	31/08/07
	22/02/08
	100%
	GP-071560
	T-Mobile
	"43.318, 44.318"
	GP#37 completed

	BB
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	GP
	31/08/07
	21/11/08
	5%
	GP-071563
	T-Mobile
	51.010
	08/08=>11/08. Decouple Testing

	F
	50591
	AoIP (A-interface over IP)
	AoIP
	GP;C4;S4
	03/01/00
	11/12/08
	43%
	GP-080901
	"China Mobile, Ericsson"
	"48.001, 48.002, 48.008, 48.020, 49.008"
	GP#38 updated WID GP-080404=>GP-080901. CT#40 WID approved

	BB
	400041
	GERAN aspects of AoIP
	AoIP
	GP
	03/01/00
	05/12/08
	50%
	GP-080901
	"China Mobile, Ericsson"
	"48.001, 48.002, 48.008, 48.020, 49.008"
	GP#38 updated WID GP-080404=>GP-080901

	BB
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	S4
	05/12/07
	11/12/08
	0%
	SP-080444
	"China Mobile, Ericsson"
	"26.102, 26.202, 26.103"
	SA#40 WID approved

	BB
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C4
	30/05/08
	05/12/08
	0%
	CP-080278
	Ericsson
	"23.205, 23.153, 23.231, 23.009, 29.232, 29.002, 29.007"
	CT#40 WID approved

	F
	51147
	New multicarrier BTS class 
	MCBTS
	G1
	31/08/07
	29/08/08
	82%
	GP-071542
	Alcatel-Lucent
	"45.005, 45.050, 51.021"
	05/08=>08/08. 

	F
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	G2
	16/05/08
	21/11/08
	0%
	GP-080776
	Qualcomm
	"43.059, 44.031, 49.031, 44.071, 48.031, 51.010"
	Testing de-coupled (completion 09/2009)

	F
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	GP
	16/05/08
	04/09/09
	0%
	GP-080790
	Thales
	"45.005, 51.010-1"
	GP#38 WID approved

	BB
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	G1
	16/05/08
	15/05/09
	0%
	GP-080791
	Thales
	45.005
	GP#38 WID approved

	BB
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	G3new
	16/05/08
	04/09/09
	0%
	GP-080792
	Thales
	51.010-1
	GP#38 WID approved

	F
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	G1; G3new
	22/02/08
	21/11/08
	42%
	GP-080367
	Ericsson
	"51.010, 51.021"
	

	BB
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	G3new
	22/02/08
	21/11/08
	15%
	GP-080368
	Ericsson
	51.010
	

	BB
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	G1
	22/02/08
	29/08/08
	80%
	GP-080369
	Ericsson
	51.021
	

	F
	53091
	MS Conformance Tests of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb mode"
	PSHCT-MStest
	G3new
	22/02/08
	21/11/08
	45%
	GP-080411
	Rohde & Schwarz
	51.010
	

	F
	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	G3new
	22/02/08
	15/05/09
	0%
	GP-080330
	Nokia
	51.010
	

	F
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	All
	01/01/07
	11/12/08
	70%
	not applicable
	ALL
	
	

	
	
	Rel-8 Feasibility Studies
	
	
	
	
	
	
	
	
	

	F
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	S1
	04/11/05
	08/03/07
	100%
	SP-050527
	NSN
	22.868
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)

	F
	31089
	Study on Network Composition
	NetComp
	S1
	07/12/05
	12/12/07
	100%
	SP-060478
	NSN
	22.980
	SA#38 completed

	F
	320024
	Study on Requirements of IMS Multimedia Conferencing
	SI-IMSconf
	S1
	08/06/06
	12/09/07
	100%
	SP-060479
	China Mobile
	22.948
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)

	F
	340034
	Study on Value Added Services for Short Message Service
	FSVAS4SMS
	S1
	06/12/06
	07/12/07
	100%
	SP-060786
	China Mobile
	22.942
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)

	F
	380034
	Study on centralized IMS services
	FSICS
	S1;S2
	23/10/06
	12/03/08
	100%
	SP-070494
	Ericsson
	"22.892, 23.892"
	SA#39 completed

	BB
	370087
	Study on centralized IMS services requirements
	FSICS-S1
	S1
	05/03/07
	12/03/08
	100%
	SP-070494
	Ericsson
	22.892
	SA#39 completed

	BB
	330012
	Study on centralized IMS services control 
	IMS_CSC
	S2
	23/10/06
	12/03/08
	100%
	SP-070494
	Alcatel-Lucent
	23.892
	SA#39 completed

	F
	330016
	Study on Paging Permission with Access Control
	PPAC
	S1
	28/09/06
	20/09/07
	100%
	SP-060785
	NTT DoCoMo
	22.908
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)

	F
	340033
	Study on Non 3GPP access NSP
	N3GtoNSP
	S1
	06/12/06
	05/06/08
	100%
	SP-080318
	Telefonica O2
	22.912
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912

	F
	370086
	Study on Services Alignment and Migration
	FSServAl
	S1
	06/12/06
	12/03/08
	100%
	SP-070126
	China Mobile
	22.983
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)

	F
	320025
	Study on support of a Public Warning System
	PWS-SI
	S1
	03/09/07
	14/03/08
	100%
	SP-080054
	T-Mobile
	22.968
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)

	F
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	S1;S4
	03/09/07
	11/06/09
	18%
	SP-070698
	Orange
	22.813
	Moved to Rel9

	BB
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	S1
	03/09/07
	11/09/08
	40%
	SP-070698
	Orange
	22.813
	Moved to Re-9. SA#40 03/08=>09/08

	BB
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	S4
	03/09/07
	11/06/09
	5%
	SP-070698
	Orange
	
	Moved to Rel9

	F
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	S1
	04/12/07
	20/03/08
	0%
	SP-070878
	Telefonica O2
	22.893
	SA#38 SID approved. 

	F
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	S1
	06/12/06
	25/12/08
	90%
	SP-070577
	BT
	22.937
	Moved to Rel-9

	F
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC_EPS
	S1
	05/06/08
	12/03/09
	0%
	SP-080319
	NTT DoCoMo
	22.8xy
	SA#40 SID approved. 

	F
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UA_PS_eCall
	S1
	05/06/08
	12/03/09
	0%
	SP-080320
	NSN
	22.9XX
	SA#40 SID approved. 

	F
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	S2;S3
	03/12/04
	11/12/08
	90%
	SP-070163
	Vodafone
	23.882
	Moved from Rel-7

	BB
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	S2
	03/12/04
	05/06/08
	90%
	SP-070163
	Vodafone
	23.882
	"TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text."

	BB
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	S2
	09/01/06
	05/06/08
	90%
	SP-070163
	Vodafone
	23.882
	"TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text."

	BB
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	S3
	03/09/07
	11/12/08
	90%
	SP-070163
	Nokia
	"33.821, 33.922"
	Moved from Rel-7

	F
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	ISB_ST2_SDY
	S2
	19/06/06
	08/09/08
	55%
	SP-060443
	Telcordia
	23.810
	SA#32 SID approved

	F
	320031
	Study on VCC support for Emergency Calls
	FSVCCEm
	S2
	08/06/06
	12/12/08
	35%
	SP-060290
	Nortel
	23.826
	

	F
	7049
	Study on IMS utilizing multicast bearer services
	FS-MLTICAST-IMS
	S2
	22/03/06
	06/12/07
	100%
	SP-060148
	NSN
	23.847
	SA#38 completed

	F
	350017
	Study of Mobility between 3GPP-WLAN Interworking and 3GPP  Systems
	SM3GWLAN
	S2
	20/03/07
	14/09/07
	100%
	SP-070106
	Orange
	23.837
	SA#37 completed

	F
	350051
	Study on Multimedia Session Continuity
	MMSC_FS
	S2
	26/04/07
	05/06/08
	90%
	SP-070818
	LG Electronics
	23.893
	SA#38 TR for information

	F
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	S2
	25/04/07
	08/09/08
	70%
	SP-070401
	T-Mobile
	23.879
	Moved to Rel-9

	F
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	S2
	24/09/07
	12/12/08
	15%
	SP-070547
	Qualcomm
	23.868
	Moved to Rel-9

	F
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	S2
	01/10/07
	12/12/08
	20%
	SP-080091
	Telecom Italia
	23.894
	SA#39 Revised SID approved. Moved to Rel-9

	F
	380068
	Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	S2
	14/01/08
	30/05/08
	100%
	SP-070819
	SiRF Technology
	none
	SA#38 SID approved. SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS)

	F
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	S2
	04/12/07
	08/09/08
	70%
	SP-070905
	China Mobile
	23.872
	

	F
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	S2
	12/03/08
	12/03/09
	0%
	SP-080094
	China Mobile
	23.8xy
	SA#39: SID approved. Linked to 23.236

	F
	320026
	Study on Protection against SMS and MMS spam
	CPSMal
	S3
	08/06/06
	12/12/08
	30%
	SP-060446
	Orange
	33.9xx
	Mechanisms to define spam messages still being evaluated. No progress

	F
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	S3
	19/09/07
	19/09/08
	50%
	SP-070702
	Ericsson
	33.812
	Triggered by SA1 Study UID_7029 (M2M) TR 22.868. SA#37: WID SP-070635=>SP-070702

	F
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	S3
	20/12/07
	12/09/08
	20%
	SP-070782
	Ericsson
	TR 
	

	F
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	S3
	20/12/07
	12/09/08
	30%
	SP-070783
	Huawei
	TR 
	

	F
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	S4
	07/12/06
	12/12/07
	100%
	SP-060935
	Airbiquity
	26.967
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)

	F
	390053
	Study of Element Operations Systems Function (EOSF) definition
	OAM8-Studies
	S5
	07/06/07
	12/06/08
	100%
	SP-050608
	China Mobile
	32.819
	SA#40 completed

	F
	35074
	Delete Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML
	S5
	10/05/06
	12/09/07
	100%
	SP-060295
	Nortel
	32.818
	Moved from Rel-7

	F
	390037
	Study on SA5 MTOSI XML Harmonization
	OAM8-Studies
	S5
	10/05/06
	12/09/07
	100%
	SP-060295
	Nortel
	32.818
	SA#37 completed

	F
	320006
	Delete Study of Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	S5
	03/07/06
	07/06/07
	100%
	SP-060263
	T-Mobile
	32.808
	Moved from Rel-7

	F
	390038
	Study of Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM8-Studies
	S5
	03/07/06
	07/06/07
	100%
	SP-060263
	T-Mobile
	32.808
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)

	F
	340036
	Study of Management for LTE and SAE
	OAM8-Studies
	S5
	07/12/06
	11/12/08
	90%
	SP-060753
	Ericsson
	32.816
	Slow progress

	F
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FSSAEcharg
	S5
	02/04/07
	06/12/07
	100%
	SP-070174
	NSN
	32.820
	SA#38 completed

	F
	360006
	Study of System Maintenance over Itf-N
	OAM8-Studies
	S5
	07/06/07
	11/12/08
	60%
	SP-070306
	ZTE
	32.822
	Slow progress

	F
	360007
	Study of Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	OAM8-Studies
	S5
	07/06/07
	11/12/08
	40%
	SP-070308
	Huawei
	32.821
	No progress

	F
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	OAM8-Studies
	S5
	22/02/08
	12/03/09
	10%
	SP-080076
	ZTE
	32.823
	SA#39 SID approved

	F
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	S5
	05/06/08
	12/03/09
	0%
	SP-080281
	Ericsson
	32.824
	SA#40 SID approved

	F
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	C1
	22/03/06
	13/06/08
	100%
	CP-060180
	HP
	24.880
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

	F
	350018
	Study on Restoration Procedures
	FS_IMS_RP
	C4
	26/03/07
	30/05/08
	100%
	CP-070031
	Ericsson
	23.820
	CT#40 completed. Spin-off WID UID_400000 (IMS_RP)

	F
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	C4
	14/09/07
	12/09/08
	70%
	CP-070685
	ALU
	29.864
	Target May 08 => Sep 08

	F
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	C4
	14/09/07
	12/09/08
	60%
	CP-070518
	China Mobile
	29.882
	CT#37 WID approved

	F
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	C4
	30/11/07
	12/09/08
	60%
	CP-070760
	Huawei
	29.805
	

	F
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	R1
	14/09/07
	30/05/08
	100%
	RAN_Work_Items
	RITT
	25.824
	RAN#40 completed. Status Report in 080290

	F
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	R1
	14/09/07
	07/03/08
	100%
	RAN_Work_Items
	NSN
	25.823
	RAN#39 completed. Status Report in RP-080068

	F
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	R1
	07/03/08
	11/09/09
	80%
	RAN_Study_Items
	ALU
	36.913
	"Status Report in RP-080293, SID in RP-080137. RAN#40 TR approved ?! Target completion Sep 2009"

	F
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	R1;R4
	07/03/08
	05/12/08
	75%
	RAN_Work_Items
	ALU
	25.9xx
	"Status Report in RP-080292, SID in RP-080228, SI is on hold, new WI approved in RP-080490"

	F
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	R2
	04/06/07
	03/12/07
	100%
	RAN_Work_Items
	Motorola
	36.938
	Status Report in RP-070827. RAN#38 completed

	F
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	R4
	05/03/07
	30/05/08
	100%
	RAN_Work_Items
	Motorola
	25.820
	RAN#40 completed. Status Report in RP-080289

	F
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	R4
	17/12/07
	12/09/08
	10%
	RAN_Work_Items
	Polaris Wireless
	25.9xx
	"Status Report in RP-080291, SID in RP-080069"

	F
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	R4
	17/12/07
	07/03/08
	100%
	RAN_Work_Items
	Qualcomm
	none
	RAN#39 completed. SID in RP-080070. New WID in RP-080227. 

	F
	50589
	Study on A-interface over IP 
	AINTIP
	GP
	31/08/07
	22/02/08
	100%
	GP-071562
	"China Mobile, Ericsson"
	43.903
	GP#37 completed

	F
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	GP
	16/11/07
	29/08/08
	38%
	GP-072033
	NSN
	TR 
	

	F
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	G1
	16/11/07
	21/11/08
	20%
	GP-072026
	"RIM, NSN"
	45.9xx
	08/08=>11/08. 

	
	
	GERAN3new Rel-7 Testing
	
	
	
	
	
	
	
	
	

	F
	50579
	Downlink Dual Carrier
	GDCDL
	GP
	20/01/06
	21/11/08
	54%
	GP-061331
	"Leonardo Provvedi, Nokia Siemens Networks"
	"24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010"
	GP#37 completed. Decouple Testing

	BB
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	G1
	20/01/06
	30/06/06
	100%
	GP-060484
	"Leonardo Provvedi, Nokia Siemens Networks"
	"43.055, 43.064"
	GP#30 completed

	BB
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage3
	"G2,G1"
	20/01/06
	31/08/07
	100%
	GP-060485
	"Leonardo Provvedi, Nokia Siemens Networks"
	"24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008"
	GP#35 completed

	BB
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	G3new
	20/01/06
	21/11/08
	15%
	GP-060486
	"Leonardo Provvedi, Nokia Siemens Networks"
	51.010
	Decouple Testing

	F
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	GP
	08/09/06
	27/02/09
	64%
	GP-071083
	"NSN, Ericsson)"
	"24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021"
	GP#37 98% complete. Decouple Testing

	BB
	51140
	Stage 2 of HUGE
	HUGE-Stage2
	G1
	08/09/06
	07/09/07
	100%
	GP-061902
	"NSN, Ericsson)"
	"43.055, 43.064"
	GP#35 completed

	BB
	51141
	Layer 1 Support of HUGE
	HUGE-Layer1
	G1
	08/09/06
	22/02/08
	100%
	GP-061903
	"NSN, Ericsson)"
	"45.001, 45.002, 45.003, 45.004, 45.008"
	GP#37 completed

	BB
	52149
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	G2
	08/09/06
	31/08/07
	100%
	GP-061904
	"NSN, Ericsson)"
	"24.008, 44.018, 44.060"
	GP#35 completed

	BB
	51142
	Performance requirements
	HUGE-Perfreq
	G1
	08/09/06
	08/08/08
	85%
	GP-061905
	"NSN, Ericsson)"
	45.005
	05/08=>08/08. Decouple Testing

	BB
	53087
	MS Conformance Test
	HUGE-Mstest
	G3new
	08/09/06
	27/02/09
	0%
	GP-061906
	"NSN, Ericsson)"
	51.010
	05/08=>02/09. Decouple Testing

	BB
	51143
	BTS Conformance Test
	HUGE-BTStest
	G1
	08/09/06
	21/11/08
	60%
	GP-061907
	"NSN, Ericsson)"
	51.021
	05/08=>11/08. Decouple Testing

	F
	50121
	"REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink"
	REDHOT
	GP
	17/11/06
	27/02/09
	53%
	GP-071080
	"Ericsson, NSN, Marvell"
	"24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021"
	GP#38 completed. Decouple Testing

	BB
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	G1
	17/11/06
	31/08/07
	100%
	GP-062489
	"Ericsson, NSN, Marvell"
	"43.055, 43.064"
	GP#35 completed

	BB
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	G1
	17/11/06
	16/05/08
	100%
	GP-062490
	"Ericsson, NSN, Marvell"
	"24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008"
	GP#38 completed

	BB
	53088
	MS Conformance Tests
	REDHOT-Mstest
	G3new
	17/11/06
	27/02/09
	0%
	GP-062491
	Ericsson
	51.010
	08/08=>02/09. Decouple Testing

	BB
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	G1
	17/11/06
	21/11/08
	60%
	GP-062492
	"Ericsson, NSN, Marvell"
	51.021
	05/08=>11/08. Decouple Testing
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	F/ BB/ WT
	WI ID
	WI Name
	Acronym
	WG
	Start
	End
	% comp
	WI TD
	Rapporteur Company
	Impacted TSs / TRs
	Notes

	
	
	Release 9 Features and Studies
	
	
	
	
	
	
	
	
	

	F
	330017
	Services Alignment and Migration
	ServAl
	S1
	06/12/06
	25/12/08
	80%
	SP-070126
	China Mobile
	22.182
	Triggered by Study UID_370086 (FSServAl). SA#39 moved to Rel-9.

	F
	350014
	Registration in Densely-populated area (RED)
	RED
	S1;S2
	12/03/07
	08/09/08
	51%
	SP-070133
	NTT DoCoMo
	TS
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.

	BB
	370030
	Stage 1 for RED
	RED-St1
	S1
	12/03/07
	15/03/07
	100%
	SP-070133
	NTT DoCoMo
	22.101
	SA#35 completed

	BB
	370031
	Stage 2 for RED
	RED-St2
	S2
	25/09/07
	08/09/08
	50%
	SP-070694
	NTT DoCoMo
	23.880
	SP#37 WID approved. SA#40 moved to Rel-9.

	F
	370027
	End-User Identity
	EUI
	S1
	03/09/07
	25/12/08
	5%
	SP-070651
	NSN
	22.101
	SA#38 moved to Rel-9

	F
	380067
	Customized Ringing Signal 
	CRS
	S1
	06/12/07
	25/12/08
	60%
	SP-070875
	Telecom Italia
	TS
	SA#38 WID approved. SA#39 moved to Rel-9

	F
	380057
	Public Warning System
	PWS
	S1
	06/12/07
	25/12/08
	0%
	SP-070876
	Telecom Italia
	TS
	Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by Study UID_320025 (PWS-SI). SA#39 moved to Rel-9

	BB
	380058
	Stage 1 for PWS
	PWS-S1
	S1
	06/12/07
	25/12/08
	0%
	SP-070876
	Telecom Italia
	TS
	SA#39 moved to Rel-9

	F
	380062
	Network Selection for non-3GPP Access 
	N3GTONSP
	S1
	06/12/07
	31/12/08
	38%
	SP-070874
	Telecom Italia
	TS
	Triggered by Study UID_340033 (N3GtoNSP). SA#38 WID approved. SA#39 exception granted to Jun 2008. S1#40: 06/08=>12/08. SA#40 moved to Rel-9

	F
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	S1
	13/03/06
	05/06/08
	0%
	SP-080051
	Telcordia
	22.153
	06/08 Record created. SA#39 WID approved. SA#40 Stage 1 completed.

	BB
	390074
	Service Requirements for PRIOR_Ph2
	ePRIOR
	S1
	13/03/06
	05/06/08
	0%
	SP-080051
	Telcordia
	22.153
	06/08 Record created. SA#39 WID approved. SA#40 completed

	F
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	S1
	05/06/08
	05/06/08
	100%
	SP-080430
	Vodafone
	22.259
	SA#40 WID approved & Stage 1 completed 

	BB
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	S1
	05/06/08
	05/06/08
	100%
	SP-080430
	Vodafone
	22.259
	SA#40 WID approved & Stage 1 completed 

	F
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	S1
	05/06/08
	12/03/09
	0%
	SP-080324
	France Telecom
	22.173
	SA#40 WID approved. 

	BB
	400044
	Stage 1 for eMMTel
	eMMTel
	S1
	05/06/08
	12/03/09
	0%
	SP-080324
	France Telecom
	22.173
	SA#40 WID approved. 

	F
	400034
	User Data Convergence
	UDC
	S1
	05/06/08
	12/03/09
	0%
	SP-080448
	China Mobile
	"22.9xy, 22.101"
	Triggered by SA5 Study Common Profile Storage (CPS) UID_390038 (OAM8-Studies) TR 32.808. SA#40 WID approved. 

	BB
	400046
	Stage 1 for UDC
	UDC
	S1
	05/06/08
	12/03/09
	0%
	SP-080448
	China Mobile
	"22.9xy, 22.101"
	Triggered by SA5 Study Common Profile Storage (CPS) UID_390038 (OAM8-Studies) TR 32.808. SA#40 WID approved. 

	F
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	S1
	05/06/08
	11/12/08
	0%
	SP-080449
	T-Mobile
	"22.xxx, 22.011"
	SA#40 WID approved. 

	BB
	400047
	Stage 1 for EHNB
	EHNB
	S1
	05/06/08
	11/12/08
	0%
	SP-080449
	T-Mobile
	"22.xxx, 22.011"
	SA#40 WID approved. 

	F
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	S2
	14/01/08
	08/09/08
	25%
	SP-080352
	Alcatel-Lucent
	"23.8xx, 22.101, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221"
	SA#38 WID approved. Moved to Rel-9. SA#40 updated WID SP-070820=>SP-080352

	F
	400038
	LCS Control Plane Solution for EPS
	LCS_CPS_EPS
	S2
	05/06/08
	11/06/09
	0%
	SP-080445
	Polaris Wireless
	"23.8xx, 23.271, 23.401, 23.402"
	SA#40 WID approved. Triggered by Study UID_380068 (FS_LCS_EPS)

	BB
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_CPS_EPS
	S2
	05/06/08
	11/06/09
	0%
	SP-080445
	Polaris Wireless
	"23.8xx, 23.271, 23.401, 23.402"
	SA#40 WID approved. Triggered by Study UID_380068 (FS_LCS_EPS)

	F
	400039
	MBMS support in EPS
	MBMS_EPS
	S2
	05/06/08
	11/06/09
	0%
	SP-080442
	China Mobile
	
	SA#40 WID approved. 

	BB
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	S2
	05/06/08
	11/06/09
	0%
	SP-080442
	China Mobile
	23.246
	SA#40 WID approved. 
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