TSG SA Meeting #42
SP-080892
08 - 11 December 2008, 

Athens, Greece

Title:
LS on Guidance for 3GPP Packet Access Work in Release 9
Response to:
SP-080684 from SA1 and SA2 chairs

Release:
Release 9

Work Item:
Various

Source:
3GPP TSG SA

To:
TSG SA WG2

Cc:
TSG CT, TSG RAN, TSG SA WG1

Contact Person:


Name:
Kevin Holley

Tel. Number:
+44 1753 280119

E-mail Address:
kevin.holley@o2.com

Attachments:
.SP-080684, SP-080872, SP-080791

1. Overall Description:

In the SA#42 meeting, TSG SA has discussed the priority of work in Release 9 in order to ensure that the most important work is completed in Release 9, and that the remaining work is considered in priority order.

TSG SA#42 has reconfirmed that the target for Release 9 is December 2009.

TSG SA#42 discussed the overload situation of SA2 with respect to features in its 3GPP packet access stream (see Table 1 in SP-080684).

TSG SA#42 has agreed that among the 3GPP packet access related features, the following 2 items are fundamental for Release 9, and that Release 9 cannot be considered complete until they have been completed.

1.  GPRS and EPS aspects of IMS Emergency:

- Basic GPRS and EPS functionality to support IMS Emergency

- SR-VCC functionality for IMS Emergency

2. Fundamental elements of Home NodeB / eNodeB (items taken from the Feature level WID in SP-080791):


- Home NodeB UTRA access to 3G services

- Home eNodeB E-UTRA access to Evolved Packet System services

- Operational requirements for compliance with Radio communications license conditions

- Authentication of Home NodeB/eNodeB as well as of the registered location

- Support of guest users

- Roaming aspects

- Support of HeNB in the corporate environment

- Support of legacy terminals

- Open access and hybrid access

- OA&M Requirements

In addition, during the TSG-SA#42 meeting an Operator session held indicative voting (by Individual Member) on the remaining items identified as being on the critical path for SA2 work in Release 9 (i.e. those in the 3GPP packet access stream as identified in Table 1 of SP-080684).  The results of this session are in SP-080872.  The vote was based on the question “Is this work/study item a fundamental element within R9?” and it was confirmed that this prioritization exercise DOES NOT indicate a lack of support for the items with few votes, however items with zero votes represent no urgent requirement identified in Release 9.  The following table is provided as general guidance for SA2 to use to prioritise this work.  Note that items with equal votes are considered to be of equal priority and no prioritization is implied by the order in which items with equal votes are listed in the table below. .

	Feature of Release 9
	Operator (IM) Votes

	Home NodeB/eNodeB - Plug and play (usability) aspects and self-organization requirements.


	12

	FS on CS domain access over EPS


	9

	Home NodeB/eNodeB - Local IP Access to the home based network


	9

	Home NodeB/eNodeB - QoS requirements when interworking with Home Gateways – specified by TISPAN WG5 – for connecting (e.g. via xDSL) with the core network. QoS provided to users and possible categorization of users.
	7

	Home NodeB/eNodeB - Local IP Access to the Internet


	7

	Home NodeB/eNodeB - IMS aspects of Architecture for Home NodeB (overall architecture)


	7

	MBMS in EPS


	4

	Home NodeB/eNodeB - Requirements for customizing services for HNB/HeNB e.g. over DSL or cable.


	4

	Gq’/Rx harmonization


	2

	GTP-based S8 chaining


	2

	FS on Flex architecture


	1

	Home NodeB/eNodeB - Managed Remote Access to home based network


	1

	Home NodeB/eNodeB - Support of  PWS, ETWS


	1

	Registration in Densely Populated Areas (RED)


	0

	FS on Local Breakout and Optimal Routing


	0

	Home NodeB/eNodeB - Television Service


	0


TSG SA#42 did not consider items which are being worked on in SA2 but not considered to be on the critical path (i.e. those outside the 3GPP packet access stream as identified in Table 1 of SP-080684).  In addition, for aspects of work related to the items in the table above but outside the 3GPP packet access stream, this work is not considered by SA#42 to be on the critical path in SA2 and can continue as normal, provided that dependencies on the packet access stream are resolved first. (e.g. IMS aspects of Architecture for Home NodeB).

2. Actions:

To TSG SA WG 2

ACTION: 
TSG SA asks TSG SA WG2 to take the above guidance into account in their future work.

3. Date of Next SA Meetings:

SA#43
9th – 12th March 2009
Biarritz, FRANCE

