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Release 10 Features
	Unique_ID
	Name
	Acronym
	Resource
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	S2
	SP-010xyz
	Samsung
	SP#49 completed
	23.060, 23.236, 23.401

	460023
	Deleted - Security for Network Improvements for Machine-Type Communications
	NIMTC
	S3
	SP-090832
	Samsung
	SP#49 stopped (activity moved to Rel-11 under UID_490000 TR on Security aspects of System Improvements to Machine-Type Communications (SIMTC) new TR 33.8xy
	new 33.868

	430035
	Multi Access PDN Connectivity
	MAPCON
	S2
	SP-090659
	Telecom Italia
	SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.237, 23.401, 23.402

	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	S2
	SP-100167
	Huawei
	SP#49 completed. TR 23.831v200 for Approval
	23.237, 23.292, new 23.831

	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	C3
	CP-090859
	Ericsson
	CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	C3
	CP-100335
	Deutsche Telekom
	CP#49 completed
	29.165

	450038
	Stage 2 for SIPTO_Macro
	SIPTO
	S2
	SP-090761
	Huawei, China Mobile
	SP#49 completed
	23.060, 23.203, 23.401

	450138
	Stage 2 for Local IP Access
	LIPA
	S2
	SP-090761
	Huawei, China Mobile
	SP#49 completed (has impacts to RAN)
	23.060, 23.203, 23.401

	450039
	Security for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	S3
	SP-090761
	Huawei, Qualcomm
	SP#49 completed
	33.102, 33.107, 33.108, 33.320, 33.401

	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	IFOM
	S2
	SP-100089
	Qualcomm
	SP#49 completed
	23.203, 23.402, new 23.261

	450046
	Stage 2 for Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	S2
	SP-100467
	Qualcomm
	SP#49 completed
	23.060, 23.203, 23.228, 23.401

	450053
	Extended H(e)NB features
	EHNBF
	S1,S2,S3
	SP-100407
	NEC
	SP#49 completed. Adds extensions to Rel-9 functionality in UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	-

	480034
	Extended H(e)NB Security features (Stage 2)
	EHNBF-Sec
	S3
	SP-100257
	Huawei
	SP#49 completed
	33.320

	390074
	Stage 1 on enhancements for Multimedia Priority Service
	ePRIOR
	S1
	SP-080051
	Telcordia
	SP#49 moved Stage 1 to Rel-10. SP#40 completed
	22.153, 22.278

	460129
	Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	S2
	SP-100647
	Telcordia, NTT DoCoMo
	SP#49 completed. Updated WID SP-100166=>SP-100631
	-

	460329
	Stage 2 on eMPS for CSFB
	eMPS
	S2
	SP-100647
	Telcordia, NTT DoCoMo
	SP#49 completed. pdated WID SP-100166=>SP-100631
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	460429
	Stage 2 on eMPS for EPS Bearer Service
	eMPS
	S2
	SP-100647
	Telcordia, NTT DoCoMo
	SP#49 completed. pdated WID SP-100166=>SP-100631
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	460529
	Stage 2 on eMPS for IMS Aspects
	eMPS
	S2
	SP-100647
	Telcordia, NTT DoCoMo
	SP#49 completed. pdated WID SP-100166=>SP-100631
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	470026
	IMS Emergency Session Enhancements
	IESE
	S2,S1
	SP-100170
	Deutsche Telekom, T-Mobile
	SP#49 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	-

	470028
	Stage 2 for IMS Emergency Session Enhancements
	IESE
	S2
	SP-100170
	Deutsche Telekom, T-Mobile
	SP#49 completed
	23.167

	480137
	Stage 2 for S2b Mobility based on GTP
	SMOG
	S2
	SP-100357
	Alcatel-Lucent
	SP#49 completed. Related to Rel-10 UID_470049 Study on S2b mobility based on GTP (TR 23.834), UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP). Stage 1 in Rel-8 UID_320022 Reqs for evolution of the 3GPP system architecture (AIPN-SAE)
	23.002, 23.203, 23.402

	440022
	Study on CN aspects of Local Call Local Switch
	LCLS-CN
	C4
	CP-100470
	Vodafone
	CT#49 completed
	new 23.889

	440023
	Deleted - CT3 aspects of Local Call Local Switch
	LCLS-CN
	C3
	CP-090812
	Vodafone
	CP#49 stopped. Result of study TR 23.889: no CT3 specification impact
	-

	440024
	Deleted - CT1 aspects of Local Call Local Switch
	LCLS-CN
	C1
	CP-090812
	Vodafone
	CP#49 stopped. Result of study TR 23.889: no CT1 specification impact
	-


RAN Release 10 Features

	Unique_ID
	Name
	Acronym
	Resource
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	470006
	Deleted - Enhanced Interference Management for Home NodeBs
	HNB_IM
	R3
	RP-100392
	RP-100754
	Qualcomm
	RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs
	UTRA

	470106
	Deleted - Core part: Enhanced Interference Management for Home NodeBs
	HNB_IM-Core
	R3
	RP-100392
	RP-100754
	Qualcomm
	RP#49 stopped (no further standardization needed)
	25.413, 25.467, 25.469

	470108
	Core part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Core
	R4,R2,R3
	RP-101003
	RP-100782
	Clearwire
	RP#49 completed (TR 36.812 v1.0.0 for Approval). Updated WID RP-100694=>RP-101003
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141, new TR 36.812

	470208
	Perf. part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Perf
	R4
	RP-101003
	RP-100783
	Clearwire
	RP#49 completed (TR 36.812 v1.0.0 for Approval). Updated WID RP-100694=>RP-101003
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.812

	480221
	Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Perf
	R4,R2
	RP-100657
	RP-100759
	AT&T
	RP#49 stopped (Reason: no need for Perforance work)
	25.101, 25.104, 25.141, 25.317


Release 10 Studies

	Unique_ID
	Name
	Acronym
	Resource
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	440049
	Study on Single Radio Voice Call Continuity enhancements
	FS_eSRVCC
	S2
	SP-090363
	China Mobile
	SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN
	23.856

	470048
	Study on Single Radio Video Call Continuity for 3G-CS
	FS_vSRVCC
	S2
	SP-100168
	Samsung
	SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user
	23.886

	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	C3
	CP-090861
	NEC
	CP#49 completed (the solution will be choosen during a separate implementation work)
	29.816


RAN Release 10 Studies

	Unique_ID
	Name
	Acronym
	Resource
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	460016
	Study on Solutions for Energy Saving within UTRA Node B
	FS_Energy_UMTS
	R1,R3
	RP-091439
	RP-100796
	Vodafone
	RP#49 completed. Based on ETSI EE TS 102 706.
	UTRA 25.927


Release 9 Testing

	Unique_ID
	Name
	Acronym
	Resource
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	400047
	Stage 1 for EHNB
	EHNB
	S1
	SP-080791
	-
	T-Mobile
	CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) 
	22.220, 22.011

	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	R5
	RP-090485
	RP-100736
	Ericsson
	RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3


Release 8 Testing

	Unique_ID
	Name
	Acronym
	Resource
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	R5
	RP-090754
	RP-100738
	Qualcomm
	RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	36.508, 36.523-1, 36.523-2, 36.523-3

	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConTest
	R5
	RP-091349
	RP-100740
	Qualcomm
	RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	34.108, 34.123-1, 34.123-2, 34.123-3

	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	R5
	RP-090491
	RP-100737
	CATT
	RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	34.108, 34.123-1, 34.123-2, 34.123-3

	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	R5
	RP-090490
	RP-100735
	CATT
	RP#49 completed. Testing for UID_380076
	34.108, 34.123-1, 34.123-2, 34.123-3

	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	R5
	RP-090751
	RP-100739
	ZTE
	RP#49 completed. Testing for UID_390028
	34.108, 34.123-1, 34.123-2, 34.123-3


