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17 480030 System Improvements to Machine-Type CommunicationsRel-11 S1,S2,S3 SIMTC 10/06/2010 15/12/2011 0% - SP-100637 KPN

18 480130 Stage 1 for System Improvements to Machine-Type CommunicationsRel-11 S1 SIMTC 10/06/2010 10/12/2010 0% 22.368 SP-100637 KPN

19 480230 TR on Stage 2 for System Improvements to Machine-Type CommunicationsRel-11 S2 SIMTC 10/06/2010 22/09/2011 0% new TR 23.8xx SP-100637 Samsung

20 490028 TR on Security aspects of System Improvements to Machine-Type CommunicationsRel-11 S3 SIMTC 23/09/2010 15/12/2011 0% new TR 33.8xy SP-100637 Samsung

21 480330 Stage 2 on SA2 part for System Improvements to Machine-Type CommunicationsRel-11 S2 SIMTC 10/06/2010 15/12/2011 0% Depends on the outcome of the Stage 2 TR SP-100637 Samsung

22 480430 Stage 2 on Security part for System Improvements to Machine-Type CommunicationsRel-11 S3 SIMTC 10/06/2010 15/12/2011 0% Depends on the outcome of the Stage 2 Security TR SP-100637 Samsung

49 470020 Study on Alternatives to E.164 for Machine-Type CommunicationsRel-11 S1 FS_AMTC 25/03/2010 16/12/2010 15% 22.988 SP-100198 T-Mobile USA

50 480032 Study on enhancements for Machine-Type Communications (MTC)Rel-11 S1 FS_MTCe 10/06/2010 16/06/2011 10% 22.888 SP-100448 Huawei

68 410030 Network Improvements for Machine-Type CommunicationsRel-10S1,S2,C1,C3,C4,G2,R2,R3 NIMTC 18/09/2008 23/03/2011 51% - SP-090832 KPN

69 410031 Stage 1 for Network Improvements for Machine-Type CommunicationsRel-10 S1 NIMTC 18/09/2008 25/03/2010 100% new 22.368 SP-090832 KPN

70 450028 TR on Stage 2 for Network Improvements for Machine-Type CommunicationsRel-10 S2 NIMTC 24/09/2009 23/03/2011 87% new TR 23.888 SP-090832 Samsung

71 490037 Stage 2 for Network Improvements for Machine-Type CommunicationsRel-10 S2 NIMTC 30/08/2010 23/09/2010 100% 23.060, 23.236, 23.401SP-010xyz Samsung

72 460023 Deleted - Security for Network Improvements for Machine-Type CommunicationsRel-10 S3 NIMTC 10/12/2009 23/09/2010 100% new 33.868 SP-090832 Samsung

73 480005 CN part of Stage 3 for Network Improvements for Machine-Type CommunicationsRel-10 C1,C3,C4 NIMTC 04/06/2010 18/03/2011 2% - CP-100423 Ericsson

74 480105 CT1 part of Stage 3 for Network Improvements for Machine-Type CommunicationsRel-10 C1 NIMTC 04/06/2010 18/03/2011 5% 24.008, 24.301 CP-100423 Ericsson

75 480205 CT3 part of Stage 3 for Network Improvements for Machine-Type CommunicationsRel-10 C3 NIMTC 04/06/2010 18/03/2011 0% 29.061, 29.007 CP-100423 Ericsson

76 480305 CT4 part of Stage 3 for Network Improvements for Machine-Type CommunicationsRel-10 C4 NIMTC 04/06/2010 18/03/2011 0% 23.003, 23.008, 29.002, 29.272, 29.274, 29.275, 29.060CP-100423 Ericsson

77 490003 GERAN part of Network Improvements for Machine-Type Communications (Stage 3)Rel-10 G2 NIMTC 03/09/2010 04/03/2011 0% 44.018, 44.060 GP-101647 Vodafone, Ericsson

78 490024 RAN mechanisms to avoid CN overload due to Machine-Type CommunicationsRel-10 R2,R3 NIMTC-RAN_overload 17/09/2010 18/03/2011 0% 25.331, 25.413, 36.331, 36.413RP-101026 Huawei

340 450015 Study on RAN improvements for Machine-Type CommunicationsRel-10R2,R1,R3,R4 FS_NIMTC_RAN 18/09/2009 10/12/2010 40% UTRA, LTE 37.868 RP-100330 Huawei

341 460001 Study on GERAN improvements for Machine-Type CommunicationsRel-10 G1,G2 FS_NIMTC_GERAN 24/05/2010 04/03/2011 15% GERA 43.868 GP-092418 Ericsson

1009 7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)Rel-8 S1 FS_M2M 04/11/2005 08/03/2007 100% 22.868 SP-050527 Siemens
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