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Following the discussions and conclusions of the session on Release 11 SA2 work prioritisation during the morning of 20th September, a reduced list of work and study items remained for further consideration.   These work items were tabulated in an Excel spread sheet (attached) and used as the basis of the discussion in the operator-only session at lunchtime.

The operator meeting agreed on two options for further consideration in SA Plenary.

Option 1 – hard cut of work items to meet time restrictions in SA2.

Operators discussed at length the options for reducing work to a level that could be achieved within existing Release 11 SA2 time constraints.  This resulted in the work items marked ‘y’ in column K of the excel sheet, along with the Mandatory work items being proposed for work in SA2, those being:-
· All TEI-11 and Pre-R11 maintenance work
· Study on Roaming Architecture for voice over IMS with Local Breakout [RAVEL]

· Network Provided Location Information for IMS [NetLoc]

· S2a GTP [SaMOG_WLAN]

· QoS control based on Subscriber Spending Limits [QoS_SSL], maintenance only

· Optimised Service Charging and Allocation of Resources in IMS whilst Roaming [OSCAR]

· SR-VCC aspects of eMPS, maintenance only

· SRVCC for video calls [vSRVCC]

· Service Awareness and Privacy Policies [SAPP], maintenance only

· Advanced IP Interconnection of Services [IPXS]

· SMS submit and delivery without MSISDN in IMS [SMSMI]

· Full MOCN GERAN
· BBAI Building Blocks I, II and III
· SIMTC features
· Adressing

· Identifiers

· MSISDN-less operation + PS Only

· Device Trigger On-line

· Data identification in ANDSF [DIDA]
· SR-VCC from UTRAN/GERAN to E-UTRAN/HSPA [rSRVCC]
· Support of IMS Emergency Sessions with Other Media on UTRAN and e-UTRAN [IMSESOM]
Under this proposal the following work items would be dropped (in addition to all work and study items already removed during the morning session):-
· LIPA Mobility and SIPTO at the Local Network [LIMONET]

· VPLMN Autonomous CSG Roaming [VCSG]
· SIMTC features

· MTCsp, MTCsms interface completion, adding functional entities to stage 2 specs
· Online Small Data Transmission
· MTC Group communication feature for triggering
This results in 3GPP Packet Access + IMS-related + SIMTC topics filling 40.5 quarters (target is 39), and Non-3GPP Packet Access + PCC/QoS + SIMTC topics filling 27 quarters (target is 27).

Option 2 – Extend Stage 2 Release 11 completion date by three months.

If all work and study items within Sheet 1 of the Excel sheet are maintained, 3GPP Packet Access + IMS-related + SIMTC topics would require 60 quarters, whilst Non-3GPP Packet Access + PCC/QoS + SIMTC topics would require 40 quarters.  Since there are two SA2 meetings scheduled between March and June 2012, then it is expected that 65 and 33 quarters respectively are available to the two expert groups.

Should this option be carried forward, a number of conditions would need to apply to SA2 work;-

· No new WIDs or SIDs shall be accepted in SA2 for Release 11 (including any work resulting from on-going Rel-11 RAN work)

· Only the work items identified on the spread sheet shall be worked upon in SA2.
It was noted that the impact of this decision on CT timelines would need to be evaluated and accepted along with the extension of SA2 work.

SA Plenary is asked to consider these two options in determining the path forward on Release 11 work in SA2.
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