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1	Overall description
CT1 has started the work of the Mission Critical features for Rel-14, and three CT-wide WIs are provided for approval to CT#74.
While discussing these WIDs, the late completion of the security-related parts has been observed.
· The study on mission critical security enhancements is planned for completion in March 2017.

· The feature on security of the mission critical service is planned for completion in June 2017.
This is also confirmed by the attached incoming LS from SA3 in C1-165154.
This late completion of Stage-2 is reflected in the completion dates for the work of Stage-3. CT1 understand that completion of the work of mission critical features is important in Rel-14, but is surprised that Stage-2 is allowed this long extension for completion of their work.
[bookmark: OLE_LINK14][bookmark: _GoBack]CT1 will do its best to complete the Stage-3 as soon as possible, and has scheduled 4 meetings until June 2017.

2	Actions
To CT:
ACTION: CT1 kindly asks CT to take note of this when approving the CT-wide WIs on mission critical enhancements for Rel-14.

To SA:
ACTION: CT1 kindly asks SA to take note of this and consider a tighter follow-up of WIs in Rel-15, in order to not put Stage-3 in a situation where completion of the work by the scheduled end-date of the release is impossible.

3	Dates of next TSG CT WG1 meetings
TSG CT WG1 Meeting 101bis	16-20 January 2017	Spokane, US
TSG CT WG1 Meeting 102	13-17 February 2017	Dubrovnik, Croatia
