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1. 
Discussion
As well as the discussion about Release 16 focus areas, the sourcing companies think it is necessary to identify the set of work and study items that should be prioritized for completion in the Release 16 timeframe (Stage 2 completion in June 2019).
We think this is essential for the planning of work in SA2 because we expect that there will not be enough available time in the remaining meetings of the release to address all ongoing and new Rel-16 proposals considering also the time required for:
· Maintenance for 5GS_Ph1 and for previous releases
· Cross TSG/WG alignment work
Therefore the sourcing companies recommend the following package of study items (in no particular order) is prioritized in Rel-16 (the figures in the table are from the work plan as endorsed in Newport Beach [1]):
Table 1: Rel-16 package
	Work item acronym
	Title
	2H2018 sessions 

(per SA2 work plan)

	FS_5G_URLLC
	Enhancement of URLLC supporting in 5G
	8

	FS_Vertical_LAN
	5GS Enhanced support of Vertical and LAN Services
	8

	FS_eV2XARC
	Architecture enhancements for support of advanced V2X services
	10

	FS_5WWC
	Study on the Wireless and Wireline Convergence Enhancement for the 5G system architecture
	7

	FS_ATSSS
	Access Traffic Steering, Switching and Splitting support in the 5G system architecture
	4

	FS_CIoT_5G
	Study on Cellular IoT support and evolution for the 5G System  
	14

	FS_eSBA
	Enhancements to Service Based Architecture
	12

	FS_ETSUN
	Enhancing Topology of SMF and UPF in 5G Networks
	5.5

	FS_eNS
	Study on Enhancement of Network Slicing
	6

	FS_eLCS
	Study on Enhancement to the 5GC location services
	4

	FS_eNA
	Enablers for Network Automation Architecture for 5G
	10

	FS_RACS
	UE capability signalling optimization
	4

	NOTE: Items in italics are coming to this Plenary for approval.
	


Proposal 1: It is recommended that work planning in SA2 ensures that all of the above study items are completed within their expected completion dates. These items should be prioritized over any other Rel-16 items in Q3. 

Proposal 2: It is further requested that maintenance work in particular for 5GS_Ph1 be given priority over any Rel-16 topic.

The latest time planning estimates (sessions for the second half of 2018) for SA2 are:

· For the above items: 92.5 sessions

· For 5GS_Ph1 maintenance: 44 sessions

· For other maintenance work: 12 sessions

· For TEI items: 2 sessions

This gives a total of 150.5 sessions. The maximum number of sessions available is 168 (42 sessions per meeting, 4 meetings).

Therefore if the the above set of study items is allocated all requested sessions there would be 17.5 sessions remaining for the other work and study items, and any other work that might arrive in SA2 during the remainder of the year.
2.
Proposal

Proposal 1: It is recommended that work planning in SA2 ensures that all of the study items in Table 1 are completed within their expected completion dates. These items should be prioritized over any other Rel-16 items in Q3. 
Proposal 2: It is further requested that maintenance work in particular for 5GS_Ph1 be given priority over any Rel-16 topic.
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