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	Unique_ID
	Name
	Rel
	Early
	SWG
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	Acronym
	LevelAss
	Start_Date
	Finish_Date
	%
	Impacted_TSs_and_TRs
	Hyperlink
	WI_rapporteur_name
	WI_rapporteur_e_mail
	Notes
	ID
	OL

	3665
	PS domain and IMS impacts for supporting IMS Emergency calls
	Rel-7
	No
	S2
	No
	EMC1
	Yes
	14/08/2000 08:00
	08/12/2005 17:00
	34%
	
	SP-030124
	Rainer Liebhart
	
	
	11
	1

	1314
	Service Requirements for IP-based emergency calls
	Rel-7
	No
	S1
	No
	EMC1
	Yes
	18/09/2000 08:00
	25/06/2004 17:00
	100%
	22.976
	
	
	
	
	12
	2

	3666
	Stage 2 for IMS-level solution
	Rel-7
	No
	S2
	No
	EMC1
	Yes
	26/02/2003 08:00
	30/06/2005 17:00
	72%
	23.228, 23.060, 23.002
	
	Rainer Liebhart, Siemenws
	
	
	13
	2

	3903
	Stage 2 for GPRS-level solution
	Rel-7
	No
	S2
	No
	EMC1
	Yes
	14/10/2004 08:00
	08/12/2005 17:00
	26%
	
	
	
	
	
	14
	2

	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	Rel-7
	No
	C1
	No
	EMC1
	Yes
	14/08/2000 08:00
	11/07/2005 08:48
	0%
	
	NP-040608
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	
	15
	2

	1315
	IMS aspects to support IMS Emergency sessions
	Rel-7
	No
	C1
	No
	EMC1
	Yes
	17/10/2000 08:00
	08/07/2005 09:26
	0%
	24.229
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	
	16
	3

	1646
	PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C1
	No
	EMC1
	Yes
	14/08/2000 08:00
	11/07/2005 08:48
	0%
	24.008
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	
	17
	3

	3880
	USSD message delivery and transfer to USIM
	Rel-7
	No
	S1
	No
	USSD-USIM
	Yes
	05/03/2004 08:00
	16/11/2005 14:36
	29%
	22.090
	SP-040104
	
	
	
	24
	1

	3840
	Stage 1
	Rel-7
	No
	S1
	No
	USSD-USIM
	Yes
	18/03/2004 08:00
	15/10/2004 17:00
	80%
	22.090
	SP-040104
	
	
	
	25
	2

	3881
	Alignment with requirements regarding USSD usage
	Rel-7
	No
	C5
	No
	USSD-USIM
	Yes
	05/03/2004 08:00
	16/11/2005 14:36
	0%
	
	TP-040069
	Christophe Dubois (Axalto)
	cdubois@axalto.com
	
	26
	2

	3856
	Location Services enhancements Rel-7
	Rel-7
	No
	S2
	No
	LCS3
	Yes
	28/06/2004 08:00
	15/06/2006 00:00
	25%
	23.271
	SP-030127
	
	
	
	27
	1

	3858
	LCS for 3GPP Interworking WLAN
	Rel-7
	No
	S1
	No
	LCS3-IWLAN
	Yes
	28/06/2004 08:00
	03/01/2005 10:24
	65%
	22.935
	SP-040309
	Mike Loushine, (Telcordia)
	
	
	28
	2

	3859
	FS on 3GPP system to WLAN Interworking with LCS
	Rel-7
	No
	S1
	No
	LCS3-IWLAN
	Yes
	28/06/2004 08:00
	03/01/2005 10:24
	65%
	22.935
	
	
	
	DAB - Should be SA1
	29
	3

	3949
	 UE positioning Rel-7
	Rel-7
	No
	RP
	No
	LCS3-UEpos
	Yes
	15/09/2004 08:00
	15/06/2006 00:00
	20%
	
	
	
	
	
	30
	2

	3894
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	Rel-7
	No
	R2
	No
	LCS3-UEPos-UTDOA
	Yes
	15/09/2004 08:00
	15/06/2006 00:00
	20%
	TS25.305, TS25.453
	
	Robert Gross, TruePosition
	rlgross@trueposition.com
	Approved at RP#25 as RP-040387
	31
	3

	3972
	LCS Enhancements Related to Location-Based Services
	Rel-7
	No
	GP
	No
	LCS3-LBS
	Yes
	28/01/2005 08:00
	24/06/2005 17:00
	0%
	43.059, 44.031, 48.008, 49.031
	GP-050265
	Kevin Judge, SiRF Technologies
	kjudge@sirf.com
	
	32
	2

	3861
	Behaviour of Multi system UEs
	Rel-7
	No
	S1
	No
	BMSU
	Yes
	28/06/2004 08:00
	16/03/2005 17:00
	40%
	22.936
	SP-040513
	D Williams (QUALCOMM)
	dwilliams@qualcomm.com
	
	36
	1

	3862
	Selective Disabling of UE Capabilities
	Rel-7
	No
	S1
	No
	SDoUE
	Yes
	21/03/2005 08:00
	08/12/2006 17:00
	6%
	22.xxx
	SP-040514
	Nigel Barnes (Motorola Ltd)
	Nigel.Barnes@motorola.com
	
	37
	1

	4013
	Stage 1
	Rel-7
	No
	S2
	No
	SDoUE-CRs
	Yes
	21/03/2005 08:00
	08/12/2006 17:00
	10%
	22.101
	
	Nigel Barnes (Motorola Ltd)
	Nigel.Barnes@motorola.com
	
	38
	2

	4014
	TR on different possible architectures
	Rel-7
	No
	S2
	No
	
	Yes
	21/03/2005 08:00
	09/06/2006 17:00
	0%
	22.xxx
	
	
	
	
	39
	2

	3961
	Combinational Services 
	Rel-7
	No
	S1
	No
	IRTSD-IMSCSs1
	Yes
	17/01/2005 08:00
	28/10/2005 17:00
	8%
	
	SP-050074
	Robert Frank, TeliaSonera
	Robert.Frank@teliasonera.com
	
	40
	1

	3966
	Stage 1
	Rel-7
	No
	S1
	No
	CSICS
	Yes
	17/01/2005 08:00
	09/06/2005 17:00
	25%
	22.279
	SP-040926
	
	
	
	41
	2

	3967
	Stage 2
	Rel-7
	No
	S2
	No
	CSICS
	Yes
	17/01/2005 08:00
	15/07/2005 17:00
	0%
	22.379
	
	
	
	
	42
	2

	4002
	Stage 3
	Rel-7
	No
	C1
	No
	CSICS
	Yes
	02/05/2005 08:00
	28/10/2005 17:00
	0%
	24.229, 24.008
	NP-050063
	Peter Dawes (Vodafone)
	
	
	43
	2

	4018
	All-IP Network (AIPN) 
	Rel-7
	Yes
	S1
	No
	AIPN
	Yes
	28/06/2004 08:00
	15/03/2006 17:00
	41%
	22.978
	SP-050181
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	
	44
	1

	3866
	All-IP Network Feasibility Study
	Rel-7
	No
	S1
	No
	AIPFS
	Yes
	28/06/2004 08:00
	16/03/2005 17:00
	100%
	22.978
	SP-040303
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	
	45
	2

	4019
	Stage1
	Rel-7
	Yes
	S1
	No
	AIPN
	Yes
	28/06/2004 08:00
	15/03/2006 17:00
	17%
	22.978
	SP-050181
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	
	46
	2

	3857
	Advanced Global Navigation Satellite System (A-GNSS) concept
	Rel-7
	No
	S1
	No
	LCS3-AGNSS
	Yes
	28/06/2004 08:00
	12/04/2005 15:24
	15%
	
	SP-040681
	Michel MONNERAT
	Michel.monnerat@space.alcatel.fr
	
	81
	1

	3940
	Support for GNSS in GERAN
	Rel-7
	No
	GP
	No
	AGNSS-GP
	Yes
	28/06/2004 08:00
	12/04/2005 15:24
	10%
	
	GP 042268
	Richard Couty, ALCATEL SA
	richard.couty@space.alcatel.fr 
	
	82
	2

	3910
	Towards A-GNSS Concept
	Rel-7
	No
	S1
	No
	GNSS
	Yes
	27/08/2004 08:00
	08/04/2005 17:00
	20%
	
	GP-042677
	Richard Couty, ALCATEL SA
	richard.couty@space.alcatel.fr
	To become a BB under 31051 !
	83
	2

	3968
	CAMEL Trunk Triggers
	Rel-7
	No
	S1
	No
	TTCAMEL
	Yes
	17/12/2004 13:00
	05/12/2005 12:00
	15%
	
	SP-040743
	Amar Deol, Nortel Networks 
	deola@nortelnetworks.com
	
	91
	1

	3969
	CAMEL Trunk Triggers Stage1
	Rel-7
	No
	S1
	No
	TTCAMEL
	Yes
	17/12/2004 13:00
	05/12/2005 12:00
	20%
	
	SP-040743
	Amar Deol, Nortel Networks 
	deola@nortelnetworks.com
	
	92
	2

	3962
	CAMEL Trunk Originated Trigger Detection Points
	Rel-7
	No
	C4
	No
	CamelR7
	Yes
	17/12/2004 13:00
	05/12/2005 12:00
	10%
	
	NP-040550
	David Hutton, Nortel Networks 
	dhutton@nortel.com 
	Not started
	93
	2

	3860
	Enhancements of VGCS - (to be clarified)
	Rel-7
	No
	S1
	No
	EGCS
	Yes
	28/06/2004 08:00
	11/10/2005 17:00
	19%
	42.068, 43.068
	SP-040304
	Joerg Swetina (Siemens AG)
	joerg.swetina@SIEMENS.COM
	Full name: Enhancements of VGCS in public networks for communication of public authority officials
	99
	1

	4021
	Service Requirements for VGCS improvements
	Rel-7
	No
	S1
	No
	IVGCS
	Yes
	15/03/2005 08:00
	08/06/2005 17:00
	0%
	42.068
	SP-050075
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	
	100
	2

	4022
	Stage 2 modifications for VGCS improvements
	Rel-7
	No
	S2
	No
	IVGCS
	Yes
	15/03/2005 08:00
	28/09/2005 17:00
	0%
	42.068
	SP-050075
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	
	101
	2

	3876
	Enhancements of VGCS for public authority officials
	Rel-7
	No
	C1
	No
	EGCS
	Yes
	28/06/2004 08:00
	08/04/2005 17:00
	43%
	43.068, 44.068, 24.008, 29.002
	NP-040435
	Siemens
	
	WI sent to NP#25 for approval
	102
	2

	3874
	Stage 1
	Rel-7
	No
	S1
	No
	EGCS
	Yes
	28/06/2004 08:00
	16/12/2004 00:00
	99%
	42.068, 43.068
	SP-040304
	Joerg Swetina (Siemens AG)
	joerg.swetina@SIEMENS.COM
	
	103
	3

	3916
	GERAN2 aspects
	Rel-7
	No
	G2
	No
	EVGCS
	Yes
	27/08/2004 08:00
	08/04/2005 17:00
	0%
	
	GP-041837
	Ken Isaacs (Siemens)
	kenneth.isaacs@roke.co.uk
	
	104
	3

	3980
	Improvements of VGCS for parallel use of services
	Rel-7
	No
	C1
	No
	EGCS
	Yes
	01/03/2005 08:00
	11/10/2005 17:00
	0%
	
	NP-050141
	
	
	
	105
	2

	4020
	Stage 1
	Rel-7
	No
	S1
	No
	IVGCS
	Yes
	01/03/2005 08:00
	11/10/2005 17:00
	0%
	42.068
	SP-050075
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	
	106
	3

	4023
	Rel-7 OSA Service broker
	Rel-7
	No
	S1
	No
	OSA7-SB
	Yes
	15/03/2005 08:00
	28/09/2005 17:00
	0%
	
	SP-050183
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com
	
	107
	1

	4024
	Service Requirements for Service Broker
	Rel-7
	No
	S1
	No
	OSA7-SB
	Yes
	15/03/2005 08:00
	08/06/2005 17:00
	0%
	22.127
	SP-050183
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com
	
	108
	2

	4025
	Stage 2 modifications for Service Broker
	Rel-7
	No
	CT5
	No
	OSA7-SB
	Yes
	15/03/2005 08:00
	28/09/2005 17:00
	0%
	23.127
	SP-050183
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com
	
	109
	2

	3863
	FS on IMS with real time services deployment
	Rel-7
	No
	S1
	No
	IRTSD
	Yes
	28/06/2004 08:00
	15/12/2005 17:00
	70%
	
	SP-040465
	
	
	
	113
	1

	3864
	Feasibility Study on Combining CS calls and IMS sessions
	Rel-7
	No
	S1
	No
	IRTSD-CS_IMS
	Yes
	28/06/2004 08:00
	15/12/2005 17:00
	100%
	22.979, 23.899
	SP-040467
	
	
	
	114
	2

	3865
	TR on Stage 2 (IMS services using CS bearers)
	Rel-7
	No
	S2
	No
	IRTSD-IMSCS
	Yes
	28/06/2004 08:00
	12/09/2005 17:00
	50%
	23.899
	SP-040479
	Mark Watson (Nortel Networks)
	
	
	115
	2

	3982
	TS on Stage 2 (IMS services using CS bearers)
	Rel-7
	No
	S2
	No
	IRTSD-IMSCS
	Yes
	28/06/2004 08:00
	13/06/2005 17:00
	50%
	 
	SP-040479
	Mark Watson (Nortel Networks)
	
	
	116
	2

	4028
	Study on Videotelephony teleservice
	Rel-7
	No
	S1
	No
	VidTel
	Yes
	15/03/2005 08:00
	06/12/2006 17:00
	0%
	
	SP-050184
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	
	119
	1

	4029
	Study on Videotelephony service requirements
	Rel-7
	No
	S1
	No
	VidTel
	Yes
	15/03/2005 08:00
	06/12/2006 17:00
	0%
	22.9xx
	SP-050184
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	
	120
	2

	4026
	Study of Network Selection Principles
	Rel-7
	No
	S1
	No
	NetSel
	Yes
	15/03/2005 08:00
	08/06/2006 17:00
	0%
	
	SP-050184
	Chris Friel (O2)
	chris.friel@o2.com
	
	121
	1

	4027
	Review of Network Selection Principles
	Rel-7
	No
	S1
	No
	NetSel
	Yes
	15/03/2005 08:00
	08/06/2006 17:00
	0%
	22.8xx
	SP-050184
	Chris Friel (O2)
	chris.friel@o2.com
	
	122
	2

	3991
	TBC: WLAN-UMTS Interworking Phase 2
	Rel-7
	No
	S1
	No
	
	Yes
	05/01/2004 08:00
	16/09/2005 17:00
	30%
	
	SP 030712
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7
	123
	1

	3992
	Stage 1 on Session Continuity
	Rel-7
	No
	S1
	No
	WLAN-SC
	Yes
	05/01/2004 08:00
	11/06/2004 17:00
	100%
	
	
	
	
	
	124
	2

	3993
	DIAMETER on the PDG Wi inteface
	Rel-7
	No
	C3
	No
	DIAMWi
	Yes
	10/09/2004 08:00
	16/09/2005 17:00
	0%
	
	NP-040340
	Stefan Koppenborg (T-Mobile)
	stefan.koppenborg@t-mobile.de
	Not started
	125
	2


