
ID Unique_ID Name Release Resou
Names

Modifie Acronym Notes

1 2044 S1 proposed update of the Rel-8 WP at SA1#38 S1 No

2 1462 "CTRL + a" to display all the 3GPP fields S1 No

3 2058 Based on Version 2007 October 4th S1 No

4 0 S1 No

15 320005 3GPP System Architecture Evolution Specification - Ev Rel-8 C4;S1 No SAES

16 320022 Requirements for evolution of the 3GPP system architect Rel-8 S1 Yes AIPN-SAE Friday check

81 7042 Enhancements for VGCS Applications Rel-8 S1 No EVA

82 320021 SA1 aspects for EVA Rel-8 S1 No EVA-s1

86 370019 VGCS/VBS and GPRS Interactions Rel-8 S1 Yes EVA-GPRS is this a one-CR WI?

87 340044 Multimedia Priority Service Rel-8 C3;C4 No PRIOR

88 320023 Service Requirements for PRIOR Rel-8 S1 Yes PRIOR-EMR Friday check

98 0 Common IMS Rel-8 S1 Yes Created by SA1 Chair and MCC

99 370023 Service and Capability for Core IMS - inclusion of TISPAN Rel-8 S1 Yes TISCAPR8 Friday check

100 370024 Merging TISPAN Multimedia Telephony [requirements] fo Rel-8 S1 Yes TISMMTELR

101 370025 IMS Centralised Service Control Rel-8 S1 Yes ICSRA Check % on Friday

102 31088 IMS Service Brokering enhancements Rel-8 S1 No ISB

103 320027 Stage 1 of ISB Rel-8 S1 No ISB-s1

116 330005 eCall Data Transfer Rel-8 S1 Yes EData

117 330005 eData Requirements Rel-8 S1 Yes EData SA4 related activity - to be check

118 330007 DELETED - Enhancements to BS30 Bearer service for V Rel-8 S1 Yes BS30

119 330006 Local Charging Zone Requirements Rel-8 S1 No LCZR

120 330017 Services Alignment and Migration Rel-8 S1 Yes SAM Check if possible to dissociate TR

121 370026 Value Added Services for Short Message Service Rel-8 S1 Yes VAS4SMS

122 370027 End-User Identity Rel-8 S1 Yes EUI Check on Friday - was supposed

123 340029 Customised Alerting Tone Rel-8 S1 No CAT

124 370028 Stage 1 for CAT Rel-8 S1 Yes CAT

125 370029 Customized multimedia information services - inclusion o Rel-8 S1 No TISCMI

126 340030 I-WLAN Network Selection Principle Rel-8 S1 No IWLANNSP

127 340031 Service-Level Interworking for Messaging Services Rel-8 S1 No MESSIW

128 350047 Stage 1 aspects of MESSIW Rel-8 S1 No MESSIW-St1 26/03
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143 350014 Registration in Densely-populated area Rel-8 S1 No RED

144 370030 Stage 1 for RED Rel-8 S1 Yes RED

154 31081 Personal Network Management Rel-8 S1 No PNM

155 7012 Stage 1 of PNM Rel-8 S1 Yes PNM

165 360010 OSA Rel-8 Rel-8 S1 No OSA8

166 360004 OSA Stage 1 - Service Requirements Rel-8 S1 Yes OSA8 check on Friday

167 370034 OSA Stage 1 - NGN Service Requirement Rel-8 S1 Yes OSA8-IMS check on Friday

190 360032 Paging Permission with Access Control Rel-8 S1 Yes PPACR check on Friday - stage 2/3 to be

198 360014 Rel-8 Feasibility Studies Rel-8 SA;S1 No

199 7027 Study on Facilitating Machine to Machine Communicat Rel-8 S1 Yes M2M

200 31089 FS on Network Composition Rel-8 S1 No NetComp

202 31067 All-IP Network (AIPN) Rel-8 S1 No AIPN

203 31059 All-IP Network Feasibility Study Rel-8 S1 No AIPFS

204 31068 Stage1 Rel-8 S1 No AIPN

206 320024 Study of Requirements of IMS Multimedia Conferencin Rel-8 S1 Yes SI-IMSconf

207 320025 Study on support of a Public Warning System Rel-8 S1 Yes FSPWS

212 330016 Study on Paging Permission with Access Control Rel-8 S1 Yes PPAC

213 340033 Study on Non 3GPP access NSP Rel-8 S1 Yes N3GtoNSP

214 340034 Study on Value Added Services for Short Message Ser Rel-8 S1 Yes VAS4SMS

215 340035 Study on Service continuity between mobile and WLAN Rel-8 S1 Yes SMLSWLAN Name changed from "Study on R

240 370044 Deleted - duplicated with 340035 - (FS on) Service cont Rel-8 S1 Yes FSSCMobToW

241 370045 FS on enhanced voice service requirements for the EP Rel-8 S1 No FSEV_EPS

242 370047 Use cases definition and service and system requiremen Rel-8 S1 Yes FSEV_EPS-S

246 0 Study on IMS Centralised Services S1;S2 Yes FSICS

247 0 FS on Services Alignment and Migration Rel-8 S1 Yes FSServAl Check if possible to dissociate TR
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