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Abstract: Summary of SA1 topics at SA plenary.
1	Introduction
This document is a report of topics related to SA1 at TSG SA#64 (16 – 18 June 2014, Sophia Antipolis, France).
The draft SA plenary meeting report is available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_64/Report/.

2	Summary
Of the 21 SA1 documents presented to SA for approval:
· 18 were approved without revision;
· 1 CR within a CR pack was not approved and sent back to SA1;
· 2 were revised and then approved;
· the IOPS CR pack was noted as the update to the WID to document requirements in a new TS was approved.

On the Rel-13 Stage 1 freeze, the September 2014 date remains unchanged and exceptions are needed for work items requiring more time. Rel-14 Stage 1 work to start in Q1 2015. See section 4.3 for more details.

3	SA1 Status Report
The SA1 Status Report in SP-140221 was presented for information and was Noted.
There were several comments on the report:
General:	Orange asked the general work status in SA1 and whether any prioritisation would be needed to complete the work by September. The SA1 chairman explained that MCPTT could be delayed until December. The SA2 chairman asked how SA2 could complete the architectural analysis if the Stage 1 work finishes in December. The SA chairman suggested that there are enough requirements available for SA2 to do the analysis. The SA2 chairman suggested that requirements impacting the 3GPP system be documented by September. The SA1 chairman will discuss the proposal with companies active in this area. The US Dept of Commerce plans to do this for the SA1 meeting in July.
General:	Alcatel-Lucent asked how many of the ongoing studies will progress to normative work for Rel-13. The SA1 chairman's view is that FS_FMSS, FS_ECIP and FS_GUSH are possible candidates, but that this depends on contributions to SA1.

4	SA1-related items
4.1	Maintenance of I-WLAN specifications
Documents:
	SP-140187
	LS from SA WG2: Maintenance of I-WLAN specification
	SA WG2

	SP-140189
	LS from SA WG3: Reply to LS on Maintenance of I-WLAN Solution
	SA WG3

	SP-140193
	LS from SA WG5: Reply LS on Maintenance of I-WLAN Solution
	SA WG5

	SP-140365
	LS from TSG CT: Reply LS on Maintenance of I-WLAN Solution
	TSG CT

	SP-140183
	LS from CT WG6: Reply to LS on Maintenance of I-WLAN Solution
	CT WG6

	SP-140372
	Maintenance of I-WLAN specifications
	Broadcom Corporation

	SP-140376
	1 CR to 23.402 (Rel-12: TEI12)
	SA WG2

	SP-140361
	Way forward related to SA WG2 CR S2-142163 in package SP-140269 and LS S2-142202 = SP-140187
	Gemalto



Summary:
Proposals on how to handle the documentation aspects of stopping maintenance of I-WLAN was discussed. There were concerns that some aspects of I-WLAN that are useful (e.g. EAP AKA) would not be maintained.

It was agreed that the new Rel-12 WLAN interworking is considered as the preferred method that replaces the old I-WLAN feature. However, corrections and alignment of the useful aspects of I-WLAN will still be allowed. This is recorded in an LS to all working groups in SP-140397.

SA1 TS 22.234 should be updated based on this agreement.

4.2	MCPTT-related discussion
Documents:
	SP-140375
	Study on use of commercial mobile networks and equipment for mission-critical high-speed broadband communications in specific sectors
	TCCA

	SP-140220
	Critical Communications Work Items
	TCCA

	SP-140179
	LS to TSG SA, SA WG1 and SA WG2 on MCPTT requirements
	OMA COM

	SP-140185
	LS from SA WG1: LS on MCPTT Requirements
	SA WG1

	SP-140366
	LS from OMA COM: Response to S1-141590 LS on MCPTT Requirements
	OMA COM

	SP-140367
	LS from OMA COM: LS to TCCE on PCPS
	OMA COM

	SP-140196
	MCPTT Work Considerations in SA WG2
	SA WG2 Chairman

	SP-140370
	Way forward and proposed division of work for MCPTT
	Motorola Solutions

	SP-140348
	MCPTT standardization
	U.S. Dept of Commerce



Summary:
Possible high level architecture options were discussed, along with possible work split for the eventual Stage 2/3 MCPTT work, including work split within 3GPP or work split with other SDOs such as OMA. Timeline to make the work split decision was also discussed, views ranged from deciding in this meeting to deciding in 6 months at the December plenary.

SA2 is tasked to propose a target high level overall architecture to the September SA plenary meeting (see LS from SA to SA2 in SP-140396).  SA will use this information in order to decide the work split at the September meeting.
 
SA1 is asked to review and streamline the both the OMA and ETSI TCCE requirements, and include the requirements in MCPTT. SA1 is also asked to ensure that requirements that impact the 3GPP system is finalised by September.

4.3	Rel-13 Stage 1 freeze, start of Rel-14 Stage 1 work
Document:
	SP-140357
	Proposal for Rel-13 Stage 1 freeze
	SA WG1 Chairman



Summary:
A number of companies preferred to delay Rel-13 freeze to December in order to allow Rel-13 work to complete without the use of exception sheets. However, a number of other companies supported the proposals from the SA1 chairman, a few suggesting that exception sheets are a good way to decide what work would be granted additional time. If the freeze date is delayed, several companies were concerned that this would have a knock-on effect on Stage 2/3.

Proposal#1 (keep Stage 1 freeze at Sept, use exceptions for work needing extra time) and Proposal#2 (start Rel-14 work in Q1 2015, no new studies/work items in Q4 2014) were endorsed by SA. Additionally, ongoing study items will be allowed to continue in Q4 2014.

4.4	Virtualisation and SDN
Documents:
	SP-140352
	Virtualisation discussion paper
	Cisco, Qualcomm, NEC

	SP-140371
	Initiate study of NFV-SDN in 3GPP
	China Mobile, CATR, Deutsche Telekom, KDDI, Telefónica, ZTE

	SP-140351
	NFV: 'KDDI's view on 3GPP activities'
	KDDI

	SP-140295
	Forecast Requirements in SA WG1 Virtualized and Soften Mobile Operators Networks
	China Telecom, CATR



Summary: 
Discussion on the type of work and the possible scope proposed in the various documents.

There was consensus on possible Rel-13 work in SA2. However, that this has to have a very specific and limited scope, which could be done as part of TEI13 or a small new work item, depending on the objectives.

On broader work for a later release (e.g. Rel-14), the scope seemed unclear and there was a debate whether SA1 involvement is needed. There was no consensus to agree to go ahead with this work, but companies are not blocked from bringing contributions on this topic to the WGs.


5	Status of SA1-related documents
Documents available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_64/Docs/ 
	Tdoc No.
	Title
	Agenda Item
	SA1 tdoc
	Discussion / Decision

	SP-140221
	SA WG1 Report to TSG SA#64
	7.1
	-
	Noted, see section 3 for discussion points.

	SP-140357
	Proposal for Rel-13 Stage 1 freeze (source: SA1 chairman)
	7.1
	-
	Noted, see section 4.3 for discussion points.
Proposal#1 and Proposal#2 were endorsed by SA, ongoing study items will be allowed to continue in Q4 2014.

	SP-140222
	Stage 1 CRs on Removal of CDIVN service
	8.5
	S1-141025; S1-141026; S1-141027; S1-141028; S1-141029
	Approved

	SP-140223
	Stage 1 CRs on TEI12 for Alignment with Stage 2/3 on IMS_WebRTC
	12.2
	S1-141428; S1-141429
	Approved

	SP-140224
	Stage 1 CRs on TEI12 for Alignment with Stage 2/3 on MTCe (MTCe-SRM)
	12.22
	S1-141427
	Approved

	SP-140225
	Stage 1 CR on corrections on IMS_WebRTC
	12.2
	S1-141599
	Approved

	SP-140226
	TS 22.519 v.1.0.0 on Transfer of ETSI business trunking specifications (IMS_Corp2)
	12.13
	S1-141398 (TR);
S1-141600 (Cover page)
	TS for information was Noted

	SP-140227
	New WID on Proximity-based Services Maintenance (ProSeM)
	15
	S1-141569
	Company contribution proposing editorial updates in SP-140353. This was revised into SP-140386 to add one supporting company and to update the WI title/acronym and approved

	SP-140228
	New WID on Service Requirements Maintenance for Group Communication System Enablers for LTE (SRM_GCSE_LTE)
	15
	S1-141571
	The SA2 chairman commented that it is not clear if any Stage 2 work will be done on this in Rel-13. The SA chairman suggests to approve the WID now and to re-visit this at a later date.

Approved

	SP-140229
	TR 22.853 v.2.0.0 on Study Service Exposure and Enablement Support (SEES)
	13.1
	S1-141510 (TR);
S1-141553 (Cover page)
	Approved

	SP-140230
	Stage 1 CR on Enhancements to WebRTC interoperability (eWebRTCi)
	13.5
	S1-141531; S1-141532
	Approved

	SP-140231
	Stage 1 CR on Isolated E-UTRAN Operation for Public Safety (IOPS)
	13.6
	S1-141432; S1-141433; S1-141556; S1-141435; S1-141557
	Noted, as the update to the WID to put the IOPS requirements in a new TS (below) was approved

	SP-140232
	Updated WID on Isolated E-UTRAN Operation for Public Safety (IOPS)
	13.6
	S1-141558
	Approved

Allocated new TS 22.346

	SP-140233
	Stage 1 CR on Application specific Congestion control for Data Communication (ACDC)
	15
	S1-141306
	Approved

	SP-140234
	New WID on Application specific Congestion control for Data Communication (ACDC)
	15
	S1-141523
	Approved

	SP-140235
	New WID on Co-ordinated P-GW change for SIPTO (CSIPTO)
	15
	S1-141566
	Approved

	SP-140236
	Stage 1 CRs on Voice over E-UTRAN Paging Policy Differentiation (VoE-UTRAN_PPD)
	15
	S1-141575; S1-141576
	Approved

	SP-140237
	New WID on Voice over E-UTRAN Paging Policy Differentiation (VoE-UTRAN_PPD)
	15
	S1-141573
	Superseded by SA2 update to the WID in SP-140394 which was approved

	SP-140238
	TR 22.806 v.2.0.0 on Study on Application specific Congestion control for Data Communication (FS_ACDC)
	14.13
	S1-141512 (TR);
S1-141601 (Cover page)
	Approved

	SP-140239
	TR 22.897 v.2.0.0 on Isolated E-UTRAN Operation for Public Safety (FS_IOPS)
	13.6
	S1-141513 (TR);
S1-141560 (Cover page)
	Approved

	SP-140240
	TR 22.828 v.2.0.0 on Co-ordinated P-GW change for SIPTO (FS_CSIPTO)
	14.2
	S1-141515 (TR);
S1-141521 (Cover page)
	Approved

	SP-140241
	TR 22.807 v.1.0.0 on Enhancements for infrastructure based data communication between devices (FS_eICBD)
	14.3
	S1-141516 (TR);
S1-141563 (Cover page)
	TR for information was Noted

	SP-140242
	TR 22.808 v.1.0.0 on Flexible Mobile Service Steering (FS_FMSS)
	14.4
	S1-141604 (TR);
S1-141605 (Cover page)
	TR for information was Noted

	SP-140243
	TR 22.810 v.1.0.0 on Enhanced Calling Information Presentation (FS_ECIP)
	14.6
	S1-141593 (TR);
S1-141603 (Cover page)
	TR for information was Noted

	SP-140244
	Stage 1 CRs on RAN Sharing Enhancements on GERAN and UTRAN (GUSH)
	14.7
	S1-141460; S1-141461; S1-141462; S1-141463; S1-141464; S1-141465; S1-141365; S1-141366; S1-141367; S1-141468; S1-141368; S1-141369
	On CR#0009, both TeliaSonera and Broadcom had concerns that this introduces changes to the ME even though the objective of the study is to avoid ME impact.
CR#0009 (S1-141367) sent back to SA1.

All other CRs were approved

	SP-140245
	New WID on Study on Enhancements to User Location Reporting Support (FS_eULRS)
	16
	S1-141577
	Revised in SP-140402 to clarify the TR is an 8xx series and to change UICC impact from "No" to "Don't know" in clause 9 as there may be impacts due to privacy/user consent aspects. This was then approved.

Allocated new TR 22.899

	SP-140246
	New WID on Study on Control of Applications when Third party Servers encounter difficulties (FS_CATS)
	16
	S1-141579
	Broadcom asked for clarification on the difference between "receive" and "detect", Huawei explained that "detect" could be the situation where the server is down and "receive" is when the server sends an indication.

Allocated new TR 22.818



