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1 Results of the VHE/OSA adhoc session

The VHE/OSA adhoc group reviewed document S2-99913 from Ericsson.

Large parts of this contribution were included in VHE/OSA stage2. The adhoc group also went through the VHE/OSA stage2 document to improve the structure and the wordings in the different chapters.

The output of the adhoc session is attached to this report. It was agreed that the editor will do the editorial updates shortly after the S2 meeting, since some of the agreed changes have to be applied throughout the whole document.

The adhoc group came to the conclusion that due to the limited time left to work on VHE/OSA stage2 in Release99, the current document reflects what can be achieved in Release99. The adhoc group believes that this specification provides a good basis to continue the work in Release2000.

2 Continuation of work

The adhoc group discussed the status of the VHE/OSA stage2 work and proposes the S2 plenary to approve the following way forward:

· S2 to approve the VHE/OSA stage2 document, under the condition that the editorial changes are carried out as agreed in the adhoc session.

· S2 to advise SA to approve continuation of the VHE/OSA stage2 work for Release2000 based on the approved Release99 specification.

· The editor to distribute the updated stage2 document shortly after the S2#8 meeting on the S2 e-mail list, allowing the S2 delegates to check the document for consistency.

· Small enhancements to the VHE/OSA stage2 document to be discussed via e-mail to complete the document prior to the next SA meeting.

· The document that is output of the e-mail discussion to be sent to the SA meeting in October (SA#5)  for information. The deadline for finishing the e-mail discussion is proposed to be 8 October 1999. 

Furthermore, it is proposed to send a liaison statement to S1 to inform S1 about the VHE/OSA stage2 work carried out and the decision to approve the stage2 in S2 for Release99.

