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Abstract of the contribution: This paper explains why, in order to achieve the SA required timeline, SA2 needs to agree on a WID on SA2 aspects of WLAN/3GPP Radio Interworking. It is clarified that it is not intended to work on that WID before conclusions from RAN before March 2014. 
Discussion
Looking at the different meetings of SA2 and CT1 before SA#63 Plenary in March 2014, we realized that, in order to respect the Rel-12 timeframe, SA2 will have to agree the WID on 3GPP/WIFI radio interworking as early as the January meeting, even if the LS from SA#62 plenary SP-130719 states that “SA2 is not expected to work on this topic prior to SA#63”. 
1) The intention is not to start the SA2 work, but to make necessary process preparation in order to have the WID approved at SA#63 March 2014 plenary meeting, based on the meetings timeline. 

In order that "3GPP/WIFI radio interworking" work is available for Rel-12, CT1 and SA2 should complete the work for June 2014. CT1 and SA2 should NOT start the work before March 2014 SA#63 plenary, but we doubt that SA Plenary provide exceptions to Work Items that are not yet started or approved. Therefore, we believe that the Work Item "SA2 part of 3GPP/WIFI radio interworking" should be approved by SA2 before SA#63 plenary, in order that SA#63 can approve it. 

The only meeting when we can agree that WID is SA2#101 because there is no other SA2 meeting on this topic before SA#63 plenary. CT1 and SA2 have the same issue. See time schedule below. 
3GPPSA2#101      20 - 24 Jan 2014          --> SA2: last meeting before March on this topic
3GPPCT1#86       20 - 24 Jan 2014            --> CT1: last meeting before March
3GPPSA2#101-BIS 17 - 21 Feb 2014         --> SA2: meeting dedicated to ProSe/GCSE
3GPPSA#63  Plenary      5 - 7 Mar 2014    --> Approval of SA2 and CT1 WIDs 
3GPPSA2#102      24 - 28 Mar 2014           --> SA2: can start their work based on RAN2 inputs and should provide first inputs to CT1
3GPPCT1#86-BIS 31 Mar - 4 Apr 2014       --> CT1: can start their work based on RAN2 and SA2 inputs
3GPPSA2#103      19 - 23 May 2014            --> SA2 and CT1 collocated? We can work together
3GPPCT1#87       19 - 23 May 2014         
2) It is proposed to not include details in the objectives that are not already known from the RAN WID. Therefore, the WID contents should not contain anything additional than:
· Some basic objective: "The objective is to develop the stage-2 specifications based on the outcome of UTRA_LTE_WLAN_interw-core work task in RAN2"

· What is known to be done in SA2, from the RAN WID, i.e. something like: "Defining RAN assistance information to be incorporated into ANDSF policy information to enhance UE access network selection and traffic steering"

Proposal

It is proposed to try to agree on a WID on "SA2 part of 3GPP/WIFI radio interworking" at the present SA2 meeting, in order to have a WID ready for approval at SA#63 Plenary meeting. 

It is proposed to agree to NOT start the work before SA2#102, as recommended by SA#62 plenary. This can be documented in the official SA2 report.

3GPP

SA WG2 TD


