SA WG2 Temporary Document

Page 1

SA WG2 Meeting #109
S2-152060
25-29 January, 2015 - Fukuoka, Japan
(was S2-15zzzz)
Source:
SA2 chairman
Title:
SA2 109 Work Planning Worksheet
Document for:
Information
Agenda Item:
7.2
Work Item / Release:
All  / Rel-13
Abstract of the contribution:

A revision of this document will capture agreements during work planning as SA2 preparations for SA#68.
1. Introduction
This paper provides the overview of the work item status at the time of the work planning session.
The budget figures indicated are estimates based on status reached and on discussion on expected content.

More details are expected in related exception sheets.

The shown budget figures may require further consolidation.

	
	
	
	
	
	Freeze
	Apr
	
	May
	 
	budget needed
	
	

	Track
	Work Item
	pre-SA#68
	current
	SA2 107
	after:
	SA2 108
	 
	SA2 109
	 
	SA2 #110
	#110AH
	

	3GPP
	eProSe-Ex-SA2TRt
	60% / ongoing
	90%
	7
	SA2 109
	3
	4
	4
	3
	0
	
	

	3GPP
	eProSe-Ext-SA2
	0% / unstarted
	30%
	0
	SA2 110
	0
	
	1
	1
	4
	 
	4 for July meeting

	3GPP
	DECOR CRs
	70% / ongoing
	100%
	2
	SA2 107
	1.5
	1.5
	0.5
	1
	0
	 
	

	3GPP
	AESE TR
	75% / ongoing
	100%
	1
	SA2 107
	1.5
	1.5
	0
	 
	0
	 
	

	3GPP
	AESE CRs
	
	100%
	2
	SA2 109
	0.5
	
	1.5
	2
	0
	 
	

	3GPP
	MONTE CRs
	 
	100%
	2
	SA2 109
	1
	1
	1
	0.5
	0
	 
	

	3GPP
	GROUPE TR
	90% / ongoing
	100%
	0.5
	SA2 109
	0.5
	0.5
	0
	 
	0
	 
	

	3GPP
	GROUPE CRs
	
	100%
	1.5
	SA2 109
	0.5
	1
	1
	1
	0
	 
	

	3GPP
	MBMS_enh
	10%
	50%
	3.5
	SA2 110
	1.5
	1.5
	1.5
	1.5
	3
	 
	

	3GPP
	MBMS_enh
	
	
	0
	SA2 110
	0
	
	0.5
	0.5
	1
	 
	 

	3GPP
	FS_eDRX
	30% / ongoing
	95%
	2
	SA2 109
	1
	1.5
	1
	1
	0.5
	 
	send for aproval

	
	eDRX
	
	
	
	
	
	
	 
	 
	1.5
	 
	2 assumes idle mode eDRX

	3GPP
	FS_HLCom
	70%
	100%
	1.5
	SA2 109
	1
	1.5
	0.5
	0.5
	0
	 
	

	
	HLcom
	
	100%
	 
	
	
	
	 
	 
	1
	
	Budget for idle mode eDRX 

	
	FS_AE_CIoT
	
	
	 
	
	
	
	 
	 
	2
	
	

	3GPP
	HLCom
	SA2 endorsed/ SA not
	 
	1.5
	SA2 109
	0.5
	0
	1
	0
	0
	 
	 

	3GPP
	eCSFB TR
	85% / on hold
	 
	1
	SA2 106
	1
	 
	 
	 
	0
	 
	 

	3GPP
	eCSFB CRs
	0% / not started
	 
	1
	SA2 107
	 
	 
	1
	 
	0
	 
	 

	3GPP
	FS_IOPS_St2
	
	100%
	2
	SA2 109
	1.5
	2
	1
	1
	0
	 
	

	
	IOPS
	
	
	 
	
	
	
	 
	 
	0.5
	
	will be in 110AH as needs SA3

	3GPP
	FS_CSIPTO_St2
	SA2 appr / SA not
	 
	6
	 
	3
	 
	3
	 
	0
	 
	 

	3GPP
	Maint
	
	
	4
	
	2
	1.5
	2
	1.5
	5
	
	

	3GPP
	TEI13
	
	
	2
	
	1
	0.5
	1
	0.5
	0
	 
	

	Sum
	
	
	
	31
	
	16.5
	16
	16.5
	15
	18.5
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Freeze
	
	
	
	
	
	
	

	Track
	Work Item
	pre-SA#68
	current
	SA2 107
	after:
	SA2 108
	 
	SA2 109
	 
	SA2 110
	#110AH
	

	Other
	MCPTT TR
	0%
	
	4
	SA2 109
	2
	1
	2
	1
	0
	
	

	Other
	MCPTT TS
	0% / not started
	
	0
	SA2 109
	0
	 
	0
	 
	2
	3
	

	3GPP
	eWebRTCi TR
	55% / ongoing
	85%
	3
	SA2 107
	2.5
	3
	0.5
	 
	1
	
	

	3GPP
	eWebRTC CRs
	0% / not started
	85%
	3
	SA2 109
	0.5
	 
	2.5
	2.5
	1
	
	

	Other
	NBIFOM TR
	60%
	90%
	2
	SA2 107
	1.5
	2
	0.5
	 
	0
	
	

	Other
	NBIFOM CRs
	0% / not started
	65%
	3
	SA2 109
	0
	 
	3
	2.5
	3
	
	

	Other
	SeDoC
	SA2 appr / SA not
	 
	5
	SA2 107
	4
	 
	1
	 
	0
	
	

	 
	 
	 
	 
	?
	SA2 109
	 
	 
	2
	 
	0
	
	

	Other
	SETA TR
	70% / on hold
	 
	2
	SA2 107
	1.5
	 
	0.5
	 
	0
	
	

	Other
	SETA CRs
	0% / not started
	 
	1
	SA2 109
	 
	 
	1
	 
	0
	
	

	Other
	FMSS TR
	20% / ongoing
	85%
	6
	SA2 109
	4
	3
	2
	3
	0.5
	
	

	Other
	FMSS CRs
	0% / not started
	
	0
	SA2 109
	0
	 
	2
	 
	3.5
	
	

	Other
	FS_SEW phase1
	
	100%
	4
	
	2
	2
	2
	2
	0
	
	

	
	SEW
	
	0%
	
	
	
	
	
	 
	4
	
	

	
	FS_S8HR
	
	
	
	
	
	
	
	 
	2
	
	

	Other
	Maint
	-
	
	2
	
	1
	2
	1
	2
	5
	
	

	Other
	TEI13
	-
	
	1
	
	0.5
	1
	0.5
	1
	0
	
	

	Sum
	
	
	
	24
	
	12
	14
	14
	14
	22
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	


3GPP

SA WG2 TD


