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S2-00253

Question on S2-000049, work plan to complete OoBTC for R99

Source:
SIEMENS AG

Related to:
Agenda Item 9

S2-000049, NTT DoCoMo, Working plan to complete OoBTC (Out-of-Band Transcoder Control) in R99

Purpose:
Discussion

S2-000049 presents a work plan for OoBTC in order to complete it until SA#7 for inclusion for UMTS R99 as requested by SA#6.

Figure 1 of S2-000049 shows the different work that must be carried out in order to complete the OoBTC feature. The figure shows that beside work to be carried out within the 3GPP project, the feature also relies on external "protocol building blocks", in particular on BICC, which has been chosen as the protocol for codec negotiation between MSC's.

BICC is standardized by the ITU-T SG11. According to the ITU-T SG11Q6 work plan, the support of MSC's is considered an architectural requirement for CS2 of the BICC protocol (cf. 6.1. of attached meeting report ITU-T Q6/11 meeting 22 November - 10 December 1999). Requirements of BICC CS2 will be finalized Februar 2000 (cf. 6.6 of the meeting report) and the BICC CS2 protocol can only be expected late this year.

Therefor we ask for clarification on how the functional OoBTC feature can be available for UMTS R99.




















































