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Abstract of document:

This TR contains use cases, key issues and solutions related to the study on enablers for Network Automation for 5G.

The following key issues are studied during the study item and concluded for further specification:
-
KI 1: Analytic Information Exposure to 5GS NF 




-
KI 2: Analytic Information Exposure to AF 





- 
KI 3: Interactions with 5GS NFs/AFs for Data Collection 



-
KI 4: Interactions with OAM for Data Collection and Data Analytics Exposure 

-
KI 5: NWDAF-Assisted QoS Profile Provisioning               



-
KI 6: NWDAF assisting traffic routing





-
KI 7: NWDAF assisting Future Background Data Transfer    



-
KI 8: Performance improvement and supervision of mIoT terminals    


-
KI 9: Customizing mobility management based on NWDAF output


-
KI 12: Support of Northbound Network Status Exposure











Regarding the low priority KI 10: NWDAF service support to select NF instances and KI 11: NWDA-Assisted predictable network performance, they will not be handled in this release and be postponed to R17.


Regarding KI 14: UE driven analytics 

1) There will be no normative work in Rel-16 on this topic.
2) It would be useful for the NWDAF to collect the “UE Out of Coverage Entries” parameter. The “UE Out of Coverage Entries” parameter is described in solution 16. How the NWDAF collects the “UE Out of Coverage Entries” parameter has not been concluded.

3) Further study is required before SA2 can conclude on a complete list of what UE Data Analytics parameters would be useful for the NWDAF and how those parameters should be collect by the NWDAF. 

Regarding KI 14: about how to ensure that slice SLA is guaranteed 
1) Two solutions have been documented in TR 
2) Due to RAN3 and SA5 dependency, the key issue is delayed and will be further studied on 2019 Q1.

The conclusion is documented in chapter 8. 
Changes since last presentation to TSG SA:

TR 23.791 is 80% complete. 
Outstanding Issues:

Regarding data collection from OAM and analytics exposure to OAM, SA2 needs to further discuss and coordinate with SA5.
KI 14: about how to ensure that slice SLA is guaranteed is delayed and will be further studied on 2019 Q1 due to RAN3 and SA5 dependency.

Contentious Issues:

None
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