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This document contains Chairman's notes of the TSG-SA#14 meeting. The focus is on the SA2-related issues and discussions at the TSG-SA#14.

General:

· TRs/TSs presented at TSG-SA should include an open issue list on the cover sheet.

· TSG-GERAN would appreciate to get more detailed information on SIP flows and on the requirements it places on the underlying protocol layers. TSG-RAN would appreciate to receive more information on IMS & QoS work done in the SA2.

· TSG-CN reported several risks for IMS Release 5 completion, especially the IETF work is likely to be late (also the work depending on the ITU-T). List of 3GPP IETF dependencies is available at the 3GPP web site. It was stated that if TSG-CN can list open issues in March 2002 and promise that these are ready by June 2002, such items can still belong to Release 5. OAM, Charging and Security are also allowed some extra time.

· No SA or cross-WG workshop is going to be arranged on ISIM right now. From the draft report: "ISIM denotes the subscription information and security functions required for IMS. It is believed that that ISIM functionality is essential for Rel-5 in order to make IMS functional. WGs with requirements for ISIM were asked to specify these urgently to T WG3. It is the preference of TSG SA that T WG3 specify a solution that does not preclude that, in future Releases, the IMS subscription could be independent from the basic subscription currently stored in the USIM."

· 3GPP – 3GPP2 All-IP harmonisation workshop is to be arranged during Spring.

Comments and decisions related to the SA2 report:

· TR 23.815 on Charging implication of IMS architecture (Release 5): 
· IMS Online Charging is still required in Release 5.

· Requirements section should be checked by SA1 as soon as possible.

· It was also noted that IETF Stage 3 needed checking for alignment.

· TR 23.871 on Enhanced support for User Privacy in location services: Stage 1 information should be reviewed by SA1 as soon as possible, and stage 1 level information may need to be moved to LCS Stage 1 specifications.

· CRs on TS 23.107: CRs 070, 071 & 072 were returned back to SA2 for further consideration due to Motorola's objection. There were also concerns about the terminology (by mmO2). The terminology should be corrected, e.g., "MS" should be replaced by "UE".

· CRs on TS 23.228: CRs 068, 071 & 088 on emergency sessions were withdrawn as these were approved by the SA2#20 meeting in Kobe, but a CR109 approved at the SA2#21 in Cancun made these earlier CRs basically obsolete. Let's try to pay some more attention to such issues in the future to avoid submission of a non-consistent set of CRs to the TSG-SA.
· Proposed Work Item for Release 6: Policy control enhancements for end-to-end QoS: Approved, but needs to be revised to the next SA meeting as follows:

· Timeschedule needs to be filled in (TSG-SA#17 was identified as the completion date),

· Nortel volunteered as a rapporteur (Claire ), 

· The title should be revised to include an indication that this is a feasibility study, i.e. to add "- Feasibility Study" at the end of the title.

· Proposed Work Item for Unequal Error Protection for PS conversational multimedia services: Approved. 

· Proposed updates to the LCS Rel-5 WID: A request not to include the individual National regulator for the reasons for requirements was made. In addition, the correct WID template should be used. The WID was approved, but needs to be revised to the next SA meeting.

· The correct file of the SK Telecom CR on 23.228, CR 067r3, cat B, 5 was not available and therefore was not presented for approval. This CR needs to be re-submitted to TSG-SA#15.

· Possible joint meetings discussed / proposed:
· On MBMS: with SA1, GERAN and RAN.

· On IMS & QoS: with GERAN and RAN.

· All the other input from SA2 was approved as such. 
· Work plan related: OSA work items need to be reviewed by SA1 & SA2.

Update of Stage 1 work in the SA1:

· Stage 1 TRs / TSs presented for information at the TSG-SA#14: 

· TS 22.243 v 1.0.0 on Distributed Speech Recognition

· TS 22.233 v 1.0.0 on Transparent End-to-End Packet-switched Streaming Service

· TR 22.944 v 1.0.0 on UE Functionality Split

· Proposed new Stage 1 Work Items

· WI on Support of Multi-modal and Multi-device browsers application by 3GPP was rejected.

· WI on Service Requirements for network sharing was approved.

